


Bronx Borough Services Cabinet Briefing

Infrastructure Project Updates

Vanessa L. Gibson
Bronx Borough President

Capital project cycle



PROJECT PHASES There are many phases during the lifecycle of a project.


Project design and construction timelines can vary depending on project type/scope of work.

Scope of work and complexity determine the construction project durations, which vary.

Projects are rated as High to Low Impact. High-impact projects are assigned on-site Liaisons.

PROJECT STATUS

Completion percentages range from: 0-25%, 25-50%, 50-75%, 75-100%



Benefits of infrastructure upgrades

Storm Sewer

- Less frequent flooding
- Avoid combined sewer overflow

Green Infrastructure

- Collects stormwater from street and sidewalks
- Improves health of local waterways

Water Main

- Stable and secure supply of clean water
- Improved water pressure

Benefits of infrastructure upgrades

Road Reconstruction

- Calms traffic
- Reduces speeding

Pedestrian Safety

- Expand existing school loading zones
- Crosswalk & median extension

Cyclist Mobility

- Bike lane
- Expand network

Recently Completed Projects

P-102DELV Reconstruction




Projects in Construction

HED562 New 48" Trunk Water Main in E 233rd Street

Project Scope

- New 48" Trunk Water Main in E 233rd Street between Bronxwood Avenue & Baychester Avenue, etc.



HED562 Progress Photos



HED562 New 48" Trunk Water Main in E 233rd Street

Construction timeline

- Spring 2026 – Year End 2028


Construction cost



- \$43.9 million

HWX100SBC South Bronx East-West Crosstown SBS

Project Scope

- Construct bus pads & bus bulbs
- Replace curb & median extensions
- Install pedestrian islands for better overall pedestrian safety





HWX100SBC South Bronx East-West Crosstown SBS

HWX100SBC South Bronx East-West Crosstown SBS

Construction timeline

- Spring 2026 – Fall 2028

Construction cost

- \$46 million




Tara Figueroa
Community Construction
Liaison (CCL)
sbx.mansbs@hwx100sbc.com

HED581 Distribution Water Main Replacement

Project Scope:

- Replace/upgrade old water mains to maintain delivery of quality water and better water pressure for the community





HED581 Distribution Water Main Replacement

LEAD PIPE REPLACEMENT PROGRAM PROTOCOLS

Lead service replacement requires a signed consent form. The City will attempt to communicate with residents (up to four times) with the following information:

- 1) Once DDC's project begins – **DEP will send the DEP Lead Line Notification Letter.**
- 2) Once DEP letter is sent - **DDC will follow with a Notification Letter stating consent form sign off is required.**
- 3) Once **Consent Form is provided** – **Project liaison (CCL) will door-knock to follow up with resident's permission and retrieve the signed consent form.**
- 4) Once the **CCL follows up again with the consent form**, after that **fourth and final attempt**, we will consider the resident opted out of program.

NOTE: DDC field staff will reconfirm with residents who signed consent form, if replacement is feasible based on field conditions.

Lead service replacement is limited to targeted areas and properties identified or suspected to have lead lines. Replacement will only qualify for the following:

- Only for **confirmed lead lines on eligible properties.**
- Only with **resident's permission and signed consent form.**
- Only actual replacements – **considered feasible based on field conditions.**

NOTE: Lead service replacements may happen during actual GC's water main (WM) operations and/or will return after the WM work to perform confirmed / signed-off lead services.

DEP Program

DEP website →
has information about
lead pipe replacement
program.

DDC is managing this
project on behalf of
DEP, implementing the
pilot program within
target areas and for
qualified properties
only.

NYC
Environmental Protection

Русский Translate Text-Size

Home

Pay My Bills

About

Water

Environment

Recreation

What's New

Search

Lead Service Line Replacement Program

f

✕

t

✉

Share

Print

DEP is offering to replace private water service lines that are made of lead or galvanized steel at eligible properties at **no cost to homeowners**. Service lines will be replaced with a new, safe copper line. If your property is eligible, this program can save you thousands of dollars!


Eligibility

Only homeowners who receive a letter from DEP or the Department of Design and Construction (DDC) are eligible for this program. We are targeting specific geographic areas.

NYC Service Line Map

You can search the [NYC Service Line Map](#) to see if your property has a lead service line. If you have questions about this map, please visit [Water Service Line Map FAQs](#).

To learn more about what to do if lead is in your household plumbing, visit [Monitoring for Lead](#).



Service Line Diagram

Expand All

Collapse All

Lead Service Line Replacement FAQs

What is a water service line?

+

Why should I replace my lead service line?

+

How is a lead service line replaced through this program?

+

How do I "flush" my service line?

+

What if I have a lead service line and I am not eligible for this program?

+

Where will this work occur?

+

DDC / DEP Process & Protocols



CITY OF NEW YORK NO-COST GALVANIZED/LEAD SERVICE LINE REPLACEMENT PROGRAM

Property Owner Consent Form

This will confirm my understanding and agreement with the City of New York and its Authorized Agents (the "City") with respect to replacing my galvanized or lead water service line (the "Galvanized/Lead Service Line"). The City will replace this Galvanized/Lead Service Line at no cost to me.

By signature below:

1. I represent and warrant that I am the/a legal owner of the parcel of real property identified below (the "Property") and that I have the authority to sign this document on behalf of any joint or additional property owner(s); or I am an authorized representative with written authorization from a property owner granting me the authority to sign this document on behalf of the owner(s).
2. I hereby request that the Galvanized/Lead Service Line serving the Property be removed and replaced by the City with a new service line that does not contain lead, at the City's expense and at no cost to me.
3. I grant a temporary license to the City to access the Property, both exterior and interior, as necessary, to inspect and ultimately replace the Galvanized/Lead Service Line. I also grant permission to the City to remove any plantings and structures located on the Property as the City deems necessary to perform the inspection and complete the replacement, and I understand that the City will not replace such structures and plantings.
4. I understand that I, or my designee who is at least 18 years old, must be present at the Property on the date and at the time scheduled for the work to be performed, and that I am responsible for providing safe, lighted and unencumbered access to the water meter and the water service piping inside the Property, including access to the wall or floor area where the Galvanized/Lead Service Line enters the building. I agree that if providing such clear access/pathway requires the opening of a finished wall or floor that obstructs the meter or the service pipe, I will be responsible for restoration of the disturbed area at my own expense upon completion of the replacement work. I understand and agree that if the City determines that unsafe conditions exist at my Property or the necessary access/pathway has not been provided, the replacement will not occur and further that I must correct the unsafe conditions or be able to provide necessary access/pathway before scheduling another replacement appointment.
5. I acknowledge and agree that the new service line is not owned by the City of New York but will be owned by me and any additional owner(s) of the Property and that, as recognized by law, including but not limited to Section 20-03 of Title 15 of the Rules of the City of New York, I/we are responsible for all maintenance, repair or replacement of such line as may become necessary and that the City has no responsibility for such service line.

PROPERTY:

Street Address: _____

Borough/Block/Lot: _____


Owner Signature: _____

Printed Name: _____

Date: _____

Contact Phone Number/Email: _____

BWSO-ALL-FRM-196-01-2026



Sample of Consent Form

HED581 Distribution Water Main Replacement

Construction timeline

- Spring 2026 – Summer 2027

Construction cost

- \$13.1 million




Anthony Toussaint
Community Construction
Liaison (CCL)
hed581ccl@gmail.com

HWCSCH4D School Safety Phase D

Project Scope:

- Construction of pedestrian safety improvements near the following 4 schools in the Bronx, P.S. 85/ I.S 218, P.S. 307 and the Rosalyn Yalow Charter school





HWCSCH4D School Safety Phase D

HWCSCH4D School Safety Phase D

Construction timeline

- Fall 2025 – Fall 2028

Construction cost

- \$22.9 million



Judy Garcia


Community Construction
Liaison (CCL)

hwcsch4dccl@gmail.com


HWXP2007 Reconstruction of E 177 Street/Devoe Avenue

Project Scope:

- Road Reconstruction, Water Main and Combined Sewer Work installation



HWXP2007 Reconstruction of E 177 Street/Devoe Avenue



HWXP2007 Reconstruction of E 177 Street/Devoe Avenue

Construction timeline

- Spring 2026 – Fall 2028

Construction cost

- \$44.8 million



Gina Modoo

Community Construction
Liaison (CCL)


devoeaveccl@gmail.com

HWXP136D Grand Concourse


Phase 5

Project Scope:

- Road Reconstruction, Water Main and Combined Sewer Work installation



HWXP136D - Grand Concourse Phase 5



HWXP136D - Grand Concourse Phase 5

Construction timeline

- Fall 2024 – Fall 2027

Construction cost

- \$39.6 million



Leo Jimenez

Community Construction Liaison
(CCL)

Grandconcourse5ccl@gmail.com

HWS2023XFY23 Prior Notice Sidewalk

Project Scope:

- Sidewalk Restoration & Pedestrian Safety

HWS2023XFY23 Prior Notice Sidewalk



HWS2023X FY23 Prior Notice Sidewalk - Bronx

Construction timeline

- Fall 2024 – End of 2026

Construction cost

- \$4.3 million



Raja Ramanathan
Community Construction
Liaison (CCL)
hws2023xccl@gmail.com

HWS2024X1 Prior Notice Sidewalks

Project Scope:

- Sidewalk & Curb Replacement



HWS2024X1

Prior Notice Sidewalks

HWS2024X1 Prior Notice Sidewalks

Construction timeline

- Spring 2025 – Fall 2028

Construction cost

- \$6.3 million




Maria Caminero
Community Construction
Liaison (CCL)
hws2024x1.ccl@gmail.com

HWX 402 Bruner and Ely

Project Scope:

- Roadway, Curb, Sidewalk Reconstruction
- Sewer & Water Main Install





HWX 402 Bruner and Ely

HWX 402 Bruner and Ely

Construction timeline

- Spring 2026 – Fall 2028

Construction cost

- \$12.5 million




Gregory Fontaine
Community Construction
Liaison (CCL)
brunerelyccl@gmail.com

SEX200400 Storm and Sanitary Sewers in Minnieford Avenue

Project Scope:

- Storm & Sanitary Sewer Installation





SEX200400 Storm and Sanitary Sewers in Minnieford Avenue

SEX200400 Storm and Sanitary Sewers in Minnieford Avenue

Construction timeline

- Fall 2023 – End of 2026

Construction cost

- \$12.1 million



Jose Sarmiento

Community Construction Liaison
(CCL)

minniefordprojectccl@gmail.com

HWX006-01 Reconstruction of the Henwood Place Step Street

Construction timeline


- Summer 2026 – Fall 2028

Construction cost

- \$10.2 million

Project Scope

- Reconstruct Step Street




QED1063AC Installation of Distribution Water Mains, Queens & The Bronx

Construction timeline

- Fall 2026 – Summer 2028

Construction cost

- \$19.1 million



HW349TOUR States Touring Routes

Resurfacing

Construction timeline


- Spring 2026 – Summer 2027

Construction cost

- \$17 million

Project Scope

- Repair & Resurface State Roads
- Replace Concrete Slabs as Needed



Projects in Design

HWX405 Southern Boulevard Pedestrian & Cyclist Safety Improvements

Anticipated construction timeline


- Spring 2027 – Spring 2029

Construction cost


- \$2 million

Project Scope

- Traffic Improvements



HWXS911 Reconstruction of Summit Place Step Street



Anticipated construction timeline

- Summer 2027 – End of 2030

Construction cost

- \$12.3 million

Project Scope

- Reconstruct Step Street

GI-BX-PP Green Infrastructure

Anticipated construction timeline

- Summer 2027 – Summer 2030

Construction cost

- \$44 million

Project Scope

- Green Infrastructure Porous Concrete



HED593 Combined Sewer & Water Main Replacement in E 142 & Southern Blvd

Anticipated construction timeline


- Summer 2027 – Spring 2029

Construction cost

- \$11.3 million

Project Scope:

- Trunk, Distribution & Combined Sewer



HWXJEROME The Jerome Ave Capital Project

Anticipated construction


- Summer 2027 – Fall 2030

Construction cost

- \$68.7 million

Project Scope

- Streetscape redesign
- Reconstruction of bus stops



HWPLZ006X Westchester Square Bronx Plaza

Anticipated construction timeline


- Fall 2027 – Spring 2030

Construction cost

- \$15.6 million

Project Scope

- Reconstruction & Plaza Installation



HWX406 Northwest Bronx School Safety Improvements

Anticipated construction timeline


- Fall 2027 – Fall 2029

Construction cost

- \$20 million

Project Scope

- Vision Zero



HWXPRATT Pratt Avenue

Construction timeline


- Fall 2027 – Spring 2030

Construction cost

- \$7.2 million

Project Scope

- Repair & Reconstruction of Roadway & Retaining Wall



HWD105-03 Library Lane

Construction timeline


- Fall 2028 – Fall 2030

Construction cost

- \$5.7 million

Project Scope

- Reconstruction of Roadway



COMMUNITY IMPACTS & WHAT TO EXPECT

COMMUNITY IMPACTS DURING CONSTRUCTION

- Pedestrian/sidewalk access will be maintained
- Temporary street closures and/or limited access may be necessary
- Will monitor operations and compliance with DEP noise code
- Sidewalk and/or loading dock access from the curb may be temporarily restricted, coordination will be arranged
- Parking may be temporarily restricted during construction
- If trash pickup is affected, field office will work with DSNY
- Rodent survey will be performed, and rodent control stations will be installed

COMMUNITY IMPACTS

Water service interruptions

- 72-Hour Advance Advisory
- 24-hour confirmation/cancellation notice
- Specific instructions provided prior to water shutoff
- If water service is not restored within 3 hours of the indicated time on the shutoff notice, contact the Community Construction Liaison (CCL) or 311 if after hours
- Water shut-downs are typically 8AM to 4PM unless otherwise specified

Accommodation for people with disabilities

- Please contact CCL for assistance

Keeping You Informed

The CCL addresses concerns, responds to inquiries, attends meetings as needed, and distributes project related materials to keep the community informed and notified.

PROJECT INFORMATION CARD (PIC)



ADVISORIES



Metropolitan
Transportation
Commission

OFFICE OF
COMMUNITY
OUTREACH
AND NOTIFICATION

metc@mta.com
800-333-2373

COMMUNITY ADVISORY

PROJECT NAME: Reconstruction of Grand Concourse, Ph. I

PROJECT#: M0877-103

ADDRESS: The Bronx

ADVISORY ISSUED: 10/23/2025

NO PARKING

Along Grand Concourse Service Road (northbound) btwn E. 197th St. & E. 198th St.

**Effective Fri., 10/3/2025, to Fri., 10/10/2025,
beginning at 7:00 a.m., 24 hours around
the clock (weekend included).**

We are upgrading the infrastructure in your community. This temporary restriction is necessary to facilitate the installation of new sidewalks and curb. This work is a movable operation and will not affect everyone simultaneously. The Contractor will distribute notification 24-hours in advance of the restriction taking effect.

If you have any questions, concerns, or would like to learn more about this DDC Project, please call the Community Construction Liaison:

Vanessa
Community Construction Liaison (CCI)
Phone: 718-326-1819
Email: Vanessa.vanegas@mta.com

Beginner construction management personnel
241 for late emergency city services.

PLEASE NOTE: Due to unforeseen conditions, weather, field conditions, or other construction necessary to change some scheduled work and/or operations.

The MTC Department of Design and Construction is managing this project on behalf of the MTC Department of Transportation and the MTC Department of Environmental Protection.

Elis. Adams
Project Manager

Shirley H. Smith
Chief of Construction

WEEKLY LOOK AHEAD BULLETIN



NYC

Department of Design and Construction

Office of Community Outreach & Notification

WEEKLY CONSTRUCTION BULLETIN

08/06/18 - 08/13/18

Activities: Water Main Construction and Replacement, Projects & Widened, Highway Maintenance, Safe Work - 08/06/18 - 08/13/18

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates.

DATE	WORK SCHEDULE	LOCATION	NOTES
08/06/18 - 08/07/18	7:00 a.m. - 6:00 p.m.	East Side of Avenue Between 129 th Street and Avenue C	Construction for the purpose of water main replacement.
08/07/18	7:00 a.m. - 6:00 p.m.	North Side of West 147 th Street Between 127 th Street and Washington Street	Safe Work
08/08/18	7:00 a.m. - 6:00 p.m.	East Side of Avenue Between 129 th Street and Avenue C	Water and sewer for the purpose of water main replacement.
08/09/18 - 08/10/18	7:00 a.m. - 6:00 p.m.	North Side of West 147 th Street Between 127 th Street and Washington Street	Construction for the purpose of water main replacement.
08/09/18 - 08/10/18	7:00 a.m. - 6:00 p.m.	North Side of Avenue Between 129 th Street and Avenue C	Construction for the purpose of water main replacement.
08/10/18 - 08/11/18	7:00 a.m. - 6:00 p.m.	North Side of Avenue Between 129 th Street and Avenue C	Construction for the purpose of water main replacement.
08/12/18 - 08/13/18	7:00 a.m. - 6:00 p.m.	North Side of Avenue Between 129 th Street and Avenue C	Construction for the purpose of water main replacement.

WORK NOT YET SCHEDULED: It is noted in a Street closure, a new license application or construction, construction, or a vehicle movement.

NOTIFICATION: If you are scheduled to be affected by construction or the movement of a vehicle, please contact your local neighborhood construction unit.

ADDITIONAL INFORMATION: Contact Neighborhood Unit, the Community Construction Unit at (212) 312-6663 or nyccoc@nyc.gov.

Call or Email

Monday

London Odeh

Community Outreach

www.nyc.gov/ocn

QUARTERLY UPDATES

[illegible]

Q&A

Thank you!