

Installation of Trunk and Distribution Water Mains Along Atlantic Avenue

Project: BED778A

AGENDA

- Project Data
- Project Description and Location
- Scope of Work - Sequence
- Benefits of Project
- Working Hours During Construction
- Traffic Patterns During Construction
- Community Impacts and Mitigations
- Outreach and Notifications
- Q & A



DATA

Project ID: BED778A
Notice To Proceed: March 30,2020
Contractor: DiFazio Industries, J.V.
Contract Value: \$8,888.888.88
Contract Duration: Approx. 18 Months
Holiday Embargo: Mid. November to Early January
Anticipated Completion: Winter 2021
Field Office: 98 Rockwell Place, 6FL
Brooklyn, NY 11217

Project Description

The Installation of Trunk and Water Mains includes combined Sewer Replacement on Atlantic Avenue

Location of Work Operations:

- Atlantic Avenue between Carlton Avenue and South Oxford Street Brooklyn
- Phased work will be done in sections 1 block at a time



Scope of Work - Sequence

PRELIMINARY WORK

Permits and scheduling

Outreach

Street tree guards and pruning

Test pits and street markings

Staging and storage of materials

IN THE GROUND (DEP WORK)

Street Cutting

Pavement excavation over trenches

Water Main Installation

Fire Hydrants

Sewer Replacement

Catch Basin Installation

ABOVE GROUND (DOT WORK)

Curbs

Full Roadway Reconstruction

Sidewalks

Water Main Installation



BENEFITS OF THIS PROJECT

New roadway, sidewalks, water main, fire hydrants and sewer replacement.

New water main improves water delivery and flow to the neighborhood and fire hydrants.

Sewer replacement addresses local flooding and ensures proper water drainage.

Working Hours During Construction

Scheduled Work Hours:

7am to 6pm, Mon-Fri: Noisy Work Operations.

9pm to 5am, Mon-Fri: Pipe installations & any necessary temporary water shutdowns.

Contractor will follow all DOT & Street Activity Permit Office event embargos.

Traffic Patterns During Construction

Contractors shall maintain the following:

- Personnel, signage, and safe work site for pedestrians and vehicles.
- Maintain pedestrian access to sidewalks and crosswalks.
- Roadway Traffic will be maintained during and after construction.
- Driveway access may be temporarily restricted during work hours; but coordination is done case-by-case.
- Parking may be restricted when necessary; signs will be posted in advance.

Community Impacts and Mitigations

Public Transportation:

Bus stops may be relocated during the course of the project

Rodent Control:

Rodent Control Stations will be installed by a professional rodent control contractor

Special Needs:

Individuals with special needs should contact the CCL. DDC field staff will work specially with those individuals to minimize certain inconveniences

How We Communicate With You

Besides having an on-site CCL, we also have printed materials that are updated continuously, including:

PROJECT INFORMATION CARD

NYC Department of Design and Construction
Office of Community Outreach and Notification
Project Information Card
Brooklyn

Infrastructure Upgrades Along Atlantic Avenue

Project Contact
Aimee Sanders
Community Construction Liaison
646-625-9961
a.sanders@ddc.nyc.gov

Field Office Address
64 Rockaway Place, 9th floor
Brooklyn, NY 11217

During non-working hours
please call 311 and provide the Project ID: BED778A

Intent/Scope
We are upgrading infrastructure to improve water quality and the safety of essential services.

General Contractor
C&S Constructors, Inc.

Design Agency
NYC Department of Design and Construction

Schedule
Summer 2020 - Winter 2021

Work Hours
Monday-Friday: 7:00am - 6:00pm

Sponsor Agency
NYC Department of Environmental Protection

ADVISORY

OFFICE OF COMMUNITY OUTREACH AND NOTIFICATION
www.nyc.gov/ddc

COMMUNITY ADVISORY

PROJECT NAME: Installation of Trunk & Water Main and Sewer Replacement on Atlantic Avenue
PROJECT: BED778A **BOROUGH:** Brooklyn **ADVISORY ISSUED:** August 12, 2020

Curbside Parking and Driveway Access Restrictions

Beginning August 17 - August 21, 2020 Monday - Friday from 7:00 AM - 6:00 PM

Atlantic Avenue between Carlton Avenue and South Oxford Street

We are upgrading the infrastructure in your community. These impacts are necessary to facilitate test pits and pre-construction prep work in anticipation of the Installation of Trunk & Distribution Water Mains on Atlantic Avenue

If you have any questions, concerns, or would like to learn more about the DDC Project, please call the Community Construction Liaison:

Aimee Sanders (CCL)
Office: 646-625-9961
Cell: 347-488-9188
a.sanders@ddc.nyc.gov
Office Hours: 7 am - 3:30 pm

During non-construction hours please contact 311 for non-emergency services.

PLAQUE NOTE: Due to unforeseen conditions, location, field conditions, and regulatory requirements to arrange when scheduled with historic site operators.

The NYC Department of Design and Construction is managing this project on behalf of the NYC Department of Environmental Protection.

Bill de Blasio Mayor
Lorraine Grillo Commissioner

QUARTERLY NEWSLETTERS

Reconstruction Newsletter
Office of Community Outreach - Not a Bill

Brooklyn **Start Up 2020**

Installation of Trunk and Distribution Water Mains in Brooklyn

Project # BED778A - Atlantic Avenue between Carlton Avenue and South Oxford Street

The New York City Department of Design and Construction (NYC DDC) is working in public consultation project BED778A installation of Trunk and Distribution Water Mains, Combined Sewer Replacement and Apparatuses on Atlantic Avenue between South Oxford Street and Carlton Avenue. The New York City Department of Environmental Protection (DEP) is the sponsored agency for this construction project.

The estimated \$8.8 million-dollar capital project will begin in summer 2020. We will be working with Community Board #2 and District Council #5A. Typical work schedule and hours will be Monday through Friday, 7:00 am to 6:00 pm. The anticipated completion date is Winter 2021.

Upcoming work operations include:

- Test pits conducted in various areas on Atlantic Avenue between Carlton Avenue and South Oxford Street
- No construction project ground lines in various locations between Carlton Avenue and South Oxford Street

Tree Pruning

- Various locations

Community Impacts

Projects are sometimes unavoidable, but DDC strives to minimize a safe, well-kept site and when possible tries to lessen construction impacts to community residents and businesses.

During construction hours, you can expect the following:

- Increased levels of dust, noise and heavy equipment
- Vehicles travel lane closures will be required
- Parking and driveway loading dock restrictions
- Limited vehicle access and pedestrian access to residents. All buildings will be maintained at all times.

Bill de Blasio Mayor

Department of Design and Construction
Office of Community Outreach and Notification

Water Service Interruption

During the course of this project there may be service interruptions. To allow water replacement, the existing water service must be shut off by stopping the water at either end of the section to be worked on. Advance notice will be given for all planned interruptions. Water service will be restored at the end of each work day. Residents are advised to fill water and containers for essential water needs during the shutdown. When the water is turned on again it may be discolored. This is due to water sediments that are stirred up by the shutdown. The discolored water will clear up if the cold water is allowed to run for a while.

Trunk Collection

Trunk collection can be a challenge, but if you are a contractor it can be managed with a measure of preparation. Please pack your trash properly to avoid any trouble and/or wait time. Put it in the designated area as close to collection time as possible. Upon use a plastic container, wrap your trash in a plastic bag and place it in the designated area to bring your trash, please call the CCL.

Special Needs

Residents with special needs who may be uniquely impacted by this project should contact the project's Community Construction Liaison, as soon as possible, to make their needs of your situation. DDC will work with us to attempt to minimize the inconvenience as much as possible.

DDC Website
www.nyc.gov/ddc

LOOK AHEAD 2 WEEK BULLETIN

Department of Design and Construction
Office of Community Outreach & Notification

WEEKLY CONSTRUCTION BULLETIN

08/17/20 - 08/28/20
Installation of Trunk and Water Mains on Atlantic Avenue **PROJECT:** BED778A **BOROUGH:** BROOKLYN **DATE ISSUED:** 08/20/20
The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work location, operations, or dates.

DATE	WORK HOURS	LOCATION	OPERATION
08/17/20 - 08/20/20	8:00 am - 4:00 pm	Atlantic Avenue between South Oxford St. and Carlton Avenue	Water Main Test Pits
08/17/20 - 08/26/20	8:00 am - 4:00 pm	Atlantic Avenue between South Oxford Street and Carlton Avenue	Water Main Test Pits
08/17/20 - 08/26/20	8:00 am - 4:00 pm	Atlantic Avenue between South Oxford Street and Carlton Avenue	Water Main Test Pits
08/17/20 - 08/26/20	8:00 am - 4:00 pm	Atlantic Avenue between South Oxford Street and Carlton Avenue	Water Main Test Pits
08/17/20 - 08/26/20	8:00 am - 4:00 pm	Atlantic Avenue between South Oxford Street and Carlton Avenue	Water Main Test Pits

WWW.NYCDOT.ORG | 311 | 24-hour hotline: 646-625-9961 | 646-625-9961
311: 24-hour hotline: 311 | 24-hour hotline: 646-625-9961 | 646-625-9961
311: 24-hour hotline: 311 | 24-hour hotline: 646-625-9961 | 646-625-9961

Bill de Blasio Mayor
Lorraine Grillo Commissioner
www.nyc.gov/ddc

Community Outreach

Community Construction Liaison (CCL) responsibilities are as follows:

- First point of contact, maintain on-site presence and communications.
- Identify, resolve, and/or proactively address issues and inquiries.
- Distribute advisories and weekly construction activities newsletter.
- Provide 72-hour and 24-hour (confirmation or cancellation) advisories for work impacts by email and door to door.
- Attend community board monthly DSC meetings.

Community Outreach

Aimee Sanders is the Community Construction Liaison (CCL). Ms. Sanders is responsible for keeping the community engaged & informed by:

- Being the first point of contact (Outreach, Communication)
- Identifying & Coordinating (Attempt to mitigate construction impacts)
- Providing regular updates in advance (Stakeholders may better plan)
- Distributing Advisories throughout the impacted community

CCL contact information:

Name: Aimee Sanders
Email: BED778ACCL@Gmail.com
Field Office: 98 Rockwell Place, 6th Floor, Brooklyn, NY 11217
Telephone : (929) 842-9061

DDC Website: www.nyc.gov/ddc

DDC Video: www.nyc.gov/webuild

During Non-Working hours, please call 311 and give the Project ID: BED778A

THANK YOU

Q&A