


NYCDDC PROJECT - SE807

College Point Sewer Project

CURRENT CONSTRUCTION ACTIVITIES



24 RCP Storm Sewer @ 14th Road



48" Storm Sewer @ 18th Avenue



Jul 7, 2023 11:32:02 AM
1802 College Point Boulevard
Queens County
New York

Night Work ifo JAD



LOCATION : 119th Street between 20th Ave & 22nd Rd

Milling Work (Phase 2)



116th Street between 14th Avenue & 14th Road



May 24, 2023 at 4:23:13 PM
14-03 118th St
New York NY 11356
United States

118th Street between 14th Avenue & 14th Road

Paving Work (Phase 2)



LOCATION : 115th Street between 14th Ave & 14th Rd



LOCATION : 14th Avenue between 123 St & 125 St

Paving Work (Phase 2)



LOCATION : 14th Avenue between 115 St & 121 St



LOCATION : 120th Street between 14th Ave & 14th Rd


Sidewalk Restoration Work



LOCATION : 15th Avenue


REMAINING WORK & PROJECTED COMPLETION SCHEDULE

Remaining Work





FINAL RESTORATION - COMPLETED



LEGEND

	PAVING WORK COMPLETED – PHASE 1 & 2
	PAVING WORK – PHASE 3 (LATE SUMMER 2023)
	PAVING WORK – PHASE 4 (EARLY FALL)
	PAVING WORK – PHASE 5 (LATE FALL)

SCHEDULE:

BLUE HIGHLIGHTED STREETS

- MILLING & PAVING WORK IS PLANNED FOR SEPTEMBER 2023

RED HIGHLIGHTED STREETS


-MILLING & PAVING IS PLANNED FOR LATE OCTOBER 2023

MAGENTA HIGHLIGHTED STREETS

- MILLING & PAVING IS PLANNED FOR EARLY-MID NOVEMBER 2023

NIGHT WORK @ COLLEGE POINT BLVD

College Point Work – Nighttime only



COLLEGE POINT BLVD SANITARY WORK

WORK HOURS: Work hours will be

M-F 8:00 PM – 6:00 AM

Saturday 7:00 AM – 4:00 PM

DURATIONS: 8 weeks to 10 weeks

DETOURS:

- Local passenger traffic heading North will be detour from 18th Avenue to 123rd Street till 14th Avenue.
- Local Passenger traffic heading South will be detour from 14th Avenue, move to 121st Street till 18th Avenue.
- MTA Buses, FDNY and all emergency vehicles will be allowed to travel on CP Blvd.

COMMUNITY OUTREACH:


- CCL has already began community outreach work.

Detour for local Traffic – Nighttime only



FUTURE CONSTRUCTION ACTIVITIES

FUTURE WORK LOCATIONS



COMMUNITY OUTREACH

COMMUNITY OUTREACH INVOLVEMENT:

- Project CCL Contact Info:

Michelle Perez

Cell # 917-284-5283

Email: colleptblvdcccl@gmail.com

- CCL performs daily site visits to speak with community and to address any concerns.
- CCL continues outreach work and speaks to all stakeholders to identify any concerns they may have and to keep everyone in the loop.
- CCL has already began outreach work to all businesses on CP Blvd between 15th Avenue and 18th Avenue.
- All stakeholders such as CB7, Civic Association, Council member office, BP office, etc. have been informed.
- We also have coordinated and informed about upcoming sewer work with MTA Surface Transport, FDNY, NYPD, etc.

COMMUNITY OUTREACH INVOLVEMENT:

- Residents parking within work zone continue to be challenging for contractor to perform work.

THANK YOU

Q & A