


NYCDDC PROJECT - SE807

College Point Sewer Project

CURRENT CONSTRUCTION ACTIVITIES



15" ESVP Sanitary Sewer @ College Point Blvd



36" RCP Storm Sewer @ 18th Avenue



Paving Work



14th Road between 115th Street & CP Blvd




120th Street between 14th Road & 20th Avenue

Paving Work



15th Avenue between 115th Street & CP Blvd

Sidewalk Restoration Work



LOCATION : 121st Street



LOCATION : 15th Avenue

PROJECTED COMPLETION SCHEDULE

PAVING SCHEDULE



Challenges during Construction


1. Catch Basin Installation

- Con Edison Gas Main interference with catch basin installation at multiple locations

- Con Edison electric ducts (Concrete/Wood ducts) in the way of catch basin installation on College Point Blvd

2. Sanitary Sewer Work on CP Blvd

- Expected completion was 4-6 weeks
- Actual Completion is projected to be about 10 weeks due to many utilities interferences.



Production & Community Impact:

- The contractor is working during night hours to facilitate the businesses on CP Blvd.
- Although one block is closed to the traffic on CP Blvd, the access to the businesses are always maintained during night time.
- Due to many utilities in the way, the contractor's production dropped significantly.
- The average sanitary production is 12-14 feet a day however, on CP Blvd, the average production is about 6-8 feet a night.
- Once the sewer works completed, the roadway cannot be restored for at least 6 weeks as per NYC DOT standard Specification.

Remaining Work:

1. Sidewalks and Curb concrete work (weather permitting)
2. Traffic & Street Light Work on CP Blvd
3. Paving Work (weather permitting)
4. Planting & Restoration Work @ outfall (weather permitting)

COMMUNITY OUTREACH

COMMUNITY OUTREACH INVOLVEMENT:

- Project CCL Contact Info:

Michelle Perez

Cell # 917-284-5283

Email: collegeptblvdccl@gmail.com

- Sidewalk & Restoration Work

Please inform Project CCL of any sidewalk damage due to contractor's work in your block when contractor is working to fix the sidewalks in that block.

COMMUNITY OUTREACH INVOLVEMENT:

- Residents parking within work zone continue to be challenging for contractor to perform work.
- Private contractor is parking their equipment on CP Blvd without any protection around the equipment.
- Private contractor is destroying newly constructed sidewalks/ped ramps on 14th Ave and 124th Street intersection.

THANK YOU

Q & A