

## PROJECT AREA 2

02/01/21 - 02/05/21

### PROJECT#: SANDRESM2 | BOROUGH: MANHATTAN | DATE ISSUED: 01/29/21

The following is an anticipated work schedule for the upcoming week. **However, due to unforeseen field and weather conditions**, it may become necessary to change some scheduled work locations, operations, and dates.

Date	Work Hours	Location	Operation
02/01/21 - 02/05/21	7:00am to 3:30pm	Asser Levy Playground	Locate water service. Install temporary street lighting.
02/01/21 - 02/05/21	7:00am to 3:30pm 10:00pm to 5:00am	FDR Dr. West Service Rd. between E. 23rd Street & E. 25th Street	<b>Day Work:</b> Remove knee wall. Install temporary street lighting. <b>Night Work:</b> Install water main & sewer manholes. (Night work for at least 3 weeks.)
02/01/21 - 02/05/21	7:00am to 3:30pm	E. 23rd St. underneath the FDR Dr. North-west across from the BP gas station	Remove and install manholes and catch basins. Install temporary street lighting. Construct bypass road.
02/01/21 - 02/05/21	7:00am to 3:30pm	Adjacent to Solar One***	Set up work zone along Stuyvesant Cove Park.

**\*\*\*TWO WEEK NOTICE\*\*\* Full Closure of East River Greenway between E. 20th Street & E. 23rd Street begins 02/15/21.**

**For More Information:** Contact **Nadine Harris** at (347) 572-3057, ESCRCCL2@ddccr.com, or via web inquiry: [www.nyc.gov/escr/contact](http://www.nyc.gov/escr/contact)

**Water Shut-Off Notifications:** In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed/posted to any/all affected location(s).

**No Parking Signs:** Will be distributed/posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.