

PROJECT AREA 2

11/23/20 - 11/25/20

PROJECT#: SANDRESM2 | BOROUGH: MANHATTAN | DATE ISSUED: 11/23/20

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

Date	Work Hours	Location	Operation
11/23/20 - 11/25/20	7:30am - 3:30pm	Asser Levy Playground	Construction mobilization at and adjacent to Asser Levy Playground

Closure of Asser Levy Playground to begin 11/23/2020 until further notice. Handball and Track facilities to remain open.

For More Information: Contact **Nadine Harris** at (347) 572-3057, ESCRCL2@ddccr.com, or via web inquiry: www.nyc.gov/escr/contact

Water Shut-Off Notifications: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed/posted to any/all affected location(s).

No Parking Signs: Will be distributed/posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.