

# Construction Bulletin

East Side Coastal Resiliency  
www.nyc.gov/escr



## PROJECT AREA 1 – Two Week Look Ahead

12/01/23 - 12/16/23

### PROJECT#: SANDRESM1 | BOROUGH: MANHATTAN | UPDATE: 12/01/23

The following is an anticipated work schedule for the upcoming week. **However, due to unforeseen field and weather conditions**, it may become necessary to change some scheduled work locations, operations, and dates. The community will be advised of changes.

Map Key	Date	Work Hours	Location	Operation
1	12/01/23–12/16/23	6:00 am to 11:59 pm	East River Park: South of Stanton Street	Ongoing fill operations, floodwall installation, esplanade removal and restoration along waterfront, deep excavation sewer work and park drainage work. Construction of Ballfields 1 and 2. Mobilization and preparatory work for Ballfields 3, 4, and 5. <b>Weekend work and extended weekday working hours anticipated.</b>
2	12/01/23–12/16/23	7:00 am to 5:00 pm	East River Park: Delancey Street Bridge	<b>Park side:</b> concrete work. <b>Residential side:</b> ongoing pile installation, utility work, and curb and sidewalk construction. Sidewalk at Delancey St. and FDR Dr. service road closed for construction activities, see <a href="#">Advisory</a> . <b>Park side and residential side:</b> bridge pier installation.
3	12/01/23–12/16/23	6:00 am to 11:59 pm	East River Park: E. Houston St. Overpass	Ongoing retaining wall construction activities, including pile installation. Pedestrians use the Baruch Pl. crosswalk to access the north ramp into the park, see <a href="#">Advisory</a> . <b>Extended weekday working hours anticipated.</b>
4	12/01/23–12/16/23	7:00 am to 5:00 pm	East River Park: Stanton Street to E. 14 <sup>th</sup> Street	<b>Entrances at E. Houston Street, E. 6<sup>th</sup> St. Bridge and E. 10<sup>th</sup> St. Bridge are open.</b> <b>*Greenway between E. 12<sup>th</sup> to E. 20<sup>th</sup> St closed</b> , see <a href="#">Advisory</a> for detour. Mobilization and preparatory work for advancement of construction into Ballfields 3, 4, and 5.
5	12/01/23–12/15/23 12/01/23-12/02/23	7:00 am to 5:00 pm 9:00 pm to 5:00 am	E. 10 <sup>th</sup> Street between FDR Drive and Avenue D	Ongoing utility work and test pits. <b>FDR Drive SB center and right lane closure.</b>
6	12/01/23–12/16/23	6:00 am to 5:00 pm	Corlears Hook Park Flagpole area & East River Park: Passive Lawn	<b>For public access to ferry use the temporary bridge at Corlears Hook, see <a href="#">Advisory</a></b> Ongoing site, utility work, and pile installation, bridge abutment, and wingwall installation for new Corlears Hook Bridge.
7	12/01/23–12/16/23	7:00 am to 6:00 pm	East River Park Greenway & FDR Dr. between Montgomery St. & Jackson St.	Ongoing sheet pile installation and Con Edison utility abatement work. FDR Dr. NB Montgomery St. on-ramp shifted onto East River Greenway, see <a href="#">Advisory</a> .
8	12/01/23–12/16/23	9:00 am to 2:00 pm 7:00 am to 3:30 pm	Montgomery Street / South Street area and Various Locations	Ongoing Con Edison work, test pits and utility work. <b>Weekend work anticipated.</b> Montgomery St. parking lot sidewalk closed for floodwall construction, see <a href="#">Advisory</a> .

The contractor may extend work hours and/or occur on weekends when necessary, as approved by NYC DDC.

Utility work by Con Edison may also extend work hours and/or occur on weekends to facilitate utility relocations, maintenance work or inspection service.

Questions? ¿Preguntas? 问题?: Contact **Vanessa Gomez** at (347) 628-8724 or [ESCRCCL1@ddccr.com](mailto:ESCRCCL1@ddccr.com), or via web inquiry: [www.nyc.gov/escr/contact](http://www.nyc.gov/escr/contact).

During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.

EAST SIDE  
COASTAL  
RESILIENCY

**NYC DDC** Department of  
Design and  
Construction  
Office of Community Outreach & Notification

**NYC**  
Mayor's Office of Climate &  
Environmental Justice



**NYC**  
Environmental  
Protection

# Construction Bulletin



Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: <https://www1.nyc.gov/site/escr/project-updates/pa1-notices.page>.



Ballfields 1 and 2 construction & lighting installation - November 2023



Questions? ¿Preguntas? 问题?: Contact **Vanessa Gomez** at (347) 628-8724 or [ESCRCL1@ddccr.com](mailto:ESCRCL1@ddccr.com), or via web inquiry: [www.nyc.gov/escr/contact](http://www.nyc.gov/escr/contact).  
During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.