

# Construction Bulletin

East Side Coastal Resiliency  
www.nyc.gov/escr



## PROJECT AREA 1 – Two Week Look Ahead

09/12/25 – 09/27/25

PROJECT#: SANDRESM1 | BOROUGH: MANHATTAN | UPDATE: 09/12/25

The following is an anticipated work schedule for the upcoming week. **However, due to unforeseen field and weather conditions**, it may become necessary to change some scheduled work locations, operations, and dates. The community will be advised of changes.

**Weekend work and extended weekday working hours anticipated.**

| Map Key | Date              | Work Hours                                | Location                                                                               | Operation                                                                                                                                                                                                                                               |
|---------|-------------------|-------------------------------------------|----------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1       | 09/12/25–09/27/25 | 7:00 am to 6:00 pm                        | Montgomery St. to Corlears Hook Bridge                                                 | Ongoing floodwall and rolling gate construction, see <a href="#">Advisory</a> . Montgomery St. parking lot restoration.                                                                                                                                 |
| 2       | 09/12/25–09/27/25 | 7:00 am to 6:00 pm<br>9:00 pm to 5:00 am  | East River Park, from Corlears Hook Bridge to Shared Use Path Adjacent to Tennis Area  | Parks Maintenance & Operations building, Tennis building construction. Utility work.                                                                                                                                                                    |
| 3       | 09/12/25–09/27/25 | 6:00 am to 6:00 pm<br>9:00 pm to 5:00 am  | East River Park, from Tennis Area to E. 6 <sup>th</sup> Street Bridge                  | Esplanade reconstruction, utility work, grading, clean fill installation, demolition and excavation. E. Houston St. retaining wall activities.                                                                                                          |
| 4       | 09/12/25–09/27/25 | 6:00 am to 6:00 pm<br>9:00 pm to 5:00 am  | East River Park, from E. 6 <sup>th</sup> Street Bridge to E. 15 <sup>th</sup> Street   | East River Park Track, esplanade, E. 6 <sup>th</sup> St. bridge, E. Houston Street entry, E. 10 <sup>th</sup> Street bridge closed, see <a href="#">Advisory</a> . Ongoing deep sewer work, floodwall construction, and excavation.                     |
| 5       | 09/12/25–09/27/25 | 7:00 am to 6:00 pm<br>9:00 pm to 5:00 am  | E. 10 <sup>th</sup> Street to E. 13 <sup>th</sup> Street, Adjacent to Riis Houses      | Ongoing Con Edison manhole work ( <b>nightwork</b> ), see <a href="#">Advisory</a> . Daytime road & sidewalk closures, see <a href="#">Advisory</a> . Preparation for E. 13 <sup>th</sup> Street floodwall construction, see <a href="#">Advisory</a> . |
| 6       | 09/12/25–09/27/25 | 7:00 am to 6:00 pm                        | Open Areas of East River Park and Corlears Hook Park                                   | Punch list items throughout.                                                                                                                                                                                                                            |
| FDR     | 09/12/25–09/27/25 | 7:00 am to 5:00 pm<br>10:00 pm to 5:00 am | FDR Drive Northbound / Southbound from Montgomery Street to E. 14 <sup>th</sup> Street | Partial lane closures for Corlears Hook and Delancey Street Bridge work, Jackson St. and E. 10 <sup>th</sup> St. Utility work from E. 10 <sup>th</sup> Street to E. 14 <sup>th</sup> Street.                                                            |

The contractor may extend work hours and/or occur on weekends when necessary, as approved by NYC DDC.

Utility work by Con Edison may also extend work hours and/or occur on weekends to facilitate utility relocations, maintenance work or inspection service.

**Questions? ¿Preguntas? 问题?:** Contact **Vanessa Gomez** (347) 628-8724 and **Pauline Chan** (929) 717-9015 at [ESCRCCCL1@ddccr.com](mailto:ESCRCCCL1@ddccr.com) or via [nyc.gov/escr/contact](http://nyc.gov/escr/contact). During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.

EAST SIDE  
COASTAL  
RESILIENCY




# Construction Bulletin

East Side Coastal Resiliency  
www.nyc.gov/escr



Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: <https://www1.nyc.gov/site/escr/project-updates/pa1-notice.page>.



Questions? ¿Preguntas? 问题?: Contact **Vanessa Gomez** at (347) 628-8724 or [ESCRCL1@ddcr.com](mailto:ESCRCL1@ddcr.com), or via web inquiry: [www.nyc.gov/escr/contact](http://www.nyc.gov/escr/contact).  
During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.

EAST SIDE  
COASTAL  
RESILIENCY

**NYC**  
Department of  
Design and  
Construction  
Office of Community Outreach & Notification

**NYC**  
Mayor's Office of Climate &  
Environmental Justice

**NYC**  
Parks

**NEW YORK CITY**  
DOH  
Department of Health

**NYC**  
Environmental  
Protection