



Parallel Conveyance – Two Week Look Ahead 12/28/24 – 1/10/25

PROJECT#: SANDRESPC | BOROUGH: MANHATTAN | DATE ISSUED: 12/27/24.

The following is an anticipated work schedule for the upcoming week. **However, due to unforeseen field and weather conditions**, it may become necessary to change some scheduled work locations, operations, and dates. The community will be advised of changes.

**Please note: There will be no work operations on Wednesday, January 1st, 2025, in observance of New Year's Day.
On January 1st, the field office will be closed.**

Map Key	Date	Work Hours	Location	Operation
1	12/30/24–01/10/25	7:00am to 4:00pm 7:00am to 4:00pm 7:00am to 4:00pm 10:00pm to 6:30am	Water St. between Gouverneur Slip and Jackson St Jackson St. between South St and Cherry St Corlears Hook Park shared path (North Jackson St.) FDR Dr. Southbound Right Lane between Jackson St. and Cherry St.	Sewer Installation Utility Relocation, Sewer Installation – Daytime Road Closure Utility Relocation, ConEd Cable Pulling ConEd Cable Pulling - Nightime Partial Lane Closure
2	12/30/24–01/10/25	7:00am to 4:00pm	Delancey St. S. between Baruch Dr. and FDR. Lewis St between Delancey St. S. and Grand St.	Utility Relocation, Test Pit Utility Relocation
3	12/30/24–01/10/25 12/30/24–01/10/25 01/06/25–01/10/25	7:00am to 4:00pm	Delancey St. N. between Lewis St. and Mangin Dr.	Utility Relocation, Clearing for Test Piles & Installation, Test Pit, Interceptor Sewer. Con Ed Cable Pull / Cable Slice / After Splicing
4	12/30/24–01/10/25 12/30/24–01/10/25 12/28/24–12/29/24 01/04/25–01/05/25	7:00am to 4:00pm 7:00am to 4:00pm 8:00am to 4:00pm 8:00am to 4:30pm	Intersection of Columbia St. and E. Houston St.	Con Ed Gas Utility Relocation Con Ed Gas Con Ed Gas
5	12/28/24–12/29/24 01/04/25–01/05/25	8:00am to 4:30pm 8:00am to 4:30pm	Intersection of Ave C and E. 18 th St	Con Ed Steam Work Con Ed Steam Work
6	12/30/24-01/10/25	7:00am to 4:00pm	Ave C between E. 20 th St and E 23 rd St.	Utility Relocation

The contractor may extend work hours and/or occur on weekends, when necessary, as approved by NYC DDC. Utility work by Con Edison may also extend work hours and/or occur on weekends to facilitate utility relocations, maintenance work or inspection services.

Questions? ¿Preguntas? 问题?: Contact **Tannia Wokoun** at (914) 313-6863, sandrespc.ccl@gmail.com, or via web inquiry: www.nyc.gov/escr/contact. During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.

Construction Bulletin

East Side Coastal Resiliency
www.nyc.gov/escr



Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: <https://www1.nyc.gov/site/escr/project-updates/pa1-notices.page>.



Questions? ¿Preguntas? 问题?: Contact **Tannia Wokoun** at (914) 313-6863, sandrespc.ccl@gmail.com, or via web inquiry: www.nyc.gov/escr/contact. During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.

**EAST SIDE
COASTAL
RESILIENCY**

NYC **Department of
Design and
Construction**
Office of Community Outreach & Notification

NYC
Mayor's Office of Climate &
Environmental Justice


NYC Parks

NEW YORK CITY
DO

NYC
Environmental
Protection