

Brooklyn Bridge-Montgomery Coastal Resilience Construction Update

CB3 Parks Committee Meeting
BRC Senior Services Center
30 Delancey Street
September 11, 2025



Highlights


- Project Status
- Project Timeline
- Flip Up Gate Progress
- Work at Montgomery St. & South St.
- What We've Heard

BMCR | Project Status

ALL WORK IS SUBJECT TO CHANGE


1. **Robert F. Wagner Place:** Interceptor Gate Building construction
2. **South Street (Brooklyn Bridge to Manhattan Bridge):** Utility work, between Catherine Slip and Market Slip
3. **South Street (Manhattan Bridge to Montgomery St.):** Utility work, between Rutgers Slip and Montgomery Slip
4. **Esplanade:** Installation of flip up gates, floodgate drainage, micropiles, and landscaping foundations
5. **Pier 35 to Pier 36:** Micropiles, trunk water main installation
Pedestrian access via esplanade (closest entry from South Street is at Rutgers Slip)

Weekly Bulletins & Advisories are issued with construction activities.
Saturday work and off-hour shifts are anticipated for some work operations.




BMCR | Project Timeline

ALL WORK IS SUBJECT TO CHANGE



BMCR | Floodwall & Floodgate Progress

ALL WORK IS SUBJECT TO CHANGE



Flip up gate installation – September 2025



Flip up gate in closed position – March 2025




Flip up gate in open position – March 2025

BMCR | Vehicle & Pedestrian Traffic Shift

ALL WORK IS SUBJECT TO CHANGE

At South Street and Robert F. Wagner Sr. Place

- **Beginning Monday, September 15**, ongoing until further notice
- Pedestrian traffic shifted west, northbound and southbound vehicle traffic shifted east
- To accommodate the construction of interceptor gate chamber in South Street
- Please follow on-site signage and flaggers




BMCR | Construction Photos


ALL WORK IS SUBJECT TO CHANGE



Preparation for traffic shift at Robert F. Wagner Sr. Place – September 2025



Micropile installation under FDR Drive – September 2025



Electrical conduit installation on South Street – September 2025

BMCR | Construction Photos

ALL WORK IS SUBJECT TO CHANGE



Formwork for floodgate hydraulic power unit – September 2025



Interceptor gate building construction – September 2025



Sidewalk restoration along new floodwall at Montgomery St. & South St. – September 2025

ESCR & BMCR | Resources

Brooklyn Bridge – Montgomery Coastal Resilience:

- Marsha Guido #(347) 538-4266
- Email: bmcr.ccl@gmail.com

BMCR Inquiry Tool: nyc.gov/bmcr/contact


Project Area 1:

- Vanessa Gomez #(347) 628-8724
- Pauline Chan #(929) 717-9015
- Email: ESCRCL1@ddccr.com

Parallel Conveyance:

- Tannia Wokoun #(914) 313-6863
- Email: sandrespc.ccl@gmail.com

ESCR Inquiry Tool: nyc.gov/escr/contact



Notify **NYC**

Sign up for emergency alerts:
<https://on.nyc.gov/44c53Vf>

Text **NOTIFYNYC** to **692-692**