

# Brooklyn Bridge-Montgomery Coastal Resilience Construction Update

CB3 Parks Committee Meeting  
BRC Senior Services Center  
30 Delancey Street  
March 12, 2026



# Highlights


- Project Status
- Project Timeline
- Floodwall and Floodgate Progress
- Construction Photos
- Flood Protection Near NYCHA Smith Houses

# BMCR | Project Status

ALL WORK IS SUBJECT TO CHANGE


- 1. Robert F. Wagner Place:**  
Interceptor Gate Building and Chamber construction
- 2. South Street (Brooklyn Bridge to Manhattan Bridge):**  
Trunk water main installation at Catherine Slip and South Street  
Sewer installation between Market Slip and Pike Slip
- 3. South Street (Manhattan Bridge to Montgomery St.):**  
Utility work between Clinton Street & Montgomery Street
- 4. Esplanade:**  
Installation of flip up gates  
Installation of features for future amenities (impacting esplanade width)
- 5. Pier 35 to Pier 36:**  
Roller gate construction  
Floodwall foundation excavation and construction  
*Pedestrian access via esplanade (closest entry from South Street is at Rutgers Slip)*

Weekly Bulletins & Advisories are issued with construction activities.  
Saturday work and off-hour shifts are anticipated for some work operations.




# BMCR | Project Timeline

ALL WORK IS SUBJECT TO CHANGE



# BMCR | Floodwall & Floodgate Progress

ALL WORK IS SUBJECT TO CHANGE



Flip up gate installation – September 2025



Flip up gate in closed position – March 2025



Flip up gate in open position – March 2025

# BMCR | Construction Photos

ALL WORK IS SUBJECT TO CHANGE



*Flip up gate segments installed under FDR Drive near Robert F. Wagner Sr. Place – March 2026*



*Rebar work for floodwall under FDR Drive near Clinton Street – March 2026*

# BMCR | Construction Photos

ALL WORK IS SUBJECT TO CHANGE



Installation of granite cladding on Interceptor Gate Building – March 2026






Construction of Interceptor Gate Building – March 2026

# BMCR | Flood Protection Near NYCHA Smith Houses

ALL WORK IS SUBJECT TO CHANGE




-  Flip Up Gates
-  Roller Gates
-  Fixed Structure
-  2050s 100-Year Floodplain




# BMCR | Flood Protection Near NYCHA Smith Houses

ALL WORK IS SUBJECT TO CHANGE



# BMCR | Flood Protection Near NYCHA Smith Houses

ALL WORK IS SUBJECT TO CHANGE



# ESCR & BMCR | Resources

## Brooklyn Bridge – Montgomery Coastal Resilience:

- Marsha Guido #(347) 538-4266
- Email: [bmcr.ccl@gmail.com](mailto:bmcr.ccl@gmail.com)

BMCR Inquiry Tool: [nyc.gov/bmcr/contact](https://nyc.gov/bmcr/contact)


## Project Area 1:

- Vanessa Gomez #(347) 628-8724
- Pauline Chan #(929) 717-9015
- Email: [ESCRCL1@ddccr.com](mailto:ESCRCL1@ddccr.com)

## Parallel Conveyance:

- Tannia Wokoun #(914) 313-6863
- Email: [sandrespc.ccl@gmail.com](mailto:sandrespc.ccl@gmail.com)

ESCR Inquiry Tool: [nyc.gov/escr/contact](https://nyc.gov/escr/contact)



Notify **NYC**

Sign up for emergency alerts:  
<https://on.nyc.gov/44c53Vf>

Text **NOTIFYNYC** to **692-692**

# Questions?