Construction Bulletin



BMCR - Two Week Look Ahead

02/20/23-03/03/23 Monday, February 20, 2023: No construction activities in observance of the President's Day.

PROJECT#: SANDTWOBR | BOROUGH: MANHATTAN | DATE ISSUED: 02/17/23

The following is an anticipated work schedule for the upcoming week. <u>However, due to unforeseen field and weather conditions</u>, it may become necessary to change some scheduled work locations, operations, and dates. The community will be advised of changes.

Map Key	Date	Work Hours	Location	Operation
1	02/21/23-03/03/23	7:00 am to 3:30 pm	The Esplanade between Dover St. and Pier 35	Continue test pits along the esplanade, areas will be restored at the end of business.
2	02/21/23-03/03/23	7:00 am to 3:30 pm	South St. between Brooklyn Bridge and Manhattan Bridge	Continue test pits on South Street between Market Slip and Pike Slip. Follow posted parking restrictions.
3	02/27/23-03/03/23	7:00 am to 3:30 pm	South St. between Manhattan Bridge and Montgomery St.	Continue test pits on South Street between Pike Slip and Rutgers Slip. Follow posted parking restrictions.

Questions? ¿Preguntas? 问题?: Contact Marsha Guido at (347) 538-4266, or bmcr.ccl@gmail.com.

During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.













Construction Bulletin



Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: https://www.nyc.gov/site/Imcr/progress/brooklyn-bridge-montgomery-coastal-resilience.page





Rendering of Catherine Slip Esplanade



Questions? ¿Preguntas? 问题?: Contact Marsha Guido at (347) 538-4266, or bmcr.ccl@gmail.com.

During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.











