

Construction Bulletin



BMCR – Two Week Look Ahead

01/27/25 – 02/07/25

PROJECT#: SANDTWOB | BOROUGH: MANHATTAN | DATE ISSUED: 01/24/25 The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates. The community will be advised of changes.

Map Key	Date	Work Hours	Location	Operation
1	-01/27/25–02/07/25	7:00 am to 3:30 pm	Robert F. Wagner Sr. Pl.	- Utility work for the Interceptor Gate Building
2	-01/27/25–02/07/25	7:00 am to 3:30 pm	South St. between Brooklyn Bridge and Manhattan Bridge	- Parallel Conveyance micro piles, Robert F. Wagner PI to Catherine Slip - Sewer manhole installation, Robert F. Wagner PI to Pike Slip
3	-01/29/25-02/07/25	7:00 am to 3:30 pm	South St. between Manhattan Bridge and Montgomery St.	- Manhole reconstruction, intersection of South St and Clinton St -requiring intermittent closures of Clinton St
4	-01/27/25–02/07/25	7:00 am to 3:30 pm	The Esplanade between Dover St. and Pier 35	- Flip up gate installation - Floodwall drainage installation - Micro pile installation - Utility work
5	-01/27/25–02/07/25	7:00 am to 3:30 pm	Pier 35 to Pier 36	- Pedestrian entrance to Pier 35 closed from South Street *See advisory - Floodwall construction - Drainage and sewer modifications

Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: <https://www.nyc.gov/site/lmcr/progress/brooklyn-bridge-montgomery-coastal-resilience.page>

Questions? ¿Preguntas? 问题?: Contact **Marsha Guido** at (347) 538-4266, or bmcr.ccl@gmail.com.

During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.



**BK Bridge – Montgomery
Coastal Resilience**



Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: <https://www.nyc.gov/site/lmcr/progress/brooklyn-bridge-montgomery-coastal-resilience.page>



Rendering of Esplanade
between Catherine Slip and Market Slip

