Construction Bulletin



BMCR – Two Week Look Ahead

07/07/25 - 07/18/25

PROJECT#: SANDTWOBR | BOROUGH: MANHATTAN | DATE ISSUED: 07/03/25 The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations. operations, and dates. The community will be advised of changes.

Мар Кеу	Date	Work Hours	Location	Operation
1	-07/07/25-07/18/25	7:00 am to 3:30 pm	Robert F. Wagner Sr. Pl.	- Interceptor Gate Building construction
2	-07/07/25-07/18/25	7:00 am to 3:30 pm	South St. between Brooklyn Bridge and Manhattan Bridge	- Sewer work, Robert F Wagner Sr PI to Catherine Slip
3	-07/07/25-07/18/25	7:00 am to 3:30 pm	South St. between Manhattan Bridge and Montgomery St.	 Utility work between Rutgers Slip and Montgomery St Floodwall construction on Montgomery St, adjacent to PS 184, <u>see Advisory</u>
4	-07/07/25-07/18/25	7:00 am to 3:30 pm	The Esplanade between Dover St. and Pier 35	 Floodgate drainage installation Flip up gate installation Micro pile installation Landscaping foundations
5	-07/07/25-07/18/25	7:00 am to 3:30 pm	Pier 35 to Pier 36	- Micro-pile installation - Access to Pier 35 restricted from South St

Questions? ¿Preguntas? 问题?: Contact Marsha Guido at (347) 538-4266, or bmcr.ccl@gmail.com.

During non-construction hours, please contact the New York City Government Services and Information Hotline at 311 or Universal Emergency Number 911.













Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: <u>https://www.nyc.gov/site/Imcr/progress/brooklyn-bridge-montgomery-coastal-resilience.page</u>





Community artwork is now on display in three locations around the BMCR project area!

To view the locations and learn more about the BMCR Call for Art program, visit: nyc.gov/bmcr/art