Construction Bulletin



BMCR – Two Week Look Ahead

09/22/25 - 10/03/25

PROJECT#: SANDTWOBR | BOROUGH: MANHATTAN | DATE ISSUED: 09/19/25 The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates. The community will be advised of changes.

Map Key	Date	Work Hours	Location	Operation
1	-09/22/25-10/03/25	7:00 am to 3:30 pm	Robert F. Wagner Sr. Pl.	New traffic patterns at Robert F Wagner and SouthConstruction of the Interceptor Gate Chamber
2	-09/20/25 -09/22/25–10/03/25	7:00 am to 3:30 pm	South St. between Brooklyn Bridge and Manhattan Bridge	- Installation of a dewatering system between Catherine Slip and Market Slip - Preparation for Trunk water main between Catherine Slip and Market Slip
3	-09/28/25-10/03/25	7:00 am to 3:30 pm	South St. between Manhattan Bridge and Montgomery St.	- Utility work between Rutgers Slip and Clinton St
4	-09/22/25-10/03/25	7:00 am to 3:30 pm	The Esplanade between Dover St. and Pier 35	 Floodgate drainage installation Flip up gate installation Micro pile installation Landscaping foundations
5	-09/22/25-10/03/25	7:00 am to 3:30 pm	Pier 35 to Pier 36	- Micro-pile installation- Trunk water main installation- Access to Pier 35 restricted from South St

Questions? ¿Preguntas? 问题?: Contact Marsha Guido at (347) 538-4266, or bmcr.ccl@gmail.com.

During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.













Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: https://www.nyc.gov/site/lmcr/progress/brooklyn-bridge-montgomery-coastal-resilience.page

