

# Construction Bulletin



## BMCR – Two Week Look Ahead

12/23/24 – 01/03/25

No work Wednesday, 12/25 and 1/1, for Christmas Day & New Year's Day

**PROJECT#: SANDTWOB | BOROUGH: MANHATTAN | DATE ISSUED: 12/20/24** The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates. The community will be advised of changes.

Map Key	Date	Work Hours	Location	Operation
1	-12/23/24–01/03/25	7:00 am to 3:30 pm	Robert F. Wagner Sr. Pl.	- Foundation work for the Interceptor Gate Building
2	-12/23/24–01/03/25	7:00 am to 3:30 pm	South St. between Brooklyn Bridge and Manhattan Bridge	- Parallel Conveyance micro piles, Robert F. Wagner Pl to Catherine Slip - Utility work, Robert F. Wagner Pl to Pike Slip
3	-12/23/24–01/03/25	7:00 am to 3:30 pm	South St. between Manhattan Bridge and Montgomery St.	- Utility work, Pike Slip to Rutgers Slip
4	-12/23/24–01/03/25	7:00 am to 3:30 pm	The Esplanade between Dover St. and Pier 35	- Flip up gate installation - Floodwall construction - Micro pile installation (Robert F Wagner Sr Pl to Catherine Slip) - Pedestrian entrance to Pier 35 closed from South Street *To Pier 35, from the south, take the esplanade accessible from the Rutgers, Pike, Market or Catherine Slip crossovers, 24 hours a day *To Pier 35, from the north, take Pier 36 (access may be limited at night)
5	-12/23/24–01/03/25	7:00 am to 3:30 pm	Pier 35 to Pier 36	- Floodwall construction

Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: <https://www.nyc.gov/site/lmcr/progress/brooklyn-bridge-montgomery-coastal-resilience.page>

Questions? ¿Preguntas? 问题?: Contact **Marsha Guido** at (347) 538-4266, or [bmcr.ccl@gmail.com](mailto:bmcr.ccl@gmail.com).

During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.



**BK Bridge – Montgomery  
Coastal Resilience**



# Construction Bulletin



Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: <https://www.nyc.gov/site/lmcr/progress/brooklyn-bridge-montgomery-coastal-resilience.page>



Rendering of Esplanade  
between Catherine Slip and Market Slip

Questions? ¿Preguntas? 问题?: Contact **Marsha Guido** at (347) 538-4266, or [bmcr.ccl@gmail.com](mailto:bmcr.ccl@gmail.com).

During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.



**BK Bridge – Montgomery  
Coastal Resilience**



**Department of  
Design and  
Construction**  
Office of Community Outreach & Notification



Mayor's Office of Climate &  
Environmental Justice



NYC Parks



NEW YORK CITY  
DOT