

Date:6/14/2024

DAILY STATUS REPORT

X

Prepared By: Colby Puletz

LiRo Project No.:	24-151-0278/001
Project Name:	Steam pipe excavation at Riis Houses

Construction Manager: RJ Bruno	LiRo PM: Joshua Levine
General Contractor: D'Onofrio General Contractors	Site Manager/ Supervisor: Felipe Sanchez (NYCHA)
Work Activities Performed Welding of steam pipes and X rays of pipes	

Onsite Personnel: Colby Puletz (LiRo Site Monitor) D'Onofrio (GC - Excavation contractor) Mor Welding and fabricators (Welders)
Air Monitoring Summary: Two CAMP (Community Air Monitoring Program) stations were set up in the work area: one upwind (Modem #801076) and one downwind (Modem #047977). The CAMP stations monitor dust and VOCs throughout the workday using a PID and DustTrak monitor. VOCs exceeded CAMP action levels and work was stopped for 15 minutes until the appropriate readings were reached. No exceedances after the first occurrence at 8:02 AM. Dust did not exceed CAMP action levels.

Planned Activities for the Week:

1. Welding and X ray of steam pipes

Initial Date	Facility Date	Manifest #	Facility Ticket Number	Facility Name	Plate/Truck#	Company	Net Quantity	UoM
5/20/24	5/20/24	2917313	3572539	Clean Earth	AT-391J/#95	Munoz	26.49	Tons
5/20/24	5/20/24	2917330	3579105	Clean Earth	AT-390V/#109	Munoz	28.56	Tons
5/21/24	5/21/24	2917315	3573191	Clean Earth	AW-840B/#126	Munoz	22.48	Tons
5/21/24	5/21/24	3081074	3582067	Clean Earth	AW-712D/#132	Munoz	29.99	Tons
5/21/24	5/21/24	2917321	3583248	Clean Earth	AW-712D/#132	Munoz	25.48	Tons
5/21/24	5/21/24	2917320	3583471	Clean Earth	AW-840B/#126	Munoz	19.69	Tons
5/22/24	5/22/24	2917319	3573192	Clean Earth	AW-712D/#132	Munoz	27.46	Tons
5/22/24	5/22/24	2917316	3592708	Clean Earth	AY-120A/#10	Munoz	27.02	Tons
5/22/24	5/22/24	2917317	3593547	Clean Earth	AW-839B/#125	Munoz	24.61	Tons
5/22/24	5/22/24	3034972	3594308	Clean Earth	AW-712D/#132	Munoz	16.2	Tons
5/23/24	5/23/24	3034978	3581711	Clean Earth	AY-906N/#16	Munoz	27.81	Tons
5/23/24	5/23/24	2917329	3600317	Clean Earth	AY-906N/#16	Munoz	30.51	Tons
5/24/24	5/24/24	3034998	3581712	Clean Earth	AW-710D/#130	Munoz	25.68	Tons
5/24/24	5/24/24	3034999	3603807	Clean Earth	AW-710D/#130	Munoz	12.46	Tons
5/28/24	5/28/24	2917318	3599790	Clean Earth	AY-575T/#18	Munoz	25.6	Tons
							370.04	Tons

Photo Log

Photo 1 –

General view of the work area.



Photo 2 –

Upwind CAMP station near building 4 (Modem #801076) equipped with a PID and DustTrak monitor.



Photo 3 –

Downwind CAMP station
near building 3 (Modem
#047977) equipped with a
PID and DustTrak monitor



Photo 4 –

View of the Tents set up by the
welders




Camp Stations 6/14/24

Riis Houses Steam Replacement
Project

Upwind Camp Station

Downwind Camp Station



Wind Direction



Dustrak 2 Data

Project Name : Riis Houses Steam Excavation @ 1225 FDR Drive

Project Number : 24-151-0278

Location : 1223 FDR Drive, New York, NY 10009

Date : 6/14/2024

Downwind Station Serial # 47977		Upwind Station Serial # 801076		15-Min Corrected Average (Downwind - Upwind)	Comments
Time	15-Min Average (mg/m ³)	Time	15-min Average (mg/m ³)		
8:01:00 AM	0.022	8:01:00 AM	0.022	0.000	
8:02:00 AM	0.022	8:02:00 AM	0.024	-0.002	
8:03:00 AM	0.022	8:03:00 AM	0.027	-0.005	
8:04:00 AM	0.022	8:04:00 AM	0.029	-0.007	
8:05:00 AM	0.002	8:05:00 AM	0.031	-0.029	
8:06:00 AM	0.003	8:06:00 AM	0.034	-0.031	
8:07:00 AM	0.006	8:07:00 AM	0.035	-0.029	
8:08:00 AM	0.008	8:08:00 AM	0.035	-0.027	
8:09:00 AM	0.010	8:09:00 AM	0.037	-0.027	
8:10:00 AM	0.011	8:10:00 AM	0.036	-0.025	
8:11:00 AM	0.013	8:11:00 AM	0.035	-0.022	
8:12:00 AM	0.015	8:12:00 AM	0.034	-0.019	
8:13:00 AM	0.016	8:13:00 AM	0.034	-0.018	
8:14:00 AM	0.018	8:14:00 AM	0.034	-0.016	
8:15:00 AM	0.019	8:15:00 AM	0.033	-0.014	
8:16:00 AM	0.021	8:16:00 AM	0.033	-0.012	
8:17:00 AM	0.022	8:17:00 AM	0.032	-0.010	
8:18:00 AM	0.024	8:18:00 AM	0.032	-0.008	
8:19:00 AM	0.025	8:19:00 AM	0.032	-0.007	
8:20:00 AM	0.025	8:20:00 AM	0.031	-0.006	
8:21:00 AM	0.025	8:21:00 AM	0.031	-0.006	
8:22:00 AM	0.023	8:22:00 AM	0.031	-0.008	
8:23:00 AM	0.023	8:23:00 AM	0.031	-0.008	
8:24:00 AM	0.023	8:24:00 AM	0.031	-0.008	
8:25:00 AM	0.023	8:25:00 AM	0.031	-0.008	
8:26:00 AM	0.022	8:26:00 AM	0.031	-0.009	
8:27:00 AM	0.022	8:27:00 AM	0.031	-0.009	
8:28:00 AM	0.022	8:28:00 AM	0.031	-0.009	
8:29:00 AM	0.022	8:29:00 AM	0.031	-0.009	
8:30:00 AM	0.022	8:30:00 AM	0.031	-0.009	
8:31:00 AM	0.022	8:31:00 AM	0.031	-0.009	
8:32:00 AM	0.022	8:32:00 AM	0.031	-0.009	
8:33:00 AM	0.022	8:33:00 AM	0.031	-0.009	
8:34:00 AM	0.022	8:34:00 AM	0.030	-0.008	
8:35:00 AM	0.022	8:35:00 AM	0.030	-0.008	

Dustrak 2 Data

Project Name : Riis Houses Steam Excavation @ 1225 FDR Drive

Project Number : 24-151-0278

Location : 1223 FDR Drive, New York, NY 10009

Date : 6/14/2024

8:36:00 AM	0.022	8:36:00 AM	0.030	-0.008	
8:37:00 AM	0.022	8:37:00 AM	0.030	-0.008	
8:38:00 AM	0.022	8:38:00 AM	0.030	-0.008	
8:39:00 AM	0.022	8:39:00 AM	0.030	-0.008	
8:40:00 AM	0.022	8:40:00 AM	0.030	-0.008	
8:41:00 AM	0.022	8:41:00 AM	0.030	-0.008	
8:42:00 AM	0.022	8:42:00 AM	0.030	-0.008	
8:43:00 AM	0.022	8:43:00 AM	0.030	-0.008	
8:44:00 AM	0.022	8:44:00 AM	0.030	-0.008	
8:45:00 AM	0.022	8:45:00 AM	0.030	-0.008	
8:46:00 AM	0.022	8:46:00 AM	0.030	-0.008	
8:47:00 AM	0.023	8:47:00 AM	0.030	-0.007	
8:48:00 AM	0.023	8:48:00 AM	0.030	-0.007	
8:49:00 AM	0.023	8:49:00 AM	0.031	-0.008	
8:50:00 AM	0.023	8:50:00 AM	0.031	-0.008	
8:51:00 AM	0.024	8:51:00 AM	0.031	-0.007	
8:52:00 AM	0.024	8:52:00 AM	0.031	-0.007	
8:53:00 AM	0.024	8:53:00 AM	0.032	-0.008	
8:54:00 AM	0.024	8:54:00 AM	0.032	-0.008	
8:55:00 AM	0.024	8:55:00 AM	0.032	-0.008	
8:56:00 AM	0.024	8:56:00 AM	0.032	-0.008	
8:57:00 AM	0.024	8:57:00 AM	0.032	-0.008	
8:58:00 AM	0.024	8:58:00 AM	0.032	-0.008	
8:59:00 AM	0.024	8:59:00 AM	0.032	-0.008	
9:00:00 AM	0.024	9:00:00 AM	0.032	-0.008	
9:01:00 AM	0.025	9:01:00 AM	0.032	-0.007	
9:02:00 AM	0.025	9:02:00 AM	0.032	-0.007	
9:03:00 AM	0.025	9:03:00 AM	0.032	-0.007	
9:04:00 AM	0.024	9:04:00 AM	0.032	-0.008	
9:05:00 AM	0.025	9:05:00 AM	0.032	-0.007	
9:06:00 AM	0.025	9:06:00 AM	0.032	-0.007	
9:07:00 AM	0.025	9:07:00 AM	0.032	-0.007	
9:08:00 AM	0.025	9:08:00 AM	0.032	-0.007	
9:09:00 AM	0.025	9:09:00 AM	0.032	-0.007	
9:10:00 AM	0.025	9:10:00 AM	0.032	-0.007	
9:11:00 AM	0.026	9:11:00 AM	0.032	-0.006	
9:12:00 AM	0.026	9:12:00 AM	0.033	-0.007	
9:13:00 AM	0.026	9:13:00 AM	0.033	-0.007	

Dustrak 2 Data

Project Name : Riis Houses Steam Excavation @ 1225 FDR Drive

Project Number : 24-151-0278

Location : 1223 FDR Drive, New York, NY 10009

Date : 6/14/2024

9:14:00 AM	0.026	9:14:00 AM	0.033	-0.007	
9:15:00 AM	0.026	9:15:00 AM	0.033	-0.007	
9:16:00 AM	0.025	9:16:00 AM	0.037	-0.012	
9:17:00 AM	0.025	9:17:00 AM	0.044	-0.019	
9:18:00 AM	0.025	9:18:00 AM	0.046	-0.021	
9:19:00 AM	0.025	9:19:00 AM	0.050	-0.025	
9:20:00 AM	0.024	9:20:00 AM	0.051	-0.027	
9:21:00 AM	0.023	9:21:00 AM	0.051	-0.028	
9:22:00 AM	0.023	9:22:00 AM	0.051	-0.028	
9:23:00 AM	0.023	9:23:00 AM	0.051	-0.028	
9:24:00 AM	0.024	9:24:00 AM	0.051	-0.027	
9:25:00 AM	0.025	9:25:00 AM	0.052	-0.027	
9:26:00 AM	0.025	9:26:00 AM	0.052	-0.027	
9:27:00 AM	0.025	9:27:00 AM	0.052	-0.027	
9:28:00 AM	0.025	9:28:00 AM	0.052	-0.027	
9:29:00 AM	0.025	9:29:00 AM	0.052	-0.027	
9:30:00 AM	0.025	9:30:00 AM	0.052	-0.027	
9:31:00 AM	0.025	9:31:00 AM	0.048	-0.023	
9:32:00 AM	0.025	9:32:00 AM	0.042	-0.017	
9:33:00 AM	0.025	9:33:00 AM	0.043	-0.018	
9:34:00 AM	0.025	9:34:00 AM	0.039	-0.014	
9:35:00 AM	0.024	9:35:00 AM	0.037	-0.013	
9:36:00 AM	0.024	9:36:00 AM	0.037	-0.013	
9:37:00 AM	0.025	9:37:00 AM	0.037	-0.012	
9:38:00 AM	0.025	9:38:00 AM	0.037	-0.012	
9:39:00 AM	0.025	9:39:00 AM	0.037	-0.012	
9:40:00 AM	0.023	9:40:00 AM	0.036	-0.013	
9:41:00 AM	0.023	9:41:00 AM	0.036	-0.013	
9:42:00 AM	0.023	9:42:00 AM	0.035	-0.012	
9:43:00 AM	0.023	9:43:00 AM	0.035	-0.012	
9:44:00 AM	0.024	9:44:00 AM	0.035	-0.011	
9:45:00 AM	0.024	9:45:00 AM	0.035	-0.011	
9:46:00 AM	0.024	9:46:00 AM	0.035	-0.011	
9:47:00 AM	0.024	9:47:00 AM	0.034	-0.010	
9:48:00 AM	0.025	9:48:00 AM	0.031	-0.006	
9:49:00 AM	0.025	9:49:00 AM	0.039	-0.014	
9:50:00 AM	0.025	9:50:00 AM	0.039	-0.014	
9:51:00 AM	0.025	9:51:00 AM	0.039	-0.014	

Dustrak 2 Data

Project Name : Riis Houses Steam Excavation @ 1225 FDR Drive

Project Number : 24-151-0278

Location : 1223 FDR Drive, New York, NY 10009

Date : 6/14/2024

9:52:00 AM	0.024	9:52:00 AM	0.039	-0.015	
9:53:00 AM	0.024	9:53:00 AM	0.039	-0.015	
9:54:00 AM	0.024	9:54:00 AM	0.039	-0.015	
9:55:00 AM	0.024	9:55:00 AM	0.039	-0.015	
9:56:00 AM	0.024	9:56:00 AM	0.040	-0.016	
9:57:00 AM	0.024	9:57:00 AM	0.040	-0.016	
9:58:00 AM	0.024	9:58:00 AM	0.040	-0.016	
9:59:00 AM	0.023	9:59:00 AM	0.040	-0.017	
10:00:00 AM	0.023	10:00:00 AM	0.040	-0.017	
10:01:00 AM	0.023	10:01:00 AM	0.040	-0.017	
10:02:00 AM	0.023	10:02:00 AM	0.039	-0.016	
10:03:00 AM	0.023	10:03:00 AM	0.039	-0.016	
10:04:00 AM	0.023	10:04:00 AM	0.032	-0.009	
10:05:00 AM	0.023	10:05:00 AM	0.032	-0.009	
10:06:00 AM	0.023	10:06:00 AM	0.032	-0.009	
10:07:00 AM	0.023	10:07:00 AM	0.033	-0.010	
10:08:00 AM	0.023	10:08:00 AM	0.033	-0.010	
10:09:00 AM	0.023	10:09:00 AM	0.034	-0.011	
10:10:00 AM	0.023	10:10:00 AM	0.034	-0.011	
10:11:00 AM	0.023	10:11:00 AM	0.034	-0.011	
10:12:00 AM	0.023	10:12:00 AM	0.033	-0.010	
10:13:00 AM	0.023	10:13:00 AM	0.033	-0.010	
10:14:00 AM	0.023	10:14:00 AM	0.034	-0.011	
10:15:00 AM	0.023	10:15:00 AM	0.034	-0.011	
10:16:00 AM	0.024	10:16:00 AM	0.034	-0.010	
10:17:00 AM	0.024	10:17:00 AM	0.034	-0.010	
10:18:00 AM	0.024	10:18:00 AM	0.034	-0.010	
10:19:00 AM	0.024	10:19:00 AM	0.034	-0.010	
10:20:00 AM	0.024	10:20:00 AM	0.034	-0.010	
10:21:00 AM	0.024	10:21:00 AM	0.037	-0.013	
10:22:00 AM	0.024	10:22:00 AM	0.040	-0.016	
10:23:00 AM	0.024	10:23:00 AM	0.041	-0.017	
10:24:00 AM	0.024	10:24:00 AM	0.041	-0.017	
10:25:00 AM	0.024	10:25:00 AM	0.040	-0.016	
10:26:00 AM	0.024	10:26:00 AM	0.040	-0.016	
10:27:00 AM	0.024	10:27:00 AM	0.040	-0.016	
10:28:00 AM	0.024	10:28:00 AM	0.040	-0.016	
10:29:00 AM	0.024	10:29:00 AM	0.040	-0.016	

Dustrak 2 Data

Project Name : Riis Houses Steam Excavation @ 1225 FDR Drive

Project Number : 24-151-0278

Location : 1223 FDR Drive, New York, NY 10009

Date : 6/14/2024

10:30:00 AM	0.024	10:30:00 AM	0.040	-0.016	
10:31:00 AM	0.024	10:31:00 AM	0.040	-0.016	
10:32:00 AM	0.024	10:32:00 AM	0.040	-0.016	
10:33:00 AM	0.024	10:33:00 AM	0.040	-0.016	
10:34:00 AM	0.024	10:34:00 AM	0.040	-0.016	
10:35:00 AM	0.024	10:35:00 AM	0.040	-0.016	
10:36:00 AM	0.024	10:36:00 AM	0.037	-0.013	
10:37:00 AM	0.024	10:37:00 AM	0.033	-0.009	
10:38:00 AM	0.024	10:38:00 AM	0.033	-0.009	
10:39:00 AM	0.024	10:39:00 AM	0.033	-0.009	
10:40:00 AM	0.024	10:40:00 AM	0.033	-0.009	
10:41:00 AM	0.024	10:41:00 AM	0.033	-0.009	
10:42:00 AM	0.024	10:42:00 AM	0.033	-0.009	
10:43:00 AM	0.024	10:43:00 AM	0.034	-0.010	
10:44:00 AM	0.024	10:44:00 AM	0.034	-0.010	
10:45:00 AM	0.024	10:45:00 AM	0.034	-0.010	
10:46:00 AM	0.024	10:46:00 AM	0.034	-0.010	
10:47:00 AM	0.024	10:47:00 AM	0.035	-0.011	
10:48:00 AM	0.024	10:48:00 AM	0.038	-0.014	
10:49:00 AM	0.024	10:49:00 AM	0.041	-0.017	
10:50:00 AM	0.023	10:50:00 AM	0.044	-0.021	
10:51:00 AM	0.023	10:51:00 AM	0.045	-0.022	
10:52:00 AM	0.023	10:52:00 AM	0.046	-0.023	
10:53:00 AM	0.023	10:53:00 AM	0.047	-0.024	
10:54:00 AM	0.023	10:54:00 AM	0.047	-0.024	
10:55:00 AM	0.023	10:55:00 AM	0.047	-0.024	
10:56:00 AM	0.023	10:56:00 AM	0.047	-0.024	
10:57:00 AM	0.023	10:57:00 AM	0.047	-0.024	
10:58:00 AM	0.023	10:58:00 AM	0.046	-0.023	
10:59:00 AM	0.023	10:59:00 AM	0.046	-0.023	
11:00:00 AM	0.023	11:00:00 AM	0.046	-0.023	
11:01:00 AM	0.023	11:01:00 AM	0.046	-0.023	
11:02:00 AM	0.023	11:02:00 AM	0.046	-0.023	
11:03:00 AM	0.023	11:03:00 AM	0.043	-0.020	
11:04:00 AM	0.023	11:04:00 AM	0.040	-0.017	
11:05:00 AM	0.023	11:05:00 AM	0.038	-0.015	
11:06:00 AM	0.023	11:06:00 AM	0.036	-0.013	
11:07:00 AM	0.023	11:07:00 AM	0.035	-0.012	

Dustrak 2 Data

Project Name : Riis Houses Steam Excavation @ 1225 FDR Drive

Project Number : 24-151-0278

Location : 1223 FDR Drive, New York, NY 10009

Date : 6/14/2024

11:08:00 AM	0.023	11:08:00 AM	0.035	-0.012	
11:09:00 AM	0.023	11:09:00 AM	0.036	-0.013	
11:10:00 AM	0.023	11:10:00 AM	0.036	-0.013	
11:11:00 AM	0.023	11:11:00 AM	0.036	-0.013	
11:12:00 AM	0.023	11:12:00 AM	0.036	-0.013	
11:13:00 AM	0.022	11:13:00 AM	0.036	-0.014	
11:14:00 AM	0.022	11:14:00 AM	0.036	-0.014	
11:15:00 AM	0.022	11:15:00 AM	0.037	-0.015	
11:16:00 AM	0.022	11:16:00 AM	0.037	-0.015	
11:17:00 AM	0.022	11:17:00 AM	0.038	-0.016	
11:18:00 AM	0.022	11:18:00 AM	0.038	-0.016	
11:19:00 AM	0.022	11:19:00 AM	0.038	-0.016	
11:20:00 AM	0.022	11:20:00 AM	0.038	-0.016	
11:21:00 AM	0.022	11:21:00 AM	0.040	-0.018	
11:22:00 AM	0.022	11:22:00 AM	0.041	-0.019	
11:23:00 AM	0.022	11:23:00 AM	0.042	-0.020	
11:24:00 AM	0.022	11:24:00 AM	0.043	-0.021	
11:25:00 AM	0.022	11:25:00 AM	0.045	-0.023	
11:26:00 AM	0.022	11:26:00 AM	0.049	-0.027	
11:27:00 AM	0.022	11:27:00 AM	0.052	-0.030	
11:28:00 AM	0.023	11:28:00 AM	0.053	-0.030	
11:29:00 AM	0.023	11:29:00 AM	0.054	-0.031	
11:30:00 AM	0.023	11:30:00 AM	0.054	-0.031	
11:31:00 AM	0.022	11:31:00 AM	0.054	-0.032	
11:32:00 AM	0.022	11:32:00 AM	0.054	-0.032	
11:33:00 AM	0.023	11:33:00 AM	0.056	-0.033	
11:34:00 AM	0.023	11:34:00 AM	0.056	-0.033	
11:35:00 AM	0.023	11:35:00 AM	0.056	-0.033	
11:36:00 AM	0.022	11:36:00 AM	0.055	-0.033	
11:37:00 AM	0.022	11:37:00 AM	0.054	-0.032	
11:38:00 AM	0.022	11:38:00 AM	0.053	-0.031	
11:39:00 AM	0.022	11:39:00 AM	0.053	-0.031	
11:40:00 AM	0.022	11:40:00 AM	0.053	-0.031	
11:41:00 AM	0.022	11:41:00 AM	0.050	-0.028	
11:42:00 AM	0.022	11:42:00 AM	0.046	-0.024	
11:43:00 AM	0.022	11:43:00 AM	0.046	-0.024	
11:44:00 AM	0.022	11:44:00 AM	0.045	-0.023	
11:45:00 AM	0.022	11:45:00 AM	0.044	-0.022	

Dustrak 2 Data

Project Name : Riis Houses Steam Excavation @ 1225 FDR Drive

Project Number : 24-151-0278

Location : 1223 FDR Drive, New York, NY 10009

Date : 6/14/2024

11:46:00 AM	0.022	11:46:00 AM	0.045	-0.023	
11:47:00 AM	0.022	11:47:00 AM	0.045	-0.023	
11:48:00 AM	0.022	11:48:00 AM	0.044	-0.022	
11:49:00 AM	0.022	11:49:00 AM	0.046	-0.024	
11:50:00 AM	0.022	11:50:00 AM	0.047	-0.025	
11:51:00 AM	0.022	11:51:00 AM	0.052	-0.030	
11:52:00 AM	0.022	11:52:00 AM	0.055	-0.033	
11:53:00 AM	0.022	11:53:00 AM	0.059	-0.037	
11:54:00 AM	0.022	11:54:00 AM	0.061	-0.039	
11:55:00 AM	0.022	11:55:00 AM	0.075	-0.053	
11:56:00 AM	0.022	11:56:00 AM	0.079	-0.057	
11:57:00 AM	0.022	11:57:00 AM	0.080	-0.058	
11:58:00 AM	0.022	11:58:00 AM	0.080	-0.058	
11:59:00 AM	0.022	11:59:00 AM	0.080	-0.058	
12:00:00 PM	0.022	12:00:00 PM	0.082	-0.060	
12:01:00 PM	0.022	12:01:00 PM	0.083	-0.061	
12:02:00 PM	0.022	12:02:00 PM	0.086	-0.064	
12:03:00 PM	0.022	12:03:00 PM	0.088	-0.066	
12:04:00 PM	0.022	12:04:00 PM	0.086	-0.064	
12:05:00 PM	0.022	12:05:00 PM	0.084	-0.062	
12:06:00 PM	0.022	12:06:00 PM	0.080	-0.058	
12:07:00 PM	0.021	12:07:00 PM	0.077	-0.056	
12:08:00 PM	0.021	12:08:00 PM	0.075	-0.054	
12:09:00 PM	0.021	12:09:00 PM	0.075	-0.054	
12:10:00 PM	0.021	12:10:00 PM	0.061	-0.040	
12:11:00 PM	0.021	12:11:00 PM	0.056	-0.035	
12:12:00 PM	0.021	12:12:00 PM	0.056	-0.035	
12:13:00 PM	0.021	12:13:00 PM	0.056	-0.035	
12:14:00 PM	0.021	12:14:00 PM	0.056	-0.035	
12:15:00 PM	0.021	12:15:00 PM	0.055	-0.034	
12:16:00 PM	0.021	12:16:00 PM	0.053	-0.032	
12:17:00 PM	0.021	12:17:00 PM	0.050	-0.029	
12:18:00 PM	0.021	12:18:00 PM	0.047	-0.026	
12:19:00 PM	0.021	12:19:00 PM	0.047	-0.026	
12:20:00 PM	0.021	12:20:00 PM	0.047	-0.026	
12:21:00 PM	0.021	12:21:00 PM	0.047	-0.026	
12:22:00 PM	0.021	12:22:00 PM	0.047	-0.026	
12:23:00 PM	0.021	12:23:00 PM	0.045	-0.024	

Dustrak 2 Data

Project Name : Riis Houses Steam Excavation @ 1225 FDR Drive

Project Number : 24-151-0278

Location : 1223 FDR Drive, New York, NY 10009

Date : 6/14/2024

12:24:00 PM	0.021	12:24:00 PM	0.042	-0.021	
12:25:00 PM	0.021	12:25:00 PM	0.041	-0.020	
12:26:00 PM	0.021	12:26:00 PM	0.041	-0.020	
12:27:00 PM	0.021	12:27:00 PM	0.041	-0.020	
12:28:00 PM	0.021	12:28:00 PM	0.041	-0.020	
12:29:00 PM	0.021	12:29:00 PM	0.041	-0.020	
12:30:00 PM	0.021	12:30:00 PM	0.041	-0.020	
12:31:00 PM	0.021	12:31:00 PM	0.041	-0.020	
12:32:00 PM	0.021	12:32:00 PM	0.041	-0.020	
12:33:00 PM	0.021	12:33:00 PM	0.043	-0.022	
12:34:00 PM	0.021	12:34:00 PM	0.043	-0.022	
12:35:00 PM	0.021	12:35:00 PM	0.043	-0.022	
12:36:00 PM	0.020	12:36:00 PM	0.044	-0.024	
12:37:00 PM	0.020	12:37:00 PM	0.044	-0.024	
12:38:00 PM	0.020	12:38:00 PM	0.044	-0.024	
12:39:00 PM	0.020	12:39:00 PM	0.045	-0.025	
12:40:00 PM	0.020	12:40:00 PM	0.045	-0.025	
12:41:00 PM	0.020	12:41:00 PM	0.045	-0.025	
12:42:00 PM	0.020	12:42:00 PM	0.045	-0.025	
12:43:00 PM	0.020	12:43:00 PM	0.046	-0.026	
12:44:00 PM	0.020	12:44:00 PM	0.046	-0.026	
12:45:00 PM	0.020	12:45:00 PM	0.046	-0.026	
12:46:00 PM	0.020	12:46:00 PM	0.046	-0.026	
12:47:00 PM	0.020	12:47:00 PM	0.045	-0.025	
12:48:00 PM	0.020	12:48:00 PM	0.044	-0.024	
12:49:00 PM	0.020	12:49:00 PM	0.044	-0.024	
12:50:00 PM	0.020	12:50:00 PM	0.044	-0.024	
12:51:00 PM	0.020	12:51:00 PM	0.043	-0.023	
12:52:00 PM	0.020	12:52:00 PM	0.042	-0.022	
12:53:00 PM	0.020	12:53:00 PM	0.042	-0.022	
12:54:00 PM	0.020	12:54:00 PM	0.041	-0.021	
12:55:00 PM	0.020	12:55:00 PM	0.041	-0.021	
12:56:00 PM	0.021	12:56:00 PM	0.041	-0.020	
12:57:00 PM	0.021	12:57:00 PM	0.041	-0.020	
12:58:00 PM	0.021	12:58:00 PM	0.041	-0.020	
12:59:00 PM	0.021	12:59:00 PM	0.042	-0.021	
1:00:00 PM	0.021	1:00:00 PM	0.044	-0.023	
1:01:00 PM	0.021	1:01:00 PM	0.045	-0.024	

Dustrak 2 Data

Project Name : Riis Houses Steam Excavation @ 1225 FDR Drive

Project Number : 24-151-0278

Location : 1223 FDR Drive, New York, NY 10009

Date : 6/14/2024

1:02:00 PM	0.021	1:02:00 PM	0.050	-0.029	
1:03:00 PM	0.021	1:03:00 PM	0.053	-0.032	
1:04:00 PM	0.021	1:04:00 PM	0.061	-0.040	
1:05:00 PM	0.021	1:05:00 PM	0.070	-0.049	
1:06:00 PM	0.021	1:06:00 PM	0.079	-0.058	
1:07:00 PM	0.022	1:07:00 PM	0.092	-0.070	
1:08:00 PM	0.022	1:08:00 PM	0.099	-0.077	
1:09:00 PM	0.022	1:09:00 PM	0.108	-0.086	
1:10:00 PM	0.022	1:10:00 PM	0.113	-0.091	
1:11:00 PM	0.022	1:11:00 PM	0.114	-0.092	
1:12:00 PM	0.021	1:12:00 PM	0.114	-0.093	
1:13:00 PM	0.021	1:13:00 PM	0.114	-0.093	
1:14:00 PM	0.021	1:14:00 PM	0.113	-0.092	
1:15:00 PM	0.022	1:15:00 PM	0.111	-0.089	
1:16:00 PM	0.022	1:16:00 PM	0.111	-0.089	
1:17:00 PM	0.022	1:17:00 PM	0.107	-0.085	
1:18:00 PM	0.022	1:18:00 PM	0.104	-0.082	
1:19:00 PM	0.022	1:19:00 PM	0.101	-0.079	
1:20:00 PM	0.023	1:20:00 PM	0.099	-0.076	
1:21:00 PM	0.023	1:21:00 PM	0.090	-0.067	
1:22:00 PM	0.023	1:22:00 PM	0.077	-0.054	
1:23:00 PM	0.023	1:23:00 PM	0.071	-0.048	
1:24:00 PM	0.023	1:24:00 PM	0.063	-0.040	
1:25:00 PM	0.023	1:25:00 PM	0.060	-0.037	
1:26:00 PM	0.023	1:26:00 PM	0.061	-0.038	
1:27:00 PM	0.023	1:27:00 PM	0.066	-0.043	
1:28:00 PM	0.024	1:28:00 PM	0.066	-0.042	
1:29:00 PM	0.024	1:29:00 PM	0.066	-0.042	
1:30:00 PM	0.024	1:30:00 PM	0.066	-0.042	
1:31:00 PM	0.024	1:31:00 PM	0.066	-0.042	
1:32:00 PM	0.024	1:32:00 PM	0.066	-0.042	
1:33:00 PM	0.024	1:33:00 PM	0.065	-0.041	
1:34:00 PM	0.024	1:34:00 PM	0.062	-0.038	
1:35:00 PM	0.024	1:35:00 PM	0.057	-0.033	
1:36:00 PM	0.025	1:36:00 PM	0.057	-0.032	
1:37:00 PM	0.025	1:37:00 PM	0.057	-0.032	
1:38:00 PM	0.025	1:38:00 PM	0.057	-0.032	
1:39:00 PM	0.025	1:39:00 PM	0.056	-0.031	

Dustrak 2 Data

Project Name : Riis Houses Steam Excavation @ 1225 FDR Drive

Project Number : 24-151-0278

Location : 1223 FDR Drive, New York, NY 10009

Date : 6/14/2024

1:40:00 PM	0.025	1:40:00 PM	0.055	-0.030	
1:41:00 PM	0.025	1:41:00 PM	0.054	-0.029	
1:42:00 PM	0.025	1:42:00 PM	0.049	-0.024	
1:43:00 PM	0.025	1:43:00 PM	0.048	-0.023	
1:44:00 PM	0.025	1:44:00 PM	0.048	-0.023	
1:45:00 PM	0.025	1:45:00 PM	0.047	-0.022	
1:46:00 PM	0.025	1:46:00 PM	0.048	-0.023	
1:47:00 PM	0.024	1:47:00 PM	0.048	-0.024	
1:48:00 PM	0.024	1:48:00 PM	0.048	-0.024	
1:49:00 PM	0.024	1:49:00 PM	0.047	-0.023	
1:50:00 PM	0.024	1:50:00 PM	0.046	-0.022	
1:51:00 PM	0.024	1:51:00 PM	0.045	-0.021	
1:52:00 PM	0.024	1:52:00 PM	0.045	-0.021	
1:53:00 PM	0.024	1:53:00 PM	0.045	-0.021	
1:54:00 PM	0.024	1:54:00 PM	0.045	-0.021	
1:55:00 PM	0.024	1:55:00 PM	0.044	-0.020	
1:56:00 PM	0.024	1:56:00 PM	0.044	-0.020	
1:57:00 PM	0.024	1:57:00 PM	0.044	-0.020	
1:58:00 PM	0.024	1:58:00 PM	0.044	-0.020	
1:59:00 PM	0.024	1:59:00 PM	0.044	-0.020	
2:00:00 PM	0.024	2:00:00 PM	0.044	-0.020	
2:01:00 PM	0.024	2:01:00 PM	0.045	-0.021	
2:02:00 PM	0.024	2:02:00 PM	0.047	-0.023	
2:03:00 PM	0.025	2:03:00 PM	0.048	-0.023	
2:04:00 PM	0.025	2:04:00 PM	0.048	-0.023	
2:05:00 PM	0.025	2:05:00 PM	0.048	-0.023	
2:06:00 PM	0.025	2:06:00 PM	0.048	-0.023	
2:07:00 PM	0.025	2:07:00 PM	0.048	-0.023	
2:08:00 PM	0.025	2:08:00 PM	0.049	-0.024	
2:09:00 PM	0.025	2:09:00 PM	0.049	-0.024	
2:10:00 PM	0.026	2:10:00 PM	0.049	-0.023	
2:11:00 PM	0.026	2:11:00 PM	0.050	-0.024	
2:12:00 PM	0.026	2:12:00 PM	0.050	-0.024	
2:13:00 PM	0.027	2:13:00 PM	0.051	-0.024	
2:14:00 PM	0.028	2:14:00 PM	0.051	-0.023	
2:15:00 PM	0.028	2:15:00 PM	0.051	-0.023	
2:16:00 PM	0.029	2:16:00 PM	0.050	-0.021	
2:17:00 PM	0.030	2:17:00 PM	0.048	-0.018	

Dustrak 2 Data

Project Name : Riis Houses Steam Excavation @ 1225 FDR Drive

Project Number : 24-151-0278

Location : 1223 FDR Drive, New York, NY 10009

Date : 6/14/2024

2:18:00 PM	0.031	2:18:00 PM	0.047	-0.016	
2:19:00 PM	0.032	2:19:00 PM	0.047	-0.015	
2:20:00 PM	0.032	2:20:00 PM	0.046	-0.014	
2:21:00 PM	0.033	2:21:00 PM	0.046	-0.013	
2:22:00 PM	0.034	2:22:00 PM	0.047	-0.013	

VOC Data

Project Name : Riis Houses Steam Excavation @ 1225 FDR Drive

Project Number : 24-151-0278

Location : 1223 FDR Drive, New York, NY 10009

Date : 6/14/2024

Downwind Station Serial # 47977		Upwind Station Serial # 801076		15-Min Corrected	Comments
Time	15-Min Average (ppm)	Time	15-min Average (ppm)	Average (Downwind - Upwind)	
8:01:00 AM	1.788	8:01:00 AM	0.037	1.751	Action levels exceeded, work was halted until levels were appropriate
8:02:00 AM	5.274	8:02:00 AM	0.042	5.232	
8:03:00 AM	5.953	8:03:00 AM	0.046	5.907	
8:04:00 AM	5.932	8:04:00 AM	0.052	5.880	
8:05:00 AM	5.914	8:05:00 AM	0.057	5.857	
8:06:00 AM	5.893	8:06:00 AM	0.062	5.831	
8:07:00 AM	5.871	8:07:00 AM	0.068	5.803	
8:08:00 AM	5.854	8:08:00 AM	0.074	5.780	
8:09:00 AM	5.836	8:09:00 AM	0.081	5.755	
8:10:00 AM	5.818	8:10:00 AM	0.082	5.736	
8:11:00 AM	5.804	8:11:00 AM	0.084	5.720	
8:12:00 AM	5.789	8:12:00 AM	0.086	5.703	
8:13:00 AM	5.767	8:13:00 AM	0.090	5.677	
8:14:00 AM	5.747	8:14:00 AM	0.095	5.652	
8:15:00 AM	5.738	8:15:00 AM	0.101	5.637	
8:16:00 AM	5.206	8:16:00 AM	0.107	5.099	
8:17:00 AM	1.659	8:17:00 AM	0.113	1.546	
8:18:00 AM	0.933	8:18:00 AM	0.120	0.813	
8:19:00 AM	0.891	8:19:00 AM	0.128	0.763	
8:20:00 AM	0.860	8:20:00 AM	0.135	0.725	
8:21:00 AM	0.832	8:21:00 AM	0.143	0.689	
8:22:00 AM	0.796	8:22:00 AM	0.152	0.644	
8:23:00 AM	0.767	8:23:00 AM	0.160	0.607	
8:24:00 AM	0.738	8:24:00 AM	0.167	0.571	
8:25:00 AM	0.699	8:25:00 AM	0.175	0.524	
8:26:00 AM	0.665	8:26:00 AM	0.182	0.483	
8:27:00 AM	0.643	8:27:00 AM	0.189	0.454	
8:28:00 AM	0.620	8:28:00 AM	0.198	0.422	
8:29:00 AM	0.597	8:29:00 AM	0.204	0.393	
8:30:00 AM	0.565	8:30:00 AM	0.211	0.354	
8:31:00 AM	0.528	8:31:00 AM	0.219	0.309	
8:32:00 AM	0.501	8:32:00 AM	0.225	0.276	
8:33:00 AM	0.472	8:33:00 AM	0.231	0.241	
8:34:00 AM	0.454	8:34:00 AM	0.239	0.215	
8:35:00 AM	0.444	8:35:00 AM	0.245	0.199	

VOC Data

Project Name : Riis Houses Steam Excavation @ 1225 FDR Drive

Project Number : 24-151-0278

Location : 1223 FDR Drive, New York, NY 10009

Date : 6/14/2024

8:36:00 AM	0.428	8:36:00 AM	0.251	0.177	
8:37:00 AM	0.411	8:37:00 AM	0.257	0.154	
8:38:00 AM	0.397	8:38:00 AM	0.263	0.134	
8:39:00 AM	0.384	8:39:00 AM	0.268	0.116	
8:40:00 AM	0.371	8:40:00 AM	0.277	0.094	
8:41:00 AM	0.359	8:41:00 AM	0.286	0.073	
8:42:00 AM	0.342	8:42:00 AM	0.298	0.044	
8:43:00 AM	0.318	8:43:00 AM	0.305	0.013	
8:44:00 AM	0.299	8:44:00 AM	0.314	-0.015	
8:45:00 AM	0.287	8:45:00 AM	0.321	-0.034	
8:46:00 AM	0.284	8:46:00 AM	0.328	-0.044	
8:47:00 AM	0.279	8:47:00 AM	0.334	-0.055	
8:48:00 AM	0.271	8:48:00 AM	0.340	-0.069	
8:49:00 AM	0.258	8:49:00 AM	0.346	-0.088	
8:50:00 AM	0.239	8:50:00 AM	0.351	-0.112	
8:51:00 AM	0.230	8:51:00 AM	0.357	-0.127	
8:52:00 AM	0.220	8:52:00 AM	0.363	-0.143	
8:53:00 AM	0.222	8:53:00 AM	0.368	-0.146	
8:54:00 AM	0.220	8:54:00 AM	0.373	-0.153	
8:55:00 AM	0.215	8:55:00 AM	0.376	-0.161	
8:56:00 AM	0.210	8:56:00 AM	0.378	-0.168	
8:57:00 AM	0.202	8:57:00 AM	0.377	-0.175	
8:58:00 AM	0.193	8:58:00 AM	0.380	-0.187	
8:59:00 AM	0.190	8:59:00 AM	0.381	-0.191	
9:00:00 AM	0.181	9:00:00 AM	0.385	-0.204	
9:01:00 AM	0.170	9:01:00 AM	0.389	-0.219	
9:02:00 AM	0.156	9:02:00 AM	0.393	-0.237	
9:03:00 AM	0.141	9:03:00 AM	0.397	-0.256	
9:04:00 AM	0.132	9:04:00 AM	0.400	-0.268	
9:05:00 AM	0.123	9:05:00 AM	0.403	-0.280	
9:06:00 AM	0.114	9:06:00 AM	0.407	-0.293	
9:07:00 AM	0.110	9:07:00 AM	0.411	-0.301	
9:08:00 AM	0.094	9:08:00 AM	0.415	-0.321	
9:09:00 AM	0.083	9:09:00 AM	0.419	-0.336	
9:10:00 AM	0.076	9:10:00 AM	0.424	-0.348	
9:11:00 AM	0.072	9:11:00 AM	0.427	-0.355	
9:12:00 AM	0.070	9:12:00 AM	0.429	-0.359	
9:13:00 AM	0.067	9:13:00 AM	0.433	-0.366	

VOC Data

Project Name : Riis Houses Steam Excavation @ 1225 FDR Drive

Project Number : 24-151-0278

Location : 1223 FDR Drive, New York, NY 10009

Date : 6/14/2024

9:14:00 AM	0.063	9:14:00 AM	0.436	-0.373	
9:15:00 AM	0.061	9:15:00 AM	0.438	-0.377	
9:16:00 AM	0.058	9:16:00 AM	0.440	-0.382	
9:17:00 AM	0.057	9:17:00 AM	0.442	-0.385	
9:18:00 AM	0.057	9:18:00 AM	0.445	-0.388	
9:19:00 AM	0.056	9:19:00 AM	0.448	-0.392	
9:20:00 AM	0.054	9:20:00 AM	0.451	-0.397	
9:21:00 AM	0.052	9:21:00 AM	0.453	-0.401	
9:22:00 AM	0.052	9:22:00 AM	0.455	-0.403	
9:23:00 AM	0.052	9:23:00 AM	0.456	-0.404	
9:24:00 AM	0.053	9:24:00 AM	0.457	-0.404	
9:25:00 AM	0.051	9:25:00 AM	0.458	-0.407	
9:26:00 AM	0.050	9:26:00 AM	0.460	-0.410	
9:27:00 AM	0.049	9:27:00 AM	0.461	-0.412	
9:28:00 AM	0.048	9:28:00 AM	0.462	-0.414	
9:29:00 AM	0.049	9:29:00 AM	0.461	-0.412	
9:30:00 AM	0.048	9:30:00 AM	0.461	-0.413	
9:31:00 AM	0.047	9:31:00 AM	0.460	-0.413	
9:32:00 AM	0.046	9:32:00 AM	0.459	-0.413	
9:33:00 AM	0.046	9:33:00 AM	0.457	-0.411	
9:34:00 AM	0.046	9:34:00 AM	0.455	-0.409	
9:35:00 AM	0.046	9:35:00 AM	0.453	-0.407	
9:36:00 AM	0.046	9:36:00 AM	0.452	-0.406	
9:37:00 AM	0.045	9:37:00 AM	0.450	-0.405	
9:38:00 AM	0.045	9:38:00 AM	0.449	-0.404	
9:39:00 AM	0.045	9:39:00 AM	0.448	-0.403	
9:40:00 AM	0.045	9:40:00 AM	0.446	-0.401	
9:41:00 AM	0.045	9:41:00 AM	0.445	-0.400	
9:42:00 AM	0.046	9:42:00 AM	0.444	-0.398	
9:43:00 AM	0.046	9:43:00 AM	0.448	-0.402	
9:44:00 AM	0.046	9:44:00 AM	0.449	-0.403	
9:45:00 AM	0.046	9:45:00 AM	0.449	-0.403	
9:46:00 AM	0.046	9:46:00 AM	0.449	-0.403	
9:47:00 AM	0.047	9:47:00 AM	0.449	-0.402	
9:48:00 AM	0.047	9:48:00 AM	0.449	-0.402	
9:49:00 AM	0.047	9:49:00 AM	0.451	-0.404	
9:50:00 AM	0.047	9:50:00 AM	0.452	-0.405	
9:51:00 AM	0.047	9:51:00 AM	0.452	-0.405	

VOC Data

Project Name : Riis Houses Steam Excavation @ 1225 FDR Drive

Project Number : 24-151-0278

Location : 1223 FDR Drive, New York, NY 10009

Date : 6/14/2024

9:52:00 AM	0.048	9:52:00 AM	0.452	-0.404	
9:53:00 AM	0.049	9:53:00 AM	0.453	-0.404	
9:54:00 AM	0.050	9:54:00 AM	0.454	-0.404	
9:55:00 AM	0.051	9:55:00 AM	0.454	-0.403	
9:56:00 AM	0.052	9:56:00 AM	0.455	-0.403	
9:57:00 AM	0.053	9:57:00 AM	0.454	-0.401	
9:58:00 AM	0.053	9:58:00 AM	0.447	-0.394	
9:59:00 AM	0.054	9:59:00 AM	0.445	-0.391	
10:00:00 AM	0.054	10:00:00 AM	0.444	-0.390	
10:01:00 AM	0.055	10:01:00 AM	0.445	-0.390	
10:02:00 AM	0.055	10:02:00 AM	0.444	-0.389	
10:03:00 AM	0.056	10:03:00 AM	0.445	-0.389	
10:04:00 AM	0.056	10:04:00 AM	0.443	-0.387	
10:05:00 AM	0.056	10:05:00 AM	0.442	-0.386	
10:06:00 AM	0.056	10:06:00 AM	0.443	-0.387	
10:07:00 AM	0.055	10:07:00 AM	0.445	-0.390	
10:08:00 AM	0.055	10:08:00 AM	0.446	-0.391	
10:09:00 AM	0.054	10:09:00 AM	0.445	-0.391	
10:10:00 AM	0.054	10:10:00 AM	0.447	-0.393	
10:11:00 AM	0.053	10:11:00 AM	0.447	-0.394	
10:12:00 AM	0.054	10:12:00 AM	0.447	-0.393	
10:13:00 AM	0.053	10:13:00 AM	0.448	-0.395	
10:14:00 AM	0.053	10:14:00 AM	0.449	-0.396	
10:15:00 AM	0.054	10:15:00 AM	0.449	-0.395	
10:16:00 AM	0.054	10:16:00 AM	0.447	-0.393	
10:17:00 AM	0.055	10:17:00 AM	0.447	-0.392	
10:18:00 AM	0.055	10:18:00 AM	0.447	-0.392	
10:19:00 AM	0.056	10:19:00 AM	0.445	-0.389	
10:20:00 AM	0.057	10:20:00 AM	0.444	-0.387	
10:21:00 AM	0.057	10:21:00 AM	0.446	-0.389	
10:22:00 AM	0.058	10:22:00 AM	0.445	-0.387	
10:23:00 AM	0.059	10:23:00 AM	0.441	-0.382	
10:24:00 AM	0.060	10:24:00 AM	0.439	-0.379	
10:25:00 AM	0.062	10:25:00 AM	0.436	-0.374	
10:26:00 AM	0.062	10:26:00 AM	0.434	-0.372	
10:27:00 AM	0.062	10:27:00 AM	0.432	-0.370	
10:28:00 AM	0.063	10:28:00 AM	0.431	-0.368	
10:29:00 AM	0.064	10:29:00 AM	0.430	-0.366	

VOC Data

Project Name : Riis Houses Steam Excavation @ 1225 FDR Drive

Project Number : 24-151-0278

Location : 1223 FDR Drive, New York, NY 10009

Date : 6/14/2024

10:30:00 AM	0.064	10:30:00 AM	0.430	-0.366	
10:31:00 AM	0.064	10:31:00 AM	0.429	-0.365	
10:32:00 AM	0.065	10:32:00 AM	0.429	-0.364	
10:33:00 AM	0.066	10:33:00 AM	0.428	-0.362	
10:34:00 AM	0.067	10:34:00 AM	0.428	-0.361	
10:35:00 AM	0.071	10:35:00 AM	0.428	-0.357	
10:36:00 AM	0.073	10:36:00 AM	0.426	-0.353	
10:37:00 AM	0.074	10:37:00 AM	0.424	-0.350	
10:38:00 AM	0.075	10:38:00 AM	0.424	-0.349	
10:39:00 AM	0.076	10:39:00 AM	0.424	-0.348	
10:40:00 AM	0.078	10:40:00 AM	0.424	-0.346	
10:41:00 AM	0.081	10:41:00 AM	0.424	-0.343	
10:42:00 AM	0.084	10:42:00 AM	0.424	-0.340	
10:43:00 AM	0.087	10:43:00 AM	0.424	-0.337	
10:44:00 AM	0.090	10:44:00 AM	0.423	-0.333	
10:45:00 AM	0.095	10:45:00 AM	0.422	-0.327	
10:46:00 AM	0.100	10:46:00 AM	0.421	-0.321	
10:47:00 AM	0.104	10:47:00 AM	0.420	-0.316	
10:48:00 AM	0.109	10:48:00 AM	0.418	-0.309	
10:49:00 AM	0.112	10:49:00 AM	0.416	-0.304	
10:50:00 AM	0.114	10:50:00 AM	0.414	-0.300	
10:51:00 AM	0.118	10:51:00 AM	0.412	-0.294	
10:52:00 AM	0.123	10:52:00 AM	0.410	-0.287	
10:53:00 AM	0.127	10:53:00 AM	0.408	-0.281	
10:54:00 AM	0.132	10:54:00 AM	0.407	-0.275	
10:55:00 AM	0.137	10:55:00 AM	0.406	-0.269	
10:56:00 AM	0.141	10:56:00 AM	0.405	-0.264	
10:57:00 AM	0.145	10:57:00 AM	0.404	-0.259	
10:58:00 AM	0.150	10:58:00 AM	0.404	-0.254	
10:59:00 AM	0.155	10:59:00 AM	0.403	-0.248	
11:00:00 AM	0.158	11:00:00 AM	0.403	-0.245	
11:01:00 AM	0.161	11:01:00 AM	0.402	-0.241	
11:02:00 AM	0.164	11:02:00 AM	0.401	-0.237	
11:03:00 AM	0.168	11:03:00 AM	0.400	-0.232	
11:04:00 AM	0.171	11:04:00 AM	0.399	-0.228	
11:05:00 AM	0.174	11:05:00 AM	0.398	-0.224	
11:06:00 AM	0.177	11:06:00 AM	0.397	-0.220	
11:07:00 AM	0.179	11:07:00 AM	0.396	-0.217	

VOC Data

Project Name : Riis Houses Steam Excavation @ 1225 FDR Drive

Project Number : 24-151-0278

Location : 1223 FDR Drive, New York, NY 10009

Date : 6/14/2024

11:08:00 AM	0.181	11:08:00 AM	0.394	-0.213	
11:09:00 AM	0.183	11:09:00 AM	0.393	-0.210	
11:10:00 AM	0.185	11:10:00 AM	0.390	-0.205	
11:11:00 AM	0.186	11:11:00 AM	0.388	-0.202	
11:12:00 AM	0.188	11:12:00 AM	0.386	-0.198	
11:13:00 AM	0.189	11:13:00 AM	0.383	-0.194	
11:14:00 AM	0.190	11:14:00 AM	0.382	-0.192	
11:15:00 AM	0.191	11:15:00 AM	0.381	-0.190	
11:16:00 AM	0.192	11:16:00 AM	0.380	-0.188	
11:17:00 AM	0.192	11:17:00 AM	0.379	-0.187	
11:18:00 AM	0.193	11:18:00 AM	0.379	-0.186	
11:19:00 AM	0.193	11:19:00 AM	0.379	-0.186	
11:20:00 AM	0.194	11:20:00 AM	0.379	-0.185	
11:21:00 AM	0.197	11:21:00 AM	0.379	-0.182	
11:22:00 AM	0.201	11:22:00 AM	0.380	-0.179	
11:23:00 AM	0.201	11:23:00 AM	0.380	-0.179	
11:24:00 AM	0.202	11:24:00 AM	0.381	-0.179	
11:25:00 AM	0.202	11:25:00 AM	0.381	-0.179	
11:26:00 AM	0.202	11:26:00 AM	0.382	-0.180	
11:27:00 AM	0.203	11:27:00 AM	0.383	-0.180	
11:28:00 AM	0.204	11:28:00 AM	0.384	-0.180	
11:29:00 AM	0.204	11:29:00 AM	0.384	-0.180	
11:30:00 AM	0.205	11:30:00 AM	0.385	-0.180	
11:31:00 AM	0.205	11:31:00 AM	0.386	-0.181	
11:32:00 AM	0.206	11:32:00 AM	0.386	-0.180	
11:33:00 AM	0.206	11:33:00 AM	0.387	-0.181	
11:34:00 AM	0.207	11:34:00 AM	0.387	-0.180	
11:35:00 AM	0.208	11:35:00 AM	0.387	-0.179	
11:36:00 AM	0.207	11:36:00 AM	0.386	-0.179	
11:37:00 AM	0.206	11:37:00 AM	0.386	-0.180	
11:38:00 AM	0.209	11:38:00 AM	0.385	-0.176	
11:39:00 AM	0.210	11:39:00 AM	0.384	-0.174	
11:40:00 AM	0.214	11:40:00 AM	0.384	-0.170	
11:41:00 AM	0.215	11:41:00 AM	0.384	-0.169	
11:42:00 AM	0.216	11:42:00 AM	0.383	-0.167	
11:43:00 AM	0.216	11:43:00 AM	0.383	-0.167	
11:44:00 AM	0.217	11:44:00 AM	0.383	-0.166	
11:45:00 AM	0.218	11:45:00 AM	0.382	-0.164	

VOC Data

Project Name : Riis Houses Steam Excavation @ 1225 FDR Drive

Project Number : 24-151-0278

Location : 1223 FDR Drive, New York, NY 10009

Date : 6/14/2024

11:46:00 AM	0.219	11:46:00 AM	0.380	-0.161	
11:47:00 AM	0.219	11:47:00 AM	0.379	-0.160	
11:48:00 AM	0.220	11:48:00 AM	0.377	-0.157	
11:49:00 AM	0.220	11:49:00 AM	0.374	-0.154	
11:50:00 AM	0.219	11:50:00 AM	0.371	-0.152	
11:51:00 AM	0.217	11:51:00 AM	0.367	-0.150	
11:52:00 AM	0.215	11:52:00 AM	0.363	-0.148	
11:53:00 AM	0.212	11:53:00 AM	0.360	-0.148	
11:54:00 AM	0.210	11:54:00 AM	0.356	-0.146	
11:55:00 AM	0.206	11:55:00 AM	0.353	-0.147	
11:56:00 AM	0.204	11:56:00 AM	0.349	-0.145	
11:57:00 AM	0.202	11:57:00 AM	0.345	-0.143	
11:58:00 AM	0.199	11:58:00 AM	0.340	-0.141	
11:59:00 AM	0.197	11:59:00 AM	0.336	-0.139	
12:00:00 PM	0.195	12:00:00 PM	0.332	-0.137	
12:01:00 PM	0.192	12:01:00 PM	0.328	-0.136	
12:02:00 PM	0.190	12:02:00 PM	0.324	-0.134	
12:03:00 PM	0.189	12:03:00 PM	0.320	-0.131	
12:04:00 PM	0.187	12:04:00 PM	0.316	-0.129	
12:05:00 PM	0.186	12:05:00 PM	0.313	-0.127	
12:06:00 PM	0.185	12:06:00 PM	0.310	-0.125	
12:07:00 PM	0.184	12:07:00 PM	0.307	-0.123	
12:08:00 PM	0.183	12:08:00 PM	0.304	-0.121	
12:09:00 PM	0.183	12:09:00 PM	0.302	-0.119	
12:10:00 PM	0.182	12:10:00 PM	0.297	-0.115	
12:11:00 PM	0.182	12:11:00 PM	0.293	-0.111	
12:12:00 PM	0.183	12:12:00 PM	0.289	-0.106	
12:13:00 PM	0.183	12:13:00 PM	0.284	-0.101	
12:14:00 PM	0.183	12:14:00 PM	0.280	-0.097	
12:15:00 PM	0.184	12:15:00 PM	0.275	-0.091	
12:16:00 PM	0.184	12:16:00 PM	0.271	-0.087	
12:17:00 PM	0.185	12:17:00 PM	0.267	-0.082	
12:18:00 PM	0.185	12:18:00 PM	0.264	-0.079	
12:19:00 PM	0.185	12:19:00 PM	0.261	-0.076	
12:20:00 PM	0.186	12:20:00 PM	0.257	-0.071	
12:21:00 PM	0.186	12:21:00 PM	0.254	-0.068	
12:22:00 PM	0.187	12:22:00 PM	0.251	-0.064	
12:23:00 PM	0.188	12:23:00 PM	0.247	-0.059	

VOC Data

Project Name : Riis Houses Steam Excavation @ 1225 FDR Drive

Project Number : 24-151-0278

Location : 1223 FDR Drive, New York, NY 10009

Date : 6/14/2024

12:24:00 PM	0.189	12:24:00 PM	0.243	-0.054	
12:25:00 PM	0.190	12:25:00 PM	0.241	-0.051	
12:26:00 PM	0.191	12:26:00 PM	0.238	-0.047	
12:27:00 PM	0.192	12:27:00 PM	0.236	-0.044	
12:28:00 PM	0.193	12:28:00 PM	0.234	-0.041	
12:29:00 PM	0.194	12:29:00 PM	0.231	-0.037	
12:30:00 PM	0.194	12:30:00 PM	0.229	-0.035	
12:31:00 PM	0.196	12:31:00 PM	0.227	-0.031	
12:32:00 PM	0.197	12:32:00 PM	0.225	-0.028	
12:33:00 PM	0.197	12:33:00 PM	0.223	-0.026	
12:34:00 PM	0.198	12:34:00 PM	0.221	-0.023	
12:35:00 PM	0.198	12:35:00 PM	0.219	-0.021	
12:36:00 PM	0.199	12:36:00 PM	0.218	-0.019	
12:37:00 PM	0.199	12:37:00 PM	0.217	-0.018	
12:38:00 PM	0.199	12:38:00 PM	0.216	-0.017	
12:39:00 PM	0.198	12:39:00 PM	0.214	-0.016	
12:40:00 PM	0.197	12:40:00 PM	0.213	-0.016	
12:41:00 PM	0.195	12:41:00 PM	0.211	-0.016	
12:42:00 PM	0.193	12:42:00 PM	0.210	-0.017	
12:43:00 PM	0.190	12:43:00 PM	0.210	-0.020	
12:44:00 PM	0.188	12:44:00 PM	0.209	-0.021	
12:45:00 PM	0.185	12:45:00 PM	0.209	-0.024	
12:46:00 PM	0.182	12:46:00 PM	0.208	-0.026	
12:47:00 PM	0.180	12:47:00 PM	0.207	-0.027	
12:48:00 PM	0.177	12:48:00 PM	0.207	-0.030	
12:49:00 PM	0.174	12:49:00 PM	0.206	-0.032	
12:50:00 PM	0.170	12:50:00 PM	0.206	-0.036	
12:51:00 PM	0.167	12:51:00 PM	0.206	-0.039	
12:52:00 PM	0.164	12:52:00 PM	0.205	-0.041	
12:53:00 PM	0.160	12:53:00 PM	0.205	-0.045	
12:54:00 PM	0.157	12:54:00 PM	0.205	-0.048	
12:55:00 PM	0.154	12:55:00 PM	0.205	-0.051	
12:56:00 PM	0.151	12:56:00 PM	0.205	-0.054	
12:57:00 PM	0.149	12:57:00 PM	0.205	-0.056	
12:58:00 PM	0.146	12:58:00 PM	0.204	-0.058	
12:59:00 PM	0.144	12:59:00 PM	0.204	-0.060	
1:00:00 PM	0.142	1:00:00 PM	0.203	-0.061	
1:01:00 PM	0.140	1:01:00 PM	0.202	-0.062	

VOC Data

Project Name : Riis Houses Steam Excavation @ 1225 FDR Drive

Project Number : 24-151-0278

Location : 1223 FDR Drive, New York, NY 10009

Date : 6/14/2024

1:02:00 PM	0.137	1:02:00 PM	0.202	-0.065	
1:03:00 PM	0.135	1:03:00 PM	0.201	-0.066	
1:04:00 PM	0.133	1:04:00 PM	0.200	-0.067	
1:05:00 PM	0.132	1:05:00 PM	0.199	-0.067	
1:06:00 PM	0.131	1:06:00 PM	0.198	-0.067	
1:07:00 PM	0.129	1:07:00 PM	0.196	-0.067	
1:08:00 PM	0.127	1:08:00 PM	0.196	-0.069	
1:09:00 PM	0.126	1:09:00 PM	0.195	-0.069	
1:10:00 PM	0.124	1:10:00 PM	0.194	-0.070	
1:11:00 PM	0.123	1:11:00 PM	0.193	-0.070	
1:12:00 PM	0.122	1:12:00 PM	0.192	-0.070	
1:13:00 PM	0.121	1:13:00 PM	0.192	-0.071	
1:14:00 PM	0.120	1:14:00 PM	0.191	-0.071	
1:15:00 PM	0.119	1:15:00 PM	0.191	-0.072	
1:16:00 PM	0.118	1:16:00 PM	0.191	-0.073	
1:17:00 PM	0.117	1:17:00 PM	0.191	-0.074	
1:18:00 PM	0.117	1:18:00 PM	0.190	-0.073	
1:19:00 PM	0.116	1:19:00 PM	0.190	-0.074	
1:20:00 PM	0.115	1:20:00 PM	0.190	-0.075	
1:21:00 PM	0.114	1:21:00 PM	0.189	-0.075	
1:22:00 PM	0.114	1:22:00 PM	0.188	-0.074	
1:23:00 PM	0.113	1:23:00 PM	0.188	-0.075	
1:24:00 PM	0.113	1:24:00 PM	0.187	-0.074	
1:25:00 PM	0.112	1:25:00 PM	0.187	-0.075	
1:26:00 PM	0.111	1:26:00 PM	0.186	-0.075	
1:27:00 PM	0.111	1:27:00 PM	0.186	-0.075	
1:28:00 PM	0.110	1:28:00 PM	0.186	-0.076	
1:29:00 PM	0.110	1:29:00 PM	0.185	-0.075	
1:30:00 PM	0.110	1:30:00 PM	0.184	-0.074	
1:31:00 PM	0.109	1:31:00 PM	0.184	-0.075	
1:32:00 PM	0.108	1:32:00 PM	0.183	-0.075	
1:33:00 PM	0.107	1:33:00 PM	0.183	-0.076	
1:34:00 PM	0.106	1:34:00 PM	0.183	-0.077	
1:35:00 PM	0.106	1:35:00 PM	0.182	-0.076	
1:36:00 PM	0.105	1:36:00 PM	0.184	-0.079	
1:37:00 PM	0.104	1:37:00 PM	0.185	-0.081	
1:38:00 PM	0.104	1:38:00 PM	0.185	-0.081	
1:39:00 PM	0.104	1:39:00 PM	0.185	-0.081	

VOC Data

Project Name : Riis Houses Steam Excavation @ 1225 FDR Drive

Project Number : 24-151-0278

Location : 1223 FDR Drive, New York, NY 10009

Date : 6/14/2024

1:40:00 PM	0.103	1:40:00 PM	0.184	-0.081	
1:41:00 PM	0.103	1:41:00 PM	0.184	-0.081	
1:42:00 PM	0.102	1:42:00 PM	0.183	-0.081	
1:43:00 PM	0.101	1:43:00 PM	0.183	-0.082	
1:44:00 PM	0.101	1:44:00 PM	0.182	-0.081	
1:45:00 PM	0.100	1:45:00 PM	0.181	-0.081	
1:46:00 PM	0.099	1:46:00 PM	0.180	-0.081	
1:47:00 PM	0.098	1:47:00 PM	0.179	-0.081	
1:48:00 PM	0.098	1:48:00 PM	0.178	-0.080	
1:49:00 PM	0.096	1:49:00 PM	0.176	-0.080	
1:50:00 PM	0.095	1:50:00 PM	0.175	-0.080	
1:51:00 PM	0.093	1:51:00 PM	0.171	-0.078	
1:52:00 PM	0.091	1:52:00 PM	0.168	-0.077	
1:53:00 PM	0.089	1:53:00 PM	0.166	-0.077	
1:54:00 PM	0.087	1:54:00 PM	0.165	-0.078	
1:55:00 PM	0.084	1:55:00 PM	0.163	-0.079	
1:56:00 PM	0.082	1:56:00 PM	0.161	-0.079	
1:57:00 PM	0.080	1:57:00 PM	0.159	-0.079	
1:58:00 PM	0.077	1:58:00 PM	0.157	-0.080	
1:59:00 PM	0.075	1:59:00 PM	0.155	-0.080	
2:00:00 PM	0.073	2:00:00 PM	0.154	-0.081	
2:01:00 PM	0.071	2:01:00 PM	0.152	-0.081	
2:02:00 PM	0.068	2:02:00 PM	0.151	-0.083	
2:03:00 PM	0.066	2:03:00 PM	0.150	-0.084	
2:04:00 PM	0.065	2:04:00 PM	0.149	-0.084	
2:05:00 PM	0.063	2:05:00 PM	0.148	-0.085	
2:06:00 PM	0.062	2:06:00 PM	0.147	-0.085	
2:07:00 PM	0.061	2:07:00 PM	0.146	-0.085	
2:08:00 PM	0.061	2:08:00 PM	0.146	-0.085	
2:09:00 PM	0.061	2:09:00 PM	0.146	-0.085	
2:10:00 PM	0.061	2:10:00 PM	0.145	-0.084	
2:11:00 PM	0.062	2:11:00 PM	0.145	-0.083	
2:12:00 PM	0.062	2:12:00 PM	0.145	-0.083	
2:13:00 PM	0.063	2:13:00 PM	0.145	-0.082	
2:14:00 PM	0.063	2:14:00 PM	0.145	-0.082	
2:15:00 PM	0.064	2:15:00 PM	0.145	-0.081	
2:16:00 PM	0.065	2:16:00 PM	0.145	-0.080	
2:17:00 PM	0.066	2:17:00 PM	0.144	-0.078	

VOC Data

Project Name : Riis Houses Steam Excavation @ 1225 FDR Drive

Project Number : 24-151-0278

Location : 1223 FDR Drive, New York, NY 10009

Date : 6/14/2024

2:18:00 PM	0.067	2:18:00 PM	0.144	-0.077	
2:19:00 PM	0.068	2:19:00 PM	0.143	-0.075	
2:20:00 PM	0.069	2:20:00 PM	0.143	-0.074	
2:21:00 PM	0.070	2:21:00 PM	0.143	-0.073	
2:22:00 PM	0.070	2:22:00 PM	0.143	-0.073	