


APPENDIX G
Construction Data




- Building Activity Legend
- Abatement and Demolition
- Excavation and Foundations
- Superstructure
- Exterior
- Interior
- Finishing & TCO
- Wharf Activity Legend
- Pilings
- Caps and Deck

Domino Sugar Construction

		Construction Vehicle Trip Projection (PCEs)																																			
		2012				2013				2014				2015				2016				2017				2018				2019				2020			
		1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q
6:00 AM - 7:00 AM	IN	29	44	77	81	87	93	98	126	146	144	128	115	113	157	228	253	262	241	207	65	40	18	21	26	45	102	115	156	157	168	150	114	123	111	74	23
	OUT	12	16	12	14	14	18	16	16	16	20	20	20	18	18	22	18	16	14	14	10	10	6	6	8	4	4	8	16	14	12	10	10	10	6	4	2
	IN + OUT	41	60	89	95	101	111	114	142	162	164	148	135	131	175	250	271	278	255	221	75	50	24	27	34	49	106	123	172	171	180	160	124	133	117	78	25
7:00 AM - 8:00 AM	IN	8	12	20	23	25	26	27	34	39	39	35	32	32	42	60	66	68	63	54	18	12	5	6	9	12	26	31	41	41	43	39	30	32	28	20	5
	OUT	4	6	4	6	6	8	6	6	6	8	8	8	8	8	8	8	6	6	6	4	4	2	2	4	2	2	4	6	6	4	4	4	4	2	2	0
	IN + OUT	12	18	24	29	31	34	33	40	45	47	43	40	40	50	68	74	74	69	60	22	16	7	8	13	14	28	35	47	47	47	43	34	36	30	22	5
8:00 AM - 9:00 AM	IN	4	6	4	6	6	8	6	6	6	8	8	8	8	8	8	8	6	6	6	4	4	2	2	4	2	2	4	6	6	4	4	4	4	2	2	0
	OUT	4	6	4	6	6	8	6	6	6	8	8	8	8	8	8	8	6	6	6	4	4	2	2	4	2	2	4	6	6	4	4	4	4	2	2	0
	IN + OUT	8	12	8	12	12	16	12	12	12	16	16	16	16	16	16	16	12	12	12	8	8	4	4	8	4	4	8	12	12	8	8	8	8	4	4	0
9:00 AM - 10:00 AM	IN	4	6	4	6	6	8	6	6	6	8	8	8	8	8	8	8	6	6	6	4	4	2	2	4	2	2	4	6	6	4	4	4	4	2	2	0
	OUT	4	6	4	6	6	8	6	6	6	8	8	8	8	8	8	8	6	6	6	4	4	2	2	4	2	2	4	6	6	4	4	4	4	2	2	0
	IN + OUT	8	12	8	12	12	16	12	12	12	16	16	16	16	16	16	16	12	12	12	8	8	4	4	8	4	4	8	12	12	8	8	8	8	4	4	0
10:00 AM - 11:00 AM	IN	4	6	4	6	6	8	6	6	6	8	8	8	8	8	8	8	6	6	6	4	4	2	2	4	2	2	4	6	6	4	4	4	4	2	2	0
	OUT	4	6	4	6	6	8	6	6	6	8	8	8	8	8	8	8	6	6	6	4	4	2	2	4	2	2	4	6	6	4	4	4	4	2	2	0
	IN + OUT	8	12	8	12	12	16	12	12	12	16	16	16	16	16	16	16	12	12	12	8	8	4	4	8	4	4	8	12	12	8	8	8	8	4	4	0
11:00 AM - 12:00 PM	IN	4	6	4	6	6	8	6	6	6	8	8	8	8	8	8	8	6	6	6	4	4	2	2	4	2	2	4	6	6	4	4	4	4	2	2	0
	OUT	4	6	4	6	6	8	6	6	6	8	8	8	8	8	8	8	6	6	6	4	4	2	2	4	2	2	4	6	6	4	4	4	4	2	2	0
	IN + OUT	8	12	8	12	12	16	12	12	12	16	16	16	16	16	16	16	12	12	12	8	8	4	4	8	4	4	8	12	12	8	8	8	8	4	4	0
12:00 PM - 1:00 PM	IN	4	6	4	6	6	8	6	6	6	8	8	8	8	8	8	8	6	6	6	4	4	2	2	4	2	2	4	6	6	4	4	4	4	2	2	0
	OUT	4	6	4	6	6	8	6	6	6	8	8	8	8	8	8	8	6	6	6	4	4	2	2	4	2	2	4	6	6	4	4	4	4	2	2	0
	IN + OUT	8	12	8	12	12	16	12	12	12	16	16	16	16	16	16	16	12	12	12	8	8	4	4	8	4	4	8	12	12	8	8	8	8	4	4	0
1:00 PM - 2:00 PM	IN	4	6	4	6	6	8	6	6	6	8	8	8	8	8	8	8	6	6	6	4	4	2	2	4	2	2	4	6	6	4	4	4	4	2	2	0
	OUT	4	6	4	6	6	8	6	6	6	8	8	8	8	8	8	8	6	6	6	4	4	2	2	4	2	2	4	6	6	4	4	4	4	2	2	0
	IN + OUT	8	12	8	12	12	16	12	12	12	16	16	16	16	16	16	16	12	12	12	8	8	4	4	8	4	4	8	12	12	8	8	8	8	4	4	0
2:00 PM - 3:00 PM	IN	2	4	2	2	2	4	4	4	4	4	4	4	4	4	4	4	4	2	2	2	2	2	2	2	0	0	2	4	2	2	2	2	2	2	2	0
	OUT	4	5	5	7	8	8	8	12	13	12	9	12	12	14	17	26	27	21	15	7	4	2	3	3	4	7	11	16	14	11	12	11	12	10	4	3
	IN + OUT	6	9	7	9	10	12	12	16	17	16	13	16	16	18	21	30	31	23	17	9	6	4	5	5	4	7	13	20	16	13	14	13	14	12	4	3
3:00 PM - 4:00 PM	IN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	OUT	13	6	20	36	51	33	35	68	75	60	43	61	66	77	106	177	187	148	102	38	19	2	4	10	29	54	75	99	93	73	83	72	79	60	35	21
	IN + OUT	13	6	20	36	51	33	35	68	75	60	43	61	66	77	106	177	187	148	102	38	19	2	4	10	29	54	75	99	93	73	83	72	79	60	35	21
4:00 PM - 5:00 PM	IN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	OUT	3	4	9	9	9	9	10	13	16	16	13	12	12	18	25	29	30	29	24	7	3	1	2	2	6	13	13	17	18	19	17	13	14	14	8	3
	IN + OUT	3	4	9	9	9	9	10	13	16	16	13	12	12	18	25	29	30	29	24	7	3	1	2	2	6	13	13	17	18	19	17	13	14	14	8	3
5:00 PM - 6:00 PM	IN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	OUT	4	22	45	31	22	42	47	42	55	64	65	34	29	62	100	58	59	79	91	17	11	10	11	8	12	44	32	41	50	83	57	32	34	45	35	0
	IN + OUT	4	22	45	31	22	42	47	42	55	64	65	34	29	62	100	58	59	79	91	17	11	10	11	8	12	44	32	41	50	83	57	32	34	45	35	0
6:00 PM - 7:00 PM	IN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	OUT	1	3	6	4	3	5	6	5	7	8	8	4	4	8	12	7	7	10	11	2	1	1	1	1	2	6	4	5	6	10	7	4	4	6	4	0
	IN + OUT	1	3	6	4	3	5	6	5	7	8	8	4	4	8	12	7	7	10	11	2	1	1	1	1	2	6	4	5	6	10	7	4	4	6	4	0


Domino Sugar Construction

		Construction Worker Auto Trip Projection																																			
		2012				2013				2014				2015				2016				2017				2018				2019				2020			
		1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q	1Q	2Q	3Q	4Q
6:00 AM - 7:00 AM	IN	17	28	65	67	73	75	82	110	130	124	108	95	95	139	206	235	246	227	193	55	30	12	15	18	41	98	107	140	143	156	140	104	113	105	70	21
	OUT	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	IN + OUT	17	28	65	67	73	75	82	110	130	124	108	95	95	139	206	235	246	227	193	55	30	12	15	18	41	98	107	140	143	156	140	104	113	105	70	21
7:00 AM - 8:00 AM	IN	4	6	16	17	19	18	21	28	33	31	27	24	24	34	52	58	62	57	48	14	8	3	4	5	10	24	27	35	35	39	35	26	28	26	18	5
	OUT	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	IN + OUT	4	6	16	17	19	18	21	28	33	31	27	24	24	34	52	58	62	57	48	14	8	3	4	5	10	24	27	35	35	39	35	26	28	26	18	5
8:00 AM - 9:00 AM	IN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	OUT	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	IN + OUT	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
9:00 AM - 10:00 AM	IN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	OUT	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	IN + OUT	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
10:00 AM - 11:00 AM	IN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	OUT	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	IN + OUT	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
11:00 AM - 12:00 PM	IN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	OUT	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	IN + OUT	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
12:00 PM - 1:00 PM	IN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	OUT	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	IN + OUT	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
1:00 PM - 2:00 PM	IN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	OUT	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	IN + OUT	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
2:00 PM - 3:00 PM	IN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	OUT	2	1	3	5	6	4	4	8	9	8	5	8	8	10	13	22	23	19	13	5	2	0	1	1	4	7	9	12	12	9	10	9	10	8	4	3
	IN + OUT	2	1	3	5	6	4	4	8	9	8	5	8	8	10	13	22	23	19	13	5	2	0	1	1	4	7	9	12	12	9	10	9	10	8	4	3
3:00 PM - 4:00 PM	IN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	OUT	13	6	20	36	51	33	35	68	75	60	43	61	66	77	106	177	187	148	102	38	19	2	4	10	29	54	75	99	93	73	83	72	79	60	35	21
	IN + OUT	13	6	20	36	51	33	35	68	75	60	43	61	66	77	106	177	187	148	102	38	19	2	4	10	29	54	75	99	93	73	83	72	79	60	35	21
4:00 PM - 5:00 PM	IN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	OUT	3	4	9	9	9	9	10	13	16	16	13	12	12	18	25	29	30	29	24	7	3	1	2	2	6	13	13	17	18	19	17	13	14	14	8	3
	IN + OUT	3	4	9	9	9	9	10	13	16	16	13	12	12	18	25	29	30	29	24	7	3	1	2	2	6	13	13	17	18	19	17	13	14	14	8	3
5:00 PM - 6:00 PM	IN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	OUT	4	22	45	31	22	42	47	42	55	64	65	34	29	62	100	58	59	79	91	17	11	10	11	8	12	44	32	41	50	83	57	32	34	45	35	0
	IN + OUT	4	22	45	31	22	42	47	42	55	64	65	34	29	62	100	58	59	79	91	17	11	10	11	8	12	44	32	41	50	83	57	32	34	45	35	0
6:00 PM - 7:00 PM	IN	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
	OUT	1	3	6	4	3	5	6	5	7	8	8	4	4	8	12	7	7	10	11	2	1	1	1	1	2	6	4	5	6	10	7	4	4	6	4	0
	IN + OUT	1	3	6	4	3	5	6	5	7	8	8	4	4	8	12	7	7	10	11	2	1	1	1	1	2	6	4	5	6	10	7	4	4	6	4	0




Project Site

2016 Construction No Action Traffic Volumes
6:00 - 7:00 AM Peak Hour
Figure G-1




Project Site

2016 Construction No Action Traffic Volumes
3:00 - 4:00 PM Peak Hour
Figure G-2




Project Site

2016 Construction No Action Traffic Volumes
5:00 - 6:00 PM Peak Hour
Figure G-3




Project Site

2016 Construction-Related and Project-Generated Incremental Traffic Volumes (PCEs)
6:00 - 7:00 AM Peak Hour




Project Site

2016 Construction-Related and Project-Generated Incremental Traffic Volumes (PCEs)
3:00 - 4:00 PM Peak Hour




Project Site

2016 Construction-Related and Project-Generated Incremental Traffic Volumes (PCEs)
5:00 - 6:00 PM Peak Hour




Project Site

2016 Construction Total Traffic Volumes (PCEs)
6:00 - 7:00 AM Peak Hour
Figure G-7




Project Site

2016 Construction Total Traffic Volumes (PCEs)
3:00 - 4:00 PM Peak Hour
Figure G-8




Project Site


2016 Construction Total Traffic Volumes (PCEs)
5:00 - 6:00 PM Peak Hour
Figure G-9



Maximum Predicted 24-Hour Average Increase in PM_{2.5} Concentration
Peak Period Analysis
Figure G-10




Maximum Predicted 24-Hour Average Increase in PM_{2.5} Concentration
Site A Analysis
Figure G-11



Maximum Predicted 24-Hour Average Increase in PM_{2.5} Concentration
Site E Analysis
Figure G-12

Peak (24-hr) Construction PM_{2.5} Emissions Profile



Annual Construction PM_{2.5} Emissions Profile

