

WEEKLY CONSTRUCTION BULLETIN

2/16/26 - 2/18/26

SOUTHEAST QUEENS PRIORITY GRID, GROUP 1 PROJECT #: SEQGRD1 BOROUGH: QUEENS DATE ISSUED: 2/13/26

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates.

Please be advised that the field office will be closed on Monday, February 16, 2026 in observance of President's Day Holiday.

DATE	WORK HOURS	LOCATION	OPERATION
2/16/26- 2/18/26	7:00 am- 4:00 pm	181 ST Street between 90 th & 91 st Avenue and 90 th Avenue	Resuming Roadway Repair - Finishing Road Base Application

WATER SHUT-OFF NOTIFICATIONS: IN addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

NO PARKING SIGNS: WILL be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Marise Pierre-Louis, the Community Construction Liaison at (347) 426-9021 or seqpgrd1ccl@gmail.com