

WEEKLY CONSTRUCTION BULLETIN

03/09/2026 – 03/13/2026

**RECONSTRUCTION PROJECT: SANITARY COMBINED SEWER AND DISTRIBUTION WATER MAIN PROJECT #: SEBLQX01 BOROUGH: QUEENS
DATE ISSUED: 03/06/2026**

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates.

DATE	WORK HOURS	LOCATION	OPERATION
03/09/2026	7:00 am – 4:30 pm	NO WORK OPERATION SCHEDULED	
03/10/2026	7:00 am – 4:30 pm	CHECK SCHEDULE WITH PROJECT SUPERVISOR LOCATION ORDER SUBJECT TO CHANGE	SOIL TESTING
03/11/2026	9:00 am – 4:00 pm ²	1 = 97TH Street Between 23RD Avenue and Ditmars Boulevard 2 = 23RD Avenue Between 94TH Street and 98TH Street	WATER TEST SHUTDOWN
03/12/2026 - 03/13/2026	7:00 am – 4:30 pm	CHECK SCHEDULE WITH PROJECT SUPERVISOR LOCATION ORDER SUBJECT TO CHANGE	SOIL TESTING

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Karen Flores, the Community Construction Liaison at (212) 784-0184 or timessquarecccl@gmail.com