

WEEKLY CONSTRUCTION BULLETIN

07/03/23 – 07/07/23

TRENCH RESTORATION IN QUEENS AND THE BRONX PROJECT PROJECT#: HWTRQX1 BOROUGH: QUEENS AND THE BRONX DATE ISSUED: 6/30/23

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates.

Please note: The Field Office will be closed Tuesday, July 4th, 2023 (Independence Day)

DATE	WORK HOURS	LOCATION	OPERATION
07/03/23– 07/07/23	7:00 am– 4:00 pm	80 th Street between Caldwell Avenue and 58 th Avenue	Excavation, Sheeting and Backfilling
07/03/23– 07/07/23	7:00 am– 4:00 pm	70 th Street between 41 st Avenue and Woodside Avenue	Mobilization; Saw Cutting

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed/posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed/posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Christopher Taylor, the Community Construction Liaison at (691) 593-2601 or hwtrqx1ccl@gmail.com