

WEEKLY CONSTRUCTION BULLETIN

01/23/23 - 01/27/23

70th STREET SEWER UPGRADES PROJECT #: SE859 BOROUGH: QUEENS DATE ISSUED: 1/20/23

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE	WORK HOURS	LOCATION	OPERATION
1/23/23 - 1/27/23	7:00 am - 6:00 pm	Mazeau Street between Grand Avenue and Queens Expy Service Road	- Punchlist/Cleaning
1/23/23 - 1/27/23	7:00 am - 6:00 pm	Grand Avenue between 71 st Street and Mazeau Street	- Punchlist/Cleaning
1/23/23 - 1/27/23	7:00 am - 6:00 pm	70 th Street between Calamus Avenue and 54 th Avenue	- Punchlist/Cleaning
1/23/23 - 1/27/23	7:00 am - 6:00 pm	54 th Avenue and 71 st Street	- Punchlist/Cleaning
1/23/23 - 1/27/23	7:00 am - 6:00 pm	69 th Street between Queens Blvd and 48 th Avenue	- Keller LIRR Underpinning

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Tonia Walker, the Community Construction Liaison at (347) 782-3885 or maspethcl@gmail.com