

# WEEKLY CONSTRUCTION BULLETIN

03/30/26 - 04/03/26

**PEDESTRIAN RAMP REHABILITATION | PROJECT #: HWPR23MQ | BOROUGH: MANHATTAN + QUEENS | DATE ISSUED: 03/27/26**

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates.

DATE	WORK HOURS	LOCATION	OPERATION
03/30/26– 04/03/26	6:00 am– 4:30 pm	Intersection of: 3rd Ave & East 17th St East 19th St & 2nd Ave East 19th St & 3rd Ave	Sawcut & excavate ramps; place concrete forms & base; lay concrete; lay asphalt.
		2nd Ave & East 2nd St East 3rd St & Bowery East 3rd St & Ave A East 3rd St & 2nd Ave East 38th St & 2nd Ave	Sawcut & excavate ramps; place concrete forms & base; lay concrete; lay asphalt.
03/31/26– 04/03/26	6:00 am– 4:30 pm	Sutton Pl South & East 55th St Sutton Pl South & East 56th St Sutton Pl & East 57th St East 58th St & Sutton Pl	Sawcut & excavate ramps; place concrete forms & base; lay concrete; lay asphalt.
04/01/26– 04/03/26	6:00 am– 4:30 pm	East 59th St & Sutton Pl 2nd Ave & East 56th St	Sawcut & excavate ramps; place concrete forms & base; lay concrete; lay asphalt.
04/02/26– 04/03/26	6:00 am– 4:30 pm	East 58th St & 3rd Ave East 58th St & Park Ave	Sawcut & excavate ramps; place concrete forms & base; lay concrete.
04/03/26	6:00 am– 4:30 pm	West 48th St & 9th Ave East 74th St & Madison Ave	Sawcut & excavate ramps.

**WATER SHUT-OFF NOTIFICATIONS:** In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

**NO PARKING SIGNS:** Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

**FOR FURTHER INFORMATION:** Contact **Alexandra Girgis**, the **Community Construction Liaison** at 929-598-7249 or HWPR23MQ.CCL@gmail.com