

WEEKLY CONSTRUCTION BULLETIN

04/13/26 - 04/17/26

PEDESTRIAN RAMP REHABILITATION | PROJECT #: HWPR23MQ | BOROUGH: MANHATTAN + QUEENS | DATE ISSUED: 04/10/26

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates.

DATE	WORK HOURS	LOCATION	OPERATION
04/13/26- 04/17/26	6:00 am- 4:30 pm	Intersection of: East 38th St & 2nd Ave Sutton Pl South & East 55th St Sutton Pl & East 57th St East 59th St & Sutton Pl	Sawcut & excavate ramps; place concrete forms & base; lay concrete; lay asphalt.
04/14/26- 04/17/26	6:00 am- 4:30 pm	2nd Ave & East 56th St East 58th St & 3rd Ave East 58th St & Park Ave Madison Ave & East 74th St	Sawcut & excavate ramps; place concrete forms & base; lay concrete; lay asphalt.
04/15/26- 04/17/26	6:00 am- 4:30 pm	Madison Ave & East 78th St 1st Ave & East 74th St York Ave & East 75th St York Ave & East 78th St	Sawcut & excavate ramps; place concrete forms & base; lay concrete; lay asphalt.
04/16/26- 04/17/26	6:00 am- 4:30 pm	East End Ave & East 80th St East End Ave & East 81st St East End Ave & East 82nd St East End Ave & East 83rd St	Sawcut & excavate ramps; place concrete forms & base; lay concrete.

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact **Alexandra Girgis**, the **Community Construction Liaison** at 929-598-7249 or HWPR23MQ.CCL@gmail.com