

---

# WEEKLY CONSTRUCTION BULLETIN

09/04/23 - 09/08/23

**70<sup>th</sup> STREET SEWER UPGRADES PROJECT #: SE859 BOROUGH: QUEENS DATE ISSUED: 9/1/23.**

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE	WORK HOURS	LOCATION	OPERATION
9/05/23 – 9/08/23	7:00 am – 6:00 pm	69th Street between Queens Blvd and 48th Avenue	Excavation. Mobilizing Crane to install last box culvert and other necessary preparation for the assembly of the first chamber.

---

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).  
NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.  
FOR FURTHER INFORMATION: Contact Joelkys Abreu, Construction Community Liaison @ 347-782-3885 or [maspethccl@gmail.com](mailto:maspethccl@gmail.com)

---