

WEEKLY CONSTRUCTION BULLETIN

09/04/23 - 09/08/23

REHABILITATION OF PEDESTRIAN RAMPS. PROJECT #: HWPR22MQ BOROUGH: QUEENS DATE ISSUED: 09/01/23

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates. Please be advised that this work is being performed on behalf of the sponsoring agency, the NYC Department of Transport (DOT). *Please note the field office will be closed on Monday, September 4th, for Labor Day.*

DATE	WORK HOURS	LOCATION	OPERATION
09/05/23-09/08/23	7:00 am-4:00 pm	Various: To include ramps at corners of 77 th St., & 21 st Ave., 78 th St., & Astoria Blvd., 77 th St., & 19 th Rd., 43 rd St., & 20 th Ave., 42 nd St., & 20 th Ave., 42 nd St., & 20 th Rd., 23 rd Rd., & 32 nd St.,	Excavation & installation of ADA compliant pedestrian ramps
09/05/23-09/08/23	7:00am - 4:00pm	Various: To include ramps at corners of 48 th Ave with Van Dam St., 32 nd Pl., 33 rd St., 35 th St., 36 th St., & 37 th St.	Excavation & installation of ADA compliant pedestrian ramps
09/04/23		LABOR DAY	NO CONSTRUCTION ACTIVITY

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Yatta Jerome-Gibbs the **Community Construction Liaison** at (917) 456-1081 or hwpr22mqccl@gmail.com