

# WEEKLY CONSTRUCTION BULLETIN

01/03/23 - 01/06/23

**70<sup>th</sup> STREET SEWER UPGRADES PROJECT #: SE859 BOROUGH: QUEENS DATE ISSUED: 12/27/22**

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE	WORK HOURS	LOCATION	OPERATION
1/03/23 - 1/06/23	7:00 am - 6:00 pm	Mazeau Street between 57 <sup>th</sup> Road and Queens Expy Service Road	- Excavate E/S of intersection - Place concrete road base - Concrete Cure
1/03/23- 1/06/23	7:00 am - 6:00 pm	Mazeau Street and Queens Expy Service Road	- Excavate and place concrete road base around Special Manhole No. 8 - Concrete Cure
1/03/23 - 1/06/23	7:00 am - 6:00 pm	Mazeau Street between 57 <sup>th</sup> Drive and 57 <sup>th</sup> Road	- Removal of existing asphalt on E/S of Roadway
1/03/23 - 1/06/23	7:00 am - 6:00 pm	69 <sup>th</sup> Street between Queens Blvd and 48 <sup>th</sup> Avenue	- Keller LIRR Grout Operation

**WATER SHUT-OFF NOTIFICATIONS:** In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

**NO PARKING SIGNS:** Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

**FOR FURTHER INFORMATION:** Contact Tonia Walker, the Community Construction Liaison at (347) 782-3885 or [maspethccl@gmail.com](mailto:maspethccl@gmail.com)