

WEEKLY CONSTRUCTION BULLETIN

02/19/24 – 02/23/24

TRENCH RESTORATION IN QUEENS AND THE BRONX PROJECT PROJECT #: HWTRQX1 BOROUGH: QUEENS AND THE BRONX DATE ISSUED: 02/16/24

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates.

Please note: The field office will be open Monday, February 19th, 2024 (Presidents Day)

DATE	WORK HOURS	LOCATION	OPERATION
02/20/24- 02/23/24	7:00 am- 4:00 pm	70 th Street between 41 st Avenue and Woodside Avenue	No Construction Activity Scheduled
02/20/24- 02/23/24	7:00 am - 4:00 pm	80 th Street between Caldwell Avenue and 58 th Avenue	Maintenance of Roadway
02/20/24- 02/23/24	7:00 am - 4:00 pm	91 st Avenue between 85 th Street and 86 th Street	No Construction Activity Scheduled
02/20/24- 02/23/24	7:00 am - 4:00 pm	186 th Street between 73 rd Avenue and 75 th Avenue	Mobilization
02/20/24- 02/23/24	7:00 am - 4:00 pm	Linden Boulevard between 125 th Street and 126 th Street	No Construction Activity Scheduled
02/20/24- 02/23/24	7:00 am - 4:00 pm	111 th Street Between 111 th Avenue and Rockaway Blvd	No Construction Activity Scheduled
02/20/24- 02/23/24	7:00 am - 4:00 pm	221 st Street between 103 rd Avenue and Hempstead Avenue	Installation of Water Main; Trench Restoration

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed/posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed/posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact **Christopher Taylor**, the **Community Construction Liaison** at (691) 593-2601 or hwtrqx1ccl@gmail.com