

Concrete Repair Group Schedule for
Week Beginning February 5, 2023

Borough	Project	Location	Type
Bronx	IFA	Stillwell Ave/Demeyer St W 170 St/Edward L Grant Paulding Ave/E 219 St Paulding Ave/E 220 St	Concrete Concrete Concrete Concrete
	311	Knolls Crescent/Kappock St	Concrete
	Maintenance	Southern Blvd/W 187 St	Rubber Bus Border
Manhattan	None	None	
Brooklyn	311	Preston Ct/E 53 St Avenue H/Utica Ave Avenue H/Schenectady Ave Avenue H/Kings Hwy/E 49 St Avenue H/E 46 St Avenue H/Albany Ave 5 Ave/56 St Bayard St/Lorimer St	Concrete Concrete Concrete Concrete Concrete Concrete Concrete Concrete
Staten Island	IFA	City Blvd/Thames Ave City Blvd/Herkimer St Castleton Ave/Davis Ave	Concrete Concrete Concrete
Queens	IFA	101 Ave/112 St 48 Ave/216 St 48 Ave/Springfield Blvd 158 Ave/88 St Woodward Ave/Grove St 158 Ave/89 St 46 Ave/216 St 79-06 Calamus Ave/79 St 134 Ave/Cross Bay Blvd	Concrete Concrete Concrete Concrete Concrete Concrete Concrete Concrete Concrete
	Maintenance	Harper St (Garage) 44 Dr (Jets)	Concrete Concrete