

Sidewalk Management Unit
 Construction and Inspection Schedule
 February 5, 2023 - February 11, 2023

Sidewalk Contracts:

Borough	Contract No.	CB	Location
Manhattan	HWS2019M	12	DPR Construction - Dyckman St (Fort Washington Park)
Manhattan/Bronx	HWS2020XM	M10	Rangel Houses (NYCHA)
Bronx	HWS2020X		No Construction Activities Scheduled
Brooklyn	HWS2020K1	3	333 Patchen Ave (NYCHA - Brevoort)
	HWS2020K2		Winter Shutdown
Queens	HWS2020Q1	9	1-3 Family
		5	Jacobus St School
	HWS2020Q2		No Construction Activities Scheduled
Staten Island			
Citywide			

Curb Contracts:

Borough	Contract No.	CB	

Bus Pad Contracts:

Borough	Contract No.	CB	

Pedestrian Ramp Upgrade Contracts:

Borough	Contract No.	CB	
Manhattan	HWPR21MQ		No Construction Activities Scheduled
Bronx			
Brooklyn	HWPR20K1	310	5th Ave and 80th St, Brooklyn, NY 11209, USA
		310	3rd Ave and 80th St, Brooklyn
		310	3rd Ave and 90th St, Brooklyn
		310	3rd Ave and 91st St, Brooklyn
		310	3rd Ave and 92nd St, Brooklyn
		310	3rd Ave and 93rd St, Brooklyn
		310	3rd Ave and 94th St, Brooklyn
		310	3rd Ave and 95th St, Brooklyn
		310	3rd Ave and 96th St, Brooklyn
		310	3rd Ave and 97th St, Brooklyn
		310	3rd Ave and Marine Ave, Brooklyn
		310	3rd Ave and 99th St, Brooklyn
		310	3rd Ave and 100th St, Brooklyn
		310	3rd Ave and 101st St, Brooklyn
		310	3rd Ave and Shore Rd, Brooklyn
		304	Woodbine St and Ridgewood Pl
		304	Woodbine St and Knickerbocker Ave
		304	Woodbine St and Central Ave
		304	Woodbine St and Evergreen Ave
		303	Putnam Ave and Patchen Ave
		303	Putnam Ave and Stuyvesant Ave
		304	Gates Ave and Evergreen Ave
	HWPR20K2	12	37th St and Old New Utrecht Rd
		12	50th St and 19th Ave
		12	37th St and Ft Hamilton Pkwy
		12	50th St and 18th Ave
		12	49th St and 10th Ave
		12	49th St and Ft Hamilton Pkwy
	HWPR21K1	318	Glenwood Rd and E 87 St, SW Corner, #1122772
		318	Glenwood Rd and E 87 St, NW Corner, #1122781
		318	Glenwood Rd and E 87 St, NE Corner, #1122794
		318	Glenwood Rd and E 87 St, SE Corner, #1122763
		318	Glenwood Rd and E 88 St, SW Corner, #1122773
		318	Glenwood Rd and E 88 St, NW Corner, #1122782
		318	Glenwood Rd and E 88 St, NE Corner, #1122796
		318	Glenwood Rd and E 88 St, SE Corner, #1122764
		318	Glenwood Rd and E 89 St, SW Corner, #1122774
		318	Glenwood Rd and E 89 St, NW Corner, #1122783
		318	Glenwood Rd and E 89 St, NE Corner, #1122795
		318	Glenwood Rd and Remsen Ave, SW Corner, #1122717
		318	Glenwood Rd and Remsen Ave, SE Corner, #1122716
		318	Glenwood Rd and Durland Pl, SW Corner, #1122714
		318	Glenwood Rd and Durland Pl, SE Corner, #1122713
		318	Glenwood Rd and E 92 St, SE Corner, #1122365
		318	Glenwood Rd and E 93 St, SW Corner, #1122368
		318	Glenwood Rd and E 93 St, NW Corner, #1122359

		318	Glenwood Rd and E 93 St, NE Corner, #1122356
		318	Glenwood Rd and E 93 St, SE Corner, #1122692
		318	Glenwood Rd and E 94 St, SW Corner, #1122369
		318	Glenwood Rd and E 94 St, NW Corner, #1122693
		318	Glenwood Rd and E 94 St, NE Corner, #1122357
		318	Glenwood Rd and E 94 St, SE Corner, #1122694
		318	Glenwood Rd and E 95 St, SW Corner, #1122367
		318	Glenwood Rd and E 95 St, NW Corner, #1122398
		318	Glenwood Rd and E 95 St, NE Corner, #1122355
		318	Glenwood Rd and E 95 St, SE Corner, #1122399
		318	Glenwood Rd and E 96 St, SW Corner, #1122268
		318	Glenwood Rd and E 96 St, NW Corner, #1122267
		318	Glenwood Rd and E 96 St, NE Corner, #1122266
		318	Glenwood Rd and E 96 St, SE Corner, #1122265
	HWPR21KR		No Construction Activities Scheduled
Queens	HWPR20Q1		Substantially Completed
	HWPR20Q2		Winter Shutdown
	HWPR20Q3		No Construction Activities Scheduled
	HWPR21Q1		Winter Shutdown
	HWPR21QX	212	E 229th St and Lowerre Pl (NE, SE, SW)
		212	E 229th St and Barnes Ave (SE)
		212	E 229 St and Bronxwood Ave (SW, NW, SE)
		212	E 229 St and Laconia Ave (SE)
		212	E 229 St and Paulding Ave (NW, NE, SE, SW)
		212	E 232 St and Ely Ave (NW, SW)
		212	E 232 St and Laconia Ave (NW, NE, SE)
		212	E 232 St and Paulding Ave (NW, NE, SW)
		212	E 232 St and Bronxwood Ave (NE, NW, SE)
		212	E 232 St and Bussing Ave (NE, NW, SE, SW)
		212	E 232 St and Barnes Ave (SE)
	HWPMWBEQ		Substantially Completed
Staten Island			
Citywide			

Pedestrian Ramp New Installation Contracts:

Borough	Contract No.	CB	
Manhattan			
Manhattan/Bronx	Landmark HWP15XMCL	M4	E 10 St and 5th Ave NEC (Loc 87)
		M4	Stanton St and Pitt St (Loc 96)
	Landmark HWP15XMTA	M4	7th Ave and W 48th St SEC (Loc 26)
Citywide	HWP2019S	K18	NWC E 102 St and Seaview Ave
		K18	SEC Seaview Ave and E 93 St
		K18	SWC Avenue L and E 81 St
		K18	NWC Avenue J and E 87 St
		K18	SEC Flatlands Ave and E 87 St
		K18	SEC E 96 St and Farragut Rd
		K18	SEC and NEC Farragut Rd and E 83 St
		K18	SWC E 78 St and Farragut Rd
		K18	NEC and NWC Avenue I and E 34 St
		K18	NWC Flatbush Ave and E 34 St
		K18	NEC Flatbush Ave and E 35 St
		K18	SEC Flatbush Ave and Brooklyn Ave
		K18	SWC and NWC New York Ave and Avenue K
		K18	SWC and NWC E 38 St and Flatbush Ave
		K18	SWC, SEC, and NWC Albany Ave and Avenue J
		K18	SEC, NWC, and NEC E 46 St and Avenue K
		K18	SWC, NEC, and NWC Flatlands Ave and E 48 St
		K18	SWC and SEC Flatlands Ave and Harden St
		K18	NWC and SEC Flatbush Ave and Flatlands Ave
		K18	NEC E 66 St and Avenue M
		K18	SWC and NWC Avenue N and E 71 St
		K18	NEC, SWC, and NWC E 63 St and Avenue T
		K18	NWC E 65 St and Mayfair Dr N
		K18	SEC E 36 St and Quentin Rd
Brooklyn			
Queens			
Staten Island			

* The above site schedule is subject to change or cancelation in the event of any updated directive regarding Covid-19.