

Sidewalk Management Unit
 Construction and Inspection Schedule
 May 2, 2021 - May 8, 2021

Sidewalk Contracts:

| Borough | Contract No. | CB | Location |
|------------------------|--------------|----------------|--------------------------------------|
| Manhattan | | | |
| Manhattan/Bronx | HWS2016XM | X1-4,8,9,10,12 | Punch list work at various locations |
| Bronx | | | |
| Brooklyn | HWS2016K1 | 1 | 30 and 50 Manhattan Ave (NYCHA) |
| | HWS2016K2 | 18 | 1-3 Family Construction |
| Queens | HWS2019Q1 | 1,2,4,6,9,11 | Punchlist work |
| | HWS2019Q2 | | No Construction Activity |
| Staten Island | HWS2016R1 | 1 | 1-3 Family Construction |
| | HWS2016R2 | 2 | 1-3 Family Construction |
| Citywide | | | |

Curb Contracts:

| Borough | Contract No. | CB | |
|---------|--------------|----|--|
| | | | |

Bus Pad Contracts:

| Borough | Contract No. | CB | |
|---------|--------------|----|--|
| | | | |

Pedestrian Ramp Upgrade Contracts:

| Borough | Contract No. | CB | |
|------------------|--------------|----|--|
| Manhattan | HWPR19M | 8 | 3rd Ave and E 68th St - SWC (TIF) |
| | | 8 | 2nd Ave and E 74th St - SWC (TIF) |
| | | 8 | 1st Ave and E 76th St - NEC (TIF) |
| | | 8 | 1st Ave and E 78th St - NWC (TIF) |
| | | 8 | Ed Koch Queensboro Bridge Exit and E 61st St - SEC |
| | | 8 | Cherokee Pl and E 78th St - NWC |
| | | 8 | Cherokee Pl and E 78th St - SWC |
| | | 8 | 3rd Ave and E 78th St - NWC (TIF) |
| | | 7 | West End Ave and W 83rd St - SEC |
| | | 7 | Amsterdam Ave and W 67th St - NEC |
| | | 7 | Amsterdam Ave and W 67th St - SEC |
| | | 4 | 10th Ave and E 55th St - NWC |
| | | 4 | 10th Ave and E 55th St - NEC |
| | | 4 | 10th Ave and E 55th St - SEC (TIF) |
| | | 4 | 11th Ave and E 55th St - NWC (TIF) |
| | | 4 | 11th Ave and E 55th St - NEC (TIF) |
| Bronx | HWPR19X | 6 | East Tremont Ave and Hughes Ave, SW1 |
| | | 6 | East Tremont Ave and Hughes Ave, NE3 |
| | | 6 | East Tremont Ave and Belmont Ave, SW1 |
| | | 6 | East Tremont Ave and Crotona Ave, SE4 |
| | | 6 | East Tremont Ave and Clinton Ave, NW2 |
| | | 6 | East Tremont Ave and Clinton Ave, NE3 |
| | | 6 | East Tremont Ave and Clinton Ave, SE4 |
| | | 6 | East Tremont Ave and Prospect Ave, NE3 |
| | | 6 | East Tremont Ave and Mapes Ave, SW1 |
| | | 6 | East Tremont Ave and Mapes Ave, NW2 |
| | | 6 | East Tremont Ave and Mapes Ave, NE3 |
| | | 6 | East Tremont Ave and Mapes Ave, SE4 |
| | | 3 | Crotona Park East and Southern Blvd, SW1 |
| | | 3 | Crotona Park East and Southern Blvd, NW2 |
| | | 3 | Crotona Park East and Southern Blvd, NE3 |
| | | 3 | Crotona Park East and Southern Blvd, SE4 |
| | | 3 | Crotona Park East and E 173rd St, SW1 |
| | | 3 | Crotona Park East and Crotona Park North, SE4 |
| | | 3 | Crotona Park East and E 173rd St, NW2 |
| | | 3 | Crotona Park East and E 173rd St, NE3 |
| | | 3 | Crotona Park East and Suburban Pl, SW1 |
| | | 3 | Crotona Park East and Suburban Pl, NW2 |
| | | 3 | Crotona Park East and Suburban Pl, NE3 |
| | | 3 | Crotona Park East and Suburban Pl, SE4 |
| | | 3 | Crotona Park East and Charlotte St, SW1 |
| | | 3 | Crotona Park East and Charlotte St, NE3 |
| | | 3 | Crotona Park East and Charlotte St, SE4 |
| | | 3 | Crotona Park East and Claremont Pkwy, NW2 |
| | | 3 | Crotona Park East and Claremont Pkwy, NE3 |
| | | 3 | Crotona Park East and Wilkins Ave, SE4 |
| | | 12 | E 235th St and Bronxwood Ave, SW1 |
| | | 12 | E 235th St and Bronxwood Ave, NW2 |

| | | | |
|----------------------|----------|---------------|-------------------------------------|
| | | 12 | E 235th St and Barnes Ave, NE3 |
| | | 12 | E 235th St and Barnes Ave, NW2 |
| | | 12 | E 235th St and Barnes Ave, SE4 |
| | | 12 | E 235th St and Barnes Ave, SW1 |
| | | 12 | E 235th St and Byron Ave, NE3 |
| | | 12 | E 235th St and Byron Ave, SE4 |
| | | 12 | E 235th St and Byron Ave, SW1 |
| | | 12 | E 235th St and White Plains Rd, NE3 |
| | | 12 | E 235th St and White Plains Rd, NW2 |
| | | 12 | E 235th St and White Plains Rd, SE4 |
| Brooklyn | HWPR19K1 | 312 | Roder Ave and E 10 St NW |
| | | 312 | Roder Ave and E 9 St SE |
| | | 312 | Roder Ave and E 8 St SE |
| | | 312 | Roder Ave/Ave N and E 7 St NE |
| | | 312 | Roder Ave/Ave N and E 7 St E |
| | | 312 | E 7 St and Ave L NW |
| | | 312 | E 10 St and Ave K SE |
| | | 312 | E 10 St and Ave K SW |
| | | 312 | E 10 St and Ave K NW |
| | | 312 | E 10 St and Ave K NE |
| | | 312 | E 7 St and Ave K NW |
| | | 312 | E 7 St and Ave K NE |
| | | 312 | E 7 St and Ave K SW |
| | | 312 | E 7 St and Ave K SE |
| | | 312 | E 10 St and Ave J SW |
| | | 312 | E 10 St and Ave J NW |
| | | 312 | E 10 St and Ave J SE |
| | | 312 | E 10 St and Ave J NE |
| | | 312 | E 10 St and Ave I SW |
| | | 312 | E 10 St and Ave I NW |
| | | 312 | E 10 St and Ave I NE |
| | | 312 | E 10 St and Ave I SE |
| | | 312 | E 7 St and Ave I SW |
| | | 312 | E 7 St and Ave I NW |
| | | 312 | E 7 St and Ave I NE |
| | | 312 | E 7 St and Ave I SE |
| | HWPR19K2 | | No Construction Scheduled |
| Queens | HWPR19Q1 | 8,12,13,14 | Punchlist work |
| | HWPR19Q2 | 10, 9, 7, 5,2 | Punchlist work |
| Staten Island | HWPR19R | 1 | Richmond Rd and Seaview Ave NW |
| | | 1 | Richmond Rd and Seaview Ave NE |
| | | 1 | Richmond Rd and Seaview Ave SE |
| | | 1 | Richmond Rd and Forest Rd SW |
| | | 1 | Richmond Rd and Forest Rd NW |
| | | 1 | Richmond Rd and Forest Rd NE |
| | | 1 | Richmond Rd and Forest Rd SE |
| | | 1 | Richmond Rd and Norden St NW |
| | | 1 | Richmond Rd and Norden St NE |
| | | 1 | Richmond Rd and Delaware Ave NL NE |
| | | 1 | Richmond Rd and Delaware Ave SL NW |
| | | 1 | Richmond Rd and Delaware Ave SL NE |
| | | 1 | Richmond Rd and Raritan Ave NW |
| | | 1 | Richmond Rd and Raritan Ave NE |
| | | 1 | Richmond Rd and Raritan Ave SE |
| | | 1 | Richmond Rd and Atlantic Ave NE |
| | | 1 | Richmond Rd and Atlantic Ave SE |
| | | 1 | Richmond Rd and Burgher Ave NE |
| | | 1 | Richmond Rd and Newberry Ave NE |
| | | 1 | Richmond Rd and Newberry Ave SE |
| Citywide | | | |

Pedestrian Ramp New Installation Contracts:

| Borough | Contract No. | CB | |
|------------------------|---------------------|-----------|---|
| Manhattan | | | |
| Manhattan/Bronx | Landmark HWP15XMCL | 4 | E 10 St and 5th Ave-NEC (Loc. 87) |
| | | 4 | Prince St and W Broadway-SEC (Loc.89) |
| | Landmark HWP15XMTA | 4 | 7th Ave and W 50 St-Loc 19 |
| | | 4 | 7th Ave and W 48th St SEC-Loc 26 |
| Citywide | HWP2019S | K18 | Pre-Survey and Mark-Out of Locations (Construction has not started yet) |
| Brooklyn | | | |
| Queens | | | |
| Staten Island | | | |

* The above site schedule is subject to change or cancelation in the event of any updated directive regarding Covid-19.