

Construction Bulletin

East Side Coastal Resiliency
www.nyc.gov/escr



PROJECT AREA 1 – Two Week Look Ahead

08/20/22 - 09/03/22

PROJECT#: SANDRESM1 | BOROUGH: MANHATTAN | DATE ISSUED: 08/19/22

The following is an anticipated work schedule for the upcoming week. **However, due to unforeseen field and weather conditions**, it may become necessary to change some scheduled work locations, operations, and dates. The community will be advised of changes.

Map Key	Date	Work Hours	Location	Operation
1	08/20/22–09/03/22	7:00 am to 5:00 pm	East River Park: South of Stanton Street	Soil stabilization activities & esplanade removal along waterfront. Ongoing deep excavation sewer work and pile installation. Weekend work anticipated. Amphitheater asbestos abatement begins on August 22, 2022. Tennis House demolition starts soon.
2	08/20/22–09/03/22	7:00 am to 5:00 pm	East River Park: Greenway between E. Houston St. & E. 10 th St.	Ongoing Con Edison utility work. See Advisory and Access Plan . Weekend work anticipated.
3	08/22/22–09/02/22	9:00 am to 5:00 pm	E. 10 th Street between FDR Drive and Avenue D	Ongoing Con Edison utility work.
4	08/22/22–09/02/22	7:00 am to 5:00 pm	East River Park: Delancey Street Bridge	Ongoing site preparation on the park side for the new Delancey Street Bridge.
5	08/22/22–09/02/22	7:00 am to 5:00 pm	Corlears Hook Park Flagpole area & East River Park: Passive Lawn	Ongoing site, utility work, and pile installation for new Corlears Hook Bridge. Temporary Pedestrian Bridge at Corlears Hook open, see Advisory .
6	08/22/22–09/02/22	9:00 pm to 5:30 am	East River Park: Greenway between Montgomery St. & Jackson St.	Ongoing overnight site preparation activities with partial FDR travel lane closures . See Advisory .
7	08/22/22–09/02/22	9:00 am to 2:00 pm	Montgomery Street / South Street area and Various Locations	Ongoing Con Edison work and test pits.

REMINDERS: *To access open park areas use entrances at E. Houston Street, E. 6th St. Bridge or E. 10th St. Bridge. For public access to ferry use the temporary bridge at Corlears Hook.

The contractor may extend work hours and/or occur on weekends when necessary as approval by NYC DDC.

Utility work by Con Edison may also extend work hours and/or occur on weekends to facilitate utility relocations, maintenance work or inspection services.

Questions? Preguntas? 问题?: Contact **Sonia Quinones** at (347) 628-8724, **Joyce Xin** at (929) 844-0408, ESCRCL1@ddccr.com, or via web inquiry: www.nyc.gov/escr/contact.

During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.


EAST SIDE
COASTAL
RESILIENCY



Construction Bulletin



Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: <https://www1.nyc.gov/site/escr/project-updates/pa1-notice.page>.



Soil Stabilization at East River Park waterfront, July 2022

Questions? ¿Preguntas? 问题?: Contact **Sonia Quinones** at (347) 628-8724, **Joyce Xin** at (929) 844-0408, ESCRCL1@ddccr.com, or via web inquiry: www.nyc.gov/escr/contact. During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.