

Construction Bulletin

East Side Coastal Resiliency
www.nyc.gov/escr



PROJECT AREA 1 – Two Week Look Ahead

12/27/22 - 01/07/23 **Monday, December 26, 2022: No construction activities on the observed day of Christmas.**

PROJECT#: SANDRESM1 | BOROUGH: MANHATTAN | UPDATE: 12/23/22

The following is an anticipated work schedule for the upcoming week. **However, due to unforeseen field and weather conditions**, it may become necessary to change some scheduled work locations, operations, and dates. The community will be advised of changes.

Map Key	Date	Work Hours	Location	Operation
1	12/27/22–01/07/23	6:00 am to 6:00 pm	East River Park: South of Stanton Street	Soil stabilization activities complete. Combi wall installation starts. Ongoing esplanade removal along waterfront, deep excavation sewer work and pile installation.
2	12/27/22–01/07/23	7:00 am to 5:00 pm	East River Park: Delancey Street Bridge	Ongoing pile installation on the park side for the new Delancey Street Bridge. Starting week of 12/27/22, sidewalk at Delancey St. and FDR Dr. Service Road will partially close for test pit operations, see Advisory .
3	01/03/23–01/07/23	7:00 am to 5:00 pm	East River Park: Ballfield #3	Ballfield #3 will have a temporary partial closure for mobilization and upcoming sewer and soil stabilization works starting week of 1/3/23, see Advisory .
4	12/27/22–01/07/23	7:00 am to 5:00 pm	East River Park: Greenway between E. Houston St. & E. 10 th St.	Entrances at E. Houston Street, E. 6th St. Bridge and E. 10th St. Bridge are open. See Access Plan for details and open areas. Ongoing Con Edison utility work and backfilling, see Advisory .
5	12/27/22–01/06/23	9:00 am to 5:00 pm	E. 10 th Street between FDR Drive and Avenue D	Ongoing utility work and test pits.
6	12/27/22–01/07/23	7:00 am to 5:00 pm	Corlears Hook Park Flagpole area & East River Park: Passive Lawn	For public access to ferry use the temporary bridge at Corlears Hook, see Advisory. Ongoing site, utility work, and pile installation for new Corlears Hook Bridge.
7	12/27/22–01/07/23 12/29/22	7:00 am to 6:00 pm 9:00 pm to 5:30 am	East River Park: Greenway between Montgomery St. & Jackson St.	Ongoing site preparation activities and sheet pile installation. Overnight roadway repairs with partial FDR Drive lane closure on Wednesday, 12/28/22.
8	12/27/22–01/07/23	9:00 am to 2:00 pm 7:00 am to 3:30 pm	Montgomery Street / South Street area and Various Locations	Ongoing Con Edison work and test pits. Weekend work anticipated for the exception of 12/24/22 - 12/25/22.

The contractor may extend work hours and/or occur on weekends when necessary, as approval by NYC DDC.

Utility work by Con Edison may also extend work hours and/or occur on weekends to facilitate utility relocations, maintenance work or inspection services.

Questions? ¿Preguntas? 问题?: Contact **Sonia Quinones** at (347) 628-8724, **Joyce Xin** at (929) 844-0408, ESCRCCCL1@ddccr.com, or via web inquiry: www.nyc.gov/escr/contact. During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.

EAST SIDE
COASTAL
RESILIENCY

NYC DDC Department of
Design and
Construction
Office of Community Outreach & Notification

NYC
Mayor's Office of Climate &
Environmental Justice



NYC
Environmental
Protection

Construction Bulletin



Numbers on the map below show the approximate location of the construction operations described on the first page. For more detailed information, see Advisories released for closure and detour posted on the website: <https://www1.nyc.gov/site/escr/project-updates/pa1-notices.page>.



Sheet Pile for floodwall along the Greenway
October 2022



Questions? ¿Preguntas? 问题?: Contact **Sonia Quinones** at (347) 628-8724, **Joyce Xin** at (929) 844-0408, ESCRCL1@ddccr.com, or via web inquiry: www.nyc.gov/escr/contact. During non-construction hours, please contact the New York City Government Services and Information Hotline at **311** or Universal Emergency Number **911**.