

Concrete Repair Group Schedule for
Week Beginning August 4, 2024

	Project	Location	Type
Bronx	SIP	University Ave/Brandt Pl University Ave/W 175 St and W 176 St Rev J Polite Ave/E 169 St East Gun Hill Rd/Seymour Ave East Gun Hill Rd/Eastchester Rd Bruckner Blvd/Zerega Ave Cross Bronx Service Rd/Zerega Ave Rosedale Ave/Soundview Ave E 187 St/Cambreleng Ave	Concrete Concrete Concrete Concrete Concrete Concrete Concrete Concrete
	IFA	Boston Rd/Clinton Ave to E 166 St E 147 St/Trinity Ave to Union Ave W 190 St/Davidson Ave to Webb Ave E 201 St/Briggs Ave to Webster Ave Woodycrest Ave/W 167th St to Jerome Ave Olmstead Ave/Powell Ave to Bruckner Blvd Wickham Ave/Bartow Ave to Hammersley Ave Mickle Ave/Boston Rd	Concrete Concrete Concrete Concrete Concrete Concrete Concrete Concrete
Manhattan	SIP – Bricklayer	Horatio St/Greenwich St	Cobblestone
	SIP	Dyckman St/Vermilyea Ave/Post Ave	Concrete
Brooklyn	SIP	Coney Island Ave/Avenue C to Ditmas Ave New Utrecht Ave/54 St to 61 St Belmont Ave b/t Watkins St and Rockaway Ave Parade Pl/Crooke Ave Kings Hwy/Remsen Ave	Concrete Concrete Concrete Concrete Concrete
	IFA	E 9 St/Beverley Rd to Avenue P E 28 St/Avenue P to Shore Parkway South E 105 St/Flatlands Ave/2 St to Seaview Ave Bay 13 St/86 St to Shore Pkwy Bay 7 St/86 St to Cropsey Ave E 65 St/Avenue M to Avenue T Green St/West St to Provost St	Concrete Concrete Concrete Concrete Concrete Concrete Concrete
	311	Avenue N/E 46 St Baughman Pl/Troy Ave Avenue K/E 46 St 13 Ave/49 St to 52 St	Concrete Concrete Concrete Concrete
Staten Island	SIP	Tranter Pl/Hooker Pl Osgood Ave/Vanderbilt Ave Richmond Rd/Old Town Rd	Concrete Concrete Concrete

