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	_____________________________________________________________________________________________________

	Note: Structures/Tech. Sup: From receipt of payment requisition to DDC Batch Date = 10 ccds for Partials/ Change Orders, 19 ccds for Substantials & Finals

	Infrastructure: From RE's receipt of material certs, etc, to DDC Batch date = 13 ccds for Partials/Change Orders, 24 ccds for Substantials & Finals

	 
	
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 
	 


       CFO�CFO accounting prepares zero payment package


�(first payment only)��0 ccds 





                 CFO�CFO Auditing checks FISA for date payment is issued�  





           FISA�Issues payment�(Clock Stops) 





                    CFO�CFO Auditing prepares voucher & sends to FISA��3 ccds for Partials/Change Orders�5 ccds for Substantials & Finals





                  EAO�EAO Audits Payment��2 ccds for Partials/Change Orders�4 ccds for Substantials & Finals





                    CFO�CFO Accounting Enters quantities into CPS, prints payment certifications and obtains approvals.�                ��3 ccds for Partials/Change Orders�5 ccds for Substantials & Finals





            PM �PM prepares payment package, signs off and obtains approvals. (Clock Starts at PM Sign-off.)��5 ccds for Partials/ Change Orders �10 ccds for Substantial & Finals 





                        RE�RE Prepares Payment Package, signs off and obtains approvals.(Clock Starts at RE Sign-off.)��5 ccds for Partials/Change Orders�10 ccds for Substantial & Finals 





    Contractor�Contractor submits�payment requisition to PM


�0 ccds 
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