NYC DEPARTMENT OF ENVIRONMENTAL PROTECTION
BUREAU OF ENGINEERING DESIGN AND CONSTRUCTION
CROTON FACILITY MONITORING COMMITTEE MEETING MINUTES
WEDNESDAY, NOVEMBER 16, 2011 - 7:00 PM

The Croton Facility Monitoring Committee (CFMC) met on Wednesday, November 16,
2011 at the DEP Community Office, 3660 Jerome Avenue, Bronx, NY 10467.

Welcome
The meeting came to order at 7:15 pm. Father Gorman welcomed students attending
from a class taught at Monroe College by Sam Goodman.

Attending - CFMC Representatives:

Father Richard Gorman, Chair, CFMC and Community Board # 12; Hector Aponte,
Bronx Borough Commissioner, Department of Parks & Recreation (DPR); Robert
Fanuzzi, Chair, Community Board # 8; Sam Goodman, Bronx Borough President’s
Office; Council Member G. Oliver Koppell & Jamin Sewell, Office of Council Member
Koppell; Mark Lanaghan, Department of Environmental Protection (DEP). Net
Attending: Paul Foster, Chair, Community Board # 7. Others Attending: Assembly
Member Jeffrey Dinowitz and Tom McNeil of Assembly Member Dinowitz’s Office;
DEP Staff; DEP Construction Manager; members of the public, students from Monroe
College and press. Attendees, with the information they provided, are listed on
Attachment 1. Agenda is Attachment 2.

Adoption of CFMC Meeting Minutes

Fr. Gorman deferred adoption of the CFMC meeting minutes of October 19" pending
discussion by the Independent Budget Office (IBO) representatives and the CFMC about
allegations of delays in transfer of funds from DEP to DPR to pay for parks
improvements. The CFMC agreed to consider the minutes later in the meeting.

IBO Presentation

In response to an article in New York Daily News dated September 23, 2011, Ana
Champeny and Yevgeniya Bukshpun of IBO spoke about Croton construction contracts
and parks improvements paid for by Croton funds. The IBO handout (4ttachment 3) was
modified after the meeting (A#tachment 4) pursuant to request from Fr. Gorman and
Karen Argenti, FIPNA. Participating in extensive discussion about specific DPR
projects, the time to design, bid and construct the projects, and transfer of funding were
Ms. Champeny, Ms. Bukshpun, Assembly Member Dinowitz, Raymundo Gomez, DPR,
Ms. Argenti, Jane Sokolow, BCEQ, Mr. Fanuzzi, Bob Bender, Community Board #8, Fr.
Gorman, and Mr. Lanaghan. Ms. Bukshpun’s handout totaled $3.2 billion committed to
the Croton budget line, including Construction, Mitigation and Amenities, New Croton
Aqueduct (NCA), and Inter Fund Agreement (IFA) , with another $242 million planned
to be spent. Council Member Koppell requested a breakdown of the 1999 ULURP
resolution items and the 2004 Memorandum of Agreement projects. Ms. Champeny said
IBO analysis indicated that monies were spent more slowly in Community Districts 8, 9,
and 11 and were being more quickly spent on projects in Community District #7. Mr.




Gomez described the status of DPR projects based on amounts DPR had budgeted and
spent. Mr. Lanaghan and Frank McCue, DPR, provided copies of the MOU. (Attachment
5)

There was further discussion and there were follow up requests from Ms. Argenti and Fr.
Gorman asking for a detailed breakdown from IBO of each parks project. They pointed
out that several differing sets of information were provided to the CFMC and the costs
from each source do not tally. There was a brief explanation by Messrs. Lanaghan and
Gomez about IFA transfers where capital funds pay for specific activities. Additional
comments about funding sources were made by Messrs. Aponte, Dinowitz, and Gomez.
Messrs. Aponte and Gomez explained that Council Member and Borough President
discretionary items as well as grants add funding to the $186 million project amounts that
DPR plans to spend in its program. Mr. Gomez’s handout is Attachment 6. Ms. Sokolow
said that $200 million plus $47.1 million should be spent from Croton funds. Mr. Aponte
said that most of the ULURP funding was for the golf course, although its upgrade was
costing more than planned. He added that this amount is separate from the $180 million
reflected in the MOU. He added that more information can be provided by DPR at
subsequent meetings, and that Mr. McCue prepared extensive material about the status of
each of the Croton-funded parks improvements to share with the CFMC at this meeting.
Mr. Gomez said that 39 of 63 projects have been completed. Mr. Fanuzzi questioned the
$14 million that will be spent beyond 2012. He and Mr. Dinowitz criticized delays in
spending the funds, because inflation will diminish value.

Fr. Gorman said he will meet with Mr. Aponte to discuss the information DPR will
provide at the next CFMC meeting. He said that he did not want Mr. McCue’s
presentation at this meeting. Fr. Gorman said at the next CFMC meeting he wants to hear
what funds were supposed to be spent, what funds have been spent, and what funds
remain to be spent.

Statement Regarding Availability of Lehman College Parking Lot for Jogging Path
Rene Rotolo, Assistant Vice President, Lehman College, made a statement on behalf of
Lehman College about its continuing need for parking (Atfachment 7). Ms. Rotolo first
gave a history of Lehman College, saying it is the only city college in the Bronx and that
it became independent of Hunter College in 1968. She noted that it is a commuter campus
with many of its students traveling to the school by car. In 1982, NYC transferred land,
including Lehman College’s parking lot, to NYS for educational purposes. She went on
to say that Lehman would only consider sacrificing parking if substitute appropriate
parking were made available to replace any spaces that would be eliminated for a jogging
path. Mr. Koppell requested that DPR perform an independent analysis of exactly how
many parking spots would be lost if the jogging path were routed through Lehman’s
parking lot. Ms. Rotolo reported that 18” of Lehman’s property was already taken along
the east side of its lot for DEP’s security fence, and Lehman cannot make more of its
property available for a jogging path without losing 223 spaces. Mr. Aponte said that the
jogging path does not have funding to design a path on Goulden Ave. in the area of
Lehman’s parking lot, so further analysis would not be meaningful. Mr. Koppell said
that Mr. Dinowitz might be able to get funding for Lehman from NYS agencies. Ms.




Argenti said the Jerome Park Conservancy has called for relocation of the Lehman
parking lot behind Lehman College with ball fields atop it, along with relocation of the
High School for American Studies. Mr. Dinowitz proposed replacing the High School
for American Studies with a more permanent facility in a better location.

Dam Safety and Tree Removal at Jerome Park Reservoir

Mr. Lanaghan said that up to 52 trees of the 124 planned for removal at the retaining
walls might be saved as a result of additional analysis that has been conducted. This
would leave 72 trees for removal at the retaining walls. DEP’s tour of JPR some months
ago pointed out the plan for removal of an additional 77 trees (11 of which are dead) on
the earthen dam. DEP has not submitted a plan to New York State Department of
Environmental Conservation (NYSDEC) and will continue to work with DPR to refine
the number of trees for removal. Mr. Lanaghan said that an additional site visit with
CFMC representatives might take place. There is no schedule yet for DEP to submit its
dam safety plan to NYSDEC. He said an approved plan will be shared with the CFMC.
Ms. Argenti asked if the JPR retaining wall will be maintained, and Mr, Lanaghan said it
would. Ms. Argenti said that a maintenance plan must also be submitted to NYSDEC
and she requested a copy. She said that each year DEP must certify to NYSDEC that it
has such a plan, although the plan is not filed with NYSDEC — but they can request it.
Mr. Bender requested assurance that, when the Ft. Independence Park improvement work
is bid, it will include a contingency for tree removal. Mr. Aponte said this is correct.

Update on Schedule, Costs, Construction Activities

Costs - Attachment 8

Mr. Daly said the Croton cost report was distributed in advance. Costs of the project had
been discussed earlier; there were no additional questions.

Construction Update/Look-ahead - Artachment 9

Mr. Daly gave the update, using his diagram of the Croton Water Supply system which
illustrates the raw water flow into the Bronx and the system of flow in and treated water
out of the Croton facility.

The CRO-312 contractors continue to construct the Croton Filter Plant facility at the Van
Cortlandt Park (VCP) site. Most of the concrete is in place. Work is continuing at the
above ground Arrivals and Receiving Building, Chemical Fill Station and Vent Structures
and Stairs. Architectural features at the above ground buildings will commence next
year. Installation of the 84” water main at the VCP front entrance driveway continues.
Mr. Daly previously explained that the water main will be capped at Jerome Ave. and
may be connected to distribution eventually. Con Ed permanent electric power is in place
at the plant utilizing two new feeders while Con Ed is in the process of constructing
another two backup feeders to the plant from a substation in Yonkers. Other utility work
is ongoing, including sewers and storm drain piping in Jerome Ave. Construction of
retaining walls and foundations for driving range netting poles is ongoing, Mr. Koppell
and Fr. Gorman said that the golf course concessionaire is concerned about maintaining
its golf course on the roof of the plant. Mr. Daly said that discussions are ongoing
between DEP and DPR about this. Construction within the treatment plant structure



continues, including the installation of mechanical, electrical, plumbing and HVAC
equipment. Electrical work is taking place in two shifts on weekdays plus weekends.
Checkout of process equipment within the plant is beginning,

The CRO-313 tunnel is complete and the contract is being closed-out.

CRO-312FM Force Main is not proceeding. Restoring the test pits is expected to
commence in March 2012.

Construction of the Shaft and Meter Chamber at JPR including large diameter pipes and
valves under CRO-3120S8 continues to advance satisfactorily. Concrete has been placed,;
work is concluding on installation of mezzanine grating, drain piping and electrical work.
The two new water mains have been connected in Goulden Ave., disinfection and
pressure testing has been completed and backfilling of the roadway is underway. The
roadway should be restored by year’s end. The next excavation, for water main
connections on the street at Sedgwick and Goulden Aves., is planned to start in summer
2012. In December 2011, DEP expects to begin intermittent trench blasting for
installation of yard piping. As previously reported, the blasting activities will be minimal
as compared to the previous blasting at the Shaft and Meter Chamber. Blasts will be after
school hours and should not result in undue vibrations or noise.

Sluice gate replacement and upgrades are continuing at Gate House No. 5 and Gate
House No. 7. At Gate House No. 5, 22 sluice gates will be replaced while 7 existing
sluice gates will be refurbished inside Gate House No. 7. Also, electrical work is
underway inside Gate House No. 5. At Gate House No 1, the gate replacement work on
two sluice gates will start in the next few weeks and will take several months to
complete. Gate House No. 2 has been carefully inspected, and the building is currently
encased in scaffolding. The building has been found to be in very poor condition, and
may have to be demolished. The State Historic Preservation Office (SHPO) must
approve its removal and would be consulted if DEP decides to go forward with plans to
demolish the structure. It is located above the area where the north basin water enters for
recirculation back to Gate House No. 5 and above drainage facilities for the north basin.
All the equipment beneath Gate House No. 2 would remain and would not be
compromised if Gate House 2 were demolished. Because of the extensive rehabilitation
work required, DEP will develop a new contract for rehabilitation of the remaining Gate
House buildings. The contract will cover the plans for rehabilitation or removal of Gate
Houses No. 2, No. 3, and No. 6 (Mr. Daly said that Gate House No. 6 will not be
connected to the water supply system under the new plant distribution system), The new
contract will be managed by DEP's Josh Sager, who was introduced to the CFMC.

Work on the South Basin Ramp at JPR is in progress and is expected to be complete by
year’s end. As part of work on the DEP Ultraviolet Disinfection (UV) Facility, DEP will
be shutting down the Catskill Aqueduct for most of January 2012. This work has no
impact on the city’s drinking water needs, which will be supplied solely by the Delaware
Aqueduct instead. However, a number of communities in Westchester (Tarrytown,
Sleepy Hollow and Briarcliff Manor) will need to use the New Croton Aqueduct (NCA)



as a backup water supply. In order to allow those communities to test equipment prior to
the shutdown, DEP is currently sending a small amount of water through the NCA and
some of it is emptying into the South Basin of JPR. That water ending up in the JPJR
will not be used for drinking purposes, but will be allowed to slowly drain into the local
sewer system when it is not raining. Fluctuating levels of water in the JPR will continue
through January until work on the Catskill Aqueduct is completed, and draining this basin
is expected to continue into February. JPR is not expected to impound water for the
city’s distribution system until the Croton Filter Plant goes on line

Under Contract CRO 334, work is underway to construct a concrete plug adjacent to
Shaft 21 at JPR. A large crane is located over Shaft 21 to support this work. The Low
Service Shaft cap work at the Shaft and Meter Chamber will follow the installation of the

plug.

Fr. Gorman asked Lauren Competello if she had written information to present about the
Croton design consultant contract’s change orders. Ms. Competello said she would have
it at the next CFMC meeting,

Update on Croton Jobs —Attachment 10
Mr. Lanaghan spoke briefly about the current Croton jobs report and the largest
purchases of Bronx-based goods and services.

CFMC Discussion
The CFMC set the next meeting on Thursday, January 12", Fr. Gorman said his
chairmanship term is over, and the CFMC will have to select a new chair.

The CFMC adopted the October 19™ meeting minutes following a motion by Mr. Koppell
which was seconded by Fr. Gorman.

Mr. Fanuzzi requested that further discussion of the VCP pedestrian bridge over the
Major Deegan Expressway be placed on the next agenda.

Fr. Gorman adjourned the meeting at 9:45 pm.
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Agenda

Croton Facility Monitoring Committee Meeting
Wednesday, November 16, 2011 - 7:00 PM
DEP Community Office — 3660 Jerome Avenue, Bronx NY 10467 - (718) 231-8470

I Welcome

II Consider, Adopt 10/19/11 Meeting Minutes

IIT Comments from Independent Budget Office

IV Status of DPR’s Croton Mitigation
Parks Improvement Projects &
Memorandum of Agreement

Response by Lehman College on Parking
Lot Use for JPR Jogging Path

Follow up on Dam Safety, Tree Removal
At Jerome Park Reservoir

V Construction Update, Schedule & Costs

VI Explanation of Croton Design Contract
Change Orders

V11 Croton Jobs & Bronx Purchases

VIII CFMC Discussion, Set Next Meeting

IX Adjourn

Father Richard Gorman, Chair

CFMC Representatives

Ana Champeny, IBO

Yevgeniya Bukshpun, IBO

Frank McCue, DPR

Rene Rotolo, Lehman College

Mark Lanaghan, DEP

Bemard Daly, P.E., DEP

Lauren Competello, P.E., DEP

Mark Lanaghan, DEP

CFMC Representatives

Attachment 2



Independent Budget Office
Croton Filtration Plant Budget Summary

Attachment 3

A B A+B
Reference Description of Work Committed/ Current 2012-2015 Planned Projected Total
Contract Amount as  {excl. registrations Since Inception
of 10/28/2011 in FY2012 reflected
in Column A)
CRO-311 WTP Site Preparation $113,214,786 $113,214,786
CRO-312G WTP Construction - General $1,432,386,745 $22,159,126 $1,454,545,871
CRO-312E1 WTP Construction - Low Voltage Electrical $156,268,845 $994,908 $157,263,753
CRO-312E2 WTP Construction - High Voltage Electrical $45,282,643 $45,282 643
CRO-312H WTP Construction - HVAC $127,687,306 $127,687,306
CRO-312P WTP Construction - Plumbing $70,300,303 $969,725 $71,270,028
CRO-313 Water Conveyance & Connecting Tunnels $211,881,822 $211,881,822
Subtotal, Fiitration Plant Construction Costs $2,157,022,450 $24,123,760 $2,181,146,210
CRO-31205-G Off-site Facility - General $119,109,807 $119,109,807
CRO-31205-E Off-site Facifity - Electrical 516,872,167 $7.973,204 524,845,371
CRO-31205-H  Off-site Facility - HVAC $843,376 $525 $843,901
CRO-31205-P Off-site Facility - Plumbing $1,035,133 $32 $1,035,165
Subtotal, Off-site Facility $137,860,482 47,973,761 $145,834,243
CRO-312FM Original Force Main Route {0 the Hunts Point Plant $31,146,270 $31,146,270
{Project has been cancelled. Once contract is closed,
committed amount wilf be revised.)
Subtotal Force Main $31,146,270 $31,146,270
HED-543 DES WTP Design $266,408,648 $266,408,648
HED-545CM WTP Construction Management $96,336,305 548,095,000 $144,431,305
CRO-312CE Con Edison Payment $4,075,000 $4,075,000
CRO-310 Traffic Improvements $1,111,973 -$1,112,000 527
HED-CLUB Club Reconstruction $52,000,000 $52,000,000
HED-545/ Payments to First Tee {Parks Golf Course $12,608,317 $222,717 $12,831,034
FIRST TEE Concessionaire)
826 BRONX-HS Bronx Science HS Air Conditioners $525,000 $525,000
826 CRO-186 Construction of the New Croton Lake Gatehouse, $12,987,691 $12,987,691
Westchester County
826 PROCSS-99  Croton Watershed Process Studies $8,668,885 $8,668,885
801 PUTNAMROW Putnam Rail Road - Right of Way (Agency 801) $176,700 $176,700
OMB Value Engineering {Agency 002) $1,242,988 $1,242,988
Active contracts in 1999 (FY2000) that were moved $124,623,873 $124,623,873
from IFMS to FMS with a "CONVERTED" project ID.
Subtotal Plant Design and Construction $528,765,381 $99,205,717 $627,971,098
Management
IFA Croton Filtration Plant 515,170,506 $13,000,000 $28,170,506
Total Croton Filtration Plant Construction $2,869,965,089 $144,303,238 $3,014,268,326

Table continued on next page
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Independent Budget Office
Croton Filtration Plant Budget Summary

A B A+B |
Reference Description of Work Committed/ Current 2012-2015 Planned Projected Total
Contract Amount as  (excl. registrations Since Inception
of 10/28/2011 in FY2012 reflected
in Column A)
From first page of table
Total Croton Filtration Plant Construction 52,869,965,089 5144,303,238 $3,014,268,326
New Croton Aqueduct (NCA) Construction Costs
CRO-333 NCA Investigation & Baseline Rehabilitation $32,179,110 $32,179,110
CRO-324-G NCA Rehabilitation-General $106,091,848 $7,543,800 $113,635,648
CRO-334-E NCA Rehabilitation-Electrical $1,372,975 $300 $1,373,275
CRO-334CM Supervision for NCA Rehabilitation $5,952,448 $2,162,000 $8,114,446
CRO-315G Demo & Modifications of Structures-General $3,655,894 $3,655,894
CRO-315E Demo & Madifications of Structures-Electrical $953,117 $953,117
CRO-477 Emergency Declaration $4,303,126 $13,200,000 $17,503,126
Subtotal New Croton Agueduct Construction $154,508,516 $22,906,100 $177,414,616
IFA New Croton Agueduct $1,800,000 $2,000,000 $3,800,000
Total New Croton Aqueduct Construction $156,308,516 $24,906,100 $181,214,616
Mitigation & Amenities (all lines include IFA)
826 CLEMENTE  Reconstruction of Roberto Clemente Park (excl. $10 m $10,250,000 $10,250,000
in State Funds)
826 CRO-M&A Mitigation & Amenities (Original ULURP} $25,386,000 $25,386,000
826 GREEN-BX Tree Planting in the Bronx $10,000,000 $10,000,000
Mitigation Parks Projects 5161,384,150 547,702,000 $209,086,150
Total Capital Mitigation & Amenities {incl. IFA) $181,634,150 $73,088,000 $254,722,150
Croton Forestry Management (Expense Budget) $8,170,076 annual transfer $8,170,076
Total Expense Mitigation & Amenities $8,170,076 $8,170,076
TOTAL Croton Filtration Plant {incl. Construction, $3,216,077,831 $242,297,338 $3,458,375,169
Mitigation & Amenities, NCA, and IFA)
SOURCE: IBQ, NYC Financial Management System, Department of Environmental Protection. Planned commitments by capital project ID retrieved
from NYC Financial Management System on 09/21/2011.
NOTES: IFA, an Interfund Agreement, represents expense budget spending related to a capital project that is funded from capital financing sources.
The City typically does not include IFA spending in the capital budget. 1BO includes it to represent the full cost of the project. IFA is not shown
separately for Mitigation and Amenities projects.
While DEP currently plans to spend $12,831,034 in total on HED-545/First Tee, the contract is registered for $18,825,101 in payments to the golf
course concessionaire,
Certain figures were provided by DEP: The committed amount for CRO-186, $12,987,691, was provided by DEP and includes funds committed prior to
2000 that are not reflected in the current FMS 2 system, which reflects $454,000 in commitments for this project. DEP provided the committed and
planned amounts for CRO-333, OMBE Value Engineering, "Converted Projects,” and the contract-level planned amounts for WTP construction.

November 16, 2011



Independent Budget Office

Croton Filtration Plant Mitigation and Amenities
Projects Managed by Department of Parks & Recreation
(doltars in thousands}

COMMUNITY PROJECT DESCRIPTION 2000-2011 2012 2000-2012
BOARD COMMITTED _ PLANNED TOTAL
7/8/12 VAN CORTLANDT PARK TOTAL $32,498 $5,038 $37,536

7 VAN CORTLANDT PLAYGROUND AND COMFORT STATION (SACHKERAH 2,694 2,694
WogDs}
7/8 GOLF COURSE IRRIGATION - BRONX 12,499 12,499
8 VAN CORTLANDT PARK - RECONSTRUCT HEADHQUSE & DEMOLISH 342 2,110 2,452
GREENHOUSE
8 VAN CORTLANDT PARK NURSERY 802 01 803
8 VAN CORTLANDT PARK: DISTRICT HEADQUARTERS AND COMFORT STATION 1,450 101 1,551
8 VAN CORTLANDT PARK: PARADE GROUNDS 12,392 469 12,861
8 VAN CORTLANDT PARK: OLD CROTON AQUEDUCT TRAIL 887 887
& VAN CORTLANDT PARK: OLD CROTON AQUEDUCT TRAIL PHASE It 2,253 2,253
8 SIGNAGE FROM VAN CORTLANDT TO BRYANT PARK 50 50
8/12 SHANDLER RECREATION AREA 1432 54 1,486
1 MELROSE PLAYGROUND 1,513 1,513
1 CLARK PLAYGROUND 1,618 1,618
2 BRONX RIVER - CONCRETE PLANT PARK 592 592
2 PUGSLEY CREEK - FIELD OF DREAMS BALLFIELDS & SITEWORK 1,217 681 1,898
2 MANIDA PARK - PRIME BALLFIELD 1,794 1,794
3 CROTONA PARK 7,957 1,065 9,062
3 HINES PARK - RECONSTRUCTION OF RETAINING WALL 481 206 687
3 FULTON{DREW) PLAYGROUND - PHASE Il 1113 1,113
4 MULLALY PARK 6,513 860 7,373
4 GRANT PARK 3,554 847 4,401
5 REGATTA PARK- WASHINGTON BRIDGE PARK 145 149
5 AQUEDUCT LANDS 2177 1,579 3,756
5 SEDGWICK PLAYGROUND 1,909 o8 1,917
5 MOUNT HOPE PLAYGROUND 1,964 233 2,257
6 BRONX RIVER GREENWAY: RIVER PARK 1,567 1,567
6 WEBSTER PLAYGROUND & COMFORT STATION 2,346 00 2,346
6 TREMONT PARK 3,956 01 3,957
7 REGATTA PARK: WATERFRONT ACCESS 86 97 183
7 AQUEDUCT WALK 445 4,735 5,180
7 WILLIAMSBRIDGE OVAL PARK 13,664 1,112 14,776
7 HARRIS PARK ATHLETIC FIELDS 14,222 2,117 16,339
7 DEVOE PARK 3,590 44 3,634
7 ST. JAMES PARK 5,612 24 5,636
8 PUTNAM TRAIL: AQUISITION OF RIGHT OF WAY 516 516
8 JEROME PARK RESERVOIR-RECREATIONAL PATHWAY 476 2,006 2,482
9 BRONX RIVER GREENWAY RIVER HOUSE N STARLIGHT PARK 1,154 5,608 6,762
9 SOUNDVIEW PARK ; 5,423 706 6,129
9 PUGSLEY CREEK 693 1,342 2,035
9 STORY PLAYGROUND 6,557 432 6,989
9/10/11/12  PELHAM BAY PARK 6,745 7,544 14,289
9 PELHAM BAY PARK: WATERFRONT DEVELOPMENT 60 6,165 6,225
10 PELHAM BAY PARK: NATURE CENTER 500 500
11 PELHAM PARKWAY MALLS 163 1,250 1,413
12 PELHAM BAY PARK: BRIDLE TRAILS 8§31 129 960
__10/12 CROTON - PELHAM BAY PARK & DREW PLAYGROUND{PHASE I} 5191 5,191
10 FERRY POINT PARK 6,422 176 6,598
10 OWEN DOLEN GOLDEN RECREATION CENTER 1,135 1,135
10 AMBROSINI PLAYGROUND AND BALLFIELD 2,115 2,115
11 BRONX RIVER GREENWAY: BIRCHALL/180TH ST CONNECTION 400 2,985 3,385
11 CAMPANARO PLAYGROUND 1,856 01 1,857
12 BRONX RIVER GREENWAY: MULTI USE PATH 233 ST 340 2,584 2,924
12 HUTCHINSGCN RIVER GREENWAY 366 1,947 2,313
12 ORCHARD BEACH 2,894 34 2,928
12 BRONX PARK: 219TH STREET ENTRANCE 409 84 493
12 HAFFEN PARK ATHLETIC FIELD 1,108 94 1,202
12 SETON FALLS PARK 1,424 1,424
12 EDENWALD PLAYGROUND 1,753 78 1,831

Table continued on next page



independent Budget Office
Croton Filtration Plant Mitigation and Amenities

Projects Managed by Department of Parks & Recreation

COMMUNITY 2000-2011 2012 2000-2012
BOARD COMMITTED PLANNED TOTAL
Van Cortlandt
Park (7/8/12) 5$32,497,855 55,038,000 537,535,855
1 $3,130,693 $3,130,693
2 3,603,144 681,000 $4,284,144
3 9,591,875 1,271,000 510,862,875
4 10,067,058 1,707,000 $11,774,058
5 6,199,029 1,880,000 $8,079,029
6 7,898,740 1,000 $7,899,740
7 37,619,515 8,129,000 545,748,515
8 476,282 2,522,000 52,998,282
9 13,886,570 14,253,000 $28,139,570
10 10,171,486 176,000 $10,347,486
11 2,419,280 4,236,000 $6,655,280
12 9,124,050 4,950,000 $14,074,050
10/12 5,191,207 $5,191,207
Boroughwide 9,507,367 2,858,000 $12,365,367
TOTAL PARKS $161,384,150 $47,702,000 $209,086,150

SOURCES: IBO, Department of Parks and Recreation. Committed and planned
data retrieved from the NYC Financial Management System {FMS) on
09/26/2011 and 09/21/2011, respectively.

NOTES: Figures include Interfund Agreement {IFA) which represents expense
budget spending related to a capital project that is funded from capital
financing sources. Projects were assigned to community boards based on data
entered into FMS by Parks department staff, and where missing, by I1BO.




Independent Budget Office

Croton Filtration Plant Mitigation and Amenities
Projects Managed by Department of Parks & Recreation
fdoflars in thousands)

Table continued from prior page

COMMUNITY PROJECT DESCRIPTION 2000-2011 2012 2000-2012
BOARD COMMITTED PLANNED TOTAL
Boroughwide TOPOGRAPHIC SURVEYS FOR THREE CROTON SITES 27 27
Boroughwide RECONSTRUCTION OF MEZZANINE INTERIOR AT BATH HOUSE 35 965 1,000
Boroughwide MULTI-SITE SYNTHETIC TURF BALLFIELDS & ADJACENT SITEWORK {CROTON) 8,469 91 8,560
Boroughwide CROTON MULTI-SITE PLAYGROUNDS 454 1,760 2,214
Boroughwide CROTON - BRONX TREE PLANTING 349 15 364
Boroughwide GREENSTREETS - CITYWIDE 100 100
Boroughwide TREE PLANTING - BRONX 100 100
TOTAL PARKS $161,384 $47,702 $209,086

SOURCES: IBO, Department of Parks and Recreation. Committed and planned data ratrieved from the NYC Financial Management System {FMS) on 08/26/2011 and 08/21/2011, respectively.

NOTES: Figures include Interfund Agreement (IFA) which represants expense bduget spending related to a capital project and funded from capital financing sources. Projects were assigned to

community boards based on data entered into FMS by Parks department staff, and where missing, by 1BO,
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Independent Budget Office
Croton Filtration Plant Budget Summary

Attachment 4

A B A+B |
Reference Description of Work Committed/ Current 2012-2015 Planned Projected Total
Contract Amount as  [excl. registrations Since Inception
of 10/28/2011 in FY2012 reflected
in Column A}
CRO-311 WTP Site Preparation $113,214,786 $113,214,786
CRO-312G WTP Construction - General $1,432,386,745 $22,159,126 $1,454,545,871
CRO-312E1 WTP Construction - Low Voltage Electrical $156,268,845 $994,908 $157,263,753
CRO-312E2 WTP Construction - High Voltage Electrical $45,282,643 $45,282,643
CRO-312H WTP Construction - HVAC $127,687,306 $127,687,306
CRO-312P WTP Construction - Plumbing $70,300,303 $969,725 $71,270,028
CRO-313 Water Conveyance & Connecting Tunnels $211,881,822 $211,881,822
Subtotal, Fitration Plant Construction Costs $2,157,022,450 $24,123,760 $2,181,146,210
CRO-31205-G Off-site Facifity - General $119,109,807 $119,109,807
CR(O-31205-E Off-site Facility - Electrical $16,872,167 $7,973,204 $24,845,371
CRO-31205-H Off-site Facility - HYAC $843,376 5525 $843,901
CRO-31205-P Off-site Facility - Plumbing $1,035,133 $32 $1,035,165
Subtotal, Off-site Facility $137,860,482 $7,973,761 $145,834,243
CRO-312FM Original Force Main Route to the Hunts Point Plant $31,146,270 $31,146,270
{Project has been cancelled. Once contract is closed,
committed amount will be revised.)
Subtotal Force Main $31,146,270 $31,146,270
HED-543 DES WTP Design $266,408,648 $266,408,648
HED-545CM WTP Construction Management $96,336,305 $48,095,000 $144,431,305
CRO-312CE Con Edison Payment $4,075,000 $4,075,000
CRO-310 Traffic Improvements $1,111,573 -51,112,000 527
HED-CLUB Club Reconstruction $52,000,000 $52,000,000
HED-545/ Payments to First Tee (Parks Goif Course $12,608,317 $222,717 $12,831,034
FIRST TEE Concessionaire}
826 BRONX-HS Bronx Science HS Air Conditioners $525,000 $525,000
826 CRO-186 Construction of the New Croton Lake Gatehouse, $12,987,691 $12,987,691
Westchester County
826 PROCSS-99  Croton Watershed Process Studies 48,668,885 48,668,885
801 PUTNAMROW Putnam Rail Road - Right of Way (Agency 801} $176,700 $176,700
OMB Value Engineering {Agency 002) $1,242,988 $1,242,988
Active contracts in 1999 (FY2000) that were moved $124,623,873 $124,623,873
from IFMS to FMS with a "CONVERTED" project ID.
Subtotal Plant Design and Construction $528,765,381 $99,205,717 $627,971,098
Management
IFA Croton Filtration Plant $15,170,506 $13,000,000 $28,170,506
Total Croton Filtration Plant Construction $2,869,965,089 $144,303,238 $3,014,268,326

November 16, 2011
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Independent Budget Office
Croton Filtration Plant Budget Summary

Mitigation & Amenities, NCA, and IFA)

A B A+B
Reference Description of Work Committed/ Current  2012-2015 Planned Projected Total
Contract Amount as  [excl. registrations Since Inception
of 10/28/2011 in FY2012 reflected
in Column A}
From first page of table
Total Croton Filtration Plant Construction $2,869,965,089 $144,303,238 $3,014,268,326
New Croton Aqueduct [NCA) Construction Costs
CRO-333 NCA Investigation & Baseline Rehabilitation $32,179,110 $32,179,110
CRO-334-G NCA Rehabilitation-General $106,091,848 $7,543,800 5113,635,648
CRO-334-E NCA Rehabilitation-Electrical $1,372,975 $300 $1,373,275
CRO-334CM Supervision for NCA Rehabilitation $5,952,446 $2,162,000 $8,114,446
CRO-315G Demo & Madifications of Structures-General $3,655,894 $3,655,894
CRO-315E Demo & Modifications of Structures-Electrical $953,117 $953,117
CRO-477 Emergency Declaration 54,303,126 $13,200,000 $17,503,126
Subtotal New Croton Aqueduct Construction $154,508,516 $22,906,100 $177,414,616
IFA New Croton Aqueduct $1,800,000 $2,000,000 $3,800,000
Total New Croton Aqueduct Construction $156,308,516 $24,906,100 $181,214,616
Mitigation & Amenities (all lines include IFA)
826 CLEMENTE  Reconstruction of Roberto Clemente Park (excl. 510 m $10,250,000 $10,250,000
in State Funds}
826 CRO-ME&A, Mitigation & Amenities {Original ULURP) $25,386,000 $25,386,000
826 GREEN-BX Tree Planting in the Bronx $10,000,000 $10,000,000
Mitigation Parks Projects $161,384,150 $47,702,000 $209,086,150
Total Capital Mitigation & Amenities (incl. IFA) $181,634,150 $73,088,000 $254,722,150
Croton Forestry Management (Expense Budget) $8,170,076 annual transfer 58,170,076
Total Expense Mitigation & Amenities $8,170,076 $8,170,076
TOTAL Croton Filtration Plant {incl. Constructicn, $3,216,077,831 $242,297,338 $3,458,375,169

SOURCE: IBO, NYC Financial Management System, Department of Environmental Protection. Planned commitments by capital project {D retrieved
from NYC Financial Management System on 09/21/2011.
NOTES: IFA, an Interfund Agreement, represents expense budget spending related to a capital project that is funded from capital financing sources.
The City typically does not include IFA spending in the capital budget. IBO includes it to represent the full cost of the project. IFA is not shown

separately for Mitigation and Amenities projects.

While DEP currently plans to spend $12,831,034 in total on HED-545/First Tee, the contract is registered for $18,825,101 in payments to the golf
course concessionaire.

Certain figures were provided by DEP: The committed amount for CRO-186, $12,987,691, was provided by DEP and includes funds committed prior to
2000 that are not reflected in the current FMS 2 system, which reflects $454,000 in commitments for this project. DEP provided the committed and
planned amounts for CRQ-333, OMB Value Engineering, "Converted Projects,” and the contract-level planned amounts for WTP construction.

November 16, 2011




Independent Budget Office
Croton Filtration Plant Mitigation and Amenities
Projects Managed by Department of Parks & Recreation

COMMUNITY 2000-2011 2012 2000-2012
BOARD COMMITTED PLANNED TOTAL
Van Cortlandt
Park (7/8/12) $32,497,855 55,038,000 $37,535,855
1 $3,130,693 53,130,693
2 3,603,144 681,000 $4,284,144
3 9,591,875 1,271,000 $10,862,875
4 10,067,058 1,707,000 $11,774,058
5 6,199,029 1,880,000 $8,079,029
6 7,898,740 1,000 $7,899,740
7 37,619,515 8,129,000 $45,748,515
8 476,282 2,522,000 $2,998,282
9 13,886,570 14,253,000 $28,139,570
10 10,171,486 176,000 $10,347,486
11 2,419,280 4,236,000 6,655,280
12 9,124,050 4,950,000 $14,074,050
10/12 5,191,207 $5,191,207
Boroughwide 9,507,367 2,858,000 $12,365,367
TOTAL PARKS $161,384,150 $47,702,000 $209,086,150

SOURCES: iBO, Department of Parks and Recreation. Committed and planned
data retrieved from the NYC Financial Management System (FMS) on
09/26/2011 and 09/21/2011, respectively.

NOTES: Figures include Interfund Agreement (IFA) which represents expense
budget spending related to a capital project that is funded from capital
financing sources. Projects were assigned to community boards based on data
entered into FMS by Parks department staff, and where missing, by IBO.




Independent Budget Office

Croton Filtration Plant Mitigation and Amenities
Projects Managed by Department of Parks & Recreation
{dollars in thousands)

COMMUNITY PROJECT DESCRIPTION 2000-2011 2012 2000-2012
BOARD COMMITTED __ PLANNED TOTAL
7/8/12 VAN CORTLANDT PARK TOTAL $32,498 $5,038 $37,536

7 VAN CORTLANDT PLAYGROUND AND COMFORT STATION (SACHKERAH 2,694 2,694
WOooDs}
7/8 GOLF COURSE IRRIGATION - BRONX 12,499 12,499
8 VAN CORTLANDT PARK - RECONSTRUCT HEADHOUSE & DEMOLISH 342 2,110 2,452
GREENHOUSE
8 VAN CORTLANDT PARK NURSERY 802 01 803
8 VAN CORTLANDT PARK: DISTRICT HEADQUARTERS AND COMFORT STATION 1,450 101 1,551
8 VAN CORTLANDT PARK: PARADE GROUNDS 12,392 469 12,861
8 VAN CORTLANDT PARK: OLD CROTON AQUEDUCT TRAIL 887 887
8 VAN CORTLANDT PARK: OLD CROTON AQUEDUCT TRAIL PHASE It 2,253 2,253
8 SIGNAGE FROM VAN CORTLANDT TO BRYANT PARK 50 50
8/12 SHANDLER RECREATION AREA 1,432 54 1,486
1 MELROSE PLAYGROUND 1,513 1,513
1 CLARK PLAYGROUND 1,618 1,618
2 BRONX RIVER - CONCRETE PLANT PARK 592 592
2 PUGSLEY CREEK - FIELD OF DREAMS BALLFIELDS & SITEWORK 1,217 681 1,898
2 MANIDA PARK - PRIME BALLFIELD 1,794 1,794
3 CROTONA PARK 7,997 1,065 9,062
3 HINES PARK - RECONSTRUCTION OF RETAINING WALL as1 206 687
3 FULTON{DREW) PLAYGROUND - PHASE Il 1,113 1,113
4 MULLALY PARK 6,513 860 7.373
4 GRANT PARK 3,554 847 4,401
5 REGATTA PARK- WASHINGTON BRIDGE PARK 149 149
5 AQUEDUCT LANDS 2,177 1,579 3,756
5 SEDGWICK PLAYGROUND 1,909 08 1,917
5 MOUNT HOPE PLAYGROUND 1,964 293 2,257
6 BRONX RIVER GREENWAY: RIVER PARK 1,597 1,597
& WEBSTER PLAYGROUND & COMFORT STATION 2,346 00 2,346
& TREMONT PARK 3,956 01 3,957
7 REGATTA PARK: WATERFRONT ACCESS 6 97 183
7 AQUEDUCT WALK 445 4,735 5,180
7 WILLIAMSBRIDGE OVAL PARK 13,664 1,112 14,776
7 HARRIS PARK ATHLETIC FIELDS 14,222 2,117 16,339
7 DEVOE PARK 3,590 44 3,634
7 ST. JAMES PARK 5,612 24 5,636
8 PUTNAM TRAIL: AQUISITION OF RIGHT OF WAY 516 516
8 JEROME PARK RESERVOIR-RECREATIONAL PATHWAY 476 2,008 2,482
9 BRONX RIVER GREENWAY RIVER HOUSE IN STARLIGHT PARK 1,154 5,608 6,762
9 SOUNDVIEW PARK 5,423 706 6,129
9 PUGSLEY CREEK 693 1,342 2,035
9 STORY PLAYGROUND 6,557 432 6,989
9/10/11/12 PELHAM BAY PARK 6,745 7,534 14,289
9 PELHAM BAY PARK: WATERFRONT DEVELOPMENT 60 6,165 6,225
10 PELHAM BAY PARK: NATURE CENTER 500 500
11 PELHAM PARKWAY MALLS 163 1,250 1,413
12 PELHAM BAY PARK: BRIDLE TRAILS 831 129 960
10/12 CROTON - PELHAM BAY PARK & DREW PLAYGROUND(PHASE ) 5,191 5,191
10 FERRY POINT PARK 6,422 176 6,598
10 OWEN DOLEN GOLDEN RECREATION CENTER 1,135 1,135
10 AMBROSINI PLAYGROUND AND BALLFIELD 2,115 2,115
11 BRONX RIVER GREENWAY: BIRCHALL/180TH ST CONNECTION 400 2,985 3,385
11 CAMPANARO PLAYGROUND 1,856 01 1,857
12 BRONX RIVER GREENWAY: MULTI USE PATH 233 5T 340 2,584 2,924
12 HUTCHINSON RIVER GREENWAY 366 1,947 2,313
12 ORCHARD BEACH 2,894 34 2,928
12 BRONX PARK: 219TH STREET ENTRANCE 409 84 493
12 HAFFEN PARK ATHLETIC FIELD 1,108 94 1,202
12 SETON FALLS PARK 1,424 1,424
12 EDENWALD PLAYGROUND 1,753 78 1,831

Toble continued on next poge




Independent Budget Office

Croton Filtration Plant Mitigation and Amenities
Projects Managed by Department of Parks & Recreation
{doilars in thousands}

Table continued from prior page

COMMUNITY PROJECT DESCRIPTION 2000-2011 2012 2000-2012
BOARD COMMITTED _ PLANNED TOTAL
Boroughwide TOPOGRAPHIC SURVEYS FOR THREE CROTON SITES 27 27
Boroughwide RECONSTRUCTION OF MEZZANINE INTERIOR AT BATH HOUSE 35 965 1,000
Boroughwide MULTI-SITE SYNTHETIC TURF BALLFIELDS & ADJACENT SITEWORK (CROTON) 8,469 91 8,560
Boroughwide CROTON MULTI-SITE PLAYGROUNDS 454 1,760 2,214
Boroughwide CROTON - BRONX TREE PLANTING 349 15 364
Boroughwide GREENSTREETS - CITYWIDE 100 100
Boroughwide TREE PLANTING - BRONX 100 100
TOTAL PARKS $161,384 $47,702 $209,086

SOURCES: 18O, Department of Parks and Recreation. Committed and planned data retrieved from the NYC Financial Management System (FMS) on 09/26/2011 and 09/21/2011, respectively,

NOTES: Figures include Interfund Agreement {IFA} which represents expense bduget spending related to a capital project and funded from capital financing sources. Projects were assigned to

community boards based on data entered Into FM$ by Parks department staff, and where missing, by 180.
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Independent Budget Office
Croton Filtration Plant Mitigation & Amenities Projects

Projects Managed by Department of Environmental Protection

Capital Project Description 2000-2011 2012 Planned |Total Since
Project ID Committed Inception
CLEMENTE {INPROVEMENTS TO ROBERTO CLEMENTE STATE PARK (inc IFA} $10,250,000 50| 510,250,000
GREEN-BX GREENING THE BRONX, MITIGATION & AMENITIES, BRONX PARKS 10,000,000 0 10,000,000
Subtotal DEP Managed Projects $20,250,000 S0| $20,250,000
Projects Managed by Department of Parks and Recreation
Capital Project Description 2000-2011 2012 Planned |Total Since
Project 1D Committed Inception
P-1CROT01 |[BRONX RIVER GREENWAY : RIVER PK X002-105M $1,597,087 30 $1,597,087
P-1CROT02 [BRONX RIVER GNWAY: BIRCHALL/180TH ST CONNECTION X002-107M 399,961 2,985,000 3,384,961
P-1CROTO3 |SOUNDVIEW TO FERRY POINT GREENWAY XG-1105M 3,100,969 - 3,100,969
P-102CEME |BRONX RIVER-CONCRETE PLANT PARK - XG-31700-201M, 205M 592,000 - 592,000
P-1CROTOS |PUTNAM TRAIL: AQUISITION OF RIGHT OF WAY 516,000 516,000
P-1CROTD6 |BRONX RIVER GREENWAY: MULTI USE PATH 233 5T X004-106M 340,029 2,584,000 2,924,029
P-1CROTO7 |HUTCHINSON RIVER GREENWAY X101-107M 365,998 1,947,000 2,312,998
P-1SOUARM [SOUNDVIEW SALT MARSH RESTORE W/ARMY CORPS X118-610M 2,195,000 - 2,195,000
P-1CROTD9 {PELHAM BAY PARK: WATERFRONT DEVELOPMENT 60,000 6,165,000 6,225,000
P-1CROT10 |REGATTA PARK- WASHINGTON BRIDGE PARK RC X094-106M 148,948 - 148,948
P-1CROT11 |REGATTA PARK: WATERFRONT ACCESS TN-08X-07 86,060 97,000 183,000
P-1CROT12 |PUGSLEY CREEK SALT MARSH & BUFFER RESTOR X088-506M&106M 643,655 256,000 899,655
OMBP
P-1CROT13 |VC PK- RECON HEADHOUSE & DEMOLISH GREENHOQUSE X082-207M 341,745 2,110,000 2,451,745
P-1CRO13A |VAN CORTLANDT PARK NURSERY X092/607M 802,280 1,000 803,280
P-1CROT14 |AQUEDUCT WALK - COMF. STATION X001-207M/S07M 157,172 1,452,000 1,609,172
P-1CROT16 |BRONX RIVER GRWAY RIVER HOUSE IN STARLIGHT PK X147-107M/407M 1,153,628 5,608,000 6,761,628
P-1CROT17 |WILLIAMSBRIDGE OVAL PK-SYNTHETIC TURF & TRACK X104-306M 4,215,264 786,000 5,001,264
P-1CRO17A [WILLIAMSBRIDGE OVAL PARK -RECR BLDG X104-207M/507M 3,673,867 1,000 3,674,867
P-1CRO178 |WILLIAMSBRIDGE OVAL PLGD 1 & 3 AND SPRAY PLAZA X104-107MA 5,775,077 325,000 6,100,077
P-1CROT18 |[FERRY POINT PARK - PHASE ! X126-107M 4,279,690 170,000 4,449,690
P-1CROT19 |HARRIS PARK ATHLETIC FIELDS X136-106M 14,222,470 2,117,000 16,339,470
P-1CROT20 |ORCHARD BEACH: PORTIONS OF BATHHOUSE X039-107M 774,798 34,000 808,798
P-1CRO20A |ORCHARD BEACH SCAFFOLDING X039-309M-OMBP 46,800 - 46,800
P-1CROT21 |PELHAM BAY PARK: BRIDLE TRAILS X039-607M 830,670 129,000 959,670
P-1CROT22 |VAN CORTLANDT PK: ALLEN SHANDLER RECREATION AREA X052-707M 1,351,936 54,000 1,405,936
P-1CRQT23 |VAN CORTLANDT PK: DISTRICT HQS & COMF STAT X092-106M 1,450,079 101,000 1,551,079
P-1CROT24 |VAN CORTLANDT PK: PARADE GROUNDS X092-107M 12,391,595 469,000 12,860,595
P-1CROT2% |CROTONA PARK: C/S AND OPERATIONS FACILITY X010-306M 238,000 212,000 450,000
P-1CROT27 |BRONXPARK: 219TH STREET ENTRANCE X004-107M 409,234 84,000 493,234
P-1CROT28 [JEROME PARK RESERVOIR-RECREATIONAL PATHWAY XG-20000-107M 476,282 2,006,000 2,482,282
P-1CROT30 |SOUNDVIEW PARK: NATURAL AMPHITHEATER X118-107M 127,500 706,000 833,500
P-1CROT31 |AQUEDUCT LANDS: BASKETBALL CTS & PLGD X001-105M 2,019,401 127,000 2,146,401
P-1CROT32 |AQUEDUCT WALK X001-107M 445,141 4,735,000 5,180,141
P-1CROT36 |PELHAM PARKWAY MALLS X003-107M 163,446 1,250,000 1,413,446
P-1CROT37 JCROTONA PARK: NATURAL AMPHITHEATER X010-107M 1,906,746 478,000 2,384,746




P-1CROT38 |CROTONA PARK: LAKE RESTORATION X010-706M 5,226,417 1,000 5,227,417
Independent Budget Office
Croton Filtration Plant Mitigation & Amenities Projects
Projects Managed by Department of Parks and Recreation {continued]}
Capital Project Description 2000-2011 2012 Planned |Total Since
Project ID Committed Inception
P-1CROT41 |MELROSE PLAYGROUND X154-106M $1,512,792 S0 $1,512,792
P-1CROT42 |STORY PLAYGROUND RCOF P. 5. 100  X204-106M 5,917,168 74,000 5,951,168
P-1CRO42A |STORY PLGD COMFORT STATION X204-105MA1/405M 639,650 358,000 997,650
P-1CROT44 |PUGSLEY CREEK - FIELD OF DREAMS BFLDS & SITEWORK X088-207M 1,217,387 681,000 1,898,387
P-1CROT45 |PUGSLEY CREEK PK - Construct basketball court X088-111M 49,000 1,086,000 1,135,000
P-1CROT46 |HINES PARK - RECONST OF RETAINING WALL X026-107M 481,409 206,000 687,409
P-1CROT47 |OWEN DOLEN GOLDEN RECREATION CENTER X016-107M 1,134,733 - 1,134,733
P-1CROT48 |CLARK PLAYGROUND RC X200-105M 1,617,901 - 1,617,901
P-1CROT49 |MULLALY PARK - NORTH SECTION X034-107M 1,636,055 - 1,636,055
IP-1CROTS0  |MANIDA PARK - PRIME BALLFIELD X260-105M 1,793,758 - 1,793,758
P-1CROT51 |[SEDGWICK PLAYGROUND X158-106M 1,909,478 8,000 1,917,478
P-1CROT52 |DEVOE PARK -PLAYGROUND & MISCELL AREAS X013-105M 2,711,373 - 2,711,373
P-1CROT53 |MOUNT HOPE PLAYGROUND X257-105M 1,964,031 293,000 2,257,031
P-1CROT54 |ST. JAMES PARK - STEPS, WALLS AND PAVEMENTS X044-106M 2,041,594 24,000 2,065,594
P-1CROS4A |ST. JAMES PARK - INTERIOR SECTION X044-106M 2,525,455 - 2,525,455
P-1CROS4B |ST. JAMES PARK - PERIMETER SECTION X044-206M 1,045,000 - 1,045,000
P-1CROT55 |WEBSTER PLAYGROUND RC X174-105M 1,860,987 - 1,860,987
P-1CROTS6 |GRANT PARK CONST OF NE PORTION- X271-102M 1,310,278 - 1,310,278
P-1CROTS7 {AMBROSINI PLAYGROUND AND BALLFIELD RC X253-105M 2,114,776 - 2,114,776
P-1CROT58 |CAMPANARO PLAYGROUND 1,855,873 1,000 1,856,873
P-1CROT59 FULTON{DREW) PLAYGROUND - PHASE Il X021-107M 1,113,073 - 1,113,073
P-1CROTE0D |HAFFEN PARK RC OF ATHLETIC FIELD X196-105M 1,107,721 94,000 1,201,721
P-1CROTE1 |SETON FALLS PARK X046-105M 1,423,831 - 1,423,831
P-1CROTE2 |EDENWALD PLAYGROUND X165-105M 1,752,965 78,000 1,830,969
P-1CROTE3 |TREMONT PARK X010-806M 3,955,666 1,000 3,956,666
P-1CROT64 |DEVOE PK RC OF COMFORT STATION X013-106M/406M 878,275 44,000 922,275
P-1CROTES |TOPOGRAPHIC SURVEYS FOR THREE CROTON SITES XG-107M OMBP 27,000 27,000
P-1CROTE6 [FERRY POINT PK - COMFORT STATION X126-106M 2,142,288 6,000 2,148,288
P-1CROTE7 [MULLALY PARK - SOUTH SECTION X034-106M 4,606,660 - 4,606,660
P-1CROTE8 |MULLALY PARK - SKATE BUILDING X034-207M 270413 860,000 1,130,413
P-21CROTE9 [GRANT AVE PARK - RETAINING WALLS X271-106M 2,243,653 847,000 3,090,653
P-1CROT71 |RECONS, OF MEZZANINE INTERICR AT BATH HOUSE X(10-308MA 34,768 965,000 999,768
P-1CROT72 |SYNTHETIC FIELD AT CROTONA PARK X010-109M 626,230 374,000 1,000,230
P-1CROTOA |CROTON - PELHAM BAY PK & DREW PLGD{PHASE I} XG-905M 5,191,207 - 5,191,207
P-1CROTOB |MULTI-SITE-SYNTH TURF B/FLDS & ADJ SITEWORK(CROTON} XG-506M 8,469,404 91,000 8,560,404
P-1CROTOC |CROTON MULTI-SITE PLGDS XG- 454,257 1,760,000 2,214,257
P-10RCHB  |Orchard Beach Erosion Ctrl & Beach Restoration X039-110M 2,072,000 - 2,072,000
P-110PBPS |PELHAM BAY PARK - NATURE CENTER X039-106M 500,000 - 500,000
P-1BCSEL1 BRONX - ELEC OFFICIALS BLDG REQ - ELEC XG-208M 29,000 - 29,000
P-1BCSGC1 |BRONX - ELEC OFFICIALS BLDG REQ. - GC XG-108M 300,000 - 300,000
P-1BCSHV1 [BRONX - ELEC OFFICIALS BLDG REQ - HVAC XG-408M 41,000 - 41,000
P-1BCSPL1 BRONX - ELEC OFFICIALS BLDG REQ - PLMB X(G-308M 115,000 - 115,000
Subtotal MOU Projects $144,674,994| $45,384,000{ $190,058,994




Independent Budget Office
Croton Filtration Plant Mitigation & Amenities Projects

ULURP Parks Projects
Capital Project Description 2000-2011 2012 Planned | Total Since
Project ID Committed Inception
P-1CROULL |VAN CORT PLGD & COMF, STAT{SACHKERAH WOODS} X092- $2,694,379 S0 $2,694,379
400MA/700MA
P-1CROUL3 VAN CORTLANDT PARK: OLD CROTON AQUEDUCT TRAIL 886,717 - 886,717
P-1CROULS |[CROTON - BRONX TREE PLANTING XG-1005M 348,937 15,000 363,937
P-1CRCULE |VAN CORTLANDT PARK: OLD CROTON AQUEDUCT TRAIL PHASE Il 2,253,000 2,253,000
P-1CROUL7 |SIGNAGE FROM VAN CORTLANDT TO BRYANT PARK CNYG-1008M 50,000 50,000
P-1IRRIG GOLF COURSE IRRIGATICN - BRONX XG-200M 12,495,288 - 12,499,288
P-1SHANDL |SHANDLER RECREATION AREA X092-101M 79,836 - 75,836
P-6ETREES |GREENSTREETS - CITYWIDE CNYG-1505M 100,000 - 100,000
P-1BTREES |TREE PLANTING - BRONX XG-505M 100,000 - 100,000
Subtotal ULURP Projects $16,709,157 2,318,000 $19,027,157

Parks Department Managed Mitigation and Amenities

| $161,384,150| $47,702,000| $209,086,150

Total Croton Mitigation & Amenities

| $181,634,150] $47,702,000| $229,336,150

SOURCES: IBO, Department of Parks and Recreation. Committed and planned data retrieved from the NYC Financial Management System {FM5) on
09/26/2011 and 09/21/2011, respectively.

NOTE: All figures include interfund Agreement (IFA) which represents expense budget spending related to a capital project that is funded from capital
financing sources.
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Attachment 5

Council Home Legislation Calendar City Council Committees

Details Reports

Croton water
filtration facility and
the funding of

File #: Res 0594-2004 Version: * Name: certain eligible
projects in the
borough of the
Bronx.

Type: Resolution Status: Adopted
Committee on State

Committee: and Federal

Leqislation

On agenda; 9/28/2004 Final action: 9/28/2004

Enactment date: Law number:

Resolution ratifying the memorandum of understanding entered into pursuant to
Title: chapter 175 of the laws of 2003 in connection with the Croton water filtration facility

and the funding of certain eligible projects in the borough of the Bronx.
Sponsors: Joel Rivera, Leroy G. Comrie, Jr., (by request of the Mayor)

Committee Report 9/15, Committee Report 9/28, Hearing Transcript 9/28, Hearing
Transcript 9/15, Hearing Transcript - Stated Meeting 9/28/04

Attachments:

History (7) Text

Res. No, 594

Resolution ratifying the memorandum of understanding entered into pursuant to chapter 175 of the
laws of 2003 in connection with the Croton water filtration facility and the funding of certain eligible
projects in the borough ot the Bronx.

By Council Members Rivera and Comrie (by request of the Mayor)

WHEREAS, on July 21, 1999, the Council approved the siting of a water filtration
facility for the Croton water supply at a site at the Mosholu Golf Course, Van Cortlandt Park, in the

Borough of the Bronx;

WHEREAS, the State Legislature enacted Chapter 175 of the Laws of 2003,

http://legistar.council.nyc.gov/LegislationDetail aspx?1D=442827& GUID=B69DE1D4-7... 11/16/2011
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authorizing the City of New York to discontinue the use of certain lands as park lands
in connection with the construction, installation, operation and maintenance of said facility, provided
that the City enter into a memorandum of understanding with the President Pro Tempore of the New
York State Senate and the Speaker of the New York State Assembly identifying (1) the sum of
money that the City shall dedicate for the purpose of implementing eligible projects to acquire and/or
improve park lands in the borough of the Bronx and (2) a list of such eligible projects
("Memorandum of Understanding"), and that the Memorandum of Understanding be ratified by the
Council; and

WHEREAS the Memorandum of Understanding has been entered into by the City, the
President Pro Tempore of the New York State Senate and the Speaker of the New York State
Assembly;

RESOLVED: The Council hereby ratifies the Memorandum of Understanding

pursuant to Chapter 175 of the Laws of 2003.

http://legistar.council.nyc.gov/LegislationDetail.aspx?ID=442827& GUID=B69DE1D4-7... 11/16/2011
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Ratifying the memorandum of understanding

entered into pursuant to chapter 175 of the laws of

2003 in connection with the Croton water filtration
I facility and the funding of certain eligible projects
i in the borough of the Bronx

WHEREAS, on July 21, 1999, the Council approved the siting of a water
filtration facility for the Croton water supply at a site at the Mosholu Golf Course, Van Cortlandt
Park, in the Borough of tﬁe Bronx;

WHEREAS, the State Legislature enacted Chapter 175 of the Laws of 2003,
authorizing the City of New York to discontinue the use of certain lands as park lands in
connection with the coristniction, installation, operation and maintenance of said facility,
provided that the City enter into a memorandum of understanding with the President Pro
Tempore of the New York State Senate and the Speaker of the New York State Assembly
identifying (1) the sum of money that the City shall dedicate for the purpose of implementing
eligible projects to acquire and/or improve-park lan'ds in the borough of the Bronx and (2) a list
of such eligible projects (“Memorandum of .Understanding” » and that the Memorandum of
Understanding be ratified by the Council; and .

WHEREAS the Memorandum of Understanding has been entered into by the

City, the President Pro Tempore of the New York State Senate and the Speaker of the New York

State Assembly;
RESOLVED:

The Council hereby ratifies the Memorandum of Understanding pursuant to

Chapter 175 of the Laws of 2003,



Septeudel)
MEMORANDUM OF UNDERSTANDING, dated as of August 3 V%2004 (“MOU™), by and
among the City of New York , a municipal corporation of the State of New York with its
Hall, New York, New York 10007 (the “City”), acting by and through the

principal office at City
“Mayor"); the President Pro Tempore of the New York State Senate (the

Mayor of the City (the
«president Pro Tem”), with his principal office at The Capitol, Albany, New York 12224; and the

Speaker of the New York State Assembly (the “Speaker”), with his principal office at The
Capitol, Albany, New York 12248.

Recitals

Croton Filtration Facility
m (the “System”) that provides drinking water to nine

1. The City operates a water supply syste
million people, including one million people living outside of the City’s borders. The System is
composed of three (3) water supplies, each originating in an upstate watershed: Croton, Catskill

and Delaware.

2 The Croton water supply, the City’s oldest, currently meets all health-based regulatory
standards. However, Croton water still experiences periodic problems associated with color,
odor and taste, and may not be able to meet stricter new standards on disinfection bi-products

which are expected to take effect in the future.

3. Accordingly, the City has determined that the Croton water supply should be filtered, to

ensure that it remains a reliable part of the City’s water supply and to better protect public health
and safety. The City has entered into a Consent Decree so ordered by the United States District,
Court for the Eastern District of New York (the “Court”) on November 24, 1998, as
supplemented by a Supplement to Consent Decree so ordered by the Court on May 2, 2002 (as so
supplemented, the “Croton Consent Decree”), by and between the United States of America (the
“United States™), the State of New York (the “State”) and the City, pursuant to which the Cityis
required to design and construct a filtration facility to filter and disinfect water delivered to the
City from its Croton water supply (the “Croton Filtration Facility”).

Mosholu Golf Course Site

4. On July 21, 1999, the Council of the City of New York (the “Council”) approved the siting of
the Croton Filtration Facility at a site at the Mosholu Golf Course, Van Cortlandt Park, Bronx,
New York (the “Mosholu Golf Course Site) pursuant to the City’s Uniform Land Use Review

Procedure (“ULURP”).

5 The Mosholu Golf Course Site is located within a public park. Therefore, the City sought the

11, by the New York State Legislature, alienating those portions of the Van
tion and maintenance of such Facility and

passage of a bi
Cortlandt Park to be utilized for the construction, opera



its related facilities, appurtenances and equipment.

6. An appropriate bill, denominated as Assembly Bill No. 8069-C and Senate Bill No. 4791-C,
has been passed by the State Legislature and signed into law by the Governor as Chapter 175 of
the Laws of 2003 (the “Act”). Section 1 of the Act authorizes the discontinuance of use as park
Jands of certain lands at the Mosholu Golf Course Site, for the purpose of construction,
inbtallation, operation and maintenance of the Croton Filtration Facility and improvements and
appurtenances related to the construction, operation and maintenance of such Facility, including,
without limitation, loading and unloading areas, parking areas, roads, gatehouses, pumps,
pumping stations, aqueducts, tunnels, pipes, valves, and pressure regulating devices.

7. Section 2 of the Act states that the authorization contained in Section 1 of the Act is subject to
the requirement that the City acquire additional park lands of equal or greater fair market value
and/or perform capital improvements to existing park and recreational facilities which are equal
to or greater than the fair market value of those lands discontinued pursuant to the Act. Section 2
of the Act further states that the authorization contained in Section 1 of the Act shall only take
effect upon the condition that the City shall have entered into a memorandum of understanding
with the President Pro Tem and the Speaker to identify (1) the sum of money that the City shall
dedicate for the purpose of implementing eligible projects to acquire and/or improve park lands
in the borough of the Bronx and (2) a list of such eligible projects. Section 2 also states that the
authorization contained in Section 1 shall be subject to the requirement that the City shall
complete a Supplemental Environmental Impact Statement (“SEIS”) on the construction,
installation and maintenance of the Croton Filtration Facility and improvements and
appurtenances thereto at the Mosholu Golf Course Site, and that the City shall give due
consideration to the dedication of the Jerome Park Reservoir as parkland. Section 2 further states
that this memorandum of understanding must be ratified by vote of the Council.

8. The City has completed the SEIS, which has identified the Mosholu Golf Course Site as the
preferred site for the Croton Filtration Facility. This MOU is being entered into to aliow the
City to comply with Section 2 of the Act and proceed expeditiously with the construction,

operation and maintenance of the Facility.

Terms and Conditions

1. Identification of Sum of Money; List of Projects. A. Identification of Sum of Money. Subject

to-the terms and conditions of this MOU, the parties hereby agree that the City shall dedicate a
total of Two Hundred Million Dollars ($200,000,000) towards implementing eligible projects,

out of which

1. the sum of One Hundred Ninety Million Dollars ($190,000,000) is identified, pursuant
to clause (1) of the second sentence of Section 2 of the Act, as being dedicated to implementing
eligible projects consisting of the acquisition of parklands and/or the making of capital
improvements to parks, playgrounds or other recreational facilities located in the Borough of the



Bronx; and

il. the sum of Ten Million Dollars ($10,000,000) is identified as being dedicated to
implementing projects consisting of horticultural plantings by DPR intended to beautify and
provide a more healthful environment in the Borough of the Bronx.

B. List of Projects. The list of projects in Exhibit A satisfies the requirements of clause
(2) of the second sentence of Section 2 of the Act.

2. Eligible Projects. The Mayor hereby directs the New York City Department of
Environmental Protection (“DEP)”) to take the following actions and to fulfill the following

commitments, and he hereby directs all other City agencies to cooperate with DEP in effectuating
the purposes of this MOU:

A. DEP Actions. If (i) the United States and the State agree to a further modification of
the Croton Consent Decree, in a form acceptable to the City, incorporating DEP’s proposed
schedule for the design and construction of the Croton Filtration Facility at the Mosholu Golf
Course Site, and (i) the City issues environmental findings, indicating its intention to proceed
with the construction and installation of the Croton Filtration Facility at such Site, DEP is
directed to include in its requests for funding to the New York City Municipal Water Finance
Authority (the “Water Authority”), and to make available out of the proceeds of bonds, notes or
other instruments of indebtedness issued by the Authority for such purpose, a sum of (but not
exceeding) Two Hundred Million Dollars ($200,000,000) in the aggregate for the acquisition,
design and construction of one or more Eligible Projects, over a period of five (5) years from the
date hereof, subject to the conditions specified in paragraphs B through E below.

As used in this MOU, the term “Eligible Project” shall mean a capital project which
qualifies as a “water project” under Section 1045-b(20) of the New York Public Authorities Law,

as determined by DEP and the Water Authority, and which is either:
1. an acquisition by the New York City Department of Parks and Recreation (“DPR”) of
parklands located in the Borough of the Bronx; or '

ii. an improvement or improvements to a park, playground or other recreational facility
located in the Bronx, or horticultural plantings at a location in the Bronx, which park,
playground, other recreational facility, or horticultural planting location is either (i) under the
Jurisdiction of DPR (*DPR Bronx Facility”), or (ii) under the jurisdiction of another agency of
the City and operated and maintained for the benefit of such agency by DPR (“DPR-Operated
Bronx Facility”), or (ii1) under the jurisdiction of another agency of the City and operated and
maintained by such other agency for public park or recreation purposes (“Other City Bronx
Facility™), or (iv) for purposes of Roberto Clemnente State Park only, under the jurisdiction of the
New York State Office of Parks, Recreation and Historic Preservation (“OPRHP”).

Lia



B. Identification and Selection of Projects.

projects listed in Exhibit A attached hereto are Eligible

The parties hereby agree that the
the projects to be funded hereunder shall be drawn by the

Projects for purposes of this MOU, and
City from such list as follows:
1

[ a. projects from Part ] of Exhibit A - up to an aggregate total of $190,000,000;
and
b. projects from Part 1T of Exhibit A, up to an aggregate total of $10,000,000.

C. Other Agencies to Cooperate. Any funds made available by DEP under Paragraph A
above in respect of any Eligible Project shall be paid over to DPR (if the Eligible Project
involves a DPR Bronx Facility or a DPR-Operated Bronx Facility), to the relevant City agency (if
the eligible Project involves an Other City Bronx Facility) or to OPRHP (if the Eligible Project

involves Roberto Clemente State Park), and applied solely towards the costs of acquiring,
designing and constructing such Project. The governmental entity receiving such funds shall be

solely responsible for acquiring, designing and constructing such Eligible Project, and DEP’s

The transfer of any funds made available by DEP hereunder in respect of an Eligible
Project shall be pre-conditioned on the execution of an agreement or memorandum of
understanding by the recipient governmental entity, in form and substance satisfactory to DEP,
the Water Authority, and the relevant City agency or OPRHP, as appropriate, providing for the

. ' D. Injunction. In the event the City is enjoined, on any basis, from proceeding with the
design, construction, operation or maintenance of the. Croton Filtration Facility at the Mosholy

Golf Course Site, by a court of competent jurisdiction, the City shall have no obligation to
secure any further funding for any projects hereunder from and afier the date of such injunction

and for so long as such inj



E. Qutreach. DEP is directed o initiate and implement an outreach strategy, intended to

alert qualified Bronx residents to appropriate employment opportunities afforded by the Croton
Filtration Facility project, and to alert qualified Bronx business firms to appropnate opportunities

to bid for the provision of goods or services to the project. Such outreach shall nclude working
with trade organizations, labor organizations and other entities who can assist in identifying such

qualified residents and business firms. The funding for any such outreach shall not be drawn
from the funds provided for funding projects hereunder.

In addition, for contracts implemented with any State Revolving Fund loan or loans made
to support the Croton Filtration Facility Project, DEP is directed to make prime contractors aware
of Bronx-based businesses that have been certified as Minority-Owned Business Enterprises or
Women-Owned Business Enterprises (MBEs/WBEs) in order to facilitate the prime contractors’
compliance with the applicable State MBE/WBE requirements.

3. Periodic Reporting. The City shall provide pericdic, but at Jeast annual, reports to the President
Pro Tempore of the New York State Senate and to the Speaker of the New York State Assembly on

the progress of funding and construction of the projects hereunder.

4. Determination to Proceed at Other Site. This MOU shall be null and void if the City
determines to proceed with the construction and installation of the Croton Filtration Facility at a

site other than the Mosholu Golf Course Site.

5. Amendments. This MOU may not be amended or modified except by written instrument
signed by all of the parties hereto, and ratified by the Council.

6. Counterparts. This MOU may be executed in counterparts, each of which shall be an ongmal
but all of which together shall constitute one and the same instrument.



7. Effective Date. This MOU shall take effect mmmediately.

THE CITY OF NEW YORK

By
Mayor

PRESIDENT PRO TEMPORE OF
THE NEW YORK STATE SENATE

%@“J

SPEAKER OF THE
NEW YORK STATE ASSEMBLY

mou805nochange.wpd



CERTIFICATION OF RATIFICATION

WHEREAS, section two of Chapter 175 of the Laws of 2003 requires the Council of the City of
New York to ratify the memorandum of understanding in connection with the Croton filtration
facility and the funding of certain eligible projects in the borough of the Bronx,

NOW THEREFORE, I hereby certify that a Resolution was passed by the Council of the City of
New York on August 12, 2004, ratifying the memorandum of understanding entered into by and
among the City of New York, acting by and through the Mayor of the City, the President Pro
Tem of the New York State Senate and the Speaker of the New York State Assembly.

RATIFIED BY
THE COUNCIL OF THE CITY OF NEW YORK

Speaker
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MEMORANDUM OF UNDERSTANDING, dated as of September L 2004 (“MOU™), by
and among the City of New York , a municipal corporation of the State of New York with its
principal office at City Hall, New York, New York 10007 (the “City”), acting by and through the
Mayor of the City (the “Mayor”); the President Pro Tempore of the New York State Senate (the
“President Pro Tem”), with his principal office at The Capitol, Albany, New York 12224; and the
Speaker of the New York State Assembly (the “Speaker”), with his principal office at The

Capitol, Albany, New York 12248,

Recitals

Croton Filtration Facility

1. The City operates a water supply system (the ““System) that provides drinking water to nine
million people, including one million people living outside of the City’s borders. The Systern is
composed of three (3) water supplies, each originating in an upstate watershed: Croton, Catskill

and Delaware.

2. The Croton water supply, the City’s oldest, currently meets all health-based regulatory
standards. However, Croton water still experiences periodic problems associated with color,
odor and taste, and may not be able to meet stricter new standards on disinfection bi-products

which are expected to take effect in the future.

3. Accordingly, the City has determined that the Croton water supply should be filtered, to
ensure that it remains a reliable part of the City’s water supply and to better protect public health
and safety. The City has entered into a Consent Decree so ordered by the United States District '
Court for the Eastern District of New York (the “Court”) on November 24, 1998, as
supplemented by a Supplement to Consent Decree so ordered by the Court on May 2, 2002 (as so
supplemented, the “Croton Consent Decree™), by and between the United States of America (the
“United States”), the State of New York (the “State™) and the City, pursuant to which the City is
required to design and construct a filtration facility to filter and disinfect water delivered to the
City from its Croton water supply (the “Croton Filtration Facility”).

Mosholu Golf Course Site

4. On July 21, 1999, the Council of the City of New York (the “Council”’) approved the siting of
the Croton Filtration Facility at a site at the Mosholu Golf Course, Van Cortlandt Park, Bronx,
New York (the “Mosholu Golf Course Site”) pursuant to the City’s Uniform Land Use Review

Procedure (“ULURP™).
5. The Mosholu Golf Course Site is located within a public park. Therefore, the City sought the

passage of a bill, by the New York State Legislature, alienating those portions of the Van
Cortlandt Park to be utilized for the construction, operation and maintenance of such Facility and



its related facilities, appurtenances and equipment.

6. An appropriate bill, denominated as Assembly Bill No. 8069-C and Senate Bill No. 4791-C,
has been passed by the State Legislature and signed into law by the Governor as Chapter 175 of
the Laws of 2003 (the “Act™). Section 1 of the Act authorizes the discontinuance of use as park
lands of certain lands at the Mosholu Golf Course Site, for the purpose of construction,
installation, operation and maintenance of the Croton Filtration Facility and improvements and
appurtenances related to the 'constrqction, operation and maintenance of such Facility, including,
without limitation, loading and unloading areas, parking areas, roads, gatehouses, pumps,
pumping stations, aqueducts, tunnels, pipes, valves, and pressure regulating devices.

7 Section 2 of the Act states that the authorization contained in Section 1 of the Act is subject to
the requirement that the City acquire additional park lands of equal or greater fair market value
and/or perform capital improvements to existing park and recreational facilities which are equal
to or greater than the fair market value of those lands discontinued pursuant to the Act. Section 2
of the Act further states that the authorization contained in Section 1 of the Act shall only take
effect upon the condition that the City shall have entered into a memorandum of understanding
with the President Pro Tem and ‘the Speaker to identify (1) the sum of money that the City shall
dedicate for the purpose of implementing eligible projects to acquire and/or improve park lands
in the borough of the Bronx and (2) a list of such eligible projects. Section 2 also states that the
anthorization contained in Section 1 shall be subject to the requirement that the City shall
complete a Supplemental Environmental Impact Statement (“SEIS”) on the construction,
installation and maintenance of the Croton Filtration Facility and improvements and
appurtenances theréto at the Mosholu Golf Course Site, and that the City shall give due
consideration to the dedication of the Jerome Park Reservoir as parkland. Section 2 further states
that this memorandum of understanding must be ratified by vote of the Council.

+

8. The City has completea the SEIS, which has identified the Mosholu Golf Course Site as the
preferred site for the Croton Filtration Facility. This MOU is being entered into to allow the
City to comply with Section2 of the Act and proceed expeditiously with the construction,

operation and maintenance of the Facility.

Terms and Conditions

1. Identification of Sum of Money: List of Projecté. A. ldentification of Sum of Money. Subject

to the terms and conditions of this MOU, the parties hereby agree that the City shall dedicate a
total of Two Hundred Million Dollars ($200,000,000) towards implementing eligible projects,

out of which

i. the sum of One Hundred Ninety Million Dollars ($190,000,000) is identified, pursuant
to clause (1) of the second sentence of Section 2 of the Act, as being dedicated to implementing
eligible projects consisting of the acquisition of parklands and/or the making of capital
improvements to parks, playgrounds or other recreational facilities located in the Borough of the



Bronx; and

ii. the sum of Ten Million Dollars ($10,000,000) is identified as being dedicated to
implementing projects consisting of horticultural plantings by DPR intended to beautify and
provide a more healthful environment in the Borough of the Bronx.

B. List of Projects. The list of projects in Exhibit A satisfies the requirements of clause
(2) of the second sentence of Section 2 of the Act.

2. Eligible Projects. The Mayor hereby directs the New York City Department of
Environmental Protection (“DEP)”) to take the following actions and to fulfill the following

commitments, and he hereby directs all other City agencies to cooperate with DEP in effectuating
the purposes of this MOU:

A. DEP Actions. If (i) the United States and the State agree to a further modification of
the Croton Consent Decree, in a form acceptable to the City, incorporating DEP’s proposed
schedule for the design and construction of the Croton Filtration Facility at the Mosholu Golf
Course Site, and (ii) the City issues environmental findings, indicating its intention to proceed
with the construction and installation of the Croton Filtration Facility at such Site, DEP is
directed to include in its requests for funding to the New York City Municipal Water Finance
Authority (the “Water Authority”), and to make available out of the proceeds of bonds; notes or
other instruments of indebtedness issued by the Authority for such purpose, a sum of (but nat
exceeding) Two Hundred Million Dollars ($200,000,000) in the aggregate for the acquisition,
design and construction of one or more Eligible Projects, over a period of five (5) years from the
date hereof, subject to the conditions specified in paragraphs B through E below.

As used in this MOU, the term “Eligible Project” shall mean a capital project which
qualifies as a “water project” under Section 1045-b(20) of the New York Public Authorities Law,

as determined by DEP and the Water Authority, and which is either:

i. an acquisition by the New York City Department of Parks and Recreation (“DPR”) of
parklands located in the Borough of the Bronx; or

ii. an improvement or improvements to a park, playground or other recreational facility
located in the Bronx, or horticultural plantings at a location in the Bronx, which park,
playground, other recreational facility, or horticultural planting location is either (i) under the
jurisdiction of DPR (“DPR Bronx Facility”), or (ii) under the jurisdiction of another agency of
the City and operated and maintained for the benefit of such agency by DPR (“DPR-Operated
Bronx Facility”), or (iii} under the jurisdiction of another agency of the City and operated and
maintained by such other agency for public park or recreation purposes (“Other City Bronx
Facility”), or (iv) for purposes of Roberto Clemente State Park only, under the Jjurisdiction of the
New York State Office of Parks, Recreation and Historic Preservation (“OPRHP”).



B. Identification and Selection of Projects.

The parties hereby agree that the projects listed in Exhibit A attached hereto are Eligible
Projects for purposes of this MOU, and the projects to be funded hereunder shall be drawn by the

City from such list as follows:

i
a. projects from Part I of Exhibit A - up to an aggregate total of $190,000,000;

and

b. projects from Part I of Exhibit A, up to an aggregate total of $10,000,000.

Nothing in this MOU shall be deemed ta obligate the Water Authority to finance any
Project costs which it may not lawfully pay. The terms and conditions of any bonds, notes or
other instruments of indebtedness issued by the Water Authority shall be established by the

Water Authonity.

C. Other Agencies to Cooperate. Any funds made available by DEP under Paragraph A
above in respect of any Eligible Project shall be paid over to DPR (if the Eligible Project
involves a DPR Bronx Facjlity or a DPR-Operated Bronx Facility), to the relevant City agency (if
the eligible Project involves an Other City Bronx Facility) or to OPRHP (if the Eligible Project
involves Roberto Clemente State Park), and applied solely towards the costs of acquiring,
designing and constructing such Project. The governmental entity receiving such funds shall be
solely responsible for acquiring, designing and constructing such Eligible Project, and DEP’s
responsibility shall be limitell to making funds available in accordance with and subject to the
terms of this MOU. The Mayor hereby directs all City agencies to cooperate with DEP in

effectuating the terms of this MOU.

The transfer of any funds made available by DEP hereunder in respect of an Eligible
Project shall be pre-conditioned on the execution of an agreement or memorandum of
understanding by the recipient governmental entity, in form and substance satisfactory to DEP,
the Water Authority, and the relevant City agency or OPRHP, as appropriate, providing for the
transfer of such funds and the obligation of the recipient to apply such funds solely towards the
acquisition, design and construction of such Eligible Project, and to complete such Eligible

Project by a stated completion date.

) D. Injunction. In the event the City is enjoined, on any basis, from proceeding with the
design, construction, operation or maintenance of the Croton Filtration Facility at the Mosholu
Golf Course Site, by a court of competent jurisdiction, the City shall have no obligation to
secure any further funding for any projects hereunder from and after the date of such injunction
and for so long as such injunction is pending. If any such injunction is made final, without
opportunity for further appeal, there shall be no furthér funding advanced pursuant to this MOU,

and this MOU shall be of no further force or effect.



E. Qutreach. DEP is directed to imtiate and implement an outreach strategy, intended to
alert qualified Bronx residents to appropriate employment opportunities afforded by the Croton
Filtration Facility project, and to alert qualified Bronx business firms to appropriate opportunities
to bid for the provision of goods or services to the project. Such outreach shall include working
with trade organizations, labor organizations and other entities who can assist in identifying such
qualified residents and business firms. The funding for any such outreach shall not be drawn

from the funds provided for funding projects hereunder.

In addition, for contracts implemented with any State Revolving Fund loan or loans made
to support the Croton Filtration Facility Project, DEP is directed to make prime contractors aware
of Bronx-based businesses that have been certified as Minority-Owned Business Enterprises or
Women-Owned Business Enterprises (MBEs/WBEs) in order to facilitate the prime contractors’
compliance with the applicable State MBE/WBE requirements.

3. Periodic Reporting. The City shall provide periodic, but at least annual, reports to the President
Pro Tempore of the New York State Senate and to the Speaker of the New York State Assembly on

the progress of funding and construction of the projects hereunder.

4. Determination to Proceed at Other Site. This MOU shall be null and void if the City
determines to proceed with the construction and installation of the Croton Filtration Facility at a

site other than the Mosholu Golf Course Site.

5. Amendments. This MOU may not be amended or modified except by written instrument
signed by all of the parties hereto, and ratified by the Council.

6. Counterparts. This MOU may be executed in counterparts, each of which shall be an original,
but aill of which together shall constitute one and the same instrument. .



7. Effective Date. This MOU shall take effect immediately.

THE CITY OF NEW YORK

| s A

Mayor /

PRESIDENT PRC TEMP
THE NEW YORK STA

SPEAKER OF THE
NEWHXPORK STAT SEMBLY
\Y)

/

mou805nochange.wpd



CERTIFICATION OF RATIFICATION

WHEREAS, section two of Chapter 175 of the Laws of 2003 requires the Council of the City of
New York to ratify the memorandum of understanding in connection with the Croton filtration
facility and the funding of certain eligibie projects in the borough of the Bronx,

NOW THEREFORE, I hereby certify that a Resolution was passed by the Council of the City of
New York on August 12, 2004, ratifying the memorandum of understanding entered into by and
among the City of New York, acting by and through the Mayor of the City, the President Pro
Tem of the New York State Senate and the Speaker of the New York State Assembly.

RATIFIED BY
THE COUNCIL OF THE CITY OF NEW YORK

Speaker
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NYC Parks & Recreation Croton Program Funding Summary as of 3/21/11(Progress updated 10/27/11)

s . Attachment 6
Croton Mitigation Funding
. . Number of Number of

MOU Capital Projects Contracts Projects Dollar Value

Completed Projects 49 39 $ 91,000,000 (Registered amount)

Projects in Construction 13! 7 h) 36,000,000 (Registered & estimated)
Projects in Procurement 7 6 $ 13,200,000 (Estimated cost)

Projects in Design 11 11 $ 33,300,000 (Estimated cost)

Total Projects/Contracts 78 63 $§ 173,500,000

Contingency for remaining design,

i_procuremem and construction phases $ 6,500,000

Sub Total MOU Capital Projects 78 63 $ 180,000,000

ULURP/FEIS Projects Number of Numl.:er of Dollar Value

Contracts Projects

Complete/Registered 2 3 b3 3,471,944

Remaining 2 1 $ 2,578,056

Subtotal ULURP/FEIS Projects 4 4 $ 6,050,000
[Total MOU and ULURP/FEIS 82 67 $ 186,050,000 |
Other Funding Allocations to Enhance Mitigation Projects

Capital Projects Num!)er of Dollar Value

Projects

City Council Funded Projects 2 b 1,600,000

Borough President Funded Projects 1 5 500,000

Federal Grant Funded Projects 2 $ 810,000

State Grant Funded Projects 1 3 500,000

Subtotal Other funding allocations 6 s 3,410,000
IGrand Total Funding Parks Croton Program $ 189,460,000 I

Note:

Projected final costs on the attached spreadsheet are estimates except for completed projects where the registered amount is used. Shaded rows indicate
projects approved for additional funding.

The total number of projects is 67. The projects shown under QOther Funding are included in the 67.

The contingency item in this summary ($6,500,000) includes change orders and overruns pending registration for construction and construction contingency
for projects in procurement and design.

C:\Documents and Settings\frank.mccue\Local SettingsiTemporary Intemet Files\Content. OutlocokWHDIBEMF\CROTON MOU PROJECT UPDATE For Monitoring Commitiee
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Attachment 7

2 LEHMAN
T

COLLEGE

The following is a staternent from Lehman College on the use of the College's parking lot for a

roposed jogqing path around the Jerome Park Reservoir, presented on November 16, 2011 at
a meeting of the Croton Filtration Monitoring Committee. The statement was delivered by Rene
Rotolo.

Thank you for this opportunity to address the Committee and the community. | am Rene Rotolo,
Assistant Vice President for Campus Planning and Facilities for Lehman College.

Before responding to your query regarding the proposed jogging path, | would like to provide
some data about the volume of students and visitors who use our campus facilities.

Lehman College is the only senior college of The City University of New York in the Bronx
serving both the borough and the surrounding region as an intellectual, economic and cultural
center. Lehman offers more than 100 undergraduate and graduate programs in the arts and
sciences, as well as professional fields, within a dynamic research environment.

Lehman has aiways been a commuter campus. Our Fall 2011 enroliment consists of 12,287
degree students—60 percent of whom are Bronx residents. An additional 10,000 students are
enroiled in our continuing education programs. Each year, 400,000 visitors to the campus enjoy
Lehman’s many cultural, educational, and athletic programs and events. Lehman also has a
host of partnerships with Bronx schools, hospitals, corporations, and cultural and scientific
institutions, partnerships that have been at the heart of Lehman’s efforts since its founding.

Lehman’s history is intertwined with that of the Jerome Park Reservoir and the surrounding
community. The campus served as the Bronx branch of Hunter College, known as Hunter-in-
the-Bronx from 1931 until 1968. On July 1, 1968, Lehman College was established as an
independent unit of The City University of New York. We have flourished and expanded along
with the Bronx and the surrounding area and become an integral part of the Jerome Park
community.

The College does not own the property upon which it is located. The land was transferred from
the City of New York to the State of New York in 1982 and the property was designated for
higher education purposes. We, as the College’s administrators, are the stewards of the
buiidings and grounds that Lehman Coilege occupies.

It is our understanding that the current Phase | development plan for the jogging path ends at a
point along the reservoir about midway between DeWitt Clinton High School and the Bronx High
School of Science and does not include any development beyond. Lehman College lies more
than a block to the south. Nevertheless, we have been asked to consider whether Lehman
College would be willing to give up part of its parking lot to the Department of Parks and
Recreation for this path. The answer is, it would not be in the best interests of the College, its
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students, faculty and staff, and the public it serves to do so. The reasons behind our position
are as follows.

Parking is already becoming difficult to find at Lehman because of the figures cited above. The
College's 38% enrollment growth over the past ten years, from nearly 9,000 students (Fall
2001) to more than 12,000 (Fall 2011), coupied with an increase in the number of faculty and
staff, has placed additional demands on the College's facilities including the parking lots. The
increased demand for parking is also having an effect on the street parking around the campus.

Currently, there are approximately 200 fewer parking spaces than what is actually needed to
accommodate the needs of students, faculty and staff.

It is estimated that the creation of a jogging path around the reservoir would result in the loss of
an additional 223 parking spaces. Without adequate on-site parking, students would be forced
to find street parking, particutarly during our busiest periods, which are Monday through
Thursday in the late afternoon and evening. This would adversely impact on the availability of
parking for residents returning home from work.

The only possible scenario the administration of Lehman College can responsibly consider
would involve an equal exchange of property, consisting of an equivalent area of property
adjacent to the College’s parking lots fully developed at no cost to the College, to replace the
parking spaces lost to the proposed jogging path. This would require transfer of ownership of
the affected path to the Department of Parks and Recreation and transfer of the adjacent
property developed for parking to the State of New York for use by Lehman College.

A representative of the College administration would be glad to meet with members of the
Committee to discuss this possibility.

Thank you for your time and for the opportunity to include the College’s concerns in your
deliberations.
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