
Deliverable Schedule

Development of draft of land use 
coefficients and pollutant removal 
efficiencies for practices required for 
developers as part of pollutant load 
analysis (Part II.B.1.d)

1-Feb-18

Description of existing legal authority to 
control discharges to the MS4 (Part 
III.B.1.a

1-Feb-16

Development of written certification 
statemetn (Part III.B.1.b

1-Aug-17

III.E Stormwater Program Administration

Notification to entities regulated under 
MS4 permit (Part III.E) 

1-Nov-18

Progress Reports on the development of 
the SWMP Plan, including public 
involvement/participation components 
(Part IV. Introduction)

1-Aug-16,  1-Aug-17

Submission of the completed draft SWMP 
Plan, including all components identified in 
Parts II.B, III.A through D, and IV. 
Introduction and IV.A through J (Part IV. 
Introduction)

1-Aug-18

Preliminary map with information 
completed to date (Part IV.C.2) 

1-Aug-18

Final map with information outlined in 
Part IV.C.1 (Part IV.C.2)

1-Aug-20

Updated outfall list (Part IV.D.2) Every 5 years after 1-Aug-
18

Illicit discharge trackdown (Phase I) 
schedule (Part IV.D.4)

Within 30 days of 
discovery of discharge

Illicit discharge abatement program (Phase 
II) schedule (Part IV.D.4)

On or before end date of 
Phase I schedule

Report of the location and ownership of 
illicit discharges to the MS4 where the 
MS4 discharges to waterbodies that are 
shown to have over 200 colonies/100 ml 
of fecal coliform and a schedule to 
eliminate those discharges (Part IV.D.5)

1-Aug-18 and every year 
thereafter

Report on the unauthorized non-
stormwater discharges to NYC's MS4 or 
CSO outfalls downstream of the regulator 
(Part IV.D.5)

1-Aug-18 and every year 
thereafter

Establish and annually update an 
inventory of post-construction stormwater 
management 

1-Aug-18 and every year 
thereafter

Perform an initial self-assessment of 
highest priority municipal operations and 
facilities *Part IV.G.1.d.i)

1-Aug-18

Update inventory of industrial/commercial 
facilities that are possible sources (Part 
IV.H.1.a.i)

Every 5 years after 
preparation of initial 

inventory
Develop interim reports on the 
development of the SPDES MSGP 
inspection program (Part IV.H.1.a.i)

1-Aug-16,  1-Aug-17

Submit certification that training to 
inspectors to conduct industrial 
stormwater facility inspections has been 
completed (Part IV.H.4)

Every 2 years after SPDES 
MSGP inspection program 

approval

Submit certification that an interim 
floatable and settleable trash and debris 
reduction media campaign has been 
developed with implementation schedule 
(Part IV.I.3)

1-Nov-15

Submit draft work plan for determining 
the amount of floatable and settelable 
trash and debris discharged from the MS4 
to floatables impaired waterbodies (Part 
IV.I.3)

1-Aug-17

Submit a schedule for loading rate study 
for floatable and settleable trash and 
debris from the MS4 to waterbodies 
impaired for floables (Part IV.1.3) 

3 months after final work 
plan approval

Commence a study to determine loading 
rate of floatable and settleable trash and 
debris from the MS4 to waterbodies 
impaired for floatables (Part IV.1.3)

2 years after final work 
plan approval

Submit certification that Program has 
been implemented (Part IV.J.3)

1-Aug-20

Public presentation of draft annual report 
(Part IV.B.4.a)

Every July 1st after every 
annual reporting year

Annual Report submission (Part IV.M) and 
MCC Form (Part IV.N)

Every September 30th 
after every annual 

reporting year
Annual effectiveness assessment (included 
in Annual Reporting Part IV.M.3.J.I) and 
associated review of activities or control 
measures (Part IV.M.4.j.iii)

1-Aug-19 and annually 
thereafter

Apply for Permit Renewal (Part IV.O) 180 days prior to permit 
expiration

IV.I Floatable and Settleable to Trash and Debris Control 

IV.J Monitoring and Assessment of Controls

IV.M, IV.N, & IV.O Annual Reporting

Deliverables in the NYC MS4 Permit and Schedule

IV.D Illicit Discharge Detection and Elimination

IV.F Post-Construction Stormwater Management

IV.G Municipal Operations & Facilities Pollution Prevention 

IV.H Industrial and Commercial Stormwater Sources

II.B Impaired Waters

II.B Legal Authority

IV.B Stormwater Management Program Plan

IV.C MS4 Drainage Map

* Green highlight denotes completion of deliverable
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