Reconstruction of 9th Avenue/Gansevoort Street Area

9th Avenue between West 16th Street and Gansevoort Street

Project # HWMP2020

The New York City Department of Design and Construction (NYCDDC) is managing the reconstruction of 9th Avenue/Gansevoort Street area in the Meatpacking District section of Manhattan. This reconstruction involves amenities including: tree planting, plaza reconstruction and decorative paving. It also includes replacement of distribution water mains (sections), construction of catch basins and chute connections, roadway, curbs and sidewalk. This project has an anticipated completion date of Fall 2018. Due to inclement weather and field conditions, this time frame can change.

Work Completed to Date:
The project has completed several utilities upgrades (Gas and Electric) with Con Edison and Verizon. The Installation of Catch Basins and Chute Connections in various locations and Curb Replacement on South of West 14th Street Concrete Base on 9th Avenue from Gansevoort Street to West 14th Street.

Proposed Work Schedule:
For the 3rd Quarter 2018, there will be continued cobblestone installation taking place on the project as well as continued utility relocation work in addition to Con Edison (Gas and Electric) and ECS Facilities Upgrade in various Locations. Chelsea Plaza will continue with excavation and Granite Curb Installation as well as the curb and sidewalk replacement at the North side of West 14th Street. These operations are performed during the day weather and field conditions permitting.

CHELSEA PLAZA SOUTH OF 14TH STREET.

Special Needs:
The DDC Staff will work specifically with individuals that have special needs who may be uniquely impacted by the project. Please reach out to project contact.

Water Service Interruptions
During the project there will be water service interruptions. To allow water replacement, the existing water service must be shut off by closing the valves at either end of the section. Notice will be given for all planned interruptions. Water service will be restored at the end of the work day.

Trash Collection:
Proper trash collection can be a challenge on a project as large as this but if everyone is considerate it can be managed with a modicum of disruption. Please pack your trash properly to avoid easy breakage and/or spill over. Put it in the designated areas as close to collection time as possible. If you use a private carter, ensure your trash collection occurs in a timely fashion. If you aren’t sure where to bring your trash, please call the CCL.

Community Construction Liaison (CCL)
The DDC has assigned Sofia Noboa of Muñoz Engineering, as the Community Construction Liaison (CCL) for this project. Please contact Sofia for any project related inquiries/concerns you may have:
Phone: 646-964-5127
Email: 9thavegansevoortccl@gmail.com
Field Office: 407 West 14th Street, New York, NY 10014

Newsletter Distribution
Construction Newsletters for this project are distributed quarterly within the project area and to Community Boards #2 & #4 – Manhattan.