
BOVIS LEND LEASE LMB, INC. 
AVALON MORNINGSIDE PARK 

401 WEST 110TH STREET 
30-DAY COMMUNITY LOOK AHEAD 

Through August  2008 

 
 

Site Logistics: 
1. Site fence will be scaled back and be relocated behind the property line 

for the balance of the 110th street landscape work (Stone walls, benches 
and tree and landscape improvements, etc.) 

2. Sidewalk replacement will extend east just short of Morningside Drive. 
(110th street sidewalk and parking lane closure will remain in effect) 
 

3. Personnel and material hoist/loading dock removal will commence 
August 18, and be completed by the end of August.  

 

 
 

BOVIS LEND LEASE LMB, INC. 
AVALON MORNINGSIDE PARK 

401 WEST 110TH STREET 
30-DAY COMMUNITY LOOK AHEAD 

Through September  2008 
 
 

Windows and Building skin/ TCO 
1. Balance of Hoist run window installation shall commence at the 

beginning of September. 
2. Building systems training will be completed and the DOB- TCO process 

will continue through the top of the building.   
 


