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1. Introduction 
Effective planning efforts result in high quality and useful plans, but written plans are 

only one element in the process. The planning process is as important as the plan itself.  

A successful planning process forges partnerships and brings together a cross-section of 

government agencies, the public, and other stakeholders to reach consensus on how to 

achieve a desired outcome or resolve a community issue. Applying an inclusive and 

transparent process adds validity to the plan. Those involved gain a better 

understanding of the problem or issue and how solutions and actions were devised. The 

result is a common set of community values and widespread support for directing 

financial, technical, and human resources to an agreed upon action.  

The planning process was an integral part of the New York City Hazard Mitigation Plan 

(HMP) update. This section describes New York City's planning process and how the 

HMP update evolved over the course of eight months. 

A. FEMA Requirements Addressed in this Section 

New York City's mitigation planning process, which evolved over the past year, was 

consistent with the steps presented in the Federal Emergency Management Agency 

(FEMA) How-To-Guide: Building Support for Mitigation Planning (FEMA 386-1).  The 

following FEMA requirements were addressed in this process: 

 Requirement §201.6(b): The planning process shall include: 
(1) An opportunity for the public to comment on the plan during the drafting 

stage and prior to plan approval; 
(2) An opportunity for neighboring communities, local and regional agencies 

involved in hazard mitigation activities, and agencies that have the authority to 
regulate development, as well as businesses, academia and other private and 
non-profit interests to be involved in the planning process; and 

(3) Review and incorporation, if appropriate, of existing plans, studies, 
reports, and technical information. 

 Requirement §201.6(c)(1): [The plan shall document] the planning process used 
to develop the plan, including how it was prepared, who was involved in the 
process, and how the public was involved.  

 NYS Requirement § 1: Counties and communities should invite (at a minimum) 

the following stakeholders when initiating the planning process and identifying 

strategies and specific projects:  County Hazard Mitigation Coordinators and 

Floodplain Professionals, County Emergency Managers, County Planners & GIS 

staff, County Soil & Water Conservation Districts, Regional & Metropolitan 

(Transportation) Planning Organizations, Local Hazard Mitigation Coordinators 

and Floodplain Managers, Local Code Enforcement Officials, Local Emergency 
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Management (Emergency Manager, Fire & Police Chiefs), Local Planners and 

planning consultants, Local Engineers and engineering consultants, and Local 

Public Works or Highway Superintendents. 

 NYS Requirement § 7:  Draft plans should be placed on an existing 

county/community website, or one created for the purpose of soliciting 

comments, for 30 days or the time prescribed by local law, whichever is greater. 

The webpage should identify the name, mailing address, day phone and/or email 

address for the person responsible for receiving and reviewing comments on the 

draft hazard mitigation plan.  The final plan should also be placed on an existing 

county/community website, or one created for the purpose of educating the 

public about the community's mitigation initiatives, and should contain contact 

information specified above for the person responsible for maintaining the plan 

and answering questions about it once it has been accepted.  

B. Planning Process Approach 

This section of the HMP, which serves as a permanent record of New York City's 

mitigation planning process, describes how the process unfolded and includes the 

following components: 

 Planning Participants and organization structure 

 Developing the HMP (Risk Assessment and Mitigation Strategy) 

 Plan Development Meetings 

 Meeting Documentation 
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2. Planning Participants and Organizational Structure 

A. Organizational Structure 

The process for developing the update to the Hazard Mitigation Plan consisted of a four 

levels of engagement:  Planning Team, MPC Steering Committee, the Mitigation 

Planning Council, and the general public (see Figure 1).  The following section will 

further describe the role each level played in the planning process.  

i. Planning Team 

The Planning Team was the overall lead 
for developing the HMP.  It was 
comprised of representatives of the 
New York City Office of Emergency 
Management (OEM) and the New 
York City Department of City Planning 
(DCP), working in close collaboration 
with the Office of Long-Term Planning 
and Sustainability (OLTPS). 
Specifically, the Planning Team 
consisted of four planners from the 
OEM Planning and Preparedness 
Division, one specialist from OEM's 
Geographic Information Systems (GIS) 
Unit, and five planners from DCP. OEM 
planners facilitated the overall plan development to ensure the HMP met the 
requirements of DMA 2000, and OEM's GIS specialist worked to customize and execute 
hazard models and create maps and data tables for the plan. DCP, which has expertise 
in demographic and land use analyses in addition to several agency-driven climate 
change initiatives, designated its planners to work on two specific sections of the HMP: 
New York City's Hazard Environment and the Flooding Risk Assessment profile. DCP also 
provided guidance on the public outreach strategy. OLTPS assisted both OEM and DCP 
with the "future environment" sections of the report. The Planning Team participants 
and their agencies are shown in Figure 2. 

 

1) Responsibilities 

As the HMP coordinator, the Planning Team had the following responsibilities: 

 Organize and guide all meetings with the Steering Committee and MPC 
members 

 Develop and implement the community involvement process 

 Guide the plan development to adhere to DMA 2000 requirements 

Figure 1:  HMP Planning Process 
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 Manage identification, collection, and analysis of mitigation actions submitted 
by the MPC 

 Facilitate responsibilities and provide support for all participants in the hazard  
mitigation planning process 

 Coordinate with MPC members to identify relevant material for the HMP 

2) Participants and Agency Descriptions 

Figure 2:  HMP Planning Team 
 

ii. Mitigation Planning Council Steering Committee  

The MPC Steering Committee, which helped develop, manage, and implement the HMP, 

is a core group of 13 agencies and organizations that own or manage some of the city's 

largest infrastructure networks and/or engage in planning for or regulating these 

systems (see Figure 3). The Steering Committee includes New York City agencies and 

entities that were involved in the 2009 HMP and remained involved through the 2014 

HMP update: OEM, DCP, and OLTPS in addition to the Department of Buildings (DOB), 

Department of Environmental Protection (DEP), Department of Parks & Recreation 

(Parks), NYC Department of Transportation (NYC DOT), Metropolitan Transportation 
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Authority (MTA), and the Regional Plan Association (RPA). For the 2014 update to the 

HMP, the Planning Team expanded the membership of the Steering Committee to 

include the Department of Health and Mental Hygiene (DOHMH), the Mayor’s Office for 

Housing Recovery (HRO), the New York City Police Department (NYPD), and the New 

York City Fire Department (FDNY). The Steering Committee provided subject-matter 

expertise in the following areas: emergency management, land use planning, building 

codes, housing recovery, public health, public safety, transportation, infrastructure 

protection, climate change, regional planning, and natural resource protection.  

On July 26, 2013, the Planning Team led the first Steering Committee meeting. During 

this meeting Steering Committee members discussed selecting hazards for the HMP, 

developing goals and objectives, and identifying agency-specific capabilities for 

implementing mitigation actions. Following the first meeting, Steering Committee 

members attended two additional meetings during the planning process to facilitate the 

development of the HMP. During these meetings, the Steering Committee provided 

information for and reviewed the Risk Assessment section of the plan and evaluated 

mitigation actions. OEM also conducted individual meetings with Steering Committee 

members and maintained regular phone and email contact to develop specific ideas and 

identify additional resources related to the development of the plan. 

1) Responsibilities 

The Steering Committee's responsibilities were as follows: 

 Support plan development 
 Attend meetings through December 2013 
 Develop HMP mission statement, goals, and objectives 
 Provide subject-matter expertise 
 Assist in evaluating and prioritizing mitigation actions  
 Review and comment on draft HMP sections provided by the Planning Team 
 Assist with maintaining the HMP 

2) Participants and Agency Descriptions 
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Figure 3:  MPC Steering Committee members 
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iii. Mitigation Planning Council 

The Mitigation Planning Council (MPC), a multidisciplinary group of 41 stakeholders that 

have an interest in reducing the impact of hazards in New York City, was responsible for 

developing the HMP. The MPC members played an integral role in identifying existing 

and potential mitigation actions that will make New York City more resilient to natural 

and non-natural disasters. The members include  41 agencies, public authorities, and 

private utility providers that were involved in the 2009 HMP: the New York City 

Department for the Aging (DFTA), DOB, DCP, Department of Citywide Administrative 

Services (DCAS), Department of Corrections (DOC), Department of Design and 

Construction (DDC), Department of Education (DOE), DEP, DOHMH, Department of 

Homeless Services (DHS), Department of Information Technology and 

Telecommunications (DoITT), Parks, Department of Sanitation (DOS), NYC DOT, the 

Economic Development Corporation (EDC), FDNY, Health and Hospitals Corporation 

(HHC), Housing Preservation and Development (HPD), Human Resources Administration 

(HRA), Landmarks Preservation Commission (LPC), NYPD, OEM, OLTPS, Small Business 

Services (SBS), New York City Housing Authority (NYCHA), the Port Authority of New 

York and New Jersey (PANYNJ), RPA, the United States Army Corps of Engineers 

(USACE), Con Edison (Con Ed), Verizon, and the MTA (see Figure 4). For the 2014 HMP, 

the Planning Team expanded the MPC to include the following agencies: the Mayor's 

Office of Environmental Remediation (OER), the Mayor's Office for Housing Recovery 

(HRO), the Office of Management and Budget (OMB), and the Office of the Chief 

Medical Examiner (OCME).  

On June 18, 2013, MPC members participated in a large-group kickoff meeting 

(discussed further below). The Planning Team used this meeting to introduce 

participants to hazard mitigation, discuss hazard mitigation funding and eligible projects, 

and request a list of mitigation actions from each participant. In addition, the Planning 

Team met with each member agency or organization individually to provide additional 

hazard and risk information and discuss specific mitigation actions. 

1) Responsibilities 

MPC members' responsibilities were as follows: 

 Attend MPC meetings 

 Identify, develop, and submit alternative mitigation actions for inclusion in the 
Mitigation Strategy section 

 Review and comment on the draft HMP 

 Provide ongoing monitoring of hazard mitigation efforts after plan adoption 
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2) Participants and Agency Descriptions 

OEM coordinated with a variety of government organizations, public authorities, and 

private utility providers that have a stake or interest in natural hazard mitigation. The 

following agencies participated in the MPC.  
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Figure 4:  Mitigation Planning Council (MPC) members 
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iv. Community Involvement 

To engage the community in the hazard mitigation planning process, the Planning Team 

developed a comprehensive community involvement strategy. The Planning Team first 

compiled a list of outreach contacts based on the following intended audiences:  

community boards, borough president's offices, the private sector, professional 

organizations, non-profits, and academics (see Figure 6).  The Planning Team emailed 

newsletters notifying the general public about the update to the HMP and guiding them 

to the OEM website for more information on the plan. The Planning Team also created a 

hazard mitigation postcard to be distributed at public outreach meetings and Ready 

New York events. This postcard was also attached to the newsletters that were emailed 

to the general public.  

Figure 5:  Hazard Mitigation Postcard 
 

In addition, the Planning Team created an online survey. The purpose of this survey was 

to gain a better understanding of the types of hazards that members of the general 

public feel pose a risk to the city as well as communicate actions that local communities 

can take to mitigate the impact of hazards and strategies that local, state, and federal 

government can implement to lessen disaster losses.  The survey can be found in the 

appendix. The survey was posted to OEM's website on October 28 and sent to the 

following groups:  Citizen Corps, Community Emergency Response Teams (CERT) teams, 

Partners in Preparedness members, Special Needs Advanced Warning System (AWS) 

contact list, the Special Needs Task Force, Volunteer Organizations Active in Disasters 
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(VOAD), community boards, borough presidents' offices, and academic institutions. 

There were more than 200 responses to the survey.  A summary of the survey findings 

in addition to the full list of general public contacts can be found in the appendix.  

Once a draft of the HMP was complete, it was posted on the OEM website for a 30-day 

public comment period (December 16, 2013 to January 16, 2014) and hard copies were 

available. To publicize the plan and elicit feedback, OEM sent email notifications to 

members of New York City's CERT teams, Citizen Corps Council, Partners in 

Preparedness members, elected officials, borough presidents' offices, community 

boards, academics, and non-profit organizations. The strategy the Planning Team 

employed to engage the public in the planning process is detailed below.  

Figure 6:  Hazard Mitigation Public Outreach Audiences 
 

To engage academic, private sector, and community-based stakeholders, the Planning 

Team held four meetings designed to inform participants about hazard mitigation, 

generate discussion, and elicit feedback on the HMP. The meetings targeted New York 

City academic institutions, professional organizations and the private sector, 

community-based organizations, regional organizations, and non-profits.  

1) Academic Institutions Meeting 

On November 18, 2013, the Planning Team held a Hazard Mitigation Plan information 

session for academic institutions engaged in the fields of hazard mitigation, climate 

change, urban planning, architecture, and engineering. The Planning Team first 
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presented an overview of the HMP, which covered the planning process, the plan 

components, and the public review process.  

The Planning Team then asked participants for feedback as well as suggestions for 

additional research and potential mitigation actions. Throughout the meeting, 

participants had the opportunity to ask questions and participate in the discussion. One 

topic of concern was the need to incorporate community organizations in the public 

outreach process and to include the mitigation strategies and projects these 

organizations are currently doing. The Planning Team addressed this topic, explaining 

that the mitigation actions of non-profits will be included in the narrative description in 

the Mitigation Strategy section of the plan and noting that the planning team would be 

coordinating a webinar for community groups in early December 2013.  The Planning 

Team also explained that the public outreach process will continue in 2014 for an 

abridged version of the plan due in fall 2014. One meeting participant recommended 

that the city address an additional hazard:  meteor crashes. To solicit additional 

comments and suggestions, all meeting invitees were notified when the draft HMP was 

available for review online.  

Members from the following academic institutions attended this meeting:  Columbia 

University (Center for Climate Systems Research/Graduate School of Architecture, 

Planning and Preservation/Mailman School of Public Health), CUNY Hunter College 

(Urban Planning), East Carolina University, Harvard University (Urban Planning), 

Manhattan College, New York University (NYU) (Center for Catastrophe Preparedness 

and Response/Polytechnic Institute/Wagner Graduate School of Public Service), Pratt 

Institute (City and Regional Planning), and Stevens Institute of Technology. The full 

invitee list is included in Appendix.  

2) Private Sector and Professional Organizations Meeting 

On November 13, 2013, the Planning Team held a community involvement meeting with 

representatives from New York City's private sector, professional organizations, and 

volunteer groups. This meeting was organized by OEM's Public Private Initiatives Unit, 

which regularly holds webinars for their Partners in Preparedness program.  The 

Partners in Preparedness program helps organizations better prepare their employees, 

services, and facilities for disasters, and its members include private companies, 

institutions, and non-profit groups (see Appendix). At this meeting, the Planning Team 

provided an overview of the Hazard Mitigation Plan, covering the planning process, plan 

components, select hazard profile summaries, mitigation action types, and a timeline of 

major milestones.  The presentation was followed by a question-and-answer period. 

Participants were asked for feedback on the work presented as well as suggestions on 
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how the Planning Team can help participants educate their members about hazard 

mitigation. The Planning Team will work with interested parties to help promote hazard 

mitigation through future working groups or mitigation discussions.   

The following organizations RSVP'd to the webinar:  Allied Rockaway Foundation for 

Animal Recreation and Fitness (ARF-ARF), American Red Cross, BNP Paribas, BNY 

Mellon, Brooklyn Bureau of Community Services, Building Owners & Managers 

Association of Greater NY, CIBC World Markets, CME Group, Cravath, Swaine & Moore 

LLP, CUNY Hunter College, Disney/ABC Television Group, Fordham University, 

Hippodrome, Institute for Business & Safety, Macy's, Marubeni America Corporation, 

Mass Mutual, Medical Reserve Corps, Neighborhood Housing Services of New York City, 

New York Law School, New York Life Insurance Company, NYC Amateur Radio 

Emergency Communication Service, NYC Clothing Bank, NYC Department Cultural Affairs 

(DCA), NYC DOE, NYC HHC, New York Liquidation Bureau (NYLB), NYSDEC Region 2, 

Orrick, Herrington & Sutcliffe, Remlu, Inc, RXR Realty, Shearman & Sterling LLP, St. Johns 

University, The New York Botanical Garden, The Walt Disney Company, Time Warner 

Cable, and Trinity Real Estate. 

The full invitee list is included in the appendix.  All meeting invitees were notified when 

the draft HMP was available for review online.  

3) Non-Profit Organizations Meetings 

On September 17, 2013 the Planning Team held a community involvement meeting with 

the New York City Citizen Corps Council. The Citizen Corps Council is part of a national 

initiative to bring together local leaders from community organizations, government 

agencies, the private sector, and volunteer programs to promote community 

preparedness and volunteerism. At the meeting, the Planning Team presented a brief 

overview of the HMP, which included a discussion of the hazards to be included in the 

plan and some of the mitigation actions identified by the MPC. The participants were 

asked for feedback as well as suggestions for improving the plan.  

Several of the participants inquired about how local communities or neighborhoods can 

become more involved in developing mitigation practices. The Planning Team addressed 

this question by explaining the New York State Community Reconstruction Zone (CRZ) 

Program, which allows communities to identify safe, resilient, and innovative 

reconstruction projects based on community-driven plans that consider current 

damage, future threats, and the community's economic opportunities. A full list of the 

Citizen Corps members can be found in the appendix.  
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On December 11, 2013, the Planning Team held a webinar with representatives of a 

variety of New York City community-based non-profit organizations and regional 

organizations. These organizations are a valuable resource for educating the public 

about hazard mitigation and actions the community can engage in to make New York 

City more disaster-resilient. After the presentation participants were given the 

opportunity to ask questions.  

The following organizations were invited to the webinar event:  Association for the 

Advancement of Blind and Retarded (AABR), Arch Care (health ministry of the 

Archdiocese of New York),  Birch Family Services, Inc, Broad Channel Volunteer Fire 

Department and Ambulance Corps, Brookdale Hospital Medical Care, CARES, Inc., 

Central Family Life Center, Inc., Cerebral Palsy Association of NYS, Continuum Health 

Partners, Guild for Exceptional Children, Hamaspik of Kings County, Hebrew Academy 

for Special Children, Intrepid  Museum, Jamaica Hospital Medical Center, Jewish 

Community Council of Greater Coney Island, Inc, Jewish Institute of Queens, Lutheran 

Medical Center, Mercy Home for Children, National Society Hebrew Day Schools, New York 

Hospital Queens, New York Presbyterian Hospital, NY eHealth Collaborative, NY Sandy Hook 

Pilots, Ohel Children's Home and Family Services, Providence Rest, Queens Borough Public 

Library, Regional Catastrophic Planning Grant Team, Rogosin Institute, Services for the 

Underserved, St John's University, Unique People Services, Womens League, Wyckoff Heights 

Medical Center, and YAI Network.  For more information on these organizations please see the 

Appendix. All meeting invitees were notified when the draft HMP was available for review 

online. 

4) Public Review 

To engage the public in the planning and development of the HMP, the Planning Team 

posted the draft of the plan on the OEM website for a 30-day comment period 

beginning December 16, 2013 and concluding January 16, 2014. The website provided 

an online comment form for people to provide feedback.  

The Planning Team coordinated with the New York City Citizens Corps Council to help 

publicize the plan and solicit feedback. The Citizen Corps newsletter made note of the 

HMP, and an email sent to Citizen Corps members introduced the plan and solicited 

comments. The Planning Team also notified local elected officials, including members of 

the New York City Council and the borough presidents, when the plan was available for 

comment.  

The Planning Team documented and reviewed comments received during the official 

comment period for inclusion in the 2014 HMP. Comments received after the 30-day 
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period will be discussed at annual mitigation planning meetings and considered for 

inclusion in the next update of the HMP. 
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3. Hazard Mitigation Plan Development 
The HMP consists of two major sections, Risk Assessment and Mitigation Strategy. These 

sections were developed by following the purposeful process described here. 

A. Review and Incorporation of Existing Plans and Studies 

The Planning Team members reviewed various plans, studies, and guides to begin 

developing the HMP. These plans included New York City's 2009 HMP along with 

comparable plans from surrounding jurisdictions and other cities; FEMA guidance 

documents; emergency-services documents; contingency plans; climate change studies; 

community plans; and federal, local, and state regulations and ordinances (see Table 4).  

 

 

 

 

 

 

Plans/Studies/Guides Author 
VISION 2020 New York City Comprehensive Waterfront Plan DCP 

Urban Waterfront Adaptive Strategies DCP 

Designing for Flood Risk DCP 

New York City Zoning Resolution  DCP 

Planning Population:  Projecting the Future DCP 

History of New York City's Water Supply System DEP 

NYC Green Infrastructure Plan DEP 

Drought Management Contingency Plan 2012 DEP 

Downstream Flooding Reduction Program DEP 

Reservoir Release Notification Plan DEP 

New York City Construction Code DOB 

Pandemic Influenza:  Preparedness and Response Plan DOHMH 

Vital Signs:  Deaths Associated with Heat Waves in 2006 DOHMH 

FEMA's How-to-Guide(Series 386-1, 2, 3, 4 and 5) FEMA 

Hazard Mitigation Planning FEMA 

Integrating Manmade Hazards Into Mitigation Planning 2003 FEMA 

Local Mitigation Handbook FEMA 

National Flood Insurance Program FEMA 

NFIP Community Rating System FEMA 

Local Mitigation Planning Handbook FEMA 

Post-Sandy Housing Reconstruction Analysis FEMA/HRO 

NYC Build it Back HRO 

Nassau County Hazard Mitigation Plan Nassau County OEM 

Figure 7:  Plans, Studies, and guides that aided the development of the HMP 
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Plans/Studies/Guides Author 
State of New Jersey 2011 Hazard Mitigation Plan New Jersey OEM 

Waterfront Action Agenda (WAVES) NYC EDC 

Flood Mitigation Taskforce Stormwater Mitigation Study Area Report New York City Mayor's Office 

Hurricane Sandy After Action:  Report and Recommendations to 
Mayor Michael R. Bloomberg 

New York City Mayor's Office 

2014 New York State Multi-Hazard Mitigation Plan (Draft) NYS OEM 

New York City Urban Area:  Materials and Background Information 
for the Threat and Hazard Identification and Risk Assessment (THIRA) 

NYC Urban Area Working Group:  
NYC, Westchester, Nassau, 
Suffolk, Port Authority, MTA, 
Yonkers 

New York State Coastal Erosion Act NYSDEC 

New York State Coastal Erosion Map NYSDEC 

Citywide Interagency Management System (CIMS) Protocol OEM 

Coastal Storm Plan OEM 

Flash Flood Plan OEM 

Heat Emergency Plan OEM 

H1N1 Playbook OEM 

Power Disruption  OEM 

Radiological Response and Recovery Plan (RRRP) OEM 

Winter Weather Emergency Plan (WWEP) OEM 

Cyber Incident Response Protocol OEM 

PlaNYC:  A Greener, Greater New York OLTPS 

NYC Special Initiative for Rebuilding and Resiliency (SIRR) OLTPS, EDC 

Parks Department Parkland Plan DPR 

Local Waterfront Revitalization Plans - Consistency Review DPR 

Commonwealth of Pennsylvania 2010 Standard All-Hazard 
Mitigation Plan 

Pennsylvania 

Sandy Regional Assembly Recovery Agenda Sandy Regional Assembly 

Suffolk County Multi-Jurisdictional Multi-Hazard Mitigation Plan 
October 2008 

Suffolk County, NY 

Flooding and Land Use Planning:  A Guidance Document for 
Municipal Officials and Planners 

Westchester County Department 
of Planning 

Westchester County Comprehensive Emergency Management Plan Westchester County, NY 

Threat and Hazard Identification and Risk Assessment Guide 2012 US DHS 

Table 1:  Existing Plans and Studies Relevant to Hazard Mitigation in New York City 
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B. Development of the Risk Assessment Section of the HMP 

To develop the Risk Assessment section of the plan, the Planning Team followed these 

steps: 

i. Identifying Hazards  

To determine which hazards to profile in the HMP update, the Planning Team reviewed 

the 2009 HMP and examined the hazards profiled in the draft 2014 New York State 

Standard Multi-Hazard Mitigation Plan (NYS HMP). With this preliminary review as a 

starting point, the Planning Team researched numerous natural hazard resources to 

determine the hazards that have the potential to occur in New York City.  

To gain a better understanding of the non-natural hazards that may pose a threat to the 

city, the Planning Team reviewed plans that profile non-natural hazards; these include 

plans for New Jersey, San Francisco, Pennsylvania, and Seattle. In addition, the Planning 

Team also consulted the New York City Urban Area Working Group's Threat and Hazard 

Identification and Risk Assessment (THIRA) report. The Planning Team also conducted its 

own research on non-natural hazards that affect New York City.  Specifically, OEM 

worked with the Watch Command Unit to identify non-natural hazards that have 

impacted New York City in the past 11 years by reviewing Notify NYC messaging and 

Emergency Operations Center (EOC) activations.  

The Planning Team then distributed a hazard selection worksheet to Steering 

Committee members to determine which hazards may affect their facilities or 

operations and gain consensus on the hazards to be included in the 2014 HMP. The 

Planning Team eliminated some hazards addressed in the draft 2014 NYS HMP because 

they were either outside the scope of the plan or do not impact New York City. The final 

list of natural hazards chosen to be included in the New York City HMP are: coastal 

erosion; coastal storms; disease outbreaks; drought; earthquakes; extreme 

temperatures; flooding; severe weather; wildfires; and winter storms. The non-natural 

hazards are chemical biological, radiological, and nuclear releases; cyber threats; and 

infrastructure failures. 

ii. Profiling Hazards  

In the report, the hazard profiles are divided into two main components:  hazard 

description and vulnerability assessment. The hazard description provides a general 

description of the hazard as well as an analysis of the severity, probability of occurrence, 

location, and historical occurrences. The vulnerability assessment examines how the 

hazard impacts the social, built, natural, and future environments. For most of the 

hazards, climate change will play a significant role in determining future vulnerability.  
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To ensure the Risk Assessment section contains the most accurate information, the 

Planning Team reviewed local and state hazard mitigation plans and natural and non-

natural hazard-related publications, and it also consulted with hazard-specific experts.  

iii. Estimating Potential Losses  

The Risk Assessment section includes potential loss estimates for New York City for each 

hazard.  HAZUS-MH, a nationally applicable standardized methodology and software 

program, generated potential loss estimates for earthquakes, coastal storms, and 

floods. OEM GIS specialists and the Planning Team employed a variety of methods to 

generate loss estimates for the remaining hazards, like estimating exposure, identifying 

vulnerable populations, frequency of past occurrences, and mapping infrastructure. The 

Risk Assessment section details the methodology and potential loss estimates for the 

hazards.  

C. Development of the Mitigation Strategy section of the HMP 

Developing the Mitigation Strategy section of the HMP involved the following steps: 

i. Establishing Goals and Objectives 

Using information from the draft 2014 NYS HMP, hazard profiles, and community 

meetings, the Planning Team drafted a set of goals and objectives that represent New 

York City's long-term vision for reducing the impact of natural and non-natural hazards 

on the built environment and the city's population. The Planning Team distributed the 

draft goals and objectives to the Steering Committee for review and comments. 

Mitigation goals were also presented at community involvement meetings. Based on 

feedback, the Planning Team produced a final set of five goals (see all 28 objectives in 

the Mitigation Strategy section of the report). 

 

Figure 8:  Hazard Mitigation Goals 
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ii. Identifying Preliminary Mitigation Actions 

The MPC was the designated entity for identifying preliminary mitigation actions. At its 

kickoff meeting, Commissioner Joseph Bruno (OEM) and Commissioner Amanda Burden 

(DCP) made opening remarks concerning the importance of mitigation planning and 

OEM and DCP's collaboration in the report. Marc Ricks of the Special Initiative for 

Rebuilding and Resiliency (SIRR) described the findings and recommendations from 

PlanNYC: A Stronger, More Resilient New York, which provide underpinnings for the 

HMP. Heather Roiter Damiano (OEM) presented on the components of the HMP and the 

expectations for MPC members, and Thaddeus Pawlowski (DCP) presented on the Flood 

Resiliency Design Manual and DCP's role in the HMP update. At the conclusion of the 

meeting, the MPC members were given mitigation action worksheets to take back to 

their agencies to identify current and potential projects that aim to reduce the impact of 

natural and non-natural hazards.  

Mitigation Action Worksheets 

MPC members were asked to use the following criteria to identify mitigation actions for 

the mitigation action worksheets:  mitigates against one or more of the 13 natural or 

non-natural hazards profiled in the HMP and falls under one of the six FEMA mitigation 

categories (prevention, property protection, public education and awareness, natural 

resource protection, emergency services, and structural projects), and achieves one or 

more of the five hazard mitigation goals and 28 objectives. For each mitigation action, 

agencies identified: the lead agency; "existing" or "potential" projects (existing projects 

are those with funding in place and ongoing strategies, whereas potential actions are 

projects agencies would like to implement and for which they are seeking funding); 

relevant hazard(s); project type; and project description. Agencies were also asked to 

use the mitigation action worksheets to report on the status of actions that were the 

result of the 2009 HMP. 

Agency One-on-One Meetings 

After receiving the completed mitigation actions worksheets from the MPC agencies, 

the Planning Team cross-referenced the actions with ongoing city resiliency initiatives. 

These initiatives included PlaNYC: A Stronger, More Resilient New York 

recommendations and Hazard Mitigation Grant Program (HMGP) applications.  The 

Planning Team then scheduled one-on-one meetings with each agency to review actions 

and recommend including any additional actions identified in the city's ongoing 

resiliency initiatives.  
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These meetings were a valuable opportunity for each agency to ask specific questions 

and gain a better understanding of how their operations relate to hazard mitigation. The 

Planning Team also gained a better understanding of the mitigation actions proposed by 

the agencies. During each meeting, the participants determined what, if any, 

modifications were necessary to the text and/or content of the worksheet and if there 

were additional mitigation actions the agency could undertake in the future. Agencies 

were then tasked with re-submitting the mitigation actions to include support agencies, 

timeline, project costs, funding, and action progress status (for actions from the HMP 

2009). In total, the Planning Team conducted 32 one-on-one meetings.  

Following the meetings, agencies reviewed their submissions, made appropriate 

corrections and additions, and resubmitted a revised list of mitigation actions for 

incorporation into the HMP.  

iii. Finalizing Mitigation Actions 

Upon receiving the revised mitigation action worksheets from the MPC agencies, the 

Planning Team compiled a list of 293 existing mitigation actions and 333 potential 

actions based on consistency with mitigation funding guidelines and relevancy to 

natural and non-natural hazard mitigation.  

iv. Evaluating Mitigation Actions 

The Planning Team and Steering Committee performed a qualitative analysis of the 

potential 333 mitigation actions. The Planning Team and Steering Committee used 

FEMA's Social, Technical, Administrative, Political, Legal, Economic, and Environmental 

(STAPLEE) analysis to understand the opportunities and constraints for implementing 

the potential mitigation actions. See the Mitigation Strategy section for the full results 

of the STAPLEE analysis. 

v. Prioritizing Mitigation Actions 

In accordance with the FEMA requirements, the Planning Team prioritized mitigation 

actions to maximize benefits with consideration for potential costs. The Planning Team 

devised a prioritization methodology using the seven STAPLEE criteria as well as the 

number of objectives each action addressed, project cost, and project timeframe. Based 

on these criteria, the potential mitigation actions received a numerical ranking that 

translated to a high, medium, or low priority (see the Mitigation Strategy section for a 

detailed explanation of the prioritization process). The prioritization rankings generated 

by the methodology are dynamic and can change because of funding availability, 

revisions to the mitigation actions, or changing city conditions. The Steering Committee 

will work closely with New York State Office of Emergency Management (NYS OEM) and  
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FEMA to secure funding for mitigation actions that are in accordance with the goals and 

objectives of this plan. 
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3. Plan Development Meetings 
Due to Hurricane Sandy, the planning process for updating the HMP was delayed for 

several months. Therefore, the Planning Team initiated the 2014 New York City HMP 

development in January 2013 and concluded the process into December 2013. During 

this timeframe, the Planning Team coordinated and participated in 79 plan development 

meetings and discussions with agencies and public stakeholders, held one-on-one 

meetings with nearly all MPC members, devised and implemented a community 

involvement strategy, and drafted the sections of the HMP. The Planning Team held bi-

weekly meetings, and met numerous times throughout the planning process on specific 

planning issues.  

In addition, the Planning Team and MPC members worked on many Sandy-related 

resiliency recovery initiatives throughout this plan development process.  
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4. Meeting Documentation 
The table below documents the meetings that took place during the planning process of the 

HMP (with the exception of the weekly plan development meetings). It includes the date 

meetings occurred, the purposes for the meetings, participants, any outcomes generated from 

the meetings, and the appropriate section of the plan to which the meeting relates.  
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Meeting 
# Date Meeting Purpose Participants Notes Relevant Plan Section 

1 1/9/2013 Planning Team 

NYC DCP, NYC OEM, 
Mayor's Office of 

Housing Recovery, 
OLTPS 

●Discuss new federal and state 
requirements                                                    
●Discuss planning for steering committee 
and mitigation planning council Planning Process 

2 2/6/2013 Planning Team 

NYC DCP, NYC OEM, 
Mayor's Office of 

Housing Recovery, 
OLTPS 

●Discuss new federal and state 
requirements                                                    
●Discuss planning for steering committee 
and mitigation planning council                                                 
●Discuss Hazard Selection                                                           
●Discuss work plan All 

3 3/13/2013 Planning Team 

NYC DCP, NYC OEM, 
Mayor's Office of 

Housing Recovery, 
OLTPS 

●Discuss planning for steering committee 
and mitigation planning council                                                 
●Discuss Hazard Selection                                                           
●Discuss work plan All 

4 3/20/2013 Planning Team 

NYC DCP, NYC OEM, 
Mayor's Office of 

Housing Recovery, 
OLTPS 

●Discuss new federal and state 
requirements                                                    
●Discuss planning for steering committee 
and mitigation planning council                                                 
●Discuss Hazard Selection                                                          
●Discuss how city resiliency initiatives can 
be integrated in the HMP              All 

5 5/17/2013 Planning Team 

NYC DCP, NYC OEM, 
Mayor's Office of 

Housing Recovery, 
OLTPS 

●Discussed FEMA and NYS OEM 
requirements for updating the Mitigation 
Plan                                                      
●Discussed Steering Committee and draft 
letter from Commissioners from OEM and 
DCP All 

6 5/23/3013 Planning Team 

NYC DCP, NYC OEM, 
Mayor's Office of 

Housing Recovery, 
OLTPS 

●Discuss work plan schedule                                                  
●Letter from Commissioners and MPC 
Meeting Logistics                                                                                           
●Annex Coastal Construction Design 
Guidelines All 
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Meeting 
# Date Meeting Purpose Participants Notes Relevant Plan Section 

7 6/5/2013 Planning Team 

NYC DCP, NYC OEM, 
Mayor's Office of 

Housing Recovery, 
OLTPS 

●Hazard Mitigation logo/branding                                               
●HMP 1 Pager                                                                                          
●MPC Kickoff (6/18) agenda, 
presentation/messaging/DCP tasks                                                                                                     
●MPCSC Kick Off:  when to schedule and 
goal of the meeting                                            

Section 1: Planning 
Process 

8 6/12/2013 Planning Team 

NYC DCP, NYC OEM, 
Mayor's Office of 

Housing Recovery, 
OLTPS 

●MPC Kickoff Presentation                                                  
●HMGP Grants                                                                                 
●Logo and Branding  

Section 1: Planning 
Process 

9 6/17/2013 Planning Team NYC DCP, NYC OEM  ●MPC Kickoff Presentation                                                   
Section 1: Planning 
Process 

10 6/18/2013 MPC Kickoff MPC  

●SIRR Presentation                                                                   
●HMP Planning Process/Role of MPC                                    
●Mitigation Actions Worksheet Homework All 

11 6/26/2013 Planning Team NYC DCP, NYC OEM  

●MPC Mitigation Actions Homework                                             
●MPC SC Meeting                                                                              
●Risk Profile Outline/Deadline All 

12 6/28/2013 Planning Team NYC OEM, OLTPS 
●OLTPS Deliverables                                                                 
●Timeline All 

13 7/19/2013 Planning Team OEM, DCP, OLTPS 

●MPC SC Meeting Agenda                                                          
●Goals & Objectives                                                                      
●Capabilities Assessment 

Section 1: Planning 
Process 

14 7/24/2013 GIS/Planning Team OEM & DCP 

●Mapping Template Design                                                           
●Data Consistency                                                                    
●HAZUS-MH methodology 

Section 3: Risk 
Assessment 

15 7/25/2013 
CUNY's Mitigation 

Actions OEM & CUNY 
●Discussion CUNY's Mitigation Actions                                   
●Potential Mitigation Actions 

Section 4:  Mitigation 
Strategy 

16 7/26/2013 

MPC Steering 
Committee Kickoff 

Meeting  MPCSC 

●Select Hazards                                                                      
●Establish Goals and Objectives                                                
●Discuss current capabilities 

Section 3: Risk 
Assessment Section 4: 
Mitigation Strategy 
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# Date Meeting Purpose Participants Notes Relevant Plan Section 

17 7/26/2013 
Flood Risk 
Assessment OEM, DCP, OLTPS 

●Discuss Flood Risk Assessment Approach                  
●Divide Tasks                                                                              
●Review NYS Requirements 

Section 3:  Risk 
Assessment 

18 8/6/2013 

DOHMH Mitigation 
Actions/Risk 
Assessment OEM, DOHMH 

●Discuss Mitigation Actions                                                 
●Discuss DOHMH resources for Risk 
Assessment 

Section 3:  Risk 
Assessment               
Section 4: Mitigation 
Strategy 

19 8/8/2013 
MTA MNR Mitigation 

Actions OEM, MTA MNR ●Discuss Mitigation Actions                                                  
Section 4:  Mitigation 
Strategy 

20 8/9/2013 
MTA B&T Mitigation 

Actions 
OEM, MTA Bridge and 

Tunnels ●Discuss Mitigation Actions                                                  
Section 4:  Mitigation 
Strategy 

21 8/9/2013 
DEP Mitigation 

Actions DEP & OEM ●Discuss Mitigation Actions                                                  
Section 4:  Mitigation 
Strategy 

22 8/12/2013 RPA Public Outreach OEM, DCP, RPA 

●Discuss public outreach strategies                                         
●Determine ways to leverage RPA's 
contacts and initiatives 

Section 1: Planning 
Process 

23 8/12/2013 
DPR Mitigation 

Actions DPR & OEM 

●Discuss Mitigation Actions                                                        
●Discuss Risk Assessment for Wild Fires 
(occurrences and location)                                             

Section 3:  Risk 
Assessment Section 4:  
Mitigation Strategy 

24 8/16/2013 
DOC Mitigation 

Actions  DOC & OEM ●Discuss Mitigation Actions  and next steps 
Section 4:  Mitigation 
Strategy 

25 8/16/2013 
USACE Mitigation 

Actions USACE & OEM ●Discuss Mitigation Actions  and next steps 
Section 4:  Mitigation 
Strategy 

26 8/21/2013 
DOB Mitigation 

Actions DOB & OEM 

●Discuss Mitigation Actions  and next steps                              
●Discuss Risk Assessment Severe Weather 
and Earthquakes on the Built Environment 

Section 3:  Risk 
Assessment  Section 4:  
Mitigation Strategy 

27 8/21/2013 Planning Team OEM, DCP, OLTPS 
●Updates on Risk Profiles                                                 
●Public Outreach Strategy  

Section 1: Planning 
Process         Section 3:  
Risk Assessment 

28 8/21/2013 
FDNY Mitigation 

Actions FDNY & OEM 

●Discuss Mitigation Actions                                                        
●Discuss Risk Assessment for Wild Fires 
(occurrences and location)                                             

Section 3:  Risk 
Assessment Section 4:  
Mitigation Strategy 
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29 8/22/2013 
DoITT Mitigation 

Actions DoITT & OEM 

●Discuss Mitigation Actions                                                        
●Discuss Risk Assessment for Cyber 
Threats                            

Section 3:  Risk 
Assessment Section 4:  
Mitigation Strategy 

30 8/22/2013 
NYCHA Mitigation 

Actions NYCHA & OEM 

●Discuss Mitigation Actions                                                        
●Discuss Vulnerability Assessment for 
Power Failures and Coastal Storms and 
Flooding                         

Section 3:  Risk 
Assessment Section 4:  
Mitigation Strategy 

31 8/22/2013 
NYCEDC Mitigation 
Actions NYCEDC & OEM ●Discuss Mitigation Actions  and next steps 

Section 4:  Mitigation 
Strategy 

32 
8/26/2013 

HRA Mitigation 
Actions 

HRA & OEM 
●Discuss Mitigation Actions  and next steps 

Section 4:  Mitigation 
Strategy 

33 

8/26/2013 
PANYNJ Mitigation 

Actions 
PANYNJ & OEM 

●Discuss Mitigation Actions                                                        
●Discuss Risk Assessment for 
Infrastructure Failures                         

Section 3:  Risk 
Assessment Section 4:  
Mitigation Strategy 

34 

8/27/2013 
NYC DOT Mitigation 

Actions 
NYC DOT & OEM 

●Discuss Mitigation Actions                                                        
●Discuss Risk Assessment for 
Infrastructure Failures                         

Section 3:  Risk 
Assessment Section 4:  
Mitigation Strategy 

35 8/27/2013 
Con Edison Mitigation 

Actions Con Ed & OEM 

●Discuss Mitigation Actions                                                        
●Discuss Risk Assessment for Utility 
Disruptions                    

Section 3:  Risk 
Assessment Section 4:  
Mitigation Strategy 

36 8/28/2013 
LPC Mitigation 

Actions LPC & OEM ●Discuss Mitigation Actions  and next steps 
Section 4:  Mitigation 
Strategy 

37 8/28/2013 
HHC Mitigation 

Actions HHC & OEM ●Discuss Mitigation Actions  and next steps 
Section 4:  Mitigation 
Strategy 

38 8/28/2013 
DFTA Mitigation 

Actions DFTA & OEM ●Discuss Mitigation Actions  and next steps 
Section 4:  Mitigation 
Strategy 

39 8/29/2013 
DCAS Mitigation 

Actions DCAS & OEM ●Discuss Mitigation Actions  and next steps 
Section 4:  Mitigation 
Strategy 

40 8/29/2013 
DDC Mitigation 

Actions DDC & OEM ●Discuss Mitigation Actions  and next steps 
Section 4:  Mitigation 
Strategy 

41 8/30/2013 
SBS Mitigation 

Actions SBS & OEM ●Discuss Mitigation Actions  and next steps 
Section 4:  Mitigation 
Strategy 

42 9/9/2013 
DHS Mitigation 

Actions DHS & OEM ●Discuss Mitigation Actions  and next steps 
Section 4:  Mitigation 
Strategy 
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43 9/10/2013 
Public Outreach to 

private sector 
OEM (T&I) and OEM 

(Public Private) 
●Discuss strategies for public engagement 
with private sector (webinars and eblasts) 

Section 1:  Planning 
Process 

44 9/10/2013 
Public Outreach to 

Neighborhood Groups 
OEM (T&I) and OEM 

(CERT) 

●Discuss strategies for public engagement 
with CERT Teams (Awareness Training and  
RNY Events) 

Section 1:  Planning 
Process 

45 9/10/2013 
Mitigation Strategies 
OEM Human Services 

OEM (T&I) and OEM 
(Human Services) 

●Discuss state's requirements and OEM's 
strategies for evacuation of special needs 
communities, pets, and sheltering (ADA 
compliant) 

Section 3:  Mitigation 
Actions 

46 9/11/2013 
OER Mitigation 

Actions OER & OEM 

●Discuss Mitigation Actions                                                        
●Discuss Risk Assessment for Hazardous 
Waste Release                       

Section 3:  Risk 
Assessment Section 4:  
Mitigation Strategy 

47 9/11/2013 
Mitigation Strategies 
OEM External Affairs 

OEM (T&I) and OEM 
(External Affairs) 

●Discuss External Affairs Mitigation 
Actions 

Section 4:  Mitigation 
Strategy 

48 9/11/2013 
Bi-weekly check in 

with Planning Team OEM, OLTPS, and DCP 

●Discuss public outreach                                                               
●Discuss Risk Assessment                                                            
●Discuss next Steering Committee Meeting All 

49 9/11/2013 

Mitigation Actions 
OEM Watch 
Command 

OEM (T&I) and OEM 
(Watch Command) 

●Discuss Watch Command Mitigation 
Actions                                                    
●Discuss Hazardous waste release historic 
occurrence data 

Section 3:  Risk 
Assessment Section 4:  
Mitigation Strategy 

50 9/12/2013 
Mitigation Actions 

MTA Buses OEM and MTA (buses) ●Discuss Mitigation Actions  and next steps 
Section 3:  Mitigation 
Actions 

51 9/12/2013 
Mitigation Actions 

OEM Strategic Data 
OEM (T&I) and OEM 

(Strategic Data) ●Discuss Mitigation Actions  and next steps 
Section 3:  Mitigation 
Actions 

52 9/13/2013 
LIRR Mitigation 

Actions OEM and MTA (LIRR) ●Discuss Mitigation Actions  and next steps 
Section 3:  Mitigation 
Actions 

53 9/13/2013 
Mitigation Actions 
OEM Technology 

OEM (T&I) and OEM 
(Technology) ●Discuss Mitigation Actions  and next steps 

Section 3:  Mitigation 
Actions 

54 9/16/2013 
Mitigation Actions 

DCP OEM and DCP ●Discuss Mitigation Actions  and next steps 
Section 3:  Mitigation 
Actions 
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55 9/16/2013 
Housing Requirement 
OEM (Housing Unit) 

OEM (T&I) and OEM 
(Housing) 

●Discuss NYS Requirement 3a and 3b 
(identify sites for temporary housing and 
potential sites for relocating housing) 

Section 3:  Mitigation 
Actions 

56 9/17/2013 
Mitigation Actions 
OEM (Operations) 

OEM (T&I) and OEM 
(Operations) ●Discuss Mitigation Actions  and next steps 

Section 3:  Mitigation 
Actions 

57 9/17/2013 
Mitigation Actions 

OLTPS OEM & OLTPS ●Discuss Mitigation Actions  and next steps 
Section 3:  Mitigation 
Actions 

58 9/17/2013 HMP Checkin FEMA OEM/OLTPS/FEMA ●Provide updates on the HMP Plan All Sections 

59 9/17/2013 

Public Outreach to 
Citizen Corps on 

Mitigation OEM/Citizen Corps 
●Provide an overview of the Hazard 
Mitigation Plan Process All Sections 

60 9/18/2013 
MTA - Subways 

Mitigation Actions 
OEM/MTA (Subways) 

(HQ) ●Discuss Mitigation Actions and next steps 
Section 3:  Mitigation 
Actions 

61 9/18/2013 

Interagency check-in 
with the 

Commissioner (OEM) 

OEM Mitigation 
Team/T&I 

Director/Commissioner 
Bruno ●Provide updates on the HMP Plan All Sections 

62 9/18/2013 

Planning Team Check-
in on the NYC Hazard 
Environment and Risk 
Assessment Chapter OEM/DCP 

●Check in for consistency on content for 
this section 

Section 2:  Risk 
Assessment 

63 9/18/2013 

OCME Discussion on 
participating in the 

HMP Update OCME/OEM 

●Provided an overview of the plan                                         
●Discussed participation                                                              
●Discussed Next Steps All Sections 

64 9/19/2013 
OEM Special Needs 

Task Force 
Special Needs Task 

Force/OEM 

●Provided an overview of the plan                                         
●Requested any information they may 
have on the impact of hazards on special 
needs populations for the risk assessment 
section                                                                       All Sections 

65 9/23/2013 
HPD Mitigation 

Actions OEM/HPD ●Discuss Mitigation Actions and next steps 
Section 3:  Mitigation 
Actions 

66 9/24/2013 
LIPA Mitigation 

Actions LIPA/OEM ●Discuss Mitigation Actions and next steps 
Section 3:  Mitigation 
Actions 
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67 9/30/2013 
DSNY Mitigation 

Actions DSNY/OEM ●Discuss Mitigation Actions and next steps 
Section 3:  Mitigation 
Actions 

68 10/2/2013 
Bi-weekly check in 

with Planning Team OLTPS/OEM/DCP 

●Go over MPC SC presentation                                               
●Go over MPC SC Risk Assessment Review 
Process                                                        
●Public Outreach 

Section 1:  Planning 
Process     Section 2:  Risk 
Assessment 

69 10/3/2013 MPC SC Meeting 2  MPCSC 

• Review Goals and Objectives of the 
Hazard Mitigation Plan 
• Discuss final Hazard Selection 
• Overview of Hazard Profiles:  Highlights 
of selected hazards 
• Discuss next steps for reviewing hazard 
profiles 

Section 2:  Risk 
Assessment 

70 10/16/2013 Planning Team OLTPS/OEM/DCP 

●Review HMP timeline                                                                    
●Discuss Mitigation Actions                                                          
●Overview of STAPLEE                                                                   
●Discuss Prioritization of Mitigation 
Actions                                                            
●Discuss Upcoming Meeting 

Section 3:  Mitigation 
Actions 

71 11/1/2013 Planning Team OLTPS/OEM/DCP 

●Review HMP timeline                                                                    
●MPC SC meeting prep                                                             
●Private Sector and Academic prep                                                                             All 

72 11/6/2013 MPC SC Meeting 3 MPCSC 

●Mitigation Strategy                                                         
●Analyzing and Prioritizing Mitigation 
Actions 

Section 3:  Mitigation 
Strategy 

73 11/12/2013 Planning Team OLTPS/OEM/DCP 
●Review HMP timeline                                                                                                                             
●Private Sector and Academic prep                                                                             All 

74 11/13/2013 
Private Sector 

Webinar 
OEM Partners in 

Preparedness 

●Overview of the HMP                                                         
●Risk Profiles - Summary of select hazards                             
●Mitigation Action Types                                                        
●Timeline - Public Review All 
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75 11/18/2013 Academic Outreach  

Columbia, Pratt, NYU, 
Hunter, Stony Brook 

etc. 

●Overview of the HMP                                                         
●Risk Profiles                                                                 
●Mitigation Action Types                                                        
●Timeline - Public Review All 

76 12/4/2013 Planning Team OLTPS/OEM/DCP 

●Review HMP timeline                                                                                                                            
●MPC Closeout Prep                                                                   
●PNP Closeout Prep                                                           
●Public Review  All 

77 12/9/2013 MPC Close Out MPC 

●HMP Overview                                                                                                                         
●Hazard Profile Summary                                                                
●Mitigation Strategy Findings                                                           
●Public Review  All 

78 12/11/2013 PNP Webinar Private Non Profits 

●Overview of the HMP                                                         
●Risk Profiles - Summary of select hazards                             
●Mitigation Action Types                                                        
●Timeline - Public Review All 

Table 2: Hazard Mitigation Plan Meeting Tracker 
 

 

 

 

 

 

 

 


