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EXECUTIVE SUMMARY 

Tibetan LLC has enrolled in the New York City Voluntary Cleanup Program (NYC VCP) to 

investigate and remediate an 8,500-square foot site located at 125-137 Berry Street in Brooklyn, 

New York.  A remedial investigation (RI) was performed to compile and evaluate data and 

information necessary to develop this Remedial Action Work Plan (RAWP). The remedial action 

described in this document provides for the protection of public health and the environment 

consistent with the intended property use, complies with applicable environmental standards, 

criteria and guidance and conforms with applicable laws and regulations.   

Site Location and Current Usage 

The Site is located at 125-137 Berry Street in the Williamsburg section in Brooklyn, New 

York and is identified as Block 2327 and Lot 5 on the New York City Tax Map.  Figure 1 shows 

the Site location.  The Site is 8,500-square feet and is bounded by North 7th Street to the north, a 

commercial building to the south, residential apartment buildings to the east, and Berry Street to 

the west.  A map of the site boundary is shown in Figure 2.  Currently, the Site is vacant and 

contains one (1) one-story building which measures 2,460 square feet the remainder of the 

property is undeveloped.  

Summary of Proposed Redevelopment Plan 

The proposed future use of the Site will consist of a restaurant with seasonal exterior 

areas for dining.  The current building rests on a poured concrete slab foundation.  As part of the 

redevelopment the interior slab is going to be removed and approximately 15,440 cubic feet (ft³) 

of soil from below the current slab will be removed.  The proposed final depth of the basement 

area is eight (8) feet bgs.  The exterior surface will be completed with asphalt pavement or one 

foot of clean soil and paving stones.  Approximately 3,600 ft³ of soil will be removed from the 

exterior areas.  The proposed exterior subsurface grading is depicted on Figure 3.  The proposed 

exterior surface areas are depicted on Figure 4.  Layout of the proposed site development is 

presented in Figure 5.  The current zoning designation is R6B-General Residence District.  The 

proposed use is consistent with existing zoning for the property.   
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Summary of the Remedy 

The preferred remedial action alternative achieves protection of public health and the 

environment for the intended use of the property. The preferred remedial action alternative will 

achieve all of the remedial action objectives established for the project and addresses applicable 

SCGs. The preferred remedial action alternative is effective in both the short-term and long-term 

and reduces mobility, toxicity and volume of contaminants. The preferred remedial action 

alternative is cost effective and implementable and uses standards methods that are well 

established in the industry.  

The proposed remedial action will consist of: 

1. Preparation of a Community Protection Statement and implementation of all required 

NYC VCP Citizen Participation activities according to an approved Citizen Participation 

Plan. 

2. Perform a Community Air Monitoring Program for particulates and volatile organic 

carbon compounds. 

3. Establish Track 4 Soil Cleanup Objectives.  

4. Site mobilization involving Site security setup, equipment mobilization, utility mark 

outs and marking & staking excavation areas. 

5. Excavation and removal of soil/fill exceeding SCOs, including a hotspot area 

identified in the exterior rear yard. Excavation for development purposes to a depth of 

approximately 8 feet in the area of the existing building area and less than 1 foot in 

the exterior yard area.   

6. Screening of excavated soil/fill during intrusive work for indications of contamination 

by visual means, odor, and monitoring with a PID. 

7. Collection and analysis of end-point samples to determine the performance of the 

remedy with respect to attainment of SCOs. 

8. Transportation and off-Site disposal of all soil/fill material at permitted facilities in 

accordance with applicable laws and regulations for handling, transport, and disposal, 
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and this plan. Sampling and analysis of excavated media as required by disposal 

facilities. Appropriate segregation of excavated media onsite. 

9. Application of sealant (commercial grade 50-year caulking sealant) to seal all foundation 

cracks and voids and installation and operation of an active sub-slab depressurization 

system. 

10. Construction and maintenance of an engineered composite cover including the 

concrete building slab, and asphalt pavement or one foot of clean soil and paving 

stones in outdoor areas. The cover will prevent human exposure to residual soil/fill 

remaining under the Site; 

11. Import of materials to be used for backfill and cover in compliance with this plan and 

in accordance with applicable laws and regulations.   

12. Implementation of storm-water pollution prevention measures in compliance with 

applicable laws and regulations. 

13. Performance of all activities required for the remedial action, including permitting 

requirements and pretreatment requirements, in compliance with applicable laws and 

regulations. 

14. Submission of a RAR that describes the remedial activities, certifies that the remedial 

requirements have been achieved, defines the Site boundaries, and describes all 

Engineering and Institutional Controls to be implemented at the Site, and lists any 

changes from this RAWP. 

15. Submission of an approved Site Management Plan (SMP) in the RAR for long-term 

management of residual contamination, including plans for operation, maintenance, 

monitoring, inspection and certification of Engineering and Institutional Controls and 

reporting at a specified frequency.  

16. Continued registration as an E-Designated property and listing of Engineering 

Controls and a requirement that management of these controls must be in compliance 

with an approved SMP; and Institutional Controls including prohibition of the 

following: (1) vegetable gardening and farming; (2) use of groundwater without 
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treatment rendering it safe for the intended use; (3) disturbance of residual 

contaminated material unless it is conducted in accordance with the SMP; and (4) 

higher level of land usage without OER-approval. 
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COMMUNITY PROTECTION STATEMENT 

The Office of Environmental Remediation created the New York City Voluntary Cleanup 

Program (NYC VCP) to provide governmental oversight for the cleanup of contaminated 

property in NYC.  This Remedial Action Work Plan (“cleanup plan”) describes the findings of 

prior environmental studies that show the location of contamination at the site, and describes the 

plans to clean up the site to protect public health and the environment.  

This cleanup plan provides a very high level of protection for neighboring communities.  

This cleanup plan also includes many other elements that address common community concerns, 

such as community air monitoring, odor, dust and noise controls, hours of operation, good 

housekeeping and cleanliness, truck management and routing, and opportunities for community 

participation. The purpose of this Community Protection Statement is to explain these 

community protection measures in non-technical language to simplify community review.  

Remedial Investigation and Cleanup Plan.  Under the NYC VCP, a thorough cleanup 

study of this property (called a remedial investigation) has been performed to identify past 

property usage, to sample and test soils, groundwater and soil vapor, and identify contaminant 

sources present on the property.  The cleanup plan has been designed to address all contaminant 

sources that have been identified during the study of this property. 

Identification of Sensitive Land Uses.  Prior to selecting a cleanup, the neighborhood was 

evaluated to identify sensitive land uses nearby, such as schools, day care facilities, hospitals and 

residential areas.  The cleanup program was then tailored to address the special conditions of this 

community.   

Qualitative Human Health Exposure Assessment.  An important part of the cleanup 

planning for the Site is the performance of a study to find all of the ways that people might come 

in contact with contaminants at the Site now or in the future.  This study is called a Qualitative 

Human Health Exposure Assessment (QHHEA).  A QHHEA was performed for this project.  

This assessment has considered all known contamination at the Site and evaluated the potential 

for people to come in contact with this contamination.  All identified public exposures will be 

addressed under this cleanup plan.   



 

15 

 

Health and Safety Plan.  This cleanup plan includes a Health and Safety Plan that is 

designed to protect community residents and on-Site workers.  The elements of this plan are in 

compliance with safety requirements of the United States Occupational Safety and Health 

Administration.  This plan includes many protective elements including those discussed below.  

Site Safety Coordinator.  This project has a designated Site safety coordinator to 

implement the Health and Safety Plan.  The safety coordinator maintains an emergency contact 

sheet and protocol for management of emergencies.  The Site safety coordinator is Rick Wilson  

and can be reached at 917-294-6028.   

Worker Training.  Workers participating in cleanup of contaminated material on this 

project are required to be trained in a 40-hour hazardous waste operators training course and to 

take annual refresher training.  This pertains to workers performing specific tasks including 

removing contaminated material and installing cleanup systems in contaminated areas.   

Community Air Monitoring Plan.  Community air monitoring will be performed during 

this cleanup project to ensure that the community is properly protected from contaminants, dust 

and odors.  Air samples will be tested in accordance with a detailed plan called the Community 

Air Monitoring Plan or CAMP.  Results will be regularly reported to the NYC Office of 

Environmental Remediation.  This cleanup plan also has a plan to address any unforeseen 

problems that might occur during the cleanup (called a ‘Contingency Plan’). 

Odor, Dust and Noise Control.  This cleanup plan includes actions for odor and dust 

control.  These actions are designed to prevent off-Site odor and dust nuisances and includes 

steps to be taken if nuisances are detected.  Generally, dust is managed by application of physical 

covers and by water sprays.  Odors are controlled by limiting the area of open excavations, 

physical covers, spray foams and by a series of other actions (called operational measures).  The 

project is also required to comply with NYC noise control standards. If you observe problems in 

these areas, please contact the onsite Project Manager Rick Wilson or NYC Office of 

Environmental Remediation Project Manager William Wong 212-341-0659. 

Quality Assurance.  This cleanup plan requires that evidence be provided to illustrate that 

all cleanup work required under the plan has been completed properly.  This evidence will be 
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summarized in the final report, called the Remedial Action Report.  This report will be submitted 

to the NYC Office of Environmental Remediation and will be thoroughly reviewed.   

Storm-Water Management.  To limit the potential for soil erosion and discharge, this 

cleanup plan has provisions for storm-water management.  The main elements of the storm water 

management include physical barriers such as tarp covers and erosion fencing, and a program for 

frequent inspection.   

Hours of Operation.  The hours for operation of cleanup will comply with the NYC 

Department of Buildings construction code requirements or according to specific variances 

issued by that agency.  For this cleanup project, the hours of operation are 8 a.m. to 3 p.m.  

Signage.  While the cleanup is in progress, a placard will be prominently posted at the main 

entrance of the property with a laminated project Fact Sheet that states that the project is in the 

NYC Brownfield Cleanup Program, provides project contact names and numbers, and locations 

of project documents can be viewed.  

Complaint Management.  The contractor performing this cleanup is required to address all 

complaints.  If you have any complaints, you can call the facility Project Manager Rick Wilson, 

the NYC Office of Environmental Remediation Project Manager William Wong at 212-341-

0659, or call 311 and mention the Site is in the NYC Brownfield Cleanup Program. 

Utility Mark-outs.  To promote safety during excavation in this cleanup, the contractor is 

required to first identify all utilities and must perform all excavation and construction work in 

compliance with NYC Department of Buildings regulations. 

Soil and Liquid Disposal.  All soil and liquid material removed from the Site as part of the 

cleanup will be transported and disposed of in accordance with all applicable City, State and 

Federal regulations and required permits will be obtained. 

Soil Chemical Testing and Screening.  All excavations will be supervised by a trained and 

properly qualified environmental professional.  In addition to extensive sampling and chemical 

testing of soils on the Site, excavated soil will be screened continuously using hand-held 

instruments, by sight, and by smell to ensure proper material handling and management, and 

community protection. 
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Stockpile Management.  Soil stockpiles will be kept covered with tarps to prevent dust, 

odors and erosion.  Stockpiles will be frequently inspected.  Damaged tarp covers will be 

promptly replaced.  Stockpiles will be protected with silt fences.  Hay bales will be used, as 

needed to protect storm water catch basins and other discharge points. 

Trucks and Covers.  Loaded trucks leaving the Site will be covered in compliance with 

applicable laws and regulations to prevent dust and odor. Trucks will be properly recorded in 

logs and records and placarded in compliance with applicable City, State and Federal laws, 

including those of the New York State Department of Transportation.  If loads contain wet 

material that can leak, truck liners will be used.  All transport of materials will be performed by 

licensed truckers and in compliance with all laws and regulations. 

Imported Material.  All fill materials proposed to be brought onto the Site will comply 

with rules outlined in this cleanup plan and will be inspected and approved by a qualified worker 

located on-Site.  Waste materials will not be brought onto the Site.  Trucks entering the Site with 

imported clean materials will be covered in compliance with applicable laws and regulations. 

Equipment Decontamination.  All equipment used for cleanup work will be inspected and 

washed, if needed, before it leaves the Site.  Trucks will be cleaned at a truck inspection station 

on the property before leaving the Site. 

Housekeeping.  Locations where trucks enter or leave the Site will be inspected every day 

and cleaned regularly to ensure that they are free of dirt and other materials from the Site. 

Truck Routing.  Truck routes have been selected to: (a) limit transport through residential 

areas and past sensitive nearby properties; (b) maximize use of city-mapped truck routes; (c) 

limit total distance to major highways; (d) promote safety in entry to highways; (e) promote 

overall safety in trucking; and (f) minimize off-Site line-ups (queuing) of trucks entering the 

property.  Operators of loaded trucks leaving the Site will be instructed not to stop or idle in the 

local neighborhood. 

Final Report.  The results of all cleanup work will be fully documented in a final report 

(called a Remedial Action Report) that will be available for you to review in the public document 

repository.   
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Long-Term Site Management.  To provide long-term protection after the cleanup is 

complete, the property owner will be required to comply with an ongoing Site Management Plan 

that calls for continued inspection of protective controls, such as Site covers.  The Site 

Management Plan is evaluated and approved by the NYC Office of Environmental Remediation.  

Requirements that the property owner must comply with are defined in the property’s deed.  A 

certification of continued protectiveness of the cleanup will be required from time to time to 

show that the approved cleanup is still effective.  
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REMEDIAL ACTION WORK PLAN 

1.0 SITE BACKGROUND 

Tibetan LLC has enrolled in the New York City Voluntary Cleanup Program (NYC VCP) to 

investigate and remediate a property located at 125-137 Berry Street in the Williamsburg section 

of Brooklyn, New York and is identified as Block 2327.  A Remedial Investigation (RI) was 

performed to compile and evaluate data and information necessary to develop this Remedial 

Action Work Plan (RAWP) in a manner that will render the Site protective of public health and 

the environment consistent with the contemplated end use. This RAWP establishes remedial 

action objectives, provides a remedial alternative analysis that includes consideration of a 

permanent cleanup, and provides a description of the selected remedial action.  The remedial 

action described in this document provides for the protection of public health and the 

environment, complies with applicable environmental standards, criteria and guidance and 

applicable laws and regulations.   

1.1 SITE LOCATION AND CURRENT USAGE 

The Site is located at 125-137 Berry Street in the Williamsburg section in Brooklyn, New 

York and is identified as Block 2327 and Lot 5 on the New York City Tax Map.  Figure 1 shows 

the Site location.  The Site is 8,500-square feet and is bounded by North 7th Street to the north, a 

commercial building to the south, residential apartment buildings to the east, and Berry Street to 

the west.   A map of the site boundary is shown in Figure 2.  Currently, the Site is vacant and 

contains one (1) one-story building which measures 2,460 square feet the remainder of the 

property is undeveloped.  

1.2 PROPOSED REDEVELOPMENT PLAN 

The proposed future use of the Site will consist of a restaurant with seasonal exterior 

areas for dining.  The current building rests on a poured concrete slab foundation.  As part of the 

redevelopment the interior slab is going to be removed and approximately 15,440 cubic feet (ft³) 

of soil from below the current slab will be removed.  The proposed final depth of the basement 

area is eight (8) feet bgs.  The exterior surface will be completed with asphalt pavement or on 
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foot of clean soil and paving stones.  Approximately 3,600 ft³ of soil will be removed from the 

exterior areas.  The proposed exterior subsurface grading is depicted on Figure 3.  The proposed 

exterior surface areas are depicted on Figure 4.  Layout of the proposed site development is 

presented in Figure 5.  The current zoning designation is R6B-General Residence District.  The 

proposed use is consistent with existing zoning for the property.   

 

1.3 DESCRIPTION OF SURROUNDING PROPERTY 

The adjacent properties to the north and east of the Site consist of mixed-use multiple story 

residential apartment buildings with commercial/retail space on the first floor.  The adjacent 

properties located to the west of the site consist of multiple story residential apartment buildings.  

The adjacent properties to the south of the Site consist of a commercial building and multiple 

story residential apartment buildings.  There are no sensitive receptors such as schools, hospitals, 

and day care facilities within a 250 to 500-foot radius.   

1.4 REMEDIAL INVESTIGATION 

A remedial investigation was performed and the results are documented in a companion 

document called “Remedial Investigation Report, 131 Berry Street”, dated August, 2012 (RIR).   

Summary of Past Uses of Site and Areas of Concern 

The Site was originally developed sometime prior to 1887 with five (5) residential dwellings 

and one (1) store building.  By 1951 the Site was improved with only three (3) residential 

dwellings and the one (1) store building.  By 1965 the site was developed for use as a gasoline 

“filling station” and remained as such until approximately 2000 when the underground storage 

tanks (USTs) were removed.  The site has remained mostly unoccupied since that time.  

 

The AOCs identified for this site include:  

• Former site usage as gas station.  (Interior of the subject building based upon former 

underground hydraulic lifts as well as repair bays and exterior property areas due to 

former gasoline underground storage tanks, dispenser pumps and associated piping).   
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Summary of the Work Performed under the Remedial Investigation 

1. Conducted a Site inspection to identify AOCs and physical obstructions (i.e. 

structures, buildings, etc.); 

2. Installed nine (9) soil borings across the entire project Site, and collected twelve (12)  

soil samples for chemical analysis from the soil borings to evaluate soil quality; 

3. Installed three (3) groundwater monitoring wells throughout the Site to establish 

groundwater flow and collected three (3) groundwater samples for chemical analysis 

to evaluate groundwater quality;  

4. Installed three (3) soil vapor probes around Site perimeter and collected three (3) 

samples for chemical analysis. 

Summary of Environmental Findings 

1. Elevation of the property is approximately 35 feet above mean sea level.   

2. Depth to groundwater ranges from 26.40 to 29.71 feet at the Site.  

3. Groundwater flow is generally from east to west beneath the Site. 

4. Depth to bedrock varies from approximately 15 to 30 feet at the Site.  

5. The stratigraphy of the site, from the surface down, consists of 15 feet of brown medium 

to fine sands with some clay and cobbles.   

6. VOCs were not detected above Unrestricted Use SCOs in any of the soil samples 

collected.  Tetrachloroethene (PCE), Trichloroethene (TCE), and TCA were not detected 

in any soil sample.  Several SVOCs including benzo(a)anthracene, benzo(a)pyrene, 

benzo(b)fluoranthene, benzo(k)fluoranthene, chrysene, dibenzo(a,h)anthracene and 

indeno(1,2,3-cd)pyrene were detected above Track 1 RSCOs in one shallow soil 

sampling location.  Of these, benzo(a)anthracene, benzo(a)pyrene and 

dibenzo(a,h)anthracene also exceeded Restricted Residential SCOs.  Total concentrations 

of these SVOCs ranged from 687 ppb to 5,870 ppb.  Two pesticides, 4,4'-DDE and 4,4'-

DDT were detected above their respective Unrestricted SCO values in two shallow soil 
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samples, but were below Track 2 Restricted Residential SCOs.  Metals including lead 

(485 ppm), mercury (0.71 ppm), nickel (54 ppm) and zinc (156 ppm) were detected at 

concentrations above site specific RSCOs in shallow borings.  None of these 

concentrations exceeded Restricted Residential SCOs.  Deeper soil samples were all 

below Unrestricted SCOs for all contaminants.  

7. Groundwater samples collected during the RI showed that methylene chloride was 

detected in one groundwater sample at a concentration of 5.16 ppb, which is above its 

GQS of 5.0 ppb.  One chlorinated VOC, tetrachloroethene (PCE) was detected at 6.88 

ppb, above its GQS. TCE was detected at 2.99 ppb.  TCA and carbon tetrachloride were 

not detected in any groundwater sample. SVOCs, pesticides and PCBs were not detected 

in any groundwater sample.  Metals including iron, magnesium, manganese and sodium 

were detected above GWQS in all dissolved groundwater samples.  

8. Several chlorinated and petroleum related VOCs were detected above the NYSDOH 

guidance values in all three soil vapor samples.  Ethanol (855 ug/m3), Hexane (54 ug/m3), 

propylene (1960 ug/m3) and toluene (43 ug/m3) were detected in soil vapor.  Chlorinated 

VOCs were detected above NYSDOH guidance values in all soil vapors and included 

Carbon disulphide (detected at a maximum value of 57 ug/m3), PCE ranged from 106 

ug/m3 to 2,380 ug/m3 and Trichloroethylene (TCE)  ranged from 4 ug/m3 to 98.3 ug/m3.  

Vinyl Chloride was not detected in any sample. For more detailed results, consult the 

RIR. Based on an evaluation of the data and information from the RIR and this RAWP, 

disposal of significant amounts of hazardous waste is not suspected at this site. 

2.0 REMEDIAL ACTION OBJECTIVES  

Based on the results of the RI, the following Remedial Action Objectives (RAOs) have been 

identified for this Site: 

Groundwater 

• Prevent direct exposure to contaminated groundwater.   

Soil 

• Prevent direct contact with contaminated soil. 
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• Prevent exposure to contaminants volatilizing from contaminated soil. 

• Prevent migration of contaminants that would result in groundwater or surface 

water contamination. 

Soil Vapor 

• Prevent exposure to contaminants in soil vapor. 

• Prevent migration of soil vapor into dwelling and other occupied structures. 



 

24 

 

3.0 REMEDIAL ALTERNATIVES ANALYSIS 

The goal of the remedy selection process under is to select a remedy that is protective of 

human health and the environment taking into consideration the current, intended and reasonably 

anticipated future use of the property. The remedy selection process begins by establishing 

RAOs for media in which chemical constituents were found in exceedence of applicable 

standards, criteria and guidance values (SCGs). A remedy is then developed based on the 

following ten criteria: 

 
• Protection of human health and the environment; 

• Compliance with SCGs; 

• Short-term effectiveness and impacts; 

• Long-term effectiveness and permanence; 

• Reduction of toxicity, mobility, or volume of contaminated material; 

• Implementability;  

• Cost effectiveness;  

• Community Acceptance; 

• Land use; and 

• Sustainability. 

 
The following is a detailed description of the alternatives analysis and remedy selection to 

address impacted media at the Site. As required, a minimum of two remedial alternatives 

(including a Track 1 scenario) are evaluated, as follows: 

 
• Alternative 1 involves 

o Removal of all soil/fill exceeding Track 1 Unrestricted Use SCOs throughout the Site 

and confirmation that Track 1 Unrestricted Use SCOs have been achieved with post-

excavation endpoint sampling. Based on the results of the remedial investigation, it is 

expected that this alternative would require excavation to a depth of 3 feet across the 

Site. Excavation for development purposes would take place to a depth of 

approximately 8 feet within the interior of existing building which would effectively 

remove all soil above Unrestricted Use SCOs from beneath the building, but only 
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limited excavation would be performed on the exterior of the building other than a small 

hotspot area. Therefore, additional excavation in the rear yard would be necessary to 

excavate all soil/fill containing analytes at concentrations above Track 1 Unrestricted 

Use SCOs. 

o Installation of an active sub slab depressurization system beneath the basement slab of 

the existing building and installation of a vapor barrier application of sealant 

(commercial grade 50-year caulking sealant) to seal all foundation cracks and voids to 

prevent exposures from soil vapor. This remedial action is required for management of 

soil vapor and the site management required for this system is not compatible with a 

Track 1 remedial action and this remedy would become a Track 2 remedial action. 

 
• Alternative 2 involves 

o Removal of all soil/fill exceeding Track 4 site specific SCOs and confirmation that 

Track 4 has been achieved with post-excavation endpoint sampling. Based on the results 

of the remedial investigation, it is expected that in addition to planned excavation for 

development, this alternative would require excavation of a small hotspot area (10’ by 

10’) to a depth of three feet.  However, if soil/fill containing analytes at concentrations 

above Track 4 SCOs are still present at the base of the excavation, additional excavation 

would be performed to ensure complete removal of soil that does not meet SCOs. 

Excavation for development purposes would take place to a depth of approximately 8 

feet in the interior of the building. 

o Placement of a final building slab in the interior of building and asphalt pavement, 

gravel and pavers over the exterior of building to eliminate exposure to remaining 

soil/fill; 

o Application of a vapor barrier and installation an active sub-slab depressurization 

system beneath the basement slab to prevent exposures from soil vapor; 

o Establishment of use restrictions including prohibitions on the use of groundwater from 

the Site and prohibitions on sensitive site uses, such as farming or vegetable gardening, 

to eliminate future exposure pathways; and 
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o Establishment of an approved Site Management Plan to ensure long-term management 

of these Engineering and Institutional Controls including the performance of periodic 

inspections and certification that the controls are performing as they were intended. 

 

3.1 THRESHOLD CRITERIA 

Protection of Public Health and the Environment 

This criterion is an evaluation of the remedy’s ability to protect public health and the 

environment, and an assessment of how risks posed through each existing or potential pathway 

of exposure are eliminated, reduced or controlled through removal, treatment, and 

implementation of Engineering Controls or Institutional Controls.  Protection of public health 

and the environment must be achieved for all approved remedial actions.   

Alternative 1 would be protective of human health and the environment by removing the 

historic fill at the Site, thus eliminating the potential for human and environmental exposure to 

contaminated soil/fill once construction is complete and eliminating the risk of contamination 

leaching into groundwater. Potential exposure to contaminated soils during construction would 

be minimized by implementing an approved Soil/Materials Management Plan and Community 

Air Monitoring Plan (CAMP). There is minimal potential for contact with contaminated 

groundwater as it is neither used nor anticipated to be encountered during construction and the 

remedial action. Potential post-remediation exposures to soil vapors would be addressed by 

installing an active sub slab depressurization system (SSDS) beneath the foundation slab of the 

new building as part of development.    

 

Alternative 2 would achieve comparable protections of human health and the environment 

by excavating most soils at the Site and ensuring that all remaining soil/fill meets Track 4 SCOs, 

as well as by placing institutional and engineering controls, including a composite cover system. 

Based upon the findings of the RIR it was determined that SCOs were exceeded in one (1) soil 

sample collected from the exterior shallow soil borings designated as SSB-3 (SVOCs).  It is 

anticipated that excavation of soil to a depth of at least three (3) feet will be required.  The 

composite cover system would prevent direct contact with any remaining on-Site soil/fill. 

Implementing institutional controls including continued registration as an “E” designated 
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property and a Site Management Plan would ensure that the composite cover system remains 

intact and protective. Attainment of Track 4 SCOs would minimize the risk of contamination 

leaching into groundwater. Potential exposure to contaminated soils during construction would 

be minimized by implementing an approved Soil/Materials Management Plan and Community 

Air Monitoring Plan (CAMP). Potential contact with contaminated groundwater would be 

prevented as it would be prohibited by institutional controls, and it is not anticipated to be 

encountered during construction. Potential migration of soil vapors into the new building would 

be prevented by installing an active SSDS. 

3.2. BALANCING CRITERIA 

Compliance with Standards, Criteria and Guidance (SCGs) 

  Alternative 1 would achieve compliance with the remedial goals, SCGs and RAOs for 

soil through removal to Track 1 Unrestricted Use SCOs. Compliance with SCGs for soil vapor 

would also be achieved by installing an active SSDS beneath the new building's basement slab, 

although this would render this a Track 2 remedial action. Focused attention on means and 

methods employed during the remedial action would ensure that handling and management of 

contaminated material would be in compliance with applicable SCGs. 

 
Alternative 2 would achieve compliance with the remedial goals, SCGs and RAOs for soil 

through removal of soil to meet Track 4 SCOs. Compliance with SCGs for soil vapor would also 

be achieved by active SSDS installation beneath the new building's basement slab. A site 

management plan would ensure that these controls remained protective for the long term. Similar 

to the Track 1 alternative, focused attention on means and methods employed during the 

remedial action would ensure that handling and management of contaminated material would be 

in compliance with applicable SCGs. 

 

Short-term effectiveness and impacts 

This evaluation criterion assesses the effects of the alternative during the construction and 

implementation phase until remedial action objectives are met.  Under this criterion, alternatives 

are evaluated with respect to their effects on public health and the environment during 

implementation of the remedial action, including protection of the community, environmental 
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impacts, time until remedial response objectives are achieved, and protection of workers during 

remedial actions. 

 

Both alternatives 1 and 2 have similar-short term effectiveness during their respective 

implementations, as each requires excavation of historic fill material. Short term impacts are 

likely to be higher for alternative 1 due to excavation of greater amounts of historical fill 

material. However, focused attention to means and methods during the remedial action during a 

Track 1 removal action, including community air monitoring and appropriate truck routing, 

would minimize or negate the overall impact of these activities and any differences between 

these alternatives. Alternatives 1 and 2 would both employ appropriate measures to prevent short 

term impacts, including a Community Air Monitoring Plan (CAMP) and a Soil/Materials 

Management Plan (SMMP), during all on-Site soil disturbance activities and would effectively 

prevent the release of significant contaminants into the environment. Both alternatives provide 

short term effectiveness in protecting the surrounding community by decreasing the risk of 

contact with on-Site contaminants. Construction workers operating under appropriate 

management procedures and a Health and Safety Plan (CHASP) will be protected from on-Site 

contaminants (personal protective equipment would be worn consistent with the documented 

risks within the respective work zones).  

    

Long-term effectiveness and permanence 

This evaluation criterion addresses the results of a remedial action in terms of its 

permanence and quantity/nature of waste or residual contamination remaining at the Site after 

response objectives have been met, such as permanence of the remedial alternative, magnitude of 

remaining contamination, adequacy of controls including the adequacy and suitability of ECs/ICs 

that may be used to manage contaminant residuals that remain at the Site and assessment of 

containment systems and ICs that are designed to eliminate exposures to contaminants, and long-

term reliability of Engineering Controls. 

 

Alternative 1 would achieve long-term effectiveness and permanence related to on-Site 

contamination by permanently removing all impacted soil/fill and enabling unrestricted usage of 

the property. 
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Alternative 2 would provide long-term effectiveness by removing most on-Site 

contamination and attaining Track 4 SCOs; establishing engineering controls, including a 

composite cover system; establishing institutional controls to ensure long-term management 

including use restrictions, a Site Management Plan, and continuing the “E” designation to 

memorialize these controls for the long term. The SMP will ensure long-term effectiveness of all 

ECs and ICs by requiring periodic inspection and certification that these controls and use 

restrictions continue to be in place and are functioning as they were intended assuring that 

protections designed into the remedy will provide continued high level of protection in 

perpetuity.  

 

Reduction of toxicity, mobility, or volume of contaminated material 

This evaluation criterion assesses the remedial alternative's use of remedial technologies that 

permanently and significantly reduce toxicity, mobility, or volume of contaminants as their 

principal element.  The following is the hierarchy of source removal and control measures that 

are to be used to remediate a Site, ranked from most preferable to least preferable: removal 

and/or treatment, containment, elimination of exposure and treatment of source at the point of 

exposure.  It is preferred to use treatment or removal to eliminate contaminants at a Site, reduce 

the total mass of toxic contaminants, cause irreversible reduction in contaminants mobility, or 

reduce of total volume of contaminated media.  

Alternative 1 would permanently eliminate the toxicity, mobility, and volume of 

contaminants from on-Site soil by removing all soil in excess of Unrestricted Use SCOs.  

 
Alternative 2 would remove most of the impacted soil present on the Site and any remaining 

soil beneath the new building and within the exterior yard area would meet Track 4 SCOs. 

Alternative 1 would eliminate a greater total mass of contaminants on Site. 

Implementability 

This evaluation criterion addresses the technical and administrative feasibility of 

implementing an alternative and the availability of various services and materials required during 

its implementation, including technical feasibility of construction and operation, reliability of the 
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selected technology, ease of undertaking remedial action, monitoring considerations, 

administrative feasibility (e.g. obtaining permits for remedial activities), and availability of 

services and materials. 

The techniques, materials and equipment to implement Alternatives 1 and 2 are readily 

available and have been proven effective in remediating the contaminants associated with the 

Site. They use standard materials and services that are well established technology. The 

reliability of each remedy is also high. There are no special difficulties associated with any of the 

activities proposed. 

Cost Effectiveness  

This evaluation criterion addresses the cost of alternatives, including capital costs (such as 

construction costs, equipment costs, and disposal costs, engineering expenses) and site 

management costs (costs incurred after remedial construction is complete) necessary to ensure 

the continued effectiveness of a remedial action. 

Initial costs associated with alternative 1 will be significantly higher than alternative 2 based 

on both the volume of soil that requires excavation and off-Site disposal and the volume of clean 

soil imported to the Site that would be required to raise the elevation of the rear yard for 

installation of a grade level lawn. Alternative 2 would be conducted as part of the redevelopment 

activities and does not alter the development plans to any significant degree as such the 

alternatives are cost effective.   

Community Acceptance  

This evaluation criterion addresses community opinion and support for the remedial action. 

Observations here will be supplemented by public comment received on the RAWP.  Both of the 

alternatives for the Site would provide a remedial action that is protective of public health and 

the environment and would be safe to achieve and should be acceptable to the community. This 

RAWP will be subject to a public review under the NYC VCP and will provide the opportunity 

for detailed public input on the remedial alternatives and the selected remedy. This public 

comment will be considered by OER prior to approval of this plan. The Citizen Participation 

Plan for the project is provided in Attachment B. 

Land Use  
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This evaluation criterion addresses the proposed use of the property.  This evaluation has 

considered reasonably anticipated future uses of the Site and takes into account: current use and 

historical and/or recent development patterns; applicable zoning laws and maps; NYS 

Department of State’s Brownfield Opportunity Areas (BOA) pursuant to section 970-r of the 

general municipal law; applicable land use plans; proximity to real property currently used for 

residential use, and to commercial, industrial, agricultural, and/or recreational areas; 

environmental justice impacts, Federal or State land use designations; population growth  

patterns and projections; accessibility to existing infrastructure; proximity of the site to important 

cultural resources and natural resources, potential vulnerability of groundwater to contamination 

that might emanate from the site, proximity to flood plains, geography and geology; and current 

Institutional Controls applicable to the site. 

The site is proposed to be developed for use as a restaurant.  The surrounding neighborhood 

is comprised of mainly mixed use retail/residential buildings and restaurants/eateries.  It is 

anticipated that the intended land use will be acceptable to the community.  The proposed 

redevelopment of the Site is compatible with its current zoning and is consistent with recent 

development patterns. Following remediation, the Site will meet Track 4 SCOs, which is 

appropriate for its planned use. Improvements in the current brownfield condition of the property 

achieved by both alternatives are also consistent with the City’s goals for cleanup of 

contaminated land and bringing such properties into productive reuse. Both alternatives are 

equally protective of natural resources and cultural resources. 

 

Sustainability of the Remedial Action 

This criterion evaluates the overall sustainability of the remedial action alternatives and the 

degree to which sustainable means are employed to implement the remedial action including 

those that take into consideration NYC’s sustainability goals defined in PlaNYC: A Greener, 

Greater New York.  Sustainability goals may include: maximizing the recycling and reuse of 

non-virgin materials; reducing the consumption of virgin and non-renewable resources; 

minimizing energy consumption and greenhouse gas emissions; improving energy efficiency; 

and promotion of the use of native vegetation and enhancing biodiversity during landscaping 

associated with Site development.  
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While Alternative 2 would potentially result in lower energy usage based on reducing the 

volume of material transported off-Site, both remedial alternatives are comparable with respect 

to the opportunity to achieve sustainable remedial action.  Alternative 2 proposes the removal of 

soil from below the building to install a basement.  Approximately 40 tons of soil from this area 

will be utilized as backfill for the perimeter retaining wall.   
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4.0 REMEDIAL ACTION 

4.1  SUMMARY OF PREFERRED REMEDIAL ACTION 

The preferred remedial action in Alternative 2, the Track 4 remedial action. The preferred 

remedial action alternative achieves protection of public health and the environment for the 

intended use of the property. The preferred remedial action alternative will achieve all of the 

remedial action objectives established for the project and addresses applicable SCGs. The 

preferred remedial action alternative is effective in both the short-term and long-term and 

reduces mobility, toxicity and volume of contaminants. The preferred remedial action alternative 

is cost effective and implementable and uses standards methods that are well established in the 

industry.  

The proposed remedial action will consist of: 

1. Preparation of a Community Protection Statement and implementation of all required 

NYC VCP Citizen Participation activities according to an approved Citizen Participation 

Plan. 

2. Perform a Community Air Monitoring Program for particulates and volatile organic 

carbon compounds. 

3. Establish Track 4 Soil Cleanup Objectives.  

4. Site mobilization involving Site security setup, equipment mobilization, utility mark 

outs and marking & staking excavation areas. 

5. Excavation and removal of soil/fill exceeding SCOs, including a hotspot area 

identified in the exterior rear yard. Excavation for development purposes to a depth of 

approximately 8 feet in the area of the existing building area and less than 1 foot in 

the exterior yard area.   

6. Screening of excavated soil/fill during intrusive work for indications of contamination 

by visual means, odor, and monitoring with a PID. 

7. Collection and analysis of end-point samples to determine the performance of the 

remedy with respect to attainment of SCOs. 
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8. Transportation and off-Site disposal of all soil/fill material at permitted facilities in 

accordance with applicable laws and regulations for handling, transport, and disposal, 

and this plan. Sampling and analysis of excavated media as required by disposal 

facilities. Appropriate segregation of excavated media onsite. 

9. Installation of a vapor barrier and and installation and operation of an active sub-slab 

depressurization system. 

10. Construction and maintenance of an engineered composite cover including the 

concrete building slab, and asphalt pavement or one foot of clean soil and paving 

stones in outdoor areas.   The cover will prevent human exposure to residual soil/fill 

remaining under the Site; 

11. Import of materials to be used for backfill and cover in compliance with this plan and 

in accordance with applicable laws and regulations.   

12. Implementation of storm-water pollution prevention measures in compliance with 

applicable laws and regulations. 

13. Performance of all activities required for the remedial action, including permitting 

requirements and pretreatment requirements, in compliance with applicable laws and 

regulations. 

14. Submission of a RAR that describes the remedial activities, certifies that the remedial 

requirements have been achieved, defines the Site boundaries, and describes all 

Engineering and Institutional Controls to be implemented at the Site, and lists any 

changes from this RAWP. 

15. Submission of an approved Site Management Plan (SMP) in the RAR for long-term 

management of residual contamination, including plans for operation, maintenance, 

monitoring, inspection and certification of Engineering and Institutional Controls and 

reporting at a specified frequency.  

16. Continued registration as an E-Designated property and listing of Engineering 

Controls and a requirement that management of these controls must be in compliance 

with an approved SMP; and Institutional Controls including prohibition of the 
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following: (1) vegetable gardening and farming; (2) use of groundwater without 

treatment rendering it safe for the intended use; (3) disturbance of residual 

contaminated material unless it is conducted in accordance with the SMP; and (4) 

higher level of land usage without OER-approval. 

 4.2 SOIL CLEANUP OBJECTIVES AND SOIL/FILL MANAGEMENT 

Track 4 SCOs are proposed for this project. Soil and materials management on-Site and off-

Site, including excavation, handling and disposal, will be conducted in accordance with the 

Soil/Materials Management Plan in Appendix 3. The location of planned excavation is shown in 

Figure 6. 

Table 1: Track 4 SCOs 

Contaminant Track 4 SCO Units 

Total SVOCs 500 mg/kg 

Lead 1000 mg/kg 

Zinc 200 mg/kg 

Nickel  310 mg/kg 

Mercury 2.0 mg/kg 

 

Discrete contaminant sources (such as hotspots) identified during the remedial action will be 

identified by GPS or surveyed. This information will be provided in the Remedial Action Report. 
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Estimated Soil/Fill Removal Quantities 

The total quantity of soil/fill expected to be excavated and disposed off-Site is 937 tons.  

The proposed disposal locations for Site-derived impacted materials are listed below.  

Additional disposal locations established at a later date will be reported promptly to the OER 

Project Manager. 

   

Disposal Facility Waste Type Estimated Quantities 

Hudson River Views 
Industrial Park Recycling 
Facility 
45 Holt Drive 
Stony Point, New York 10980 

Historic fill, native soil.   937 tons 

 

End-Point Sampling 

Removal actions under this plan will be performed in conjunction with remedial end-point 

sampling. For assessment of attainment of Track 4 SCOs (and Track 1 SCOs under the building) 

after soil removal, five end point samples will be collected at locations determined by OER. To 

evaluate attainment of Track 4 SCOs, listed analytes in Table 1 will be tested. To evaluated 

attainment of Track 1 Unrestricted Use SCOs, if pursued, endpoint samples will be analyzed for 

the full list of VOCs, SVOCs, PCBs, Pesticides, and Metals. Samples will be taken within 24 

hours of excavation, and will be taken from the zero to six-inch interval at the excavation floor.  

Samples taken after 24 hours will be taken at six to twelve inches in depth. 

If hotspots are identified during the remedial action or construction, hotspot removal actions 

under this plan will be performed in conjunction with remedial end-point sampling. Remedial 

end-point sampling frequency will consist of the following: 

1. For excavations 20 to 300 feet in perimeter: 

• For subsurface removals, one sample from the top of each sidewall for every 30 

linear feet of sidewall and one sample from the excavation bottom for every 900 

square feet of bottom area. 
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2. For sampling of volatile organics, bottom samples should be taken within 24 hours of 

excavation, and should be taken from the zero to six-inch interval at the excavation floor.  

Samples taken after 24 hours should be taken at six to twelve inches.   

3. For contaminated soil removal, post remediation soil samples for laboratory analysis 

should be taken immediately after contaminated soil removal.  If the excavation is enlarged 

horizontally, additional soil samples will be taken pursuant to bullets 1 above. 

Post-remediation sample locations and depth will be biased towards the areas and depths of 

highest contamination identified during previous sampling episodes unless field indicators such 

as field instrument measurements or visual contamination identified during the remedial action 

indicate that other locations and depths may be more heavily contaminated.  In all cases, post-

remediation samples should be biased toward locations and depths of the highest expected 

contamination. 

New York State ELAP certified labs will be used for all end-point sample analyses. Labs for 

end-point sample analyses will be reported in the RAR. The RAR will provide a tabular and map 

summary of all end-point sample results and will include all data including non-detects and 

applicable standards and/or guidance values.  

Soil analytical methods will include: 

• Volatile organic compounds by EPA Method 8260;  

• Semi-volatile organic compounds by EPA Method 8270; 

• Target Analyte List metals; and  

• Pesticides/PCBs by EPA Method 8081/8082.   

If either LNAPL and/or DNAPL are detected, appropriate samples will be collected for 

characterization and “finger print analysis” and required regulatory reporting (i.e. spills hotline) 

will be performed.    

Quality Assurance/Quality Control 

The primary QA objective in reference to accuracy, precision and sensitivity of analysis for 

the laboratory analytical data is to achieve the QC acceptance of the analytical protocol. The 
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accuracy, precision and completeness requirements will be addressed by the laboratory for all 

data generated. 

The samples collected will be appropriately packaged, placed in coolers and delivered 

directly to the analytical laboratory by the field personnel. Samples will be collected in 

appropriate laboratory provided glassware and shipped in plastic coolers. Samples will be 

preserved through the use of ice to maintain a temperature of 4°C. 

Dedicated disposable sampling materials will be used for the collection of endpoint samples, 

eliminated the need to prepare field equipment (rinsate) blanks. However if non-disposable 

equipment is used, (stainless steel scoop, etc.) field rinsate blanks will be prepared at the rate of 1 

for every eight samples collected. Decontamination of non-dedicated sampling equipment will 

consist of the following: 

• Gently tap or scrape to remove adhered soil 

• Rinse with tap water 

• Wash with alconox® detergent solution and scrub 

• Rinse with tap water 

• Rinse with distilled or deionized water 

Field blanks will be prepared by pouring distilled or deionized water over decontaminated 

equipment and collecting the water in laboratory provided containers. Trip blanks will be used 

whenever samples are transported to the laboratory for analysis of VOCs. Trip blanks will not be 

used for samples analyzed for metals, SVOCs or pesticides.  

 

 

Import and Reuse of Soils 

Import of soils onto the property and reuse of soils already onsite will be performed in 

conformance with the Soil/Materials Management Plan in Appendix 3. The estimated quantity of 

soil to be imported into the Site for backfill and cover soil is 185 tons. The estimated quantity of 

onsite soil/fill expected to be reused/relocated on Site is 40 tons.  
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4.3 ENGINEERING CONTROLS 

Engineering Controls were employed in the remedial action to address residual 

contamination remaining at the site. The Site has two (2) primary Engineering Control Systems. 

These are:  

Composite Cover System 

Exposure to residual soil/fill will be prevented by an engineered, composite cover system to 

be built on the Site.  This composite cover system is comprised of asphalt pavement, gravel and 

pavers.   

Figure 3 shows the typical design for each remedial cover type used on this Site. Figure 4 

shows the location of each cover type built at the Site.   

The composite cover system is a permanent engineering control for the Site.  The system 

will be inspected and reported at specified intervals as required by this RAWP and the SMP.  A 

Soil Management Plan will be included in the Site Management Plan and will outline the 

procedures to be followed in the event that the composite cover system and underlying residual 

soil/fill is disturbed after the remedial action is complete. Maintenance of this composite cover 

system will be described in the Site Management Plan in the RAR. 

Vapor barrier and sub-slab depressurization  
o Future migration of soil vapor from beneath the Site and off-site will be mitigated with a 

combination of building slab and vapor barrier.  

o Migration of soil vapor will be mitigated with the application of a 20-mil vapor barrier 

and an active sub-slab depressurization system.    The SSDS for the building will consist 

of one loop installed within porous granular material beneath the entire concrete slab. The 

SSDS system will provide the correct coverage in accordance with the USEPA sub-slab 

depressurization design specifications which recommend a separate vent loop for every 

4,000 ft2 of slab area. The layout plan for the SSDS is provided in Figure 7.  

o The horizontal vent line will be constructed of a continuous loop of perforated 4-inch 

HDPE smooth interior pipe fitted with a filter sock. Fill material around the horizontal 

vent piping will be RCA or virgin mined, 1/2 inch to 3/4 inch gravel. The horizontal pipe 
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will extend to an adjacent utility chase-way where it will be piped to the roof via a 6-inch 

schedule 40 PVC line. The exhaust stack will be located a minimum of 10 feet from 

windows and ventilation inlets. 

4.4 INSTITUTIONAL CONTROLS 

Institutional Controls (IC) have been incorporated in this remedial action to manage residual 

soil/fill and other media and render the Site protective of public health and the environment. 

Institutional Controls are listed below.  Long-term employment of EC/ICs will be implemented 

under a site-specific Site Management Plan (SMP) that will be included in the RAR and through 

continued registration of the E-Designation for the property. 

Institutional Controls for this remedial action are: 

• Continued registration of the E-Designation for the property. Description of all ECs and 

ICs in an OER-approved Site Management Plan,  Property owner and property owner’s 

successors and assigns must comply with the approved SMP;   

• Site Management Plan approved by OER that provides procedures for appropriate 

operation, maintenance, monitoring, inspection, reporting and certification of ECs. SMP 

will require that the property owner and property owner’s successors and assigns will 

submit to OER a periodic written statement that certifies that: (1) controls employed at 

the Site are unchanged from the previous certification or that any changes to the controls 

were approved by OER; and, (2) nothing has occurred that impairs the ability of the 

controls to protect public health and environment or that constitute a violation or failure 

to comply with the SMP.  OER retains the right to enter the Site in order to evaluate the 

continued maintenance of any controls.  This certification shall be submitted yearly and 

will comply with RCNY §43-1407(l)(3). 

• Vegetable gardens and farming on the Site are prohibited; 

• Use of groundwater underlying the Site is prohibited without treatment rendering it safe 

for its intended use; 
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• All future activities on the Site that will disturb residual material must be conducted 

pursuant to the soil management provisions in an approved SMP; 

• The Site will be used for commercial use specifically as a restaurant and will not be used 

for a higher level of use without prior approval by OER. 

4.5 SITE MANAGEMENT PLAN 

Site Management is the last phase of remediation and begins with the approval of the 

Remedial Action Report and issuance of the Notice of Completion (NOC) for the Remedial 

Action.  The Site Management Plan (SMP) describes appropriate methods and procedures to 

ensure implementation of all ECs and ICs in this RAWP. The Site Management Plan is 

submitted as part of the RAR but will be written in a manner that allows its use as an 

independent document.  Site Management continues until terminated in writing by OER.  The 

property owner is responsible to ensure that all Site Management responsibilities defined in the 

Site Management Plan are implemented. 

The SMP will provide a detailed description of the procedures required to manage residual 

soil/fill left in place following completion of the remedial action in accordance with the 

Brownfield Cleanup Agreement with OER.  This includes a plan for: (1) implementation of EC’s 

and ICs; (2) implementation of monitoring programs; (3) operation and maintenance of EC’s; (4) 

inspection and certification of EC’s; and (5) reporting. 

Site management activities, reporting, and EC/IC certification will be scheduled on a 

periodic basis to be established in the SMP and will be subject to review and modification by 

OER.  The Site Management Plan will be based on a calendar year and certification reports will 

be due for submission to OER by March 31 of the year following the reporting period. 

4.6  QUALITATIVE HUMAN HEALTH EXPOSURE ASSESSMENT 

Investigations reported in the Remedial Investigation Report (RIR) are sufficient to complete 

a Qualitative Human Health Exposure Assessment (QHHEA).   

The objective of the qualitative exposure assessment is to identify potential receptors to the 

contaminants of concern (COC) that are present at, or migrating from, the Site. The identification 
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of exposure pathways describes the route that the COC takes to travel from the source to the 

receptor. An identified pathway indicates that the potential for exposure exists; it does not imply 

that exposures actually occur.  

 
Investigations reported in the Remedial Investigation Report (RIR) are sufficient to complete 

a Qualitative Human Health Exposure Assessment (QHHEA). As part of the VCP process, a 

QHHEA was performed to determine whether the Site poses an existing or future health hazard 

to the Site’s exposed or potentially exposed population. The sampling data from the RI were 

evaluated to determine whether there is any health risk by characterizing the exposure setting, 

identifying exposure pathways, and evaluating contaminant fate and transport. This QHHEA was 

prepared in accordance with Appendix 3B and Section 3.3 (b) 8 of the NYSDEC Draft DER-10 

Technical Guidance for Site Investigation and Remediation. 

 

Known and Potential Sources 

Based on the results of the RIR, the contaminants of concern found are: 

Soil: 

1. SVOCs including benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene, 

benzo(k)fluoranthene, chrysene, dibenzo(a,h)anthracene and indeno(1,2,3-cd)pyrene 

were detected above Track 1 SCOs; 

2. Pesticides: 4,4'-DDE and 4,4'-DDT were detected above their respective Unrestricted 

SCO values in two shallow soil; 

3. Metals: lead, mercury, nickel and zinc were detected at concentrations above Track 1 

SCOs in shallow borings.   

 

Groundwater:   

1. VOCs: methylene chloride and tetrachloroethene (PCE) were detected slightly above 

GQS.  

2. Metals including iron, sodium, and manganese, exceeding GQS. 

Soil vapor:  

1. Petroleum associated compounds. 
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2. Chlorinated VOCs including: PCE (106 ug/m3 to 2,380 ug/m3 ) and TCE (4 ug/m3 to 

98.3 ug/m3).       

 

Nature, Extent, Fate and Transport of Contaminants 

SVOCs and metals are present in the historic fill materials throughout the Site at depths 

consistent with the presence of historic fill material. Chlorinated VOCs detected at low levels in 

groundwater may be related to historic on site operations. The metal contaminants that were 

found dissolved in on-site groundwater included iron, manganese and sodium and are linked with 

regional impacts such as saline intrusion.  

Potential Routes of Exposure 

An exposure route is the mechanism by which a receptor comes into contact with a chemical. 

There are three potential routes by which the chemicals can enter the body from this property: 

• Ingestion of soil/fill or groundwater; 

• Inhalation of vapors and particulates; and 

• Dermal contact of soil/fill or groundwater.   

Existence of Human Health Exposure 

The immediate area surrounding the Site is mixed use residential and commercial, and is 

anticipated to remain as such. The building at the site will be utilized as a commercial facility. 

Potential receptor populations are as follows: 

 

On-Site Receptors - The Site is developed as a restaurant. Therefore, on-Site receptors consist of 

employees, customers, visitors and trespassers. During redevelopment of the Site, the on-Site 

potential receptors will include construction workers, site representatives, and visitors. Once the 

Site is redeveloped, the on-Site potential sensitive receptors will include adult and child 

customers, workers, and other visitors.   
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Off-Site Receptors - Potential offsite receptors within a 0.25-mile radius of the Site include: 

adult and child residents, commercial and construction workers, pedestrians, trespassers, and 

cyclists, based on the following: 

1. Commercial Businesses (up to 0.25 mile) – existing and future 

2. Residential Buildings (up to 0.25 mile) – existing and future 

3. Building Construction/Renovation (up to 0.25 mile) – existing and future 

4. Pedestrians, Cyclists (up to .25 mile) – existing and future 

5.  Schools (up to 0.25 mile) – existing and future 

6.  Community (up to .25 mile) – existing and future 

Overall Human Health Exposure Assessment 

 Based upon this analysis, complete on-Site exposure pathways appear to be present only 

during the current unremediated phase and the remedial action phase. Under current conditions, 

on-Site exposure pathways are minimized by preventing access to the Site. During remedial 

construction, on-Site and off-Site exposures to contaminated dust and metals from historic fill 

material and contaminated soil will be addressed through dust controls and through the 

implementation of the Community Air-monitoring Program and a Construction Health Safety 

Plan. After the remedial action is complete, there will be no remaining exposure pathways to any 

identified contaminants, as the building slab will have a vapor barrier and an active SSDS 

covered with a concrete slab and a composite cover in exterior yard areas consisting of asphalt, 

gravel and pavers over the entire property.   
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5.0 REMEDIAL ACTION MANAGEMENT 

5.1 PROJECT ORGANIZATION AND OVERSIGHT 

Principal personnel who will participate in the remedial action include Matthew Boeckel, 

Project Manager; Theresa Burkard, Environmental Scientist I; John Lagoudes, Environmental 

Technician I AND Rick Wilson the site manager.   The Qualified Environmental Professional 

(QEP) for this project is Matthew Boeckel.  

5.2 SITE SECURITY 

Site access will be controlled by gated entrances to the fenced property.   

5.3 WORK HOURS 

The hours for operation of remedial construction will be from 8 am to 3 pm. These hours 

conform to the New York City Department of Buildings construction code requirements.  

5.4 CONSTRUCTION HEALTH AND SAFETY PLAN  

The Health and Safety Plan is included in Appendix 4. The Site Safety Coordinator will be 

Rick Wilson.  Remedial work performed under this RAWP will be in full compliance with 

applicable health and safety laws and regulations, including Site and OSHA worker safety 

requirements and HAZWOPER requirements. Confined space entry, if any, will comply with 

OSHA requirements and industry standards and will address potential risks. The parties 

performing the remedial construction work will ensure that performance of work is in 

compliance with the HASP and applicable laws and regulations. The HASP pertains to remedial 

and invasive work performed at the Site until the issuance of the Notice of Completion. 

All field personnel involved in remedial activities will participate in training required under 

29 CFR 1910.120, including 40-hour hazardous waste operator training and annual 8-hour 

refresher training.  Site Safety Officer will be responsible for maintaining workers training 

records. 



 

46 

 

Personnel entering any exclusion zone will be trained in the provisions of the HASP and be 

required to sign an HASP acknowledgment.  Site-specific training will be provided to field 

personnel. Additional safety training may be added depending on the tasks performed.  

Emergency telephone numbers will be posted at the site location before any remedial work 

begins.  A safety meeting will be conducted before each shift begins. Topics to be discussed 

include task hazards and protective measures (physical, chemical, environmental); emergency 

procedures; PPE levels and other relevant safety topics. Meetings will be documented in a log 

book or specific form.   

An emergency contact sheet with names and phone numbers is included in the HASP.  That 
document will define the specific project contacts for use in case of emergency. 

5.5 COMMUNITY AIR MONITORING PLAN  

Real-time air monitoring for volatile organic compounds (VOCs) and particulate levels at 

the perimeter of the exclusion zone or work area will be performed. Continuous monitoring will 

be performed for all ground intrusive activities and during the handling of contaminated or 

potentially contaminated media. Ground intrusive activities include, but are not limited to, 

soil/waste excavation and handling, test pit excavation or trenching, and the installation of soil 

borings or monitoring wells. 

Periodic monitoring for VOCs will be performed during non-intrusive activities such as the 

collection of soil and sediment samples or the collection of groundwater samples from existing 

monitoring wells. Periodic monitoring during sample collection, for instance, will consist of 

taking a reading upon arrival at a sample location, monitoring while opening a well cap or 

overturning soil, monitoring during well baling/purging, and taking a reading prior to leaving a 

sample location. Depending upon the proximity of potentially exposed individuals, continuous 

monitoring may be performed during sampling activities.  Examples of such situations include 

groundwater sampling at wells on the curb of a busy urban street, in the midst of a public park, 

or adjacent to a school or residence. Exceedences of action levels observed during performance 

of the Community Air Monitoring Plan (CAMP) will be reported to the OER Project Manager 

and included in the Daily Report. 
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VOC Monitoring, Response Levels, and Actions 

 

Volatile organic compounds (VOCs) will be monitored at the downwind perimeter of the 

immediate work area (i.e., the exclusion zone) on a continuous basis during invasive work. 

Upwind concentrations will be measured at the start of each workday and periodically thereafter 

to establish background conditions. The monitoring work will be performed using equipment 

appropriate to measure the types of contaminants known or suspected to be present. The 

equipment will be calibrated at least daily for the contaminant(s) of concern or for an appropriate 

surrogate. The equipment will be capable of calculating 15-minute running average 

concentrations, which will be compared to the levels specified below. 

• If the ambient air concentration of total organic vapors at the downwind perimeter of the 

work area or exclusion zone exceeds 5 parts per million (ppm) above background for the 

15-minute average, work activities will be temporarily halted and monitoring continued.  

If the total organic vapor level readily decreases (per instantaneous readings) below 5 

ppm over background, work activities will resume with continued monitoring. 

• If total organic vapor levels at the downwind perimeter of the work area or exclusion 

zone persist at levels in excess of 5 ppm over background but less than 25 ppm, work 

activities will be halted, the source of vapors identified, corrective actions taken to abate 

emissions, and monitoring continued. After these steps, work activities will resume 

provided that the total organic vapor level 200 feet downwind of the exclusion zone or 

half the distance to the nearest potential receptor or residential/commercial structure, 

whichever is less - but in no case less than 20 feet, is below 5 ppm over background for 

the 15-minute average. 

• If the organic vapor level is above 25 ppm at the perimeter of the work area, activities 

will be shutdown.  

All 15-minute readings must be recorded and be available for OER personnel to review. 

Instantaneous readings, if any, used for decision purposes will also be recorded. 

 

Particulate Monitoring, Response Levels, and Actions 
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Particulate concentrations will be monitored continuously at the upwind and downwind 

perimeters of the exclusion zone at temporary particulate monitoring stations. The particulate 

monitoring will be performed using real-time monitoring equipment capable of measuring 

particulate matter less than 10 micrometers in size (PM-10) and capable of integrating over a 

period of 15 minutes (or less) for comparison to the airborne particulate action level. The 

equipment will be equipped with an audible alarm to indicate exceedance of the action level. In 

addition, fugitive dust migration should be visually assessed during all work activities. 

• If the downwind PM-10 particulate level is 100 micrograms per cubic meter (mcg/m3) 

greater than background (upwind perimeter) for the 15-minute period or if airborne dust 

is observed leaving the work area, then dust suppression techniques will be employed.  

Work will continue with dust suppression techniques provided that downwind PM-10 

particulate levels do not exceed 150 mcg/m3 above the upwind level and provided that no 

visible dust is migrating from the work area. 

• If, after implementation of dust suppression techniques, downwind PM-10 particulate 

levels are greater than 150 mcg/m3 above the upwind level, work will be stopped and a 

re-evaluation of activities initiated. Work will resume provided that dust suppression 

measures and other controls are successful in reducing the downwind PM-10 particulate 

concentration to within 150 mcg/m3 of the upwind level and in preventing visible dust 

migration. 

All readings will be recorded and be available for OER personnel to review. 

 5.6 AGENCY APPROVALS 

All permits or government approvals required for remedial construction have been or will be 

obtained prior to the start of remedial construction. Approval of this RAWP by OER does not 

constitute satisfaction of these requirements and will not be a substitute for any required permit.   

5.7 SITE PREPARATION 

Pre-Construction Meeting  

OER will be invited to attend the pre-construction meeting at the Site with all parties 

involved in the remedial process prior to the start of remedial construction activities. 
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Mobilization  

Mobilization will be conducted as necessary for each phase of work at the Site.  

Mobilization includes field personnel orientation, equipment mobilization (including securing all 

sampling equipment needed for the field investigation), marking/staking sampling locations and 

utility mark-outs.  Each field team member will attend an orientation meeting to become familiar 

with the general operation of the Site, health and safety requirements, and field procedures. 

 

Utility Marker Layouts, Easement Layouts 

The presence of utilities and easements on the Site will be fully investigated prior to the 

performance of invasive work such as excavation or drilling under this plan by using, at a 

minimum, the One-Call System (811). Underground utilities may pose an electrocution, 

explosion, or other hazard during excavation or drilling activities.  All invasive activities will be 

performed incompliance with applicable laws and regulations to assure safety. Utility companies 

and other responsible authorities will be contacted to locate and mark the locations, and a copy 

of the Markout Ticket will be retained by the contractor prior to the start of drilling, excavation 

or other invasive subsurface operations.  Overhead utilities may also be present within the 

anticipated work zones.  Electrical hazards associated with drilling in the vicinity of overhead 

utilities will be prevented by maintaining a safe distance between overhead power lines and drill 

rig masts. 

Proper safety and protective measures pertaining to utilities and easements, and compliance 

with all laws and regulations will be employed during invasive and other work contemplated 

under this RAWP. The integrity and safety of on-Site and off-Site structures will be maintained 

during all invasive, excavation or other remedial activity performed under the RAWP.  

Dewatering 

Dewatering is not proposed as part of this project.  Groundwater is located approximately 
twenty-eight (28) feet below grade.     

Equipment and Material Staging  

Equipment and materials will be stored and staged in a manner that complies with applicable 

laws and regulations.  The location of proposed equipment and material staging areas, truck 
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inspection station, stockpile areas, and other pertinent remedial management features is shown in 

Figure 8.   

Stabilized Construction Entrance  

Steps will be taken to ensure that trucks departing the site will not track soil, fill or debris 

off-Site. Such actions may include use of cleaned asphalt or concrete roads or use of stone or 

other aggregate-based egress paths between the truck inspection station and the property exit. 

Measures will be taken to ensure that adjacent roadways will be kept clean of project related 

soils, fill and debris.   

Truck Inspection Station 

An outbound-truck inspection station will be set up close to the Site exit.  Before exiting the  

Site, trucks will be required to stop at the truck inspection station and will be examined for 

evidence of contaminated soil on the undercarriage, body, and wheels.  Soil and debris will be 

removed.  Brooms, shovels and potable water will be utilized for the removal of soil from 

vehicles and equipment, as necessary.     

5.8 TRAFFIC CONTROL  

Drivers of trucks leaving the Site with soil/fill will be instructed to proceed without stopping 

in the vicinity of the site to prevent neighborhood impacts. The planned route on local roads for 

trucks leaving the site is heading northwest on Berry Street to the intersection of Berry Street and 

North 10th Street head southeast to the intersection of Union Avenue make a right and continue 

onto Brooklyn Queens Expressway.  The truck route is included on Figure 9.    

5.9 DEMOBILIZATION  

Demobilization will include:  

• As necessary, restoration of temporary access areas and areas that may have been 
disturbed to accommodate support areas (e.g., staging areas, decontamination areas, 
storage areas, temporary water management areas, and access area); 

• Removal of sediment from erosion control measures and truck wash and disposal of 
materials in accordance with applicable laws and regulations; 

• Equipment decontamination, and; 
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• General refuse disposal. 

Equipment will be decontaminated and demobilized at the completion of all field activities.  

Investigation equipment and large equipment (e.g., soil excavators) will be washed at the truck 

inspection station as necessary. In addition, all investigation and remediation derived waste will 

be appropriately disposed.   

5.10 REPORTING AND RECORD KEEPING 

 

Daily Reports 

Daily reports providing a general summary of activities for each day of active remedial work 

will be emailed to the OER Project Manager by the end of the following day.  Those reports will 

include: 

• Project number and statement of the activities and an update of progress made and 

locations of work performed; 

• Quantities of material imported and exported from the Site; 

• Status of on-Site soil/fill stockpiles; 

• A summary of all citizen complaints, with relevant details (basis of complaint; 

actions taken; etc.); 

• A summary of CAMP excursions, if any; 

• Photograph of notable Site conditions and activities. 

The frequency of the reporting period may be revised in consultation with OER project 

manager based on planned project tasks. Daily email reports are not intended to be the primary 

mode of communication for notification to OER of emergencies (accidents, spills), requests for 

changes to the RAWP or other sensitive or time critical information.  However, such information 

will be included in the daily reports.  Emergency conditions and changes to the RAWP will be 

communicated directly to the OER project manager by personal communication. Daily reports 

will be included as an Appendix in the Remedial Action Report. 
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Record Keeping and Photo-Documentation 

Job-site record keeping for all remedial work will be performed.  These records will be 

maintained on-Site during the project and will be available for inspection by OER staff. 

Representative photographs will be taken of the Site prior to any remedial activities and during 

major remedial activities to illustrate remedial program elements and contaminant source areas. 

Photographs will be submitted at the completion of the project in the RAR in digital format (i.e. 

jpeg files).   

5.11 COMPLAINT MANAGEMENT 

All complaints from citizens will be promptly reported to OER.  Complaints will be 

addressed and outcomes will also be reported to OER in daily reports. Notices to OER will 

include the nature of the complaint, the party providing the complaint, and the actions taken to 

resolve any problems.   

5.12 DEVIATIONS FROM THE REMEDIAL ACTION WORK PLAN  

All changes to the RAWP will be reported to the OER Project Manager and will be 

documented in daily reports and reported in the Remedial Action Report.  The process to be 

followed if there are any deviations from the RAWP will include a request for approval for the 

change from OER noting the following: 

• Reasons for deviating from the approved RAWP; 

• Effect of the deviations on overall remedy; and 

• Determination that the remedial action with the deviation(s) is protective of public health 

and the environment. 

5.13 DATA USABILITY SUMMARY REPORT  

The primary objective of a Data Usability Summary Report (DUSR) is to determine whether 

or not data meets the site specific criteria for data quality and data use. The DUSR provides an 

evaluation of analytical data without third party data validation. The DUSR for post-remedial 
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samples collected during implementation of this RAWP will be included in the Remedial Action 

Report (RAR). 
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6.0 REMEDIAL ACTION REPORT 

A Remedial Action Report (RAR) will be submitted to OER following implementation of 

the remedial action defined in this RAWP.  The RAR will document that the remedial work 

required under this RAWP has been completed and has been performed in compliance with this 

plan.  The RAR will include:  

• Information required by this RAWP; 

• As-built drawings for all constructed remedial elements, required certifications, manifests 

and other written and photographic documentation of remedial work performed under 

this remedy;  

• Site Management Plan;  

• Description of any changes in the remedial action from the elements provided in this 

RAWP and associated design documents;  

• Tabular summary of all end point sampling results and all material characterization 

results, QA/QC results for end-point sampling, and other sampling and chemical analysis 

performed as part of the remedial action and DUSR;  

• Test results or other evidence demonstrating that remedial systems are functioning 

properly;  

• Account of the source area locations and characteristics of all contaminated material 

removed from the Site including a map showing source areas;  

• Account of the disposal destination of all contaminated material removed from the Site. 

Documentation associated with disposal of all material will include transportation and 

disposal records, and letters approving receipt of the material.   

• Account of the origin and required chemical quality testing for material imported onto the 

Site. 

• Reports and supporting material will be submitted in digital form. 

Remedial Action Report Certification 
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The following certification will appear in front of the Executive Summary of the Remedial 

Action Report. The certification will include the following statements: 

I, Harry Tenenbaum am a Professional engineer licensed in the State of New York.  I have primary direct 

responsibility for implementation of the remedial action for the 131 Berry Street Site, (NYC OER Site Nos. 

13CVCP112K and 12EHAZ318K).   

I, Matthew Boeckel am a Qualified Environmental Professional as defined in §43-140.   I have primary direct 

responsibility for implementation of the remedial action for the 131 Berry Street Site, (NYC OER Site Nos. 

13CVCP112K and 12EHAZ318K).   

I certify that this Remedial Action Work Plan (RAWP) has a plan for handling, transport and disposal of soil, 

fill, fluids and other materials removed from the property in accordance with applicable City, State and Federal laws 

and regulations.  Importation of all soil, fill and other material from off-Site will be in accordance with all applicable 

City, State and Federal laws and requirements. This RAWP has provisions to control nuisances during the 

remediation and all invasive work, including dust and odor suppression. 

 

Harry Tanenbaum       
PE Name 

                                          
PE Signature 

   
Date 

 

 

Matthew Boeckel       
QEP Name 

                                         
QEP Signature 

  
Date 
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7.0 SCHEDULE 

The table below presents a schedule for the proposed remedial action and reporting.  If the 

schedule for remediation and development activities changes, it will be updated and submitted to 

OER.  Currently, a six month remediation period is anticipated.   

 

Schedule Milestone 

Weeks from 
Remedial 

Action Start 

Duration 
(weeks) 

OER Approval of RAWP 0 - 

Fact Sheet 2 announcing start of remedy  0 - 

Mobilization 0 0.5 

Remedial Excavation 0.5 24 

Demobilization 24.5 0.5 

Record Declaration of Covenants and 
Restrictions 

25 2 

Submit Remedial Action Report 25 4 
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APPENDIX A 
 

CITIZEN PARTICIPATION PLAN 



CITIZEN PARTICIPATION PLAN 

The NYC Office of Environmental Remediation and Tibetan LLC have established this 

Citizen Participation Plan because the opportunity for citizen participation is an important 

component of the NYC Brownfield Cleanup Program.  This Citizen Participation Plan describes 

how information about the project will be disseminated to the Community during the remedial 

process.  As part of its obligations under the NYC BCP, Tibetan LLC will maintain a repository 

for project documents and provide public notice at specified times throughout the remedial 

program.  This Plan also takes into account potential environmental justice concerns in the 

community that surrounds the project Site.   Under this Citizen Participation Plan, project 

documents and work plans are made available to the public in a timely manner.  Public comment 

on work plans is strongly encouraged during public comment periods.  Work plans are not 

approved by the NYC Office of Environmental Remediation (OER) until public comment 

periods have expired and all comments are formally reviewed.  An explanation of cleanup plans 

in the form of a public meeting or informational session is available upon request to OER’s 

project manager assigned to this Site, William Wong, who can be contacted about these issues or 

any others questions, comments or concerns that arise during the remedial process at (212) 788-

8841 

Project Contact List.  OER has established a Site Contact List for this project to provide 

public notices in the form of fact sheets to interested members of the Community.  

Communications will include updates on important information relating to the progress of the 

cleanup program at the Site as well as to request public comments on the cleanup plan.  The 

Project Contact List includes owners and occupants of adjacent buildings and homes, principal 

administrators of nearby schools, hospitals and day care centers, the public water supplier that 

serves the area, established document repositories, the representative Community Board, City 

Council members, other elected representatives and any local Brownfield Opportunity Area 

(BOA) grantee organizations.  Any member of the public or organization will be added to the 

Site Contact List on request.  A copy of the Site Contact List is maintained by OER’s project 

manager.  If you would like to be added to the Project Contact List, contact NYC OER at (212) 

788-8841 or by email at brownfields@cityhall.nyc.gov.   



Repositories.  A document repository is maintained in the nearest public library that 

maintains evening and weekend hours.  This document repository is intended to house, for 

community review, all principal documents generated during the cleanup program including 

Remedial Investigation plans and reports, Remedial Action work plans and reports, and all 

public notices and fact sheets produced during the lifetime of the remedial project.  Tibetan LLC 

will inspect the repositories to ensure that they are fully populated with project information.  The 

repository for this project is:  

Greenpoint Library 

107 Norman Ave. at Leonard Street 

Brooklyn, NY 11222 

718-349-8504 

Monday, Tuesday & Friday – 10:00 AM – 6:00 PM 

Wednesday – 10:00 AM – 8:00 PM 

Thursday – 1:00 PM – 8:00 PM 

Saturday – 10:00 AM – 5:00 PM 

Sunday – Closed 

Digital Documentation.  NYC OER strongly encourages the use of digital documents in 

repositories as a means of minimizing paper use while also increasing convenience in access and 

ease of use. 

Public Notice and Public Comment.  Public notice to all members of the Project Contact 

List is required at three major steps during the performance of the cleanup program (listed 

below) and at other points that may be required by OER.  Notices will include Fact Sheets with 

descriptive project summaries, updates on recent and upcoming project activities, repository 

information, and important phone and email contact information.  All notices will be prepared by 

Tibetan LLC, reviewed and approved by OER prior to distribution and mailed by Tibetan LLC.  

Public comment is solicited in public notices for all work plans developed under the NYC 

Brownfield Cleanup Program.  Final review of all work plans by OER will consider all public 

comments.  Approval will not be granted until the public comment period has been completed.  

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Citizen Participation Milestones.  Public notice and public comment activities occur at 

several steps during a typical NYC BCP project.  See flow chart on the following page, which 

identifies when during the NYC BCP public notices are issued: These steps include: 

• Public Notice of the availability of the Remedial Investigation Report and Remedial 

Action Work Plan and a 30-day public comment period on the Remedial Action 

Work Plan.  



Public notice in the form of a Fact Sheet is sent to all parties listed on the Site Contact 

List announcing the availability of the Remedial Investigation Report and Remedial 

Action Work Plan and the initiation of a 30-day public comment period on the Remedial 

Action Work Plan.  The Fact Sheet summarizes the findings of the RIR and provides 

details of the RAWP.  The public comment period will be extended an additional 15 days 

upon public request.  A public meeting or informational session will be conducted by 

OER upon request. 

• Public Notice announcing the approval of the RAWP and the start of remediation 

Public notice in the form of a Fact Sheet is sent to all parties listed on the Site Contact 

List announcing the approval of the RAWP and the start of remediation. 

• Public Notice announcing the completion of remediation, designation of 

Institutional and Engineering Controls and issuance of the Notice of Completion 

Public notice in the form of a Fact Sheet is sent to all parties listed on the Site Contact List 

announcing the completion of remediation, providing a list of all Institutional and Engineering 

Controls implemented for to the Site and announcing the issuance of the Notice of Completion.  
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SUSTAINABILITY STATEMENT 
 
 
 
 
 
 
 
 
 



SUSTAINABILITY STATEMENT 

This Sustainability Statement documents sustainable activities and green remediation efforts 

planned under this remedial action.   

Reuse of Clean, Recyclable Materials.  Reuse of clean, locally-derived recyclable materials 

reduces consumption of non-renewable virgin resources and can provide energy savings and 

greenhouse gas reduction.  Approximately 40 tons of soil is planned to be reused on site.    

An estimate of the quantity (in tons) of clean, non-virgin materials (reported by type of 

material) reused under this plan will be quantified and reported in the RAR. 

Reduce Consumption of Virgin and Non-Renewable Resources.  Reduced consumption 

of virgin and non-renewable resources lowers the overall environmental impact of the project on 

the region by conserving these resources.  

An estimate of the quantity (in tons) of virgin and non-renewable resources, the use of which 

will be avoided under this plan, will be quantified and reported in the RAR. 

Reduced Energy Consumption and Promotion of Greater Energy Efficiency.  Reduced 

energy consumption lowers greenhouse gas emissions, improves local air quality, lessens in-city 

power generation requirements, can lower traffic congestion, and provides substantial cost 

savings.  

Best efforts will be made to quantify energy efficiencies achieved during the remediation and 

will be reported in the Remedial Action Report (RAR).  Where energy savings cannot be easily 

quantified, a gross indicator of the amount of energy saved or the means by which energy 

savings was achieved will be reported. 

Recontamination Control.  Recontamination after cleanup and redevelopment is completed 

undermines the value of work performed, may result in a property that is less protective of public 

health or the environment, and may necessitate additional cleanup work later or impede future 

redevelopment.  Recontamination can arise from future releases that occur within the property or 

by influx of contamination from off-Site.  The site is proposed to be developed as a restaurant as 

such there is minimal concern for recontamination at the site.    



Storm-water Retention.  Storm-water retention improves water quality by lowering the rate 

of combined storm-water and sewer discharges to NYC’s sewage treatment plants during periods 

of precipitation, and reduces the volume of untreated influent to local surface waters.  Storm 

water currently and going forward is diverted to the municipal service line.     

Trees and Plantings.  Trees and other plantings provide habitat and add to NYC’s 

environmental quality in a wide variety of ways.  Native plant species and native habitat provide 

optimal support to local fauna, promote local biodiversity, and require less maintenance.  

Planters will be utilized for shrubs and small trees to be placed throughout the site specifically in 

the outside dining areas.    

An estimate of the land area that will be vegetated, including the number of trees planted or 

preserved, will be reported in square feet in the RAR. 
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SOIL/MATERIALS MANAGEMENT PLAN 



SOIL/MATERIALS MANAGEMENT PLAN 

1.1 SOIL SCREENING METHODS  

Visual, olfactory and PID soil screening and assessment will be performed under the 

supervision of a Qualified Environmental Professional and will be reported in the RAR.  Soil 

screening will be performed during invasive work performed during the remedy and 

development phases prior to issuance of the Notice of Completion.   

1.2 STOCKPILE METHODS 

Excavated soil from suspected areas of contamination (e.g., hot spots, USTs, drains, etc.) 

will be stockpiled separately and will be segregated from clean soil and construction materials. 

Stockpiles will be used only when necessary and will be removed as soon as practicable. While 

stockpiles are in place, they will be inspected daily, and before and after every storm event.  

Results of inspections will be recorded in a logbook and maintained at the Site and available for 

inspection by OER. Excavated soils will be stockpiled on, at minimum, double layers of 8-mil 

minimum sheeting, will be kept covered at all times with appropriately anchored plastic tarps, 

and will be routinely inspected.  Broken or ripped tarps will be promptly replaced.  

All stockpile activities will be compliant with applicable laws and regulations. Soil stockpile 

areas will be appropriately graded to control run-off in accordance with applicable laws and 

regulations. Stockpiles of excavated soils and other materials shall be located at least of 50 feet 

from the property boundaries, where possible. Hay bales or equivalent will surround soil 

stockpiles except for areas where access by equipment is required. Silt fencing and hay bales will 

be used as needed near catch basins, surface waters and other discharge points.   

1.3 CHARACTERIZATION OF EXCAVATED MATERIALS 

Soil/fill or other excavated media that is transported off-Site for disposal will be sampled in 

a manner required by the receiving facility, and in compliance with applicable laws and 

regulations. Soils proposed for reuse on-Site will be managed as defined in this plan.  



1.4 MATERIALS EXCAVATION, LOAD-OUT AND DEPARTURE 

The QEP overseeing the remedial action will: 

• oversee remedial work and the excavation and load-out of excavated material; 

• ensure that there is a party responsible for the safe execution of invasive and other 

work performed under this work plan; 

• ensure that Site development activities and development-related grading cuts will not 

interfere with, or otherwise impair or compromise the remedial activities proposed in 

this RAWP;  

• ensure that the presence of utilities and easements on the Site has been investigated 

and that any identified risks from work proposed under this plan are properly 

addressed by appropriate parties; 

• ensure that all loaded outbound trucks are inspected and cleaned if necessary before 

leaving the Site; 

• ensure that all egress points for truck and equipment transport from the Site will be 

kept clean of Site-derived materials during Site remediation. 

Locations where vehicles exit the Site shall be inspected daily for evidence of soil tracking 

off premises.  Cleaning of the adjacent streets will be performed as needed to maintain a clean 

condition with respect to Site-derived materials.  

Open and uncontrolled mechanical processing of historical fill and contaminated soil on-Site 

will not be performed without prior OER approval.  

1.5 OFF-SITE MATERIALS TRANSPORT 

Loaded vehicles leaving the Site will comply with all applicable materials transportation 

requirements (including appropriate covering, manifests, and placards) in accordance with 

applicable laws and regulations, including use of licensed haulers in accordance with 6 NYCRR 

Part 364. If loads contain wet material capable of causing leakage from trucks, truck liners will 

be used. Queuing of trucks will be performed on-Site, when possible in order to minimize off 

Site disturbance.  Off-Site queuing will be minimized. 



Outbound truck transport routes are shown on Figure 9.  This routing takes into account the 

following factors: (a) limiting transport through residential areas and past sensitive sites; (b) use 

of mapped truck routes; (c) minimizing off-Site queuing of trucks entering the facility; (d) 

limiting total distance to major highways; (e) promoting safety in access to highways; and (f) 

overall safety in transport. To the extent possible, all trucks loaded with Site materials will travel 

from the Site using these truck routes. Trucks will not stop or idle in the neighborhood after 

leaving the project Site. 

1.6 MATERIALS DISPOSAL OFF-SITE 

The following documentation will be established and reported by the QEP for each disposal 

destination used in this project to document that the disposal of regulated material exported from 

the Site conforms with applicable laws and regulations: (1) a letter from the QEP or Enrollee to 

each disposal facility describing the material to be disposed and requesting written acceptance of 

the material.  This letter will state that material to be disposed is regulated material generated at 

an environmental remediation Site in Brooklyn, New York under a governmental remediation 

program.  The letter will provide the project identity and the name and phone number of the 

PE/QEP or Enrollee.  The letter will include as an attachment a summary of all chemical data for 

the material being transported; and (2) a letter from each disposal facility stating it is in receipt of 

the correspondence (1, above) and is approved to accept the material.  These documents will be 

included in the RAR.  

The Remedial Action Report will include an itemized account of the destination of all 

material removed from the Site during this remedial action.  Documentation associated with 

disposal of all material will include records and approvals for receipt of the material.  This 

information will be presented in the RAR. 

All impacted soil/fill or other waste excavated and removed from the Site will be managed 

as regulated material and will be disposed in accordance with applicable laws and regulations.  

Historic fill and contaminated soils taken off-Site will be handled as solid waste and will not be 

disposed at a Part 360-16 Registration Facility (also known as a Soil Recycling Facility).    

Waste characterization will be performed for off-Site disposal in a manner required by the 

receiving facility and in conformance with its applicable permits.  Waste characterization 



sampling and analytical methods, sampling frequency, analytical results and QA/QC will be 

reported in the RAR. A manifest system for off-Site transportation of exported materials will be 

employed.  Manifest information will be reported in the RAR. Hazardous wastes derived from 

on-Site will be stored, transported, and disposed of in compliance with applicable laws and 

regulations. 

1.7 MATERIALS REUSE ON-SITE 

Soil and fill that is derived from the property that meets the soil cleanup objectives 

established in this plan may be reused on-Site. The soil cleanup objectives for on-Site reuse are 

listed in Table 1. ‘Reuse on-Site’ means material that is excavated during the remedy or 

development, does not leave the property, and is relocated within the same property and on 

comparable soil/fill material, and addressed pursuant to the NYC BCP agreement subject to 

Engineering and Institutional Controls. The QEP will ensure that reused materials are segregated 

from other materials to be exported from the Site and that procedures defined for material reuse 

in this RAWP are followed. The expected location for placement of reused material is along the 

perimeter of the site boundary.   

Organic matter (wood, roots, stumps, etc.) or other waste derived from clearing and 

grubbing of the Site will not be buried on-Site. Soil or fill excavated from the site for grading or 

other purposes will not be reused within a cover soil layer or within landscaping berms.  

1.8 DEMARCATION 

After completion of hotspot removal and any other invasive remedial activities, and prior to 

backfilling, the top of the residual soil/fill will be defined by one of three methods: (1) placement 

of a demarcation layer. The demarcation layer will consist of geosynthetic fencing or equivalent 

material to be placed on the surface of residual soil/fill to provide an observable reference layer.  

A description or map of the approximate depth of the demarcation layer will be provided in the 

SMP; or (2) a land survey of the top elevation of residual soil/fill before the placement of cover 

soils, pavement and associated sub-soils, or other materials or structures or, (3) all materials 

beneath the approved cover will be considered impacted and subject to site management after the 

remedy is complete. Demarcation may be established by one or any combination of these three 



methods. As appropriate, a map showing the method of demarcation for the Site and all 

associated documentation will be presented in the RAR. 

This demarcation will constitute the top of the site management horizon. Materials within 

this horizon require adherence to special conditions during future invasive activities as defined in 

the Site Management Plan.   

1.9 IMPORT OF BACKFILL SOIL FROM OFF-SITE SOURCES 

This Section presents the requirements for imported fill materials to be used below the cover 

layer and within the clean soil cover layer.  All imported soils will meet OER-approved backfill 

and cover soil quality objectives for this Site.  The backfill and cover soil quality objectives are 

listed in Table 1.    

 A process will be established to evaluate sources of backfill and cover soil to be imported to 

the Site, and will include an examination of source location, current and historical use(s), and 

any applicable documentation. Material from industrial sites, spill sites, environmental 

remediation sites or other potentially contaminated sites will not be imported to the Site. 

The following potential sources may be used pending attainment of backfill and cover soil 

quality objectives: 

• Clean soil from construction projects at non-industrial sites in compliance with applicable 

laws and regulations; 

• Clean soil from roadway or other transportation-related projects in compliance with 

applicable laws and regulations; 

• Clean recycled concrete aggregate (RCA) from facilities permitted or registered by the 

regulations of NYS DEC. 

All materials received for import to the Site will be approved by a QEP and will be in 

compliance with provisions in this RAWP.  The RAR will report the source of the fill, evidence 

that an inspection was performed on the source, chemical sampling results, frequency of testing, 

and a Site map indicating the locations where backfill or soil cover was placed. 



Source Screening and Testing 

Inspection of imported fill material will include visual, olfactory and PID screening for 

evidence of contamination. Materials imported to the Site will be subject to inspection, as 

follows: 

• Trucks with imported fill material will be in compliance with applicable laws and 

regulations and will enter the Site at designated locations; 

• The PE/QEP is responsible to ensure that every truck load of imported material is 

inspected for evidence of contamination; and 

• Fill material will be free of solid waste including pavement materials, debris, stumps, 

roots, and other organic matter, as well as ashes, oil, perishables or foreign matter. 

Composite samples of imported material will be taken at a minimum frequency of one 

sample for every 500 cubic yards of material. Once it is determined that the fill material meets 

imported backfill or cover soil chemical requirements and is non-hazardous, and lacks petroleum 

contamination, the material will be loaded onto trucks for delivery to the Site. 

Recycled concrete aggregate (RCA) will be imported from facilities permitted or registered 

by NYSDEC.  Facilities will be identified in the RAR.  A PE/QEP is responsible to ensure that 

the facility is compliant with 6NYCRR Part 360 registration and permitting requirements for the 

period of acquisition of RCA.  RCA imported from compliant facilities will not require 

additional testing, unless required by NYSDEC under its terms for operation of the facility.  

RCA imported to the Site must be derived from recognizable and uncontaminated concrete. RCA 

material is not acceptable for, and will not be used as cover material.   

1.10 FLUIDS MANAGEMENT 

All liquids to be removed from the Site, including dewatering fluids, will be handled, 

transported and disposed in accordance with applicable laws and regulations.  Liquids discharged 

into the New York City sewer system will receive prior approval by New York City Department 

of Environmental Protection (NYC DEP). The NYC DEP regulates discharges to the New York 

City sewers under Title 15, Rules of the City of New York Chapter 19.  Discharge to the New 

York City sewer system will require an authorization and sampling data demonstrating that the 



groundwater meets the City’s discharge criteria. The dewatering fluid will be pretreated as 

necessary to meet the NYC DEP discharge criteria.  If discharge to the City sewer system is not 

appropriate, the dewatering fluids will be managed by transportation and disposal at an off-Site 

treatment facility. 

Discharge of water generated during remedial construction to surface waters (i.e. a stream or 

river) is prohibited without a SPDES permit issued by New York State Department of 

Environmental Conservation.   

1.11 STORM-WATER POLLUTION PREVENTION 

Applicable laws and regulations pertaining to storm-water pollution prevention will be 

addressed during the remedial program. Erosion and sediment control measures identified in this 

RAWP (silt fences and barriers, and hay bale checks) will be installed around the entire 

perimeter of the remedial construction area and inspected once a week and after every storm 

event to ensure that they are operating appropriately. Discharge locations will be inspected to 

determine whether erosion control measures are effective in preventing significant impacts to 

receptors. Results of inspections will be recorded in a logbook and maintained at the Site and 

available for inspection by OER.  All necessary repairs shall be made immediately. Accumulated 

sediments will be removed as required to keep the barrier and hay bale check functional. 

Undercutting or erosion of the silt fence toe anchor will be repaired immediately with 

appropriate backfill materials. Manufacturer's recommendations will be followed for replacing 

silt fencing damaged due to weathering. 

1.12 CONTINGENCY PLAN 

This contingency plan is developed for the remedial construction to address the discovery 

of unknown structures or contaminated media during excavation. Identification of unknown 

contamination source areas during invasive Site work will be promptly communicated to OER’s 

Project Manager. Petroleum spills will be reported to the NYS DEC Spill Hotline. These findings 

will be included in the daily report. If previously unidentified contaminant sources are found 

during on-Site remedial excavation or development-related excavation, sampling will be 

performed on contaminated source material and surrounding soils and reported to OER.  



Chemical analytical testing will be performed for TAL metals, TCL volatiles and semi-volatiles, 

TCL pesticides and PCBs, as appropriate.   

1.13 ODOR, DUST AND NUISANCE CONTROL 

Odor Control 

All necessary means will be employed to prevent on- and off-Site odor nuisances.  At a 

minimum, procedures will include: (a) limiting the area of open excavations; (b) shrouding open 

excavations with tarps and other covers; and (c) use of foams to cover exposed odorous soils. If 

odors develop and cannot otherwise be controlled, additional means to eliminate odor nuisances 

will include: (d) direct load-out of soils to trucks for off-Site disposal; and (e) use of chemical 

odorants in spray or misting systems. 

This odor control plan is capable of controlling emissions of nuisance odors.  If nuisance 

odors are identified, work will be halted and the source of odors will be identified and corrected.  

Work will not resume until all nuisance odors have been abated.  OER will be notified of all odor 

complaint events.  Implementation of all odor controls, including halt of work, will be the 

responsibility of the PE/QEP’s certifying the Remedial Action Report. 

Dust Control 

Dust management during invasive on-Site work will include, at a minimum: 

• Use of a dedicated water spray methodology for roads, excavation areas and 

stockpiles. 

• Use of properly anchored tarps to cover stockpiles. 

• Exercise extra care during dry and high-wind periods.  

• Use of gravel or recycled concrete aggregate on egress and other roadways to 

provide a clean and dust-free road surface. 

This dust control plan is capable of controlling emissions of dust.  If nuisance dust 

emissions are identified, work will be halted and the source of dusts will be identified and 



corrected.  Work will not resume until all nuisance dust emissions have been abated.  OER will 

be notified of all dust complaint events.  Implementation of all dust controls, including halt of 

work, will be the responsibility of the PE/QEP’s responsible for certifying the Remedial Action 

Report. 

Other Nuisances 

Noise control will be exercised during the remedial program. All remedial work will 

conform, at a minimum, to NYC noise control standards.  

Rodent control will be provided, during Site clearing and grubbing, and during the remedial 

program, as necessary, to prevent nuisances. 
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 1.0  INTRODUCTION 
 
The purpose of this Health and Safety Plan (HASP) is to define the requirements and designate protocols 
to be followed during investigative activities.  Applicability extends to all Tyree employees, 
subcontractors, and visitors. 
 
All personnel on site shall be informed of the site emergency response procedures and any potential fire, 
explosion, health, or safety hazards of the operation.  This plan must be reviewed and acknowledged, by 
all personnel prior to entering the exclusion zone or contamination reduction zone. 
 
A well-ordered flow of information is essential to a good safety program.  Tyree, through a program of 
safety meetings at all levels, intends to accomplish the goals of safety awareness, education, and 
participation. Each meeting shall include instruction and discussion of safe working methods and applicable 
rules required for the safe performance of work scheduled during the period following the meeting. In 
addition to the standard weekly safety meeting the Health and Safety Department will maintain and 
distribute outlines covering various topics of importance to the safety of company employees.  The outlines 
will be flexible, they will be intended to be adapted to the widest range of situations and groups.  
 
Safety will be included in the agenda of all staff and project meetings.  The health and safety personnel will 
keep department heads and supervisory personnel informed of safety performance developments in the area 
of accident prevention, and safety.  Department heads and supervisory personnel will ensure the information 
is transmitted to supervisors for inclusion in weekly safety meetings.   Department heads and supervisory 
personnel may request that health and safety personnel provide safety briefings as required. 
 
Daily “tool-box” talks shall be held to instruct all employees in safety precautions applicable to the day’s 
hazardous work.  Prior to start of such work, a walk through of the site shall be conducted, if required to 
point out locations.  Copies of the Daily “Tool-Box Safety Briefing Sheet shall be kept on site.  Daily “Tool-
Box Safety Briefing Sheet” may be found in Attachment I –Daily Tool Box Talks.  
 
During development of this plan consideration was given to current safety standards as defined by 
EPA/OSHA/NIOSH, health effects and standards for known contaminants, and procedures designed to 
account for the potential for exposure to unknown substances.  Specifically, the following reference 
sources have been consulted: 
 
♦ OSHA Regulations: 29 CFR 1910 and 1926 
♦ USEPA Standard Operating Safety Guides, June 1992 
♦ NIOSH/OSHA/USCG/EPA “Occupational Safety and Health Guidance Manual for Hazardous Waste 

Site Activities” 
♦ NIOSH Pocket Guide to Chemical Hazards, June 1994 
♦ Introduction to Fall Protection, J.Nigel Ellis, Second Edition 
♦ Hazardous Waste Handbook for Health & Safety, Martin, Lippitti, Prothero, 1987 
♦ Handbook of Toxic and Hazardous Chemicals and Carcinogens, Sittig, 1985 
 
 
 
In addition, to the above referenced documents, Tyree has establish a comprehensive and realistic Health 
and Safety Program, based on past experience, sound engineering practice, employee training and 
enforcement of health and safety regulations to prevent unreasonable health and safety risks. 
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This Health and Safety Plan will be complemented by the existing Tyree Health and Safety Program. This 
plan will be a living document in that it will be continually update or revised as the site conditions and 
knowledge of the treatment process develops further. 
 
Tyree as part of the overall Company Health and Safety Program maintains written individual procedures 
for the types of hazards/issues that our employees will or could potentially be exposed to.   
 
This program will be reviewed/revised on annual basis or as required by the respective governing OSHA 
Standard.  Each program insofar as possible will be maintained as an independent program to avoid 
situations where it is unclear where responsibility for given issues belong.  Effective implementation of 
this program requires support from top management to every employee within the company.  Written 
program will be communicated to personnel that are affected by it through training.   
 
In the event that a person does not adhere to the provisions of the HASP, he/she will be requested to leave 
the work area. All nonconformance incidents will be recorded in the site log. 
 
The development and preparation of this Health and Safety Plan has been based on past experience and 
site specific information at the time of preparation. If actual site conditions or operations vary from the 
data used to prepare this Health and Safety Plan, amendments shall be made to reflect those changes. 
 

2.0 STAFF ORGANIZATION AND RESPONSIBILITIES 
 
While the Health and Safety Department directs and supervises the overall Health and Safety Program, 
the responsibility for health and safety extends throughout our organization from top management to 
every employee.  The following outlines the Tyree personnel and responsibilities during investigative 
activities.  
 
♦ Division Health Safety Representative: Tom Witheral 
♦ Superintendant: Tom Witheral 
♦ Project Manger: Matthew Boeckel   

 
2.1 Division Health and Safety Representative 
 
Responsible to the Health and Safety Manager.  The Site Safety Representative shall be jointly 
responsible for the implementation and enforcement of the Organization’s Health and Safety Program and 
the Site Specific Health and Safety Plan along with the Project Managers and Superintendents.  Under the 
direction of the Health and Safety Manager the Site Safety Representative ensures that the proper 
personal protective equipment is available and utilized by all workers (as required).  The Site Safety 
Representative is responsible for continuously inspecting the job site to ensure that no unsafe acts or 
conditions exist and keep records of findings and corrective action taken.     
2.2 Superintendent  
 
The Project Superintendent has the operational responsibility  for the implementation of this HASP on 
this project; including establishing an attitude of concern for Safety matters by initiating prompt 
corrective action of hazards brought to his attention and ensuring that the project health and safety 
requirements are initiated and followed by all project personnel.    
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Plan and require that all work be done in compliance with this HASP and the Tyree Organization’s Health 
and Safety Program and/or the Client’s safety program including all applicable local, state and federal 
regulations.  Impress upon all subcontractors’ supervisory personnel a responsibility and accountability of 
each individual to maintain a safe workplace and work in a safe manner.  
 
2.3 Project Manager 
 
The Project Manager has full responsibility for ensuring that the policies and procedures outlined in the 
Health and Safety Program are adhered to on the project.  The Project Superintendent, by example, 
establishes an attitude of concern for Safety matters and assists the site safety officer to recognize and 
resolve safety violations and items of non-compliance. 
 
2.4 Work Force  
 
It is the responsibility of all employees to work in a manner that will prevent injury and exposure to 
themselves and to other employees.  Every employee is responsible for obeying safety rules and 
regulations, and reporting unsafe conditions or acts to their supervisors.   

3.0 SITE CHARACTERIZATION AND ANALYSIS 
 
Construction sites can cause a multitude of health and safety concerns any of which can result in serious 
injuries and/or illnesses of workers.  Some hazards are a function of the physical or chemical nature of the 
site itself.  Others are a direct result of the work being done. 
 
3.1 General Site Hazards 
 
While it is important to identify and be aware of potential physical hazards and the means by which to 
reduce the risks from the same, a detailed discussion of these is an insurmountable task.  As such, the 
recognition, evaluation and control of site activities associated with the potential hazards is best 
accomplished by the development, use and implementation of standard operating procedures and 
guidelines, as well as ongoing consultation of applicable standards and regulations.  
 
Injuries in the workplace often occur because employees are not adequately trained in the proper job 
procedure.  Establishing proper job procedures is accomplished by conducting a job hazard analysis.  
Improving how work is performed reduces injuries, improves absenteeism rates promotes an increase in 
productivity.  Job hazards pose a serious problem for exposed workers.   Tyree will ensure that operations 
having a potential for employee injury are evaluated and controlled.  We understand that engineering 
solutions, where feasible, are the preferred method of control for workplace hazards.  The focus of the Job 
Safety Analysis is to eliminate hazards from the workplace.  This is accomplished whenever possible by 
redesigning the workstation, work methods, or tool(s) to reduce the hazards associated with the demands of 
the job.  This program will whenever possible research into currently available controls and technology.  PPE 
will be a last choice. 
 
Job Safety Analysis consists of recording the steps required to accomplish the job, if the job is complex, it 
should be broken down into detailed segments.  Each step will be reviewed in the order of occurrence as the 
employee is observed performing the job.  Each segment will be reviewed in proper sequence.   
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3.2 Physical Hazards 
 
Physical hazards include, noise, electrical, excavation, safety hazards, slip/trip/hit/fall, hand and power 
tools and heavy lifting. 
 
3.2.1 Noise 
 
The field activities will include the use of a Geoprobe® drill rig which uses a hydraulic hammer and 
produces a significant amount of noise.  Noise has been defined as unwanted sounds.  The human ear can 
tolerate a certain amount of sound without any harmful effects.  The OSHA standard allows 90 dB(A) for 
a full 8 hours and for a lesser time when the levels exceed 90 dB(A).   It is usually safe to assume that if 
you need to shout to be heard at arms length, the noise level is at 90 dB(A) or above. Hearing protection 
will be utilized by personnel operating or working around the drill rig.   
 
3.2.2 Electrical 
 
Overhead power lines, electrical wires, electrical fixtures, and buried cables all pose a danger of shock or 
electrocution if contacted or severed during site operations.  A safe distance will be maintained between 
overhead wires.  Electrical equipment used on site may also pose a hazard to workers. Whenever possible, 
low-voltage equipment with ground-fault interrupters and water-tight, corrosion-resistant connecting 
cables to minimize this hazard will be used.  In addition, lightning is a hazard during outdoor operation, 
particularly for workers handling metal containers or equipment.  In the event of a lightning storm, 
drilling operations will cease for the duration of the storm. 
 
No employee shall be permitted to work in the proximity of any part of an electrical power circuit unless 
the person is protected against electric shock by de-energizing the circuit and grounding it, or it has been 
locked and tagged out.  These procedures will be utilized when work has to be performed on energized 
equipment.   
 
All electrical wiring and equipment shall be intrinsically safe for use in potentially explosive 
environments and atmospheres.  Ground fault circuit interrupters shall be used in the absence of properly 
grounded circuitry or when portable tools must be used around wet areas. 
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3.2.3 Safety Hazards 
 
A site may contain numerous safety hazards of which workers should be aware such as: 
 
• Holes and ditches. 
• Precariously positioned objects, such as drums or boards that may fall. 
• Sharp objects, such as nails, metal shards, and broken glass. 
• Slippery surfaces. 
• Steep grades. 
• Uneven terrain. 
• Unstable surfaces, such as walls that may cave in or flooring that may give way. 
• Contaminated soil, refuse and/or buried drums. 
 
3.2.4 Slip/Trip/Hit/Fall 
 
Slip/trip/hit/fall injuries are the most frequent of all injuries to workers.  They occur for a wide variety of 
reasons, but can be minimized by the following prudent practices: 
 
• Spot check the work area to identify hazards. 
• Establish and utilize a pathway which is most free of slip and trip hazards. 
• Beware of trip hazards such as wet floors, slippery floors, and uneven surfaces or terrain. 
• Carry only loads which you can see over. 
• Keep work areas clean and free of clutter, especially in storage rooms and walkways. 
• Communicate hazards to on-site personnel 
• Secure all loose clothing, ties, and remove jewelry while around machinery. 
• Report and/or remove hazards. 
• Keep a safe buffer zone between workers using equipment and tools. 
 
3.2.5 Hand and Power Tools 
 
Hand and power tools are used for various site activities. Procedures for using hand 
and power tools are as follows: 
 
• Persons using power tools shall be trained in their use. 
• Only tools in good condition shall be used. 
• Tools shall be kept clean. 
• Guards and shields shall be kept on all tools. 
• Air coupling shall be secured. 
• Non-sparking tools shall be used in hazardous areas. 
 
3.2.4 Heavy Lifting 
 
First, use a pushcart or other material-handling device!  Second, ask a co-worker for help if no device is 
available!  If you must lift alone here are some tips.  Before starting to lift or carry anything, check your 
entire walkway to make sure your footing will be solid.  Your shoes should give you good balance, 
support and traction.  Keep loads as close to your body as possible.  The following situations show basic 
lifting techniques to avoid injury: 
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• Keep your feet shoulder width apart to get the best footing possible. 
• Grasp the object at opposite corners. 
• Lift with the legs instead of the back muscles. 
• Keep the back upright and avoid twisting. 
• Most importantly, think before lifting. 
• Bend at the knees, not at the waist. 
• Tighten stomach muscles to offset the force of the load. 
 
3.2.6 Fall Hazards 
 
To prevent falls and injuries when employees work in areas where fall hazards cannot be eliminated by 
reasonable means, personnel will be required to use a full body harness or safety belt and shock absorbing 
lanyard.  Personnel will make maximum use of primary fall protection systems, such as scaffolding and 
scissors lifts. These systems will be equipped with standard guard rails and safe means of access/egress. 
 
Before any employee attempts to work in an area where a high risk of falls exists, they must equip 
themselves with suitable fall-arresting equipment.  Personnel riding on or working from scissors lift must 
secure their safety lanyards to the basket at all times. 
 
The fall protection equipment shall be properly fitted and shall not restrict the movements of the  worker.  
Full safety harnesses or safety belts are required for any work performed over six (6) feet in elevation.   
 
Tail lines or lanyards of the shortest workable length must be attached to a secure point in the vicinity of 
the work area.  The line shall be long enough not to restrict the worker's movements, but short enough to 
prevent tripping over the line and falls beyond the worker's extended reach for self-rescue; in any case, 
not over six (6) feet.    
 
3.2.7 Excavation Hazards  
 
In, general, the hazards encountered during soil excavation are: the sides of excavation can cave in, 
possibly burying or crushing  workers due to (a) Absence of shoring, (b) Misjudgment of stability, (c) 
Defective shoring, and (d) Undercut sides; falling during access/egress, while monitoring or dismounting 
equipment, or stumbling into excavation.  An overhead hazard can result from material, tools, rock, 
and/or soil falling into the excavation.  Flammable atmospheres may also be encountered in excavation. 

 
Tyree shall provide adequate shoring or sloping of sides of the excavation.  Excavation/trenches will be 
inspected daily for changing conditions. Air monitoring for airborne contaminants shall be performed in 
areas where contaminated soils are encountered. 
 
Excavation spoils will be stockpiled and covered at a designated area away from the work area.  
Excavation/Trenches regardless of the depth or width shall be barricaded or covered.  The use of raised 
berms, caution signs and caution tape will be used to protect both the public and other personnel on the 
site.  The excavation area will be delineated with caution tape during operations and barricaded/secured 
with safety fence at the end of each work day.  Adequate means of exit, such as ladders, steps, ramps or 
other safe means of egress, will  be provided and be within 25 feet of lateral travel. 
3.2.8 Heavy Equipment Operations 
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Considerations for controlling the movement of personnel and equipment are important to any project, as 
injuries may occur while working with or adjacent to such equipment. This category includes all 
operations which utilize moving heavy equipment including: drill rigs, cranes and hoists, back-hoes, 
loaders, graders, dozers, vacuum trucks and dump trucks. The following controls, in addition to relative 
standard operating procedures will be implemented throughout the project: 
 
All Workers will adhere to all applicable standards and regulations while operating heavy equipment at 
the site.  Operators will be trained and experienced in the use and maintenance of the equipment they are 
operating.  Equipment will be inspected on a daily basis to identify any worn parts, and/or unsafe 
conditions, these findings will be documented on the vehicle inspection report. Any unsafe equipment 
will be removed from service until safety defects can be corrected.   Equipment operators will not leave 
their machine unattended while it is running.  All equipment will have electronic backup alarms.  No 
vehicles or equipment will be operated in a careless or unsafe manner. Personnel will wear high visibility 
reflective vests when working. All personnel will stay a minimum of 4 ft clear of the operational area of 
the equipment. Signals will be given to the operators of both equipment and vehicles in any work area by 
one designated person. 
 
3.2.9 Crane Operations 
 
Cranes play an important role when we have to move certain types of materials.  OSHA permits only 
trained and qualified employees to use this equipment. There are two main hazards when we use cranes, 
one is dropping the load and the other hitting someone with the load or the equipment.  We also want to 
avoid damaging the load or the equipment itself.   These hazards are present any time we skip a step or 
ignore a problem at any point in the inspection, maintenance, and use of this equipment.  To avoid danger 
to the operator and others in the crane's vicinity, we all have to understand the safety procedures and 
follow them closely. Anyone who works around an operating crane has to be constantly aware of its 
movements.  Stay out of the way of the machine and its moving parts.  If the operator sounds the crane's 
warning signal, get out of the way and fast.  It's also a good idea to become familiar with the crane 
signalman's hand signals.  
 
The other key to potential crane and sling hazards is the equipment's rated capacity, or the maximum load 
it can handle safely.   Cranes and slings are designed and built to help protect both operators and those in 
the area from hazards.  
 
To prevent overload, the operator has to check equipment load capacity and the weight and shape of the 
load. Before lifting, the operator brings the hook over the load, making sure that it's not swinging. Then 
the operator checks that the hoist chain or rope has no kinks or twists and isn't wrapped around the load.  
If the load has sharp edges, it has to be padded to prevent cutting the slings.  If the load is close to the 
rated capacity, the operator has to test the brakes by raising the load a few inches and then braking. Tools, 
oil cans, waste, etc., must be kept in the tool box.   The operation must be very smooth and careful, 
avoiding sudden starts and stops as well as any contact with other equipment, materials, or people 
 
3.3 Engineering Controls 
 
The use of engineering controls for the protection of personnel is the first means of mitigation.  This 
involves the elimination of hazards and the isolation of the workers from the hazards. 
 
3.3.1 Sheeting, Shoring or Slopping 
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The use of sheeting, shoring, slopping or other means meeting OSHA Standards shall be used in 
excavations of five feet or deeper when a worker has to enter the excavation.   Covering a trench or 
stockpiled material will separate the workers from contaminants.  Forced air ventilation is another means 
of mitigating hazards during utility operations.  
 
3.3.2 Dust Control 
 
The Superintendent will be constantly alert to the possibility of unacceptable dust levels being generated 
by activity.   Real-time monitoring for aerosol will also be performed periodically within the exclusion 
zone when conducting intrusive activities.  Dust will be controlled primarily by careful project planning 
and implementation.  
 

4.0 SITE CONTROL MEASURES 
 
This section outlines site control measures to be implemented to minimize potential exposure to and 
accidental spread of hazardous substances during the construction activities at the BP Amoco Service 
Station. The outer boundary of the site shall be delineated with a safety fence.   The site may be 
subdivided into different areas based upon the expected type and degree of hazard. Modification to the 
size and boundary of these zones will be made in the field based on operations.  The primary zone will be 
along the inside perimeter of the excavation during intrusive activities.  
 

4.1 Personal Hygiene and General Safety Requirements 
 
Any Tyree employee, subcontractor or authorized visitor found to consistently disregard the provisions of 
this HASP may be barred from the site.  
 
Eating, drinking, smoking, chewing gum or tobacco or any practice that increases the probability of 
hand-to-mouth transfer and ingestion of material is prohibited, except in a designated eating area outside 
the exclusion and contaminant reduction zones.   
 
Tyree employees, subcontractor employees, and service personnel are required to thoroughly 
decontaminate themselves prior to entering the support zone. No alcoholic beverages or controlled 
dangerous substances are allowed on site. 
 
No facial hair, which interferes with the effectiveness of a respirator, shall be permitted on personnel 
required or potentially required to wear respirators. 
 
Personal Protective Equipment (PPE) must be utilized by on - site personnel when deemed necessary. 
Each individual will be responsible to properly inspect his or her PPE. Hard Hats and Safety Glasses with 
side shields will be worn on-site at all times. 
 
No open flames or smoking will be permitted in the on site unless a HotWork Permit has been initiated.  
When possible, avoid contact with contaminated materials. 

5.0 PERSONAL PROTECTIVE EQUIPMENT 
 
This section provides an outline of the personal protective equipment and guidelines that will be 
implemented to minimize chemical, and physical exposures and accidents during activities at the site.  
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Where engineering controls and job hazard analyses do not eliminate all job hazards, employees will (where 
appropriate) wear personal protective equipment (PPE). 
 
These include items such as, hard hats, face shields, safety goggles, glasses, hearing protection, footguards, 
gloves etc.  The project manager under the direction of the Tyree Corporate Health and Safety Manager will 
ensure that equipment selected will meet the following requirements: 
  
• It will be appropriate for the particular hazard. 
• It will be maintained in good condition. 
• It will be properly stored when not in use, to prevent damage or loss. 
• It will be kept clean, fully functional and sanitary. 
 
Protective clothing and PPE can present additional safety hazards.  Supervisors will ensure workers wear 
appropriate clothing and PPE.  These items will be worn so as not to create additional hazards. 
 
All PPE will be selected in accordance with 29 CFR 1910.132. Tyree will provide proper PPE to all 
employees.  All protective clothing will be properly used, stored, selected, and maintained. 
 
5.1 Head Protection 
 
All personnel shall wear a hard hat that meets the requirements and specifications in ANSI Safety 
Requirements for Industrial Head Protection Z89.1-1969.  Exceptions to this requirement are personnel 
utilizing eating/break areas. 
 
5.2 Hand Protection 
 
Outer gloves used on the site for remedial activities shall be either chemical resistant or general purpose.  
The appropriate glove shall be determined for a specific work task. Inner gloves shall always be chemical 
resistant, shall be selected using appropriate chemical degradation guides and shall be disposed of as PPE 
waste.  Chemical resistant gloves shall be selected using appropriate chemical degradation guides.  
Welder's gloves or any other special type of glove are considered outer gloves and are to worn over inner 
gloves. 
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5.3 Eye/Face Protection 
 
All personnel at the site shall wear Eye/Face protection.  All eye/face protection provided shall be ANSI 
Z87-1989 approved. 
 
5.4 Footwear 
 
Footwear shall be steel-toed safety shoes or steel-toed boots.  Chemical-resistant outer boot covers are to 
be worn when necessary. 
 
5.5 Respiratory Protection 
 
The primary objective of the respiratory protection program shall be to prevent atmospheric contamination.  
This shall be accomplished as far as feasible by accepted engineering control measures (for example, 
enclosure or confinement of the operation, general and local ventilation, and substitution of less toxic 
materials).  When effective engineering controls are not feasible, or while they are being instituted, 
appropriate respirators shall be used. 
  
To control and or minimize the threat of occupational diseases caused by breathing air contaminated with 
harmful dusts, fogs, fumes, mists, gases, smokes, sprays, or vapors, respirators shall be provided to all 
employees, when such equipment is necessary to protect the health of the employee. 
 
Employees will not be assigned to tasks requiring use of respirators unless it has been determined that they are 
physically able to perform the work and use the equipment.  A physician shall determine what health and 
physical conditions are pertinent. 
 
Only NIOSH approved or accepted respirators shall be used.  The respirator furnished shall provide adequate 
respiratory protection against the particular hazard for which it is designed. 
 
Each respirator shall be individually assigned and not interchanged between workers without cleaning and 
sanitizing. The cartridges/filters shall be changed at least weekly.  More frequent changes shall occur at 
the first sign of breakthrough based on contaminant warning properties or the user experiences excessive 
breathing resistance.  Respirators shall be cleaned and stored in a uncontaminated atmosphere after each 
use. Self-contained breathing apparatus/Supplied-air respirators shall be inspected before and after use 
and at least once monthly, if in storage for emergency use. 
 
All employees who have the potential of wearing a respirator shall be fit tested to ensure they utilize the 
proper size respirator. The fit test is conducted according to the manufacturer's suggestions.  The test shall 
consist of a taste and odorous vapor qualitative test.  Personnel that are unable to pass a fit test as a result 
of facial hair or facial configuration shall not enter a work area where respiratory protection may be 
required. 
 
5.6 Levels of Protection 
 
The level of Personal Protective Equipment must correspond to the level of hazards known, or suspected 
during a specific activity.   Level C Protection consists of a full-face, air purifying, canister equipped 
respirators utilizing Organic Vapor/Acid Gas and HEPA cartridges/filters, disposable chemical resistant 
coverall, Outer gloves: leather, cotton, neoprene or nitrile, Inner gloves: latex or nitrile, Chemical 
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resistant boots over the safety shoes, Steel-Toed Safety Shoes, Hard hat, and Safety glasses (if half-mask 
is utilized). Level D Modified Protection consist of regular Tyvek coveralls, Outer gloves: leather, cotton, 
neoprene or nitrile, Inner gloves: latex or nitrile, Chemical resistant boots over the safety shoes, 
Steel-Toed Safety Shoes, Hard hat, and Safety glasses.  Level D Protection consists of Hard hat and 
Safety glasses work uniform, and Steel-Toed Safety Shoes. 
 
Based upon the nature of the construction activities at the BP Amoco Service Station, the initial level of 
protection to be used is Level D with a contingency upgrade to Level D Modified. All decisions 
concerning the level of protection will be based upon a conservative interpretation of the information 
provided by site-specific information. 
 

6.0 EMERGENCY CONTINGENCY PLAN 
 
This section describes the emergency response plan that shall be implemented by Tyree employees to 
handle emergencies.  It is expected that modifications may be necessary upon actual site set-up and 
conditions.  During the site safety meetings held periodically, all employees will be trained in and 
reminded of the location of this plan, the procedures outlined in this plan, the communication systems and 
evacuation routes used during an emergency. 
 
On a continual basis, individual personnel should be alert for indicators of potentially hazardous 
situations and for signs and symptoms in themselves and others that warn of hazardous conditions and 
exposures.  Rapid recognition of dangerous situations can avert an emergency. 
 
All on-site employees have a role in mitigating an emergency incident.  The Project Super has primary 
responsibility for responding to and directing emergency response operations to correct emergency 
situations.  
 
This includes taking appropriate measures to ensure the safety of site personnel and the public.  He/She is 
additionally responsible for ensuring that corrective measures have been implemented, appropriate 
authorities notified, and follow-up reports completed. 
 
6.1 Evacuation Routes and Procedures 
 
In the event of an emergency, which necessitates an evacuation of the site, on-site personnel shall be 
notified to evacuate the area by immediate emergency exit. The Project Manager shall control the scene 
until the appropriate municipal and state agencies arrive onsite. 
 
In the event of a chemical release into the atmosphere, safe distances of evacuation will be determined, 
based on a combination of site- and incident-specific factors. 
 



Health and Safety Plan  December 2012 
125-137 Berry Street  OER Project #12EHAZ318K 
Brooklyn, New York   

16 
 

6.2 Medical Treatment/First Aid 
 
On-site supervisory personnel are trained in CPR and First Aid and shall have a first aid kits for use in a 
medical emergency.  First Aid Kits and eye wash station will be located in the main support areas. 
Community emergency services (EMS, Fire, and Police) shall be notified immediately if deemed their 
resources are needed on site.  If necessary the injured or sick party shall be taken to a local area hospital.  
Please refer to Route to Area Hospital below for direction to the area hospital. 
 

 
Head Northeast on Berry Street towards North 7th Street, take the first right onto North 7th Street take the 
first left onto Bedford Avenue and slight Right to 66 Nassau Avenue.    
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6.3 Emergency Equipment  
 
Equipment shall be available on-site to handle emergencies such as injuries, fires and spills.  This 
equipment includes first aid supplies, fire extinguishers, and personal protective equipment and spill 
response equipment. 

 
6.4 Emergency Alarms/Notifications and Procedures 
 
When any emergency occurs on-site, the on-site Project Superintendent shall be notified immediately.  
The Project Superintendent shall notify the client and his representatives. Please refer to table below for 
Emergency Telephone Numbers.  In the event of a medical emergency, fire or spill, personnel will 
notify the appropriate emergency organization. 

 
 

Emergency Telephones Numbers  
 

Police Department:  911  

Fire Department:  911 

Ambulance Services:  911 

Tyree Organization, LTD 
Division Health Safety Rep:  Tom Witherel 
Project Manager/ Superintendent:  Matt Boeckel  

 
631-249-3150 
 

 
6.5 Spill Confinement and Containment 
 
Where spills, leaks or ruptures may occur adequate quantities of spill containment equipment (ground 
clay, vermiculite, pads, booms, pillows, etc.) shall be kept available and used in areas where minor or 
major spills, leaks or ruptures may occur.  Once a spill has been discovered, the first step is to determine 
the nature of the spill, its size, and its direction of travel.  The Project Manager shall be notified 
immediately and he will determine what actions will be taken to contain the spill. 
 
Prior to entering a spill area, it is necessary to protect oneself from the adverse effects of the spilled 
material.  Do not enter the area alone. 
 
The decision to use confinement techniques, such as diversion, diking, and retention, should be based on 
the availability of time, personnel, equipment and supplies. 
 
After a spill is contained, the Project Manager shall determine the appropriate cleanup and disposal 
methods with input from the client and their representatives.  Material spills could occur during line 
breaking and draining, removing liquids and sludges from Tanks.  Additionally, equipment-fueling 
operations could produce spills.  Ultimately, a spill could contaminate sewer systems or cause a release of 
vapors to the air.  A spill of fuel could also ignite.  Should an on site spill occur, the immediate response 
will include closing off the source of the spill, if possible, application of the sorbent material or sand 
bagging, and street sweeping, as appropriate. All spills will be investigated, and a written report will be 
provided to the regulatory agencies in accordance with applicable regulations (as required). 
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7.0 GENERAL CODE OF SAFE WORK PRACTICES 
 
All employees shall follow these safe practices rules, render every possible aid to safe operations, and 
report all unsafe conditions or practices to their supervisors and/or the Health and Safety Department.   
 
No one shall knowingly be permitted or required to work while the employee's ability or alertness is so 
impaired by fatigue, illness, or other causes that it might unnecessarily expose the employee or others to 
injury. Never start on any hazardous job without being completely familiar with the safety techniques 
which apply to it.  Check with your supervisor if in doubt. 
 
Reporting for work or performing work under the influence of drugs or intoxicating substances such that 
the employee’s job performance or safety of the employee or of others may be adversely affected is 
strictly prohibited. 
 
All injuries are to be reported to your immediate supervisor promptly so that adequate medical attention 
may be given.  An Incident Report/Investigation Form shall be completed and faxed the representative 
division within 24 hours. 
 
Employees shall not operate equipment unless they are authorized and training to do so and shall ensure 
that all guards and other protective devices are in proper places and adjusted prior to operation, and shall 
report deficiencies promptly to their supervisors. Safeguards are not to be altered or removed from tools 
and equipment. 
 
Approved eye and/or face protection suitable for the conditions encountered are to be worn when working 
near welding operations, grinding, chipping, or wire brushing, or when working with acids or other 
harmful substances.  Hearing protection shall be worn whenever a noise hazard is present at the work site.  
Hard Hats are to be worn at all times on site. 
 
No burning, welding, or other source of ignition shall be applied to any enclosed tank or vessel, until it 
has first been determined that no possibility of explosion exists, and authority for the work is obtained 
from the supervisor (Hot Work Permit). 
 
All tools and equipment shall be maintained in good condition. Broken or defective equipment shall be 
taken out of service and/or replace.  Employees will inspect equipment prior to using them.  Portable 
electric tools shall not be lifted or lowered by means of the power cord.  Ropes shall be used.  Electric 
cords shall not be exposed to damage from vehicles. 
 
Never repair or adjust any machine or equipment unless you are specifically authorized to do so.  Never 
oil, clean, repair, or fuel any machine while it is in operation.  Never repair or adjust any electrically 
driven machine without properly locking/tagging the main switch. 
 
Loose or frayed clothing, or long hair, dangling ties, finger rings, etc., shall not be worn around moving 
machinery or other sources of entanglement.  Do not place equipment and materials so as to block 
emergency exit routes, fire boxes, sprinkler  shutoffs, machine or electrical control panels, or fire 
extinguishers. 
 
Good housekeeping must be maintained at all times.  Smoking is not permitted on any site or office, 
except in designated areas.  Appropriate respirators are to be worn whenever materials or working 
conditions may create a health hazard. 




