NYCHA A/E TASK ORDER NEW YORK CITY HOUSING AUTHORITY
(Program Units Must Fill Out CAPITAL PROJECTS DIVISION
Sections A, B, & E) 90 CHURCH STREET, NEW YORK, NY 10007

Date: July 30,2014

A. GENERAL INFORMATION (To Be Completed By Program Unit)

PROGRAM UNIT: Disaster Recovery

PROJECT ADMIN.: Basem Dow

A/E CONTRACT NUMBER: AE #1203155

NAME OF AJE FIAM: LiRo Architects+Planners, PC
CONTRACT START DATE: 41212012 to 4/1/2017

B. PROJECT INFORMATION (To Be Completed By Program Unit)

NAME: Jacob Riis Il

SPECIFIC CONTRACT NUMBER: 8314

LOGATION (ADDRESS & BOROUGH) 765 FOR DRIVE NEW YORK, NY 10009
Scope of Work:

Provide Additional Professional Design Services for Conduit and Site Lighting, FEMA and Insurance Requirements,
and Site Design and Installation of Rooftop Generators at Jacob Riis Il Development New York, NY for the Hurricane

Sandy Capital Improvement Program (HSCIP Category 2). The Design Project is for additional services related to the
storm mitigation and repair design.

Schedule:  Start: 06/30/2014 Complation; _11/11/2014 Duration; 93 days
C. FUNDING INFORMATION (To Ba Completed By Procurement]
TASK ORDER #: #42 (Assignment #42) RELEASE #: 22
CONTRAGT LIMIT (NOT TO EXCEED):  © . 2:282,021.44 TOTAL OF PREVIOUS ASSIGNMENTS/TASK 0RDeRs:_$10,605,341.44
BALANCE FOR FUTURE TASK ORDERS: 52/676,680.00 AMOUNT REQUESTED FOR CURRENT TASK ORDER _5947.,094.01

OPEN BALANCE FORCONTRACT:  92:129.585.99

D. (To Be Completed By Planning & Budgeting)

p (8314 P P
0O |See Attached 0 0
EJA&E E E
TH T T
A |CF9990 A A

It Additional POETAs, attach supporting documentation (e.g.; POETA, elc.) ¥ of Pages Attached
E. TASK ORDER INFORMATION (To Be Completed By Program Unit)

weree: 354709401 constRuCTION ESTIMATE: $18,288,667 DESIGN FEE % CONSTRUCTION cosT: 3-0%

T Serm Hfgler b
Tyson Hackenberg MV& 2 /Z.{ /l'-f/

Program Director, Program Unit (Print & Sign)

Date
Scott Groom, AIA, Director % 9( \9(\‘{—

Director, Office of Design ;‘P?'lf'f Sign) ) Date
v g

Michael Rosen / y £ l?'7 /’L.{/

Director, Capital Projects, Admd Date

Raymond Ribeiro, PE, E.V.P.
ADGM for Capilal Projects Division (P

DISTRIBUTION (By Procurement). e Original to Procurement @ Copies to Program Unit, Planning and Budgeting, Payments
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NEW YORK CITY HOUSING AUTHORITY
90 CHURCH STREET + NEW YORK, NY 10007

NEWYORK CITY

HOUSING TEL: (212) 306-3000 « http://nyc.gov/nycha
AUTHORITY

SHOLA OLATOYE
CHAIR & CHIEF EXECUTIVE OFFICER

August 8, 2014

A/E TASK ORDER ASSIGNMENT #42

LiRo Architects+Planners, P.C.
111 Broadway, Ste 501,

New York, NY 10006

Attn: Gilbert Balog

RE: Provide Replacement Electrical Conduit and Site Lighting, Additional Design
Services and Repair for FEMA and Insurance Requirements, and Site Design and
Installation of Rooftop Generators at Jacob Riis II Development, New York, NY as
part of the Hurricane Sandy Capital Improvement Program (HSCIP Category 2)
per NYCHA’s Request Dated June 9, 2014, Under Requirements Contract No.
AE1203155, (the “Contract”), Oracle Project No. 8314, for a Total Not to Exceed
Amount of Five Hundred Forty Seven Thousand Ninety Four dollars and One cent
($547,094.01).

Dear Mr. Balog:

Please proceed with the Scope of Services per the terms and conditions of the above referenced Contract
and per the New York City Housing Authority’s request and your proposal dated July 15, 2014. In the
event of any conflict in language, the following shall be the order of precedence:

1) The Parent Contract,
2) NYCHA'’s Request for Proposal (Exhibit #1 attached hereto),
3) Your Firms Proposal including Fee Proposal (Exhibit #2 attached hereto).

When billing, submit one (1) itemized invoice (original plus three copies) upon each phase approval,
indicate the Project/Development(s) Oracle No., phase, and description of the services completed.
Address and transmit your invoices to the attention of Mr. J.J. Suarez, Disaster Recovery, New York City
Housing Authority, 250 Broadway, 1 ™ Floor, New York, NY 10007.

Task Order Assignment Letter for. Contract No. AE1203153, in the amount of $547,094.01, to provide Architectural, Engineering, and Repair
Services for flooding caused by Hurricane Sandy for Hurricane Sandy Capital Improvement Plan (HSCIP) at Jacob Riis IL



EXHIBIT B: Bid Forms

ATTACHMENT #3a — Fee Schedule — Lump Sum Fee by Phase

Payment
Breakdown:

Riis I1 — Oracle
#8314 Generators

Riis [ — Oracle
#8314 FEMA+Ins

Riis II — Oracle
#8314 Conduit

Total

Phase I — Design
Development;
Evaluate Existing
Conditions Report;
Basis of Design
Report

20% | $43,334.00

15% | $17,435.25

15% | $26,468.25

$87,237.50

Phase I —
Preliminary Design
50% Documents

35% | $75,834.50

25% | $29,058.75

25% | $44,113.75

$149,007.00

Phase III —
Construction/Bid
Documents

45% | $97,501.50

30% | $34,870.50

30% | $52,936.50

$185,308.50

Phase 1V - Bid &
Award Phase

N/A 0

5% $5.811.75

5% $8,822.75

$14,634.50

Phase V — Services
During
Construction

N/A 0

20% | $23,247.00

20% | $35,291.00

$58,538.00

Phase VI —
Closeout Activities

N/A 0

5% $5,811.75

5% $8,822.75

$14,634.50

Total Design
Services Lump Sum
Fee

100% | $216,670.00

100% | $116,235.00

100% | $176,455.00

$509,360.00

Allowances (Fixed) 1

$5,000.00

| 50.00

| $20,000.00

$25,000.00

Permitted
Reimbursables

$5,416.75

$2,905.88

$4,411.38

$12,734.01

GRAND TOTAL
[NOT TO
EXCEED

AMOUNT]

$227,086.75

$119,140.88

$200,866.38

$547,094.01

Task Order Assignment Letter for. Contract No. AE1203155, in the amount of $547..094.01. to provide Architectural, Engineering, and Repair
Services for flooding caused by Hurricane Sandy for Hurricane Sandy Capital Improvement Plan (HSCIP) at Jacob Riis 11




Approved:

A M:f %@pm AUsT ¥ 1019

Gilbert Balog, Date "
LiRo Architects+Planners, P.C

Approved:

.ﬂ%é 12 Ava Zo%
Tyson Hackenberg, Program Mgr., Disaster Recovery Date

Approvc;// / %7 { A 5/7

Michael Rosen, Vice President, Disaster Recovery Date

Approved:

\ \?(2?//(%

Raymc}hd Rlbe ro! P.E., Executive Vice President Date \ |
cc: Ribeiro, Rosen, Groom, Hadzibabic, Hackenberg, Suarez, Brezler, Cooper, Keyes Dixon, Gopinathan, Buckmon,
Berger,

Morgan, Oliver

altachments: 2

Task Order Assignment Letter for. Contract No. AE1203155, in the amount of $547..094.01, to provide Architectural, Engineering, and Repair
Services for flooding caused by Hurricane Sandy for Hurricane Sandy Capital Improvement Plan (HSCIP) at Jacob Riis 1L



RFFP - Exhibit B: Bid Forms
Project #8314 - HSCIP @ Riis 2 Houses, Manhattan

EXHIBIT B: Bid Forms

Proposal for Additional A/E Services - Re: Revise Construction Documents for Rooftop Generators

ATTACHMENT #3a - Fee Schedule -Lump Sum Fee by Phase

Payment shall be made in accordance with the terms Exhibit B - Compensation of the Base Contract. Payment
for satisfactory completion of services under the payment schedule shall be a negotiated Not-to-Exceed Lump
sum design fee as set forth in the finalized Task Order based on the hourly rates, multiplier, and personnel
delineated in Exhibit C - Attachment #3 (Schedule of Hourly Rates). The Fee will be paid in incremental
installments during each phase of the work. Retainage will be payable at the completion and/ or termination of

the task order.

Item Phase % of Total Fee S Amount
Basic Design Services
Phase | - Design Development, Evaluate Existing
Conditions Report; Basis of Design Report 20% $43,334.00
Phase Il - Preliminary Design 50% Documents 35% $75,834.50
Phase lIl - Construction/Bid Documents 45% $97,501.50
Phase |V - Bid & Award Phase ** N.A N.A,
Phase V - Services During Construction ** N.A. N.A.
Phase VI - Closeout Activities ** N.A. N.A.
Total Design Services Lump Sum Fee* 100% $216,670.00
Allowances
Additional Services - Acoustical Analysis of
Generators *** Fixed $5,000.00
Reimbursables Permitted Reimbursables [=2.5% of LS Fee] $5,416.75
GRAND TOTAL [NOT TO EXCEED AMOUNT] $227,086.75

* Expediting Services [for DOB Filing and Plan Reviews/ Approvals for Generators] included in previous Task

Order.

** Services for Phases IV, V and VI are included in previous Task Order.
*+* Acoustical analysis of Generators calculated at $5,000 per building type x 1 type = $5,000

Signed:
LiRo Architects + Planners, P.C.

AJE Consultant
Name

Gilbert Balog, A.l.A., Senior Vice President
Principal Name

INIEAN

Principal Signature

6/16/2014:
REVISED 7/2/2014

CAPITAL PROJECTS DIVISION
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