NEW YORK STATE DEPARTMENT OF ENVIRONMENTAL CONSERVATION

Division of Water, Bureau of Water Compliance
625 Broadway, Albany, New York 12233-3506

P: (518) 402-8177 | F: (518) 402-8082
www.dec.ny.gov

. March 7, 2017

SENT VIA EMAIL

Mr. Keith Mahoney, P.E.

Acting LTCP Program Manager

Bureau of Wastewater Treatment

New York City Department of Environmental Protection
96-05 Horace Holding Expressway

Corona, NY 11368

Re:  Order on Consent (“CSO Order”), DEC Case #C02-20110512-25 modification to DEC
Case #(C02-20000107-8, Appendix A
X. Bronx River CSO, E. Submit Approvable Drainage Basin SPEClﬂC LTCP for Bronx
River
DEPARTMENT APPROVAL

Dear Mr. Mahoney:

‘Pursuant to the referenced Order on Consent, the New York State Department of
Environmental Conservation (Department) hereby approves the New York City Department
of Environmental Protection’s (City) June 2015 Bronx River Combined Sewer Overflow (CSO)
Long Term Control Plan (LTCP) together with the September 2015 Bronx River LTCP
Supplemental Documentation. Please find enclosed a stamped copy of the cover of the
approved June 2015 Bronx River CSO LTCP.

On June 30, 2015, the City submitted the Bronx River CSO LTCP to the Department in
accordance with CSO Consent Order milestone Appendix X.E. The Department provided
comments on the submittal on August 24, 2015 and the City submitted the Bronx River LTCP
Supplemental Documentation on September 23, 2015 with responses to the Department’s
comments as well as some corrections to the original CSO LTCP.

The alternative selected in June 2015 Bronx River CSO LTCP consists of separate relief
sewers for CSO Outfalls HP-007 and HP-009 and floatables control for CSO Outfall HP-011.
This alternative is projected to improved attainment with Class | primary contact recreation
standards on an annual and recreational season basis, as well attain Class | dissolved oxygen
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standards for the Bronx River. The milestones for completion of the relief sewers and
floatables control, based on the schedule shown in Figure 9-1 of the June 2015 Bronx River
LTCP, are set forth below. These milestones are hereby incorporated into the (SO Consent
Order Appendix A: ‘

Bronx River Hydraulic Relief at HP-007 and HP-009

Bending Weir and Baffle at HP-o011 (1)
Initiate Final Design September 2018
Final Design Completion with CPM Analysis | September 2022
Notice to Proceed to Construction September 2023
Construction Completion September 2026

1) Milestone dates maybe subject to revision by the Department based on additional facility planning.

The Department acknowledges that a public meeting was held at the Casita Maria
Center for the Arts and Education, 928 Simpson Street, Bronx, NY on February 12, 2015 to
present background on the Bronx River CSO LTCP. A second public meeting was held on
May 7, 2015 at the Casita Maria Center to present LTCP alternatives. A final public meeting
still needs to be held to present the selected alternative. A Responsiveness Summary will be
prepared by the City and appended to the approved Bronx River CSO LTCP in the
appendices.

The Post-Construction Compliance Monitoring Plan (PCMP) specified in Section 9.5 of
the approved June 2015 Bronx River CSO LTCP will be subject to further review as the
construction projects proceed towards completion. Post-construction monitoring shall
commence upon construction completion. Monitoring results will be reviewed by the
Department to-determine whether the completed facility is achieving a level of water quality
that is protective of the highest attainable use of Bronx River. Consistent with EPA €SO
Policy, the SPDES permit will require the City to evaluate the efficacy of the CS0 program at
the 5-year interval to assess performance of the approved CSO controls and whether water
quality objectives have been achieved. The Department may determine that additional CSO
controls are necessary.

If you have any questions regarding this letter, please contact Mr. Gary Kline, P.E,,
Section Chief at 518-402-9655 or gary.kline@dec.ny.gov. -

Sincerely,

I 70 =

Joseph DiMura, P.E.

Director, Bureau of Water Compliance
Division of Water
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All sent via email
M Klotz, P.E.

G. Kline, P.E.

S. Crisafulli, Esq.
D. Putnick, Esq.
M. VonWergers, Esq.
L. Allen, P.E.

S. Zahn

R. Elburn, P.E.

S. Southwell, P.E.
P. Kenline

K. Penner, P.E.

D. McKenna, P.E.
J. Gratz

S. Stephansen
W. Plache, Esq.
H. Donnelly, Esq.
A. Licata

J. Mueller, P.E.

K. Mahoney, P.E.
P. Elardo, P.E.

L. Grieco. P.E.

N. Cholewka, P.E.
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