



Installation of Trunk Water Mains in 8<sup>th</sup> Ave Project Update – February 07, 2014  
MED#609(610) - Bulletin #85

# Construction Weekly Look-Ahead Bulletin

8<sup>th</sup> Avenue Trunk Water Main Project: Borough of Manhattan

The following is the anticipated construction work schedule for the upcoming week, as of Friday, February 07, 2014

WORK SHIFT IS FROM 7:00AM TO 3:30 PM, MONDAY TO FRIDAY, UNTIL FURTHER NOTICE

**FEBRUARY 10, 2014 – FEBRUARY 14, 2014:**

- |                     |  |
|---------------------|--|
| <b>Operation #1</b> | <b>Mobilization</b>  |
| Location(s):        | Intersection of West 13 <sup>th</sup> Street and Gansevoort Street<br>- Ongoing mobilization for trunk water main operations   |
| <b>Operation #2</b> | <b>Trunk Water Main Operation</b>  |
| Location(s):        | West 12 <sup>th</sup> Street from Hudson Street to West 4 <sup>th</sup> Street ( <b>please see note #3 below</b> )<br>Gansevoort Street at West 13 <sup>th</sup> Street<br>8 <sup>th</sup> Avenue at Jane and West 4 <sup>th</sup> Street<br>- Continued Trunk Water Main operations |
| <b>Operation #3</b> | <b>Con Edison – Electric facilities upgrade - Ongoing</b>  |
| Location(s):        | West 13 <sup>th</sup> Street between 8 <sup>th</sup> Avenue and Hudson Street<br>- Electric facilities upgrade   |
| <b>Operation #4</b> | <b>Test Pits - Ongoing</b>   |
| Location(s):        | Hudson Street between Gansevoort Street and West 13 <sup>th</sup> Street<br>- Test Pits  |

**Please Note:**

- **Operation #2 is a very active operation with the use of very heavy machinery and jackhammering.**
- **The parking lane on the N/S of West 13<sup>th</sup> Street will be eliminated as the construction moves along West 13<sup>th</sup> Street.**
- **The parking lane(s) on West 12<sup>th</sup> Street from Hudson Street to West 4<sup>th</sup> Street will be eliminated for the duration of the trunk water main installation as per DOT stipulations. No parking will be permitted.**
- **The parking lane on 8<sup>th</sup> Avenue from West 12<sup>th</sup> Street to Jane Street (E/S) has been eliminated for the duration of the trunk water main installation as per DOT stipulations. No parking will be permitted.**
- **There may be relocation of bike paths in certain areas; however they will be maintained at all times**
- **If an operation was not started/completed in the previous week, it will remain on the schedule until complete**
- **Test pits and roadway maintenance will require the use of heavy machinery and jackhammering**
- **All equipment used on DDC projects are as per DEP codes and standards.**

Due to unforeseen conditions (weather, field conditions, etc.) it may become necessary to change some scheduled work locations and operations. For further information OR to be added to the email notification network, email Venicia Villafana at [8THAVECCL@gmail.com](mailto:8THAVECCL@gmail.com). Additionally, you can visit the NYCDDC website at [www.nyc.gov/buildnyc](http://www.nyc.gov/buildnyc) or watch our video at [www.nyc.gov/webuild](http://www.nyc.gov/webuild).

During non-construction hours, please contact the New York City Government Services and information **Hotline at 311.**

***We appreciate your patience during construction and thank you in advance for your cooperation.***




NEW YORK CITY DEPARTMENT OF DESIGN + CONSTRUCTION

# CONSTRUCTION IMPACT & COORDINATION

= TWM Work  
 = Project Limit

= Active Work Locations  
 = Con Edison Utility Work



**INSTALLATION OF TRUNK WATER MAINS IN 8<sup>th</sup> Avenue**  
**Project ID: MED610**