



Installation of Distribution Water Main in West 10th Street Update – April 4, 2014

Project ID: Med617 Bulletin#27

Weekly Construction Bulletin

West 10th Street Project: Borough of Manhattan

The following is the anticipated construction schedule for the upcoming week, as of Friday April 4, 2014

Work Hours: Monday- Friday 7:00am – 5:00pm: EXCEPT WHERE SPECIFIED

Weekend Work:

Day/Date	Location	Work Activity	Work hours
Saturday April 5, 2014	7 th Avenue & West 10 th St	Excavation for utility & backfill	8:00am-6:00pm

Sunday April 6, 2014 no work scheduled.

MONDAY, APRIL 7, 2014-FRIDAY, APRIL 11, 2014: (CREW-1 & CREW- 2)

Operation #1 Continue with excavations and installation of Distribution Water Main

Location: West 10th Street from Bleecker Street–West 4th Street

Operation #2 Trench Excavation and Backfill & Utility Work

Location: West 10th Street from Bleecker Street–7th Avenue South

Operation #3 Intermittent Street closures during certain operations

Location: West 10th Street from Bleecker Street-7th Avenue South

Operation #4 Excavation, Installation & Backfill for Electrical work

Location: West 10th Street from 7th Avenue-Waverly Place

Weekend Work:

Day/Date	Location	Work Activity	Work hours
Saturday April 12, 2014 & Sunday April 13, 2014	7 th Avenue & West 10 th Street	Excavation for utility	8:00am-6:00pm (UTILIZED ONLY IF NECESSARY)

Community Impacts:

- Pedestrian access will be protected and maintained at all times.
- Vehicular access/partial lane closures may need to be temporarily restricted in order to facilitate construction.
- Dust, noise and heavy equipment are common elements of construction and we ask for your patience during the project.
- Certain operations will be noisy; DDC will monitor operations to assure that they are within DEP Noise Code Regulations.

Please Note:

1. This is a very active operation with the use of very heavy machinery and jackhammering.
2. The parking lane on the South side of West 10th Street will be eliminated between Bleecker and West 4th Street.
3. There may be relocation of bike paths in certain areas; however they will be maintained at all times.
4. If an operation was not started/completed in the previous week, it will remain on the schedule until complete.
5. Test pits and roadway maintenance will require the use of heavy machinery and jackhammering.

Note: Due to unforeseen conditions it may become necessary to change some scheduled work locations and operations. For further information OR to be added to the email notification network, call Diane Guskin at 212-354-4126 or email: MED617CCL@gmail.com . On Weekends or outside work hours, please call 311 with any issue or concern. For more information, please visit: www.nyc.gov/webuild, or www.nyc.gov/ddc.



Be prepared to give the following information so your call can be directed properly:

- Your Name
- Borough
- Project Number
- Address in Question
- Return Phone Number

Government Services
a. Information for NYC