

Weekly Construction Bulletin

8th Avenue Reconstruction Project

Project #MED 609(610)

Manhattan

Friday, 5/29/2015

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates. **Please note, parking may be restricted in work area(s).**

| Date | Location | Operation | Work Hours |
|-----------------------|--|---|---------------------------------------|
| 6-01-15 to 6-05-15 | West 13 th Street from West 4 th Street to Hudson Street (Restricted Parking – Observe Posted Signs) | Continued Final Restoration - Striping | 7:00AM to 3:30PM (Day work) |
| 6-01-15 to 6-05-15 | Hudson Street from West 13 th Street to Gansevoort Street West 13 th from Hudson Street to 9 th Avenue (No parking 24 hrs/day) | Continued Final Restoration - Striping | 7:00AM to 3:30PM (Day work) |
| 6-01-15 to 6-05-15 | Gansevoort Street at West 13 th Street | Continued Cobblestone Replacement | 7:00AM to 3:30PM (Day work) |
| 6-01-15 to 6-05-15 | 8 th Avenue from West 12 th Street to West 13 th Street/West 12 th Street from Hudson to 8 th Avenue/ Horatio Street from 8 th Avenue to West 4 th Street/Jane Street and West 4 th Street Intersection/other various locations (Restricted Parking – Observe Posted Signs) | Complete Final Restoration | 7:00AM to 3:30PM (Day work) |

NOTES:

- ❖ **WATER SHUT-OFF NOTIFICATIONS:** In addition to a 72- hour Advisory, a prior 24-hour CONFIRMATION or CANCELLATION will be distributed/posted to any/all affected location(s).
- ❖ **NO PARKING SIGNS:** will be distributed/posted 72-hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Venicia Villafana, the Community Construction Liaison at (646) 412-3403 or 8thavecccl@gmail.com

We appreciate your cooperation and thank you for your patience while we rebuild NYC's infrastructure.