

# Installation of Trunk Water Mains Along 8th Avenue Construction Project

West 12<sup>th</sup>-West 13<sup>th</sup> Streets, including selected intersections

Project # MED 609(610)

The NYC Department of Design and Construction (DDC) has undertaken a critical project to activate city water tunnel #3 and to replace and upgrade the City's water supply system. This capital project includes the installation and reconstruction of trunk and distribution water mains and utility infrastructure along 8<sup>th</sup> Avenue from West 12<sup>th</sup> St. to West 13<sup>th</sup> St. including intersecting streets Jane, Horatio, West 4<sup>th</sup> and Gansevoort Streets. The project has an anticipated completion date of January, 2015. Some additional trunk water main work has been added to this project: (1) Hudson Street between Gansevoort Street and West 14<sup>th</sup> Street (2) West 13<sup>th</sup> Street between Gansevoort Street and Hudson Street which began January, 2014.

**Proposed Work Schedule**

**July/August 2014**

Daytime work operations include:

1. Continued Jane Street Triangle Rebuild
2. Continued Corner Curb Replacement
3. Cobblestone pavement placement
  - West 12<sup>th</sup> Street between 8<sup>th</sup> Avenue and West 4<sup>th</sup>
4. Trunk Water Main Installation: *(In Progress)*
  - West 13<sup>th</sup> Street from Hudson to Gansevoort Street
5. Support Con-Ed for the Replacement of Gas Mains: *(In Progress)*
  - West 13<sup>th</sup> Street from 8<sup>th</sup> Avenue to Hudson Street
  - West 12<sup>th</sup> Street from 8<sup>th</sup> Avenue to Hudson Street

Nighttime work operations include:

No nighttime operations scheduled at this time.

**Work Completed to Date**

1. Portion of Con-Ed Gas Mains Replacement in various locations along 8<sup>th</sup> Avenue from West 12<sup>th</sup> Street to West 13<sup>th</sup> Street inclusive of side streets and Hudson Street at West 13<sup>th</sup> Street
2. Distribution Water Mains Replacement:
  - 8<sup>th</sup> Avenue from West 12<sup>th</sup> Street to West 13<sup>th</sup> Street and West 13<sup>th</sup> Street from 8<sup>th</sup> Avenue to Gansevoort Street (including some side streets)
  - West 12<sup>th</sup> Street from West 4<sup>th</sup> Street to Hudson Street
3. Sewer Replacements:
  - 8<sup>th</sup> Avenue from West 12<sup>th</sup> Street to West 13<sup>th</sup> Street and West 13<sup>th</sup> Street from 8<sup>th</sup> Avenue to Gansevoort Street (including some side streets)
4. Trunk Water Main Installation
  - 8<sup>th</sup> Avenue Between West 12<sup>th</sup> Street, West 13<sup>th</sup> Street and West 13<sup>th</sup> Street between 8<sup>th</sup> Avenue and Gansevoort Street
  - West 12<sup>th</sup> Street from West 4<sup>th</sup> Street to Hudson Street
5. Eighteen (18) Catch Basins Were Replaced in (Various Locations)



Jane Street Triangle

**Special Needs**

Individuals with special needs who may be uniquely impacted by this project should contact the project's Community Construction Liaison, as soon as possible, to make them aware of your situation. DDC will work with you to attempt to minimize the inconvenience as much as possible.

**Water Service Interruption**

Though the distribution water main portion of this project has been completed, in the event of an emergency situation, a water shut-off may be necessary. If this were to occur we will notify you as soon as feasibly possible.

**Community Construction Liaison (CCL)**

The DDC has assigned **Venicia Villafana** of Tectonic Engineering, as the Community Construction Liaison (CCL) for this project. Please contact **Venicia** for any project related inquiries/concerns you may have:

- Phone: 646-412-3403 Fax: 646-412-3413
- Email: 8thavecccl@gmail.com
- Field Office: 32 Little West 12<sup>th</sup> Street, New York, NY 10014

**Newsletter Distribution**

Construction Newsletters for this project are distributed at Community Board#2 – Manhattan.