



Weekly Construction Bulletin

8th Avenue Construction Project

Manhattan

Project # MED609(610)

Friday, 12/24/14

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates. **Please note, parking may be restricted in work area.**

Date	Location	Operation	Work Hours
12/29/14 to 01/02/15	West 13 th Street between 8 th Avenue and 9 th Avenue & Hudson Street between Gansevoort Street and West 14 th Street (Restricted Parking – Observe Posted Signs)	Con Edison: Continued Installation of Electrical Facilities	7:00AM to 3:30PM (Day work)
12/29/14 to 01/02/15	Hudson Street from West 13 th Street to Gansevoort Street (No parking 24 hrs/day)	Continued Trunk Water Main Installation (Limited Operation)	7:00AM to 3:30PM (Day work)
12/29/14 to 01/02/15	Gansevoort Street at West 13 th Street (No parking 24 hrs/day)	Cobblestone Replacement (Limited Operation)	7:00AM to 3:30PM (Day work)
12/29/14 to 01/02/15	8 th Avenue from West 12 th Street to West 13 th Street/West 12 th Street from Hudson to 8 th Avenue/ Horatio Street from 8 th Avenue to West 4 th Street/Jane Street and West 4 th Street Intersection/other various locations (Restricted Parking – Observe Posted Signs)	Final Restoration (Limited Operation)	7:00AM to 3:30PM (Day work)

FOR FURTHER INFORMATION: Contact Venicia Villafana, the Community Construction Liaison at 646-412-3403 or email: 8thavecccl@gmail.com

We thank you in advance for your cooperation during this construction project.

BILL DE BLASIO,
MAYOR
DDC WEBSITE: WWW.NYC.GOV/DDC

DR. FENIOSKY PEÑA-MORA,
COMMISSIONER
DDC VIDEO: WWW.NYC.GOV/WEBUILD