



Installation of Trunk Water Mains in 8<sup>th</sup> Ave Project Update – March 01, 2013  
MED#609(610) - Bulletin #37

# Construction Weekly Look-Ahead Bulletin

8<sup>th</sup> Avenue Trunk Water Main Project: Borough of Manhattan

The following is the anticipated construction work schedule for the upcoming week, as of Friday, March 01, 2013

WORK SHIFT IS FROM 7:00AM TO 3:30 PM, MONDAY TO FRIDAY, UNTIL FURTHER NOTICE

**MARCH 04, 2013 – MARCH 08, 2013:**

**Operation #1 Mobilization**

Location(s): Intersection of West 13<sup>th</sup> Street and Gansevoort Street  
Intersection of 8<sup>th</sup> Ave & West 12<sup>th</sup> Street  
- Ongoing mobilization for sewer and catch basin operations

**Operation #2 Saw-cutting for Sewer, Catch Basin and Trunk Water Main Operations in various locations**

Location: Various Locations  
- Contractor will continue saw-cutting for sewer, catch basin and trunk water main operations

**Operation #3 Sewer Operation**

Location(s): 8<sup>th</sup> Avenue between Jane Street and West 12<sup>th</sup> Street/Jane Street to Horatio Street  
West 12<sup>th</sup> Street between Hudson Street and 8<sup>th</sup> Avenue  
West 12<sup>th</sup> Street between 8<sup>th</sup> Avenue and West 4<sup>th</sup> Street  
- Sewer Operation: Continue excavation and replacement of sewer line and manhole placement

**Operation #4 Catch Basin Installation**

Location(s): West 4<sup>th</sup> Street between West 13<sup>th</sup> Street and Horatio Street  
West 4<sup>th</sup> Street between West 12<sup>th</sup> Street and Jane Street  
West 12<sup>th</sup> Street between West 4<sup>th</sup> Street and Hudson Street  
Jane Street between Greenwich Avenue and West 4<sup>th</sup> Street  
8<sup>th</sup> Avenue between Jane Street and Horatio Street  
Intersection of 8<sup>th</sup> Ave and Horatio Street  
- Order and locations are subject to change

**Please Note:**

- There may be relocation of bike paths in certain areas; however they will be maintained at all times
- The construction area enclosed on West 12<sup>th</sup> Street and 8<sup>th</sup> Avenue will remain enclosed for construction activities. This area is not a designated storage area.
- If an operation was not started/completed in the previous week, it will remain on the schedule until complete
- Test pits and roadway maintenance will require the use of heavy machinery and jackhammering
- All equipment used on DDC projects are as per DEP codes and standards.
- Due to unforeseen conditions (weather, field conditions, etc.) it may become necessary to change some scheduled work locations and operations. For further information OR to be added to the email notification network, email Venicia Villafana at [8THAVECCL@gmail.com](mailto:8THAVECCL@gmail.com). Additionally, you can visit the NYCDDC website at [www.nyc.gov/buildnyc](http://www.nyc.gov/buildnyc) or watch our video at [www.nyc.gov/webuild](http://www.nyc.gov/webuild).

During non-construction hours, please contact the New York City Government Services and information **Hotline at 311**.

***We appreciate your patience during construction and thank you in advance for your cooperation.***