



Installation of Trunk Water Mains in 8<sup>th</sup> Ave Project Update – July 26, 2013

MED#609(610) - Bulletin #58

# Construction Weekly Look-Ahead Bulletin

8<sup>th</sup> Avenue Trunk Water Main Project: Borough of Manhattan

The following is the anticipated construction work schedule for the upcoming week, as of Friday, July 26, 2013

WORK SHIFT IS FROM 7:00AM TO 3:30 PM, MONDAY TO FRIDAY, UNTIL FURTHER NOTICE

## **JULY 29, 2013 – AUGUST 02, 2013:**

### **Operation #1 Mobilization**

Location: Intersection of West 13<sup>th</sup> Street and Gansevoort Street  
- Ongoing mobilization for catch basin operations and trunk water main

### **Operation #2 Trunk Water Main Operation**

Location: 8<sup>th</sup> Avenue at West 12<sup>th</sup> Street heading north to West 13<sup>th</sup> Street – Trunk Water Main Connections  
Gansevoort Street from West 13<sup>th</sup> Street to Hudson Street – Excavation and Installation  
- Continued Trunk Water Main operations – Placement of Pipe (*please see note(s) #1, 2 below*)

### **Operation #3 Catch Basin Installation and Duct Placement**

Location(s): West 4<sup>th</sup> Street between West 13<sup>th</sup> Street and Horatio Street  
West 13<sup>th</sup> Street between 8<sup>th</sup> Avenue and Hudson Street  
- Order and locations are subject to change

### **Operation #4 Temporary Pavement Restoration**

Location(s): West 4<sup>th</sup> Street and West 13<sup>th</sup> Street intersection  
- Temporary restoration of excavated trench area  
**(NO STANDING/NO PARKING RULES REMAIN IN EFFECT)**

### **Operation #5 Con Edison Duct Installation**

Location(s): Horatio from Greenwich Street to West 4<sup>th</sup> Street  
- Con Edison duct installation

## **Please Note:**

- **Operation #2 is a very active operation with the use of very heavy machinery and jackhammering.**
- **The parking lane on the N/S of West 13<sup>th</sup> Street will be eliminated as the construction moves along West 13<sup>th</sup> Street.**
- **The parking lane on 8<sup>th</sup> Avenue from West 12<sup>th</sup> Street to Jane Street (E/S) has been eliminated for the duration of the trunk water main installation as per DOT stipulations. No parking will be permitted.**
- **There may be relocation of bike paths in certain areas; however they will be maintained at all times**
- If an operation was not started/completed in the previous week, it will remain on the schedule until complete
- Test pits and roadway maintenance will require the use of heavy machinery and jackhammering
- All equipment used on DDC projects are as per DEP codes and standards.

Due to unforeseen conditions (weather, field conditions, etc.) it may become necessary to change some scheduled work locations and operations. For further information OR to be added to the email notification network, email Venicia Villafana at [8THAVECCL@gmail.com](mailto:8THAVECCL@gmail.com). Additionally, you can visit the NYCDDC website at [www.nyc.gov/buildnyc](http://www.nyc.gov/buildnyc) or watch our video at [www.nyc.gov/webuild](http://www.nyc.gov/webuild).

During non-construction hours, please contact the New York City Government Services and information **Hotline at 311**.


***We appreciate your patience during construction and thank you in advance for your cooperation.***



NEW YORK CITY DEPARTMENT OF DESIGN & CONSTRUCTION

# CONSTRUCTION IMPACT & COORDINATION

-  = Sewer Work
-  = Project Limit
-  = Active Work Locations
-  = Con Edison Utility Work



Trunk Water Main, Catch Basin, Sewer and Con Edison Scope of Work – *On-Going*

Trunk Water Main Installation

Con Edison Operation

Parking spaces eliminated due to Trunk Water Main installation

**INSTALLATION OF TRUNK WATER MAINS IN 8<sup>th</sup> Avenue**  
**Project ID: MED610**